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AGENDA 
 

Board of Directors 
January 6, 2016 

 
***10:00 a.m. (CLOSED SESSION)*** 

1170 W. 3rd St., 2nd Fl. (The Super Chief) 
San Bernardino, CA 

CLOSED SESSION 

1. CONFERENCE WITH LEGAL COUNSEL—EXISTING LITIGATION 
Pursuant to Government Code Section 54956.9(d)(1)—2 cases 

a. In re: City of San Bernardino 

U.S. Bankruptcy Court, Central District of California, Case No.: 6.12-bk-28006-MJ  
b. Maria de Lourdes Reyes, etal. v. SANBAG, Co. of San Bernardino, etal.,  

San Bernardino Superior Court Case No. CIVDS1503543 
 

** Convene Regular Meeting at 10:30 a.m. ** 
1170 W. 3rd Street, 1st Floor Lobby, San Bernardino 

To obtain additional information on any items, please contact the staff person listed under 
each item.  You are encouraged to obtain any clarifying information prior to the meeting to 
allow the Board to move expeditiously in its deliberations.  Additional “Meeting Procedures” 
and agenda explanations are attached to the end of this agenda. 

CALL TO ORDER 
 (Meeting Chaired by Ryan McEachron) 

i. Pledge of Allegiance 
ii. Attendance 
iii. Announcements 

Calendar of Events 
iv. Agenda Notices/Modifications  

Possible Conflict of Interest Issues 
Note agenda item contractors, subcontractors and agents which may require member abstentions 
due to conflict of interest and financial interests.  Board Member abstentions shall be stated 
under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest 
Note agenda items and contractors/subcontractors, which may require member abstentions 
due to possible conflicts of interest. 
This item is prepared monthly for review by SANBAG Board and Committee members. 



CONSENT CALENDAR 
Items listed on the Consent Calendar are expected to be routine and non-controversial.  These 
items have been discussed at SANBAG Policy Committee meetings and made available for 
public review as noted in the agenda.  The Consent Calendar will be acted upon as a single 
motion.  Items on the Consent Calendar may be removed for discussion by Board Member 
Request.  Items pulled from the consent calendar will be brought up immediately following the 
vote on the Consent Calendar. 

Consent - Administrative Matters 
2. September, October and November 2015 Procurement Report 

Receive the September, October and November 2015 Procurement Report. 
Presenter: William Stawarski 
This item was received by the General Policy Committee on December 9, 2015.  

3. Budget Fiscal Year 2016/2017 Assessment Dues 

Adopt the San Bernardino Associated Government’s Fiscal Year 2016/2017 Assessment 
Dues. 
Presenter: William Stawarski 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on December 9, 2015.  

4. SANBAG Fiscal Year 2016/2017 Budget Schedule 

Approve the Fiscal Year 2016/2017 Budget Schedule. 
Presenter: William Stawarski 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on December 9, 2015.  

5. Compliance Audit for Proposition 1B Transit Security Grant Program 

Review and receive the Compliance Audit Report for Proposition 1B Transit Security Grant 
Program for Fiscal Year 2012/2013. 
Presenter: William Stawarski 
This item was reviewed and received by the General Policy Committee on 
December 9, 2015.  

6. Funding request for the operation, maintenance, and tenant improvements of the 
San Bernardino Santa Fe Depot 
A.  Approve amendment to the Fiscal Year 2015/2016 budget to increase Task No. 0805 in 
the amount of $118,343 for a new task total of $176,016. 
 
B. Approve an expenditure in an amount not-to-exceed $50,843 for building improvements 
required by the Health Department in order to lease the space to caterers or other food service 
tenants.  
Presenter: Duane Baker 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on December 9, 2015.   



7. SANBAG Conflict of Interest Code Amendment 
A.  Adopt an amended Conflict of Interest Code, set forth in Policy No. 10102, updating the 
list of designated employees and disclosure categories; and 
B.  Direct the SANBAG Clerk of the Board to submit the amended Conflict of Interest Code 
to the San Bernardino County Board of Supervisors for approval. 
Presenter: Vicki Watson 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on December 9, 2015.  This item and amended Appendix A to Policy 
No. 10102 have been reviewed by SANBAG General Counsel. 

8. Fiscal Year 2015/2016 Work Goals and Objectives First Quarter Report 

Receive update on the Fiscal Year 2015/2016 Work Goals and Objectives. 
Presenter: Raymond Wolfe 
This item was received by the General Policy Committee on December 9, 2015.   

9. 2016 SANBAG Board of Directors and Policy Committee Meeting Schedule 

Approve the 2016 Board of Directors and Policy Committee meeting schedules in 
Attachment A. 
Presenter: Vicki Watson 
The individual policy committee schedules were approved by the respective policy 
committees during the month of November and December. 

Consent - Project Delivery 
10. Metrolink Active Transportation Program - CEQA Environmental Approval and 

Authorize Release of Design Request for Proposals 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
A.  Determine that the Metrolink Station Active Transportation Program, Federal Aid Project 
No. ATPL 6053(116) qualifies as a Categorical Exemption under the California 
Environmental Quality Act and authorize the Director of Project Delivery to sign the 
required Notice of Exemption Documentation on SANBAG’s behalf upon Caltrans approval 
of the corresponding National Environmental Policy Act document. 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
B.  Authorize the release of Request for Proposals No. 15-1001122 for the preparation of 
Plans, Specifications and Estimate, Right-of-Way Engineering and Support, and Design 
Support during Construction for the Metrolink Station Active Transportation Program at 
various Metrolink Stations in San Bernardino County. 
Presenter: Garry Cohoe 
This item was reviewed and recommended for approval (15-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on 
December 10, 2015.  SANBAG General Counsel and Procurement Manager have 
reviewed this item and the draft RFP scope of work. 

 



11. Award of a New Program Project Management and Other Technical Services Contract 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
Approve Contract 15-1001195 with Parsons Transportation Group, Inc. to provide Program 
Project Management and other Technical Services for a five year term in an amount not to 
exceed $29,681,835.00.  Presenter: Garry Cohoe 
This item was reviewed and recommended for approval (15-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on 
December 10, 2015.  SANBAG General Counsel and Procurement Manager have 
reviewed this item and a draft of the contract. 

12. Construction Management Services for the Monte Vista Avenue Grade Separation 
Project 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
A.  Approve award of Contract No. 15-1001298 with Kleinfelder/Simon Wong Engineering 
for Construction Management services for the Monte Vista Avenue Grade Separation Project 
in an amount not-to-exceed $2,968,200.00 after receipt of Pre-Award audit and correction of 
any deficiencies noted therein, as required by the Caltrans Local Assistance Procedures 
Manual. 
B.  Approve a contingency amount for Contract No. 15-1001298 of $296,820.00 and 
authorize the Executive Director or designee to release contingency as necessary for the 
project.  Presenter: Garry Cohoe 
This item was reviewed and recommended for approval (16-0-1; Abstained: Tahan) 
with a quorum of the Board present at the Board of Directors Metro Valley Study 
Session on December 10, 2015.  SANBAG General Counsel and Procurement Manager 
have reviewed this item and the draft contract. 

Consent - Regional/Subregional Planning 
13. Development of a Regional Safe Routes to School Plan Phase II 

That the Board, acting as the San Bernardino County Transportation Commission, approve 
Contract No. 15-1001193 with KOA Corporation for the Safe Routes to School Plan in an 
amount not-to-exceed $380,824. 
Presenter: Steve Smith 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on December 9, 2015.  SANBAG General Counsel and Contract 
Administrator have reviewed this item and the draft agreement. 

14. Transportation Development Act Article 3 Phase 2 Pedestrian and Bicycle Facilities 
and Transit Stop Access Improvement Call for Projects 
Authorize the release of Transportation Development Act (TDA) Article 3 Call for Projects 
for the following two programs: 
A.  Pedestrian and Bicycle Facility Projects ($887,977) 
B.  Transit Stop Access Improvement Projects ($634,287) 
Presenter: Steve Smith 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on December 9, 2015.  



Consent - Transit/Rail 
15. Amendment to Contract C11206 with Epic Land Solutions, Incorporated for Additional 

Graffiti Removal Services 
That the Board of Directors, acting as the San Bernardino County Transportation 
Commission: 
A. Allocate $175,000 of Valley Local Transportation Funds for graffiti removal along 
SANBAG railroad right-of-way. 

That the Board of Directors, acting as the San Bernardino County Transportation Authority: 
B. Approve Amendment No. 2 to Contract No. C11206 with Epic Land Solutions, 
Incorporated in the amount of $175,000 for Maintenance of Way Services – Graffiti 
Removal. 
C. Approve an expense budget amendment to the SANBAG Fiscal Year 2015/2016 Budget 
to increase Task No. 0377 Commuter Rail Operating by $175,000 in Valley Local 
Transportation Funds – Rail for a new task total of $16,961,597. 
Presenter: Carrie Schindler 
This item was reviewed and recommended for approval (14-0-3; Abstained: 
Rutherford, Hagman, and Wapner) with a quorum of the Board present at the Board of 
Directors Metro Valley Study Session on December 10, 2015.  SANBAG General 
Counsel and Procurement Manager have reviewed this item and the contract 
amendment. 

Consent - Transportation Programming and Fund Administration 
16. Summary of Measure I Capital Improvement Plans of Member Agencies 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority, accept the Measure I Summary Report of the Five-Year Capital Improvement 
Plans for Local Pass-Through Funds for Fiscal Year 2015/2016 through Fiscal Year 
2019/2020. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the 
General Policy Committee on December 9, 2015.    

17. Loan Concept for Green Tree Boulevard 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
A.  Approve in concept a loan to the City of Victorville toward the required development 
share contribution for the Yucca Loma Corridor – Green Tree Boulevard Extension Project. 
B.  Direct staff to examine options for a development share loan for the Yucca Loma 
Corridor – Green Tree Boulevard Extension Project in development of the 2016 update to the 
Ten-Year Delivery Plan. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the 
Mountain/Desert Policy Committee on December 11, 2015.  

 



18. Amendment to Victor Valley Major Local Highways Program Policy 400013 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
A.  Amend the San Bernardino Associated Governments Measure I 2010-2040 Strategic Plan 
Policy 40013 (Victor Valley Major Local Highways Program) to establish a development 
share loan program.   
B.  Direct staff to develop term loan agreement templates for use in the Victor Valley Major 
Local Highways Program. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the 
Mountain/Desert Policy Committee on December 11, 2015.   

19. Major Local Highway Program Subarea Project Lists for Colorado River and 
Mountains Subareas 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
Approve the 2016 Summary of Major Local Highway Program Funding Needs for the 
Colorado River and Mountains Subareas of the Mountain/Desert. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the 
Mountain/Desert Policy Committee on December 11, 2015.  

20. Allocation to Park Boulevard Reconstruction Project and Project Funding Agreement 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
A.  Allocate $1,411,000 in Morongo Basin Major Local Highway Program funds to the 
County of San Bernardino for the Park Boulevard Reconstruction Project. 
B.  Approve Funding Agreement No. 16-1001374 in the amount of $1,411,000 with the 
County of San Bernardino for the Park Boulevard Reconstruction Project.   
C.  Approve a Fiscal Year 2015/2016 budget amendment to increase Task 0516 Measure I 
Mountain Desert Apportionment and Allocation by $161,000 from Fund 4530 MSI Morongo 
Basin Fund-Major Local Highway. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the 
Mountain/Desert Policy Committee on December 11, 2015. This item and the draft 
agreement have been reviewed by General Counsel and the Contract Administrator. 

21. Fiscal Year 2015/2016 Low Carbon Transit Operations Program - Population Share 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
A.  Approve a Low Carbon Transit Operations Program – Population Share Apportionment 
for Fiscal Year 2015/2016 of $2,038,266 million to be apportioned to the Valley and the 
Mountain/Desert Areas based on the 2015 California Department of Finance Population Data 
as follows: 

i.   Valley Fiscal Year 2015/2016 Apportionment: $1,480,800 
ii.  Mountain/Desert Fiscal Year 2015/2016 Apportionment: $557,466  



B.  Allocate $2,038,266 million of Low Carbon Transit Operations Program – Population 
Share funding to the following projects: 

i.  Transit Marketing and Fare Subsidies for Mountain/Desert Transit Operators - 
$461,683 
ii.  Victor Valley Transit Authority Bus Stop and Transfer Center Enhancements and 
Improvements - $282,148 
iii.  Omnitrans Route 290 Pilot Program Expansion - $440,000 
iv. Omnitrans Freeway Express Pilot Program serving Yucaipa, Redlands, Hospitality 
Lane and San Bernardino Transit Center - $300,000 
v.  Omnitrans Ontario Airport Shuttle Service Pilot Program - $554,435 

C.  Adopt Resolution No. 16-004 Authorizing the Execution of the Certifications and 
Assurances and related documents for the Low Carbon Transit Operations Program.  
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on September 10, 2015.  The final allocation amounts have 
been updated to reflect the final Fiscal Year 2015/2016 apportionment, as detailed in 
the agenda item background.  SANBAG General Counsel has reviewed this item and 
the Resolution.  

Consent Calendar Items Pulled for Discussion 
 Items removed from the Consent Calendar shall be taken under this item in the 

order they were presented on the agenda. 

DISCUSSION ITEMS 
Discussion - Project Delivery 

22. Hearings to Consider Resolutions of Necessity for Parcels for the Interstate 215 (I-215) 
Barton Road Interchange Improvement Project in the City of Grand Terrace 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
A. Conduct public hearings to consider condemnation of real property required for the I-215 
Barton Road Interchange Improvement Project in the City of Grand Terrace; and 
B. Upon completion of a public hearing, that the Board of Directors adopt the Resolution of 
Necessity No.16-010 authorizing and directing General Counsel, or her designees, to prepare, 
commence, and prosecute proceedings in eminent domain for the purpose of acquiring 
necessary right-of-way and real property interests from:  Robert T. Tilley and Susan A. Tilley 
(Assessor’s Parcel Number [APN] 1167-121-02; Caltrans Parcel Number [CPN] 23367).  
The Resolution must be approved by at least a two-thirds majority of the Board; and 
C. Upon completion of a public hearing, that the Board of Directors adopt the Resolution of 
Necessity No.16-011 authorizing and directing General Counsel, or her designees, to prepare, 
commence, and prosecute proceedings in eminent domain for the purpose of acquiring 
necessary right-of-way and real property interests from:  Woodrow A. Hughes and 
Famou L. Hughes (APN 0275-223-27; CPN 23370).  The Resolution must be approved by at 
least a two-thirds majority of the Board.  Presenter: Paula Beauchamp 
This item was reviewed and recommended (17-0-0) to proceed to Hearings of 
Resolutions of Necessity by the Board of Directors with a quorum of the Board present 
at the Board of Directors Metro Valley Study Session on December 10, 2015.  
SANBAG General Counsel has reviewed this item and drafts of the Resolutions.   



23. Financial Advisor Services for the I-10 and I-15 Corridor Projects 
That the Board, acting as the San Bernardino County Transportation Authority approve: 
A.  Contract 16-1001369, for Financial Advisor Services for the I-10 and I-15 Corridor 
Projects with Ernst & Young Infrastructure Advisors, LLC for an amount not to exceed 
$1,980,000. 
B.  A Contract contingency amount of $198,000 and authorize the Executive Director or 
designee to release contingency as necessary for the project. 
Presenter: John Meier 
This item was reviewed and recommended for approval (12-5-0; Opposed: Yates, 
Tahan, Rutherford, Hagman, and Gonzales) with a quorum of the Board present at the 
Board of Directors Metro Valley Study Session on December 10, 2015.  SANBAG 
General Counsel and Procurement Manager have reviewed this item and a draft of the 
contract.   

24. Construction Contract No. 15-1001238 for the Interstate 10 (I-10) Pepper Avenue 
Bridge Replacement Project 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
A. Award Construction Contract No. 15-1001238 based on the competitive low bid process 
for the I-10 Pepper Avenue Bridge Replacement Project to MCM Construction, Inc. in an 
amount of $6,846,810.00. 
B. Approve Allowances/Contingency for the construction phase of the I-10 Pepper Avenue 
Bridge Replacement Project totaling $955,511.70. 
C. Approve a budget amendment to increase Task 0896 in the amount of $200,000.00 to be 
funded by local West Valley Water District funds (6010) for the 2015/2016 Fiscal Year. 
Presenter: Garry Cohoe 
At the May 6, 2015, Board meeting, approval was given to take award of Contract 
No. 15-1001238 directly to the Board without prior Policy Committee review. 
SANBAG General Counsel and Procurement Manager have reviewed this item and a 
draft of the contract. 

Discussion - Administrative Matters 
25. Status of San Bernardino Associated Governments (SANBAG) Financial Audit 

Receive SANBAG’s Comprehensive Annual Financial Report (CAFR), Audit of the State 
Transit Assistance Fund of the County of San Bernardino, Audit of the Local Transportation 
Fund of the County of San Bernardino, and Single Audit Compliance Report for Fiscal Year 
2014/2015. 
Presenter: William Stawarski 
This item has not received prior policy committee review. This item was reviewed by 
the Executive Board on December 9, 2015. 

Discussion - Council of Governments 
26. State Legislative Update - End of Session Report 

Receive the End of Session State Legislative Report 
Presenter: Wendy Strack 
This item has not received prior policy committee or technical advisory committee 
review. 



Comments from Board Members 
 Brief Comments from Board Members 

Executive Directors Comments 
 Brief Comments from the Executive Director 

Public Comment 
 Brief Comments from the General Public 

ADJOURNMENT 

Additional Information 
Attendance 
SANBAG Entities 
Acronym List 

Agency Reports 
South Coast Air Quality Management District Agency Report (Report Not Available This Month) 
Mobile Source Air Pollution Reduction Review Committee Agency Report 

Committee Membership 
Representatives on SCAG Committees 
Appointments to External Agencies 
SANBAG Committee Membership 

Mission Statement 
Mission Statement 



Meeting Procedures and Rules of Conduct 
 

Meeting Procedures - The Ralph M. Brown Act is the state law which guarantees the public’s 
right to attend and participate in meetings of local legislative bodies.  These rules have been 
adopted by the Board of Directors in accordance with the Brown Act, Government Code 54950 
et seq., and shall apply at all meetings of the Board of Directors and Policy Committees. 
Accessibility - The SANBAG meeting facility is accessible to persons with disabilities.  If 
assistive listening devices or other auxiliary aids or services are needed in order to participate in 
the public meeting, requests should be made through the Clerk of the Board at least three (3) 
business days prior to the Board meeting.  The Clerk’s telephone number is (909) 884-8276 and 
office is located at 1170 W. 3rd Street, 2nd Floor, San Bernardino, CA.  
Agendas – All agendas are posted at 1170 W. 3rd Street, 1st Floor, San Bernardino at least 72 
hours in advance of the meeting. Staff reports related to agenda items may be reviewed at the 
SANBAG offices located at 1170 W. 3rd Street, 2nd Floor, San Bernardino and our website:  
www.sanbag.ca.gov.   
Agenda Actions – Items listed on both the “Consent Calendar” and “Discussion” contain 
recommended actions.  The Board of Directors will generally consider items in the order listed 
on the agenda.  However, items may be considered in any order.  New agenda items can be 
added and action taken by two-thirds vote of the Board of Directors or unanimous vote of 
members present as provided in the Ralph M. Brown Act Government Code Sec.  54954.2(b). 
Closed Session Agenda Items – Consideration of closed session items excludes members of the 
public.  These items include issues related to personnel, pending litigation, labor negotiations and 
real estate negotiations.  Prior to each closed session, the Chair will announce the subject matter 
of the closed session.  If action is taken in closed session, the Chair may report the action to the 
public at the conclusion of the closed session. 
Public Testimony on an Item – Members of the public are afforded an opportunity to speak on 
any listed item.  Individuals wishing to address the Board of Directors or Policy Committee 
Members should complete a “Request to Speak” form, provided at the rear of the meeting room, 
and present it to the Clerk prior to the Board's consideration of the item.  A "Request to Speak" 
form must be completed for each item an individual wishes to speak on.  When recognized by 
the Chair, speakers should be prepared to step forward and announce their name and address for 
the record.  In the interest of facilitating the business of the Board, speakers are limited to three 
(3) minutes on each item.  Additionally, a twelve (12) minute limitation is established for the 
total amount of time any one individual may address the Board at any one meeting.  The Chair or 
a majority of the Board may establish a different time limit as appropriate, and parties to agenda 
items shall not be subject to the time limitations.  Members of the public requesting information 
be distributed to the Board of Directors must provide 40 copies of such information in advance 
of the meeting, except for noticed public hearings.  Information provided as public testimony is 
not read into the record by the Clerk. 
The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  
Consent Calendar items can be pulled at Board member request and will be brought up 
individually at the specified time in the agenda allowing further public comment on those items. 
Agenda Times – The Board is concerned that discussion take place in a timely and efficient 
manner.  Agendas may be prepared with estimated times for categorical areas and certain topics 
to be discussed.  These times may vary according to the length of presentation and amount of 
resulting discussion on agenda items. 
 

http://www.sanbag.ca.gov/


Public Comment – At the end of the agenda, an opportunity is also provided for members of the 
public to speak on any subject within the Board’s authority.  Matters raised under “Public 
Comment” may not be acted upon at that meeting.  “Public Testimony on any Item” still applies. 
Disruptive or Prohibited Conduct – If any meeting of the Board is willfully disrupted by a 
person or by a group of persons so as to render the orderly conduct of the meeting impossible, 
the Chair may recess the meeting or order the person, group or groups of person willfully 
disrupting the meeting to leave the meeting or to be removed from the meeting.  Disruptive or 
prohibited conduct includes without limitation addressing the Board without first being 
recognized, not addressing the subject before the Board, repetitiously addressing the same 
subject, failing to relinquish the podium when requested to do so, bringing into the meeting any 
type of object that could be used as a weapon, including without limitation sticks affixed to 
signs, or otherwise preventing the Board from conducting its meeting in an orderly manner.  
Your cooperation is appreciated!   



SANBAG General Practices for Conducting Meetings 
of 

Board of Directors and Policy Committees 
 
Attendance. 

 The Chair of the Board or a Policy Committee (Chair) has the option of taking attendance 
by Roll Call or Self-Introductions.  If attendance is taken by Roll Call, the Clerk of the 
Board will call out by jurisdiction or supervisorial district.  The Member or Alternate will 
respond by stating his/her name.  If attendance is by Self-Introduction, the Member or 
Alternate will state his/her name and jurisdiction or supervisorial district. 

 A Member/Alternate, who arrives after attendance is taken, shall announce his/her name 
prior to voting on any item. 

 A Member/Alternate, who wishes to leave the meeting after attendance is taken but 
before remaining items are voted on, shall announce his/her name and that he/she is 
leaving the meeting. 

Basic Agenda Item Discussion. 
 The Chair announces the agenda item number and states the subject. 
 The Chair calls upon the appropriate staff member or Board Member to report on the 
item.   
 The Chair asks members of the Board/Committee if they have any questions or 

comments on the item.  General discussion ensues. 
 The Chair calls for public comment based on “Request to Speak” forms which may be 

submitted.   
 Following public comment, the Chair announces that public comment is closed and asks 

if there is any further discussion by members of the Board/Committee. 
 The Chair calls for a motion from members of the Board/Committee.  
 Upon a motion, the Chair announces the name of the member who makes the motion.  

Motions require a second by a member of the Board/Committee.  Upon a second, the 
Chair announces the name of the Member who made the second, and the vote is taken. 

 The “aye” votes in favor of the motion shall be made collectively.  Any Member who 
wishes to oppose or abstain from voting on the motion, shall individually and orally state 
the Member’s “nay” vote or abstention.  Members present who do not individually and 
orally state their “nay” vote or abstention shall be deemed, and reported to the public, to 
have voted “aye” on the motion. 

The Vote as specified in the SANBAG Bylaws.  
 Each Member of the Board of Directors shall have one vote.  In the absence of the 

official representative, the alternate shall be entitled to vote.  (Board of Directors only.) 
 Voting may be either by voice or roll call vote.  A roll call vote shall be conducted upon 

the demand of five official representatives present, or at the discretion of the presiding 
officer. 

Amendment or Substitute Motion. 
 Occasionally a Board Member offers a substitute motion before the vote on a previous 

motion.  In instances where there is a motion and a second, the maker of the original 
motion is asked if he/she would like to amend the motion to include the substitution or 
withdraw the motion on the floor.  If the maker of the original motion does not want to 
amend or withdraw, the substitute motion is not addressed until after a vote on the first 
motion. 



 Occasionally, a motion dies for lack of a second. 

Call for the Question. 
 At times, a Member of the Board/Committee may “Call for the Question.” 
 Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for 

limited further comment to provide clarity on the proceedings. 
 Alternatively and at the Chair’s discretion, the Chair may call for a vote of the 

Board/Committee to determine whether or not debate is stopped. 
 The Chair re-states the motion before the Board/Committee and calls for the vote on the 
item. 

The Chair. 
 At all times, meetings are conducted in accordance with the Chair’s direction. 
 These general practices provide guidelines for orderly conduct. 
 From time-to-time circumstances require deviation from general practice. 
 Deviation from general practice is at the discretion of the Chair. 

Courtesy and Decorum. 
 These general practices provide for business of the Board/Committee to be conducted 

efficiently, fairly and with full participation. 
 It is the responsibility of the Chair and Members to maintain common courtesy and 
decorum. 

 

 

Adopted By SANBAG Board of Directors January 2008 
Revised March 2014 



          CalenJan2016- bp 

Important Dates to Remember… 

January 2016 

 

 

 

 

 

 

 

 

 

 

 

 For additional information, please call SANBAG at (909) 884-8276. 

 

SANBAG Meetings – Scheduled: 

General Policy Committee Jan 13 9:00 am 
SANBAG Lobby, 

1st Floor 

Commuter Rail/Transit  Committee  Jan 14 9:00 am 
SANBAG Lobby, 

1st Floor 

Metro Valley Study Session Jan 14 9:30 am 
SANBAG Lobby, 

1st Floor 

I-10/I-15 Corridor Joint Sub-Committee Jan 14 10:00 am 
SANBAG Lobby, 

1st Floor 

Mountain/Desert Committee Jan 15 9:30 am Town of Apple Valley 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 1 

Date:  January 6, 2016 
Subject: 
Information Relative to Possible Conflict of Interest 

Recommendation: 
Note agenda items and contractors/subcontractors, which may require member abstentions due to 
possible conflicts of interest. 

Background: 
In accordance with California Government Code 84308, members of the SANBAG Board may 
not participate in any action concerning a contract where they have received a campaign 
contribution of more than $250 in the prior twelve months from an entity or individual, except 
for the initial award of a competitively bid public works contract.  This agenda contains 
recommendations for action relative to the following contractors: 

 
Item No. Contract No. Principals  & Agents Subcontractors 

11 15-1001195 Parsons Transportation Group 
Kevin Havoian 

Arellano Associates 
Ecosys 

LAE Associates, Inc. 
S2 Engineering 

VMS 

12 15-1001298 Kleinfelder/Simon Wong 
Engineering 

Marc McIntyre 

DHS Consulting, Inc. 
ZT Consulting Group, Inc. 

Psomas 
Kleinfelder, Inc. 

Dynamic Engineering Services, 
Inc. 

CLM Professional Services, Inc. 
SYRUSA Engineering, Inc. 

13 15-1001193 KOA Corporation 
Min Zhou 

None 

2.1

Packet Pg. 16



Board of Directors Agenda Item 
January 6, 2016 
Page 2 
 

15 C11206 Epic Land Solution, Inc. 
Holly Rockwell 

Psomas 
Coast Surveying 

David Evans Assoc. 
Lawyers Title Corporation 

First American Title Company 
Riggs & Riggs 

Valentine & Assoc. 
Reinhart-Fontes 

Integra Realty Resources 
Norris Advisors 
Mason & Mason 
Warren Neville 

Crockett & Assoc. 
Hodges Lacey Assoc. 

Adorno, Ross & Alvarado 
Security Max, Inc. 

Avalon Protective Security 
All American Private - Security 
Group Delta Consultants, Inc. 
Resource Environmental, Inc. 

Eco & Associates 
Burrtec 

Got Junk? 
Inland Empire Property Services 

We Do Lots for Less 
Zaminski Construction 

Inland Empire Properties 
 

 Principals & Agents 
22 Robert T. Tilley & Susan A. Tilley 

Woodrow A. Hughes & Famou L. Hughes 

 
23 16-1001369 Ernst & young Infrastructures 

Advisors, LLC 
Tom Rousakis 

Fieldman, Rolapp & Associates, 
Inc. 

Montague DeRose and Associates, 
LLC 

2.1
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24 15-1001238 MCM Construction, Inc. 
James A Carter 

Alcorn Fence 
BC Traffic 
Bithell, Inc. 
Cal-Stripe 

Griffith Company 
Hardy & Harper 

Integrity Rebar Placers 
Marina Landscape 

Surina Construction Co. 
Schwager Davis, Inc. 

VT Electric, Inc. 

Financial Impact: 
This item has no direct impact on the SANBAG budget. 

Reviewed By: 
This item is prepared monthly for review by SANBAG Board and Committee members. 

Responsible Staff: 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 2 

Date:  January 6, 2016 
Subject: 
September, October and November  2015 Procurement Report 

Recommendation: 
Receive the September, October and November 2015 Procurement Report. 

Background: 
The Board of Directors adopted the Contracting and Procurement Policy (Policy No. 11000) on 
January 3, 1997, and approved the last revision on March 12, 2014.  On February 6, 2013, the 
Board of Directors authorized the Executive Director, or designee, to approve: a) contracts and 
purchase orders up to $100,000 and for purchase orders originally $100,000 or more, increasing 
the purchase order amount up to 10% of the original purchase order value, not-to-exceed 
$25,000; b) amendments with a zero dollar value; c) amendments to exercise the option term if 
the option term was approved by the Board of Directors in the original contract; and 
d) amendments that cumulatively do not exceed 50% of the original contract value or $100,000, 
whichever is less and to release Request for Proposal (RFP), Request for Quote (RFQ) and 
Invitation for Bid (IFB) for proposed contracts from which funding has been approved in 
San Bernardino Associated Governments (SANBAG’s) Annual Budget, and which are estimated 
not-to-exceed $1,000,000.  SANBAG staff has compiled this report that summarizes all contract 
actions approved by the Executive Director, or designee. 
On July 11, 2012, the Board of Directors authorized SANBAG’s General Counsel to award and 
execute legal services contracts up to $50,000 with outside counsel as needed on behalf of 
SANBAG and its authorities organized under the umbrella of the Council of Governments.  
Also, periodically notify the Board after exercising such authority.  A list of all Contracts and 
Purchase Orders that were executed by the Executive Director and/or General Counsel during the 
months of September, October and November is presented herein as Attachment A, and all RFPs 
and IFBs are presented in Attachment B. 

Financial Impact: 
This item imposes no impact on the Fiscal Year 2015/2016 budget.  Presentation of the monthly 
procurement report demonstrates compliance with the Contracting and Procurement Policy. 

Reviewed By: 
This item was received by the General Policy Committee on December 9, 2015.  

Responsible Staff: 
William Stawarski, Chief Financial Officer 
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 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Attachment A 
September/October/November Contract Actions 

 
New Contracts Executed: 
 

 
Contract No. 

 

Description of 
Specific Services  Vendor Name Dollar Amount 

 
Description of 
Overall Program 

15-1001310 Consultant Services 
for Preparation of Air 
Quality Reports 

PCR Service 
Corporation 

$50,000.00 Consultant Services 
for On-Call 
Assistance in 
Preparation of Air 
Quality Reports 

15-1001265 Sub-recipient Funding 
Agreement for FTA 
CMAQ Funds for the 
SANBAG County-
wide Vanpool 
Program 

Omnitrans $160,000.00 Sub-recipient 
Funding Agreement 
for the SANBAG 
County wide 
Vanpool Program 

16-1001405 Agreement for venue 
of 2016 Business 2 
Business Expo 

Inland Regional 
Center 

$838.00 2016 Business 2 
Business Expo 
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Attachment A 
September/October/November Contract Amendment Actions 

 

Contract Amendments Executed: 
 

Contract No. 
& 

Amendment 
No. 

Reason for Amendment 
(include a description of 

the amendment) 
Vendor Name 

Previous 
Amendments & 
Dollar Values 

Dollar 
Amount of 

Amendment 

Amended 
Contract Total 

15-1001288 
Amendment 
1 

Amendment 1 modifies 
the user agreement 
title. Project: Call Box 
Cellular Services 
NASPO Value Point 
Authorized User 
Agreement. 

Verizon 
Wireless 

Original 
$0.00 

Amendment 1 
$0.00  

$0.00 $0.00 

C13148 
Amendment 
1 

Amendment 1 includes 
language to permit 
partial Relief of 
Maintenance for 
completed segments of 
the project. Project: I-
15 Baseline 
Interchange 
Construction 
Cooperative 
Agreement. 

Caltrans Original 
$559,808.00 

Amendment 1 
$0.00 

$0.00 $559,808.00 

 
 
 
 
 
 
 
 
. 
 
 
 
 
 
 
 

2.a

Packet Pg. 22

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t 

A
  (

24
47

 :
 P

ro
cu

re
m

en
t 

R
ep

o
rt

)



Page 3 of 11 
 

Attachment A 
September/October/November Contract Task Order Actions 

 

Contract Task Order (CTO) Executed: 
 

Contract No. 
& CTO No. 

 

Description of CTO  Vendor 
Name 

Contract 
Amount 

Previously 
Issued CTOs 

Dollar 
Amount of 

CTO 

C12244 
CTO 14 

Utility for Bi-County 
Signal Project. 

Overland, 
Pacific, & 
Cutler 

$6,000,000.00  
Share with Epic 
Land (C12242) 
and HDR Inc 
(C12243) 

CTO 1 
$1,902,168.31 

CTO 3 
$21,811.68 

CTO 6 
$21,833.00 

CTO 7 
$111,780.14 

CTO 9 
$12,995.00 

CTO 11 
$23,200.00 

CTO 13 
$5,588.51 

CTO 12 
$10,896.00 

CTO 13 
$5,588.51  

$18,893.40 

C12244 
CTO 13 
Amendment 1 

Additional support for 
additional properties on 
the Laurel Street Grade 
Separation project.  

Overland, 
Pacific, & 
Cutler 

$6,000,000.00 
Share with Epic 
Land (C12242) 
and HDR Inc 
(C12243) 

CTO 1 
$1,902,168.31 

CTO 3 
$21,811.68 

CTO 6 
$21,833.00 

CTO 7 
$111,780.14 

CTO 9 
$12,995.00 

CTO 11 
$23,200.00 

CTO 13 
$5,588.51 

CTO 12 
$10,896.00 

CTO 14 
$18,893.40  

Original: 
$5,588.51 
Amend 1: 
$6,280.00 

 
Total: 

$11,868.51 
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Contract No. 
& CTO No. 

 

Description of CTO  Vendor 
Name 

Contract 
Amount 

Previously 
Issued CTOs 

Dollar 
Amount of 

CTO 

C14086 
CTO 1 
Amendment 2 

Miscellaneous Activities 
for General Support 
services.  

Parsons 
Brinkerhoff 

$20,000,000.00 
Shared with 
Hatch Mott 
MacDonald 
(C14003) 

CTO 1 
$42,500.00 

CTO 2 
$520,105.00 

CTO 3 
$20,000.00 

CTO 5 
$388,136.00 

CTO 9 
$29,917.00 

CTO 6 
$222,223.00 

CTO 21 
$3,014.70 
CTO 12B 

$276,230.96 
CTO 27 

$13,774.98 
CTO 33 

$377,893.00 
CTO 36 

$14,762.07 
CTO 37 

$209,788.00 

Original: 
$42,500.00 

Amend 1: 
$50,000.00 

Amend 2: 
$0.00 

 
Total: 

$92,500.00 

C14144 
CTO 3 

CEQA: Air Resources 
Board Grant Application 

Vandermost 
Consulting 
Services 

$3,000,000.00 CTO 1 
$39,155.00 

CTO 2 
$57,306.00 

$3,365.20 

15-1001226 
CTO 1 

Audit Services of 
Accounts Payable and 
Internal Control 
Procedures 

Conrad LLP $500,000.00 None $33,569.00 
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Contract No. 
& CTO No. 

 

Description of CTO  Vendor 
Name 

Contract 
Amount 

Previously 
Issued CTOs 

Dollar 
Amount of 

CTO 

C14086 
CTO 37 

On-Call Engineering Plan 
Review  

Parsons 
Brinkerhoff 

$20,000,000.00 
Shared with 
Hatch Mott 
MacDonald 
(C14003) 

CTO 8 
$525,255.00 

CTO 10 
$114,162.00 

CTO 11 
$1,579,358.00 

CTO 12A 
$267,034.56 

CTO 15 
$759,580.00 

CTO 17 
$125,539.00 

CTO 19 
$498,324.00 

CTO 20 
$299,836.00 

CTO 22 
$249,729.00 

CTO 23 
$1,134.55 

CTO 25 
$78,441.00 

CTO 26 
$21,581.00 

CTO 31 
$31,542.00 

CTO 32 
$498,593.00 

CTO 33 
$377,893.00 

CTO 35 
$62,321.00 

$50,000.00 
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Contract No. 
& CTO No. 

 

Description of CTO  Vendor 
Name 

Contract 
Amount 

Previously 
Issued CTOs 

Dollar 
Amount of 

CTO 

C14086 
CTO 39 

Project Management 
Services for Lilac to 
Rancho Double Track 

Parsons 
Brinkerhoff 

$20,000,000.00 
Shared with 
Hatch Mott 
MacDonald 
(C14003) 

CTO 1 
$42,500.00 

CTO 2 
$520,105.00 

CTO 3 
$20,000.00 

CTO 5 
$388,136.00 

CTO 9 
$29,917.00 

CTO 6 
$222,223.00 

CTO 21 
$3,014.70 
CTO 12B 

$276,230.96 
CTO 27 

$13,774.98 
CTO 33 

$377,893.00 
CTO 36 

$14,762.07 
CTO 37 

$50,000.00 
 

$209,788.00 
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Contract No. 
& CTO No. 

 

Description of CTO  Vendor 
Name 

Contract 
Amount 

Previously 
Issued CTOs 

Dollar 
Amount of 

CTO 

C14003 
CTO 15 
Amendment 3 

Time Extension to Staff 
Augmentation to provide 
General Support.  

Hatch Mott 
MacDonald 

$20,000,000.00 
Shared with 
Parsons 
Brinkerhoff 
(C14086) 

CTO 8 
$525,255.00 

CTO 10 
$114,162.00 

CTO 11 
$1,579,358.00 

CTO 12A 
$267,034.56 

CTO 17 
$125,539.00 

CTO 19 
$498,324.00 

CTO 20 
$299,836.00 

CTO 22 
$249,729.00 

CTO 23 
$1,134.55 

CTO 25 
$78,441.00 

CTO 26 
$21,581.00 

CTO 31 
$31,542.00 

CTO 32 
$498,593.00 

CTO 33 
$377,893.00 

CTO 35 
$62,321.00 

Original: 
$498,609.00 

Amend 1: 
$260,971.00 

Amend 2: 
$0.00 

Amend 3: 
$0.00 

 
Total: 

$759,580.00 
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Attachment A 
September/October/November Purchase Order Actions 

 
Purchase Orders: 
 

PO No. 
 

PO Issue 
Date Vendor Name Description of Services 

PO Dollar 
Amount 

 

4001340 07/30/2015 Mailfinance, 
Inc. 

Postage for meter equipment. $9,449.46 

4001341 07/30/2015 Southern 
California 
Regional Rail 
Authority 

Provide flagging for the Eastern Maintenance 
Facility and San Bernardino Passenger Rail 
project.  

$502,686.75 

4001343 07/30/2015 Southern 
California 
Edison (SCE) 

Relocation of existing SCE facilities for the 
Downtown San Bernardino Passenger Rail 
project. 

$31,380.32 

4001344 07/30/2015 City of Colton Laurel grade separation project for road way 
stripping. 

$41,140.00 

4001346 08/03/2015 San Gabriel 
Valley Water 
Co., Fontana 
Water 
Company 

Provide water supply for the Citrus interchange 
project. 

$109,032.83 

4001348 08/03/2015 Xerox 
Corporation 

Rental fee for copier Xerox D110 $7,289.48 

4001350 08/03/2015 Xerox 
Corporation 

Rental fee for copier Xerox WC7775 $7,124.87 

4001351 08/03/2015 Xerox 
Corporation 

Rental fee for copier Xerox 5855 $7,443.99 

2.a
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4001357 08/03/2015 Tyler 
Technologies, 
Inc. 

GASB 34 module in EDEN, accounting 
software. 

$5,972.08 

4001364 08/04/2015 Union Bank of 
California, 
Trust Fee 
Group 

Account administration for investment holding. $8,700.00 

4001372 08/11/2015 Vali Cooper & 
Associates, 
Inc. 

Constructability review for I-215, segment 3. 
 

$13,566.36 

4001373 08/11/2015 Vali Cooper & 
Associates, 
Inc. 

Constructability review for I-215, segment 3. 
 

$8,713.23 

4001395 09/10/2015 Katherine 
Padilla & 
Associates 

Cost for facilitation for SANBAG Board 
strategic retreat in September 2015. 

$15,340.00 

4001397 09/16/2015 Hinderliter, De 
Llamas, and 
Associates 

HDL audit services for Measure I sales tax. $50,000.00 

4001398 09/16/2015 Sigmanet, Inc. Software renewal for Double Take, disaster 
recovery software. 

$6,118.00 

4001400 10/01/2015 Environmental 
System 
Research 

Annual maintenance fee for GIS system. $12,294.00 

4001401 10/01/2015 MUFG Union 
Bank, N.A. 

Trustee services for investment holdings. $25,000.00 

4001402 10/13/2015 Economics & 
Politics, Inc. 

Economic forecast for sales tax. $8,500.00 

4001404 10/14/2015 Xerox 
Corporation 

Rental fee for copier Xerox 5875 $7,873.40 

2.a
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4001405 10/20/2015 Agiline, LLC Support for SharePoint software. $4,800.00 

4001407 10/21/2015 Apple One Temporary receptionist services. $11,000.00 

4001408 10/21/2015 Verizon 
Wireless 

Call box cellular service. $50,000.00 

4001410 11/02/2015 Citycom real 
estate services 

Property maintenance for the Depot, including 
guard and janitorial services. 

$18,000.00 

4001412 11/10/2015 WTS – Inland 
Empire 

Consultant to plan the 2016 General Assembly. $20,000.00 

     

 Total $981,424.77 
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Attachment A 
September/October/November Purchase Order Amendment Actions 
 
Purchase Order Amendments Executed: 
 

 
Purchase Order 

No. & 
Amendment No. 

 

Description of 
Services and 
Reason for 

Amendment 

Vendor Name 

  
Previous 
Amendments 
& Dollar 
Values 

Dollar 
Amount of 
Amendment 

 
Amended PO 
Total 

4001346/No. 1 Additional water 
supply needed for 
Citrus interchange 
project for two 
additional years. 

San Gabriel 
Valley Water co. 

$29,032.83 $80,000.00 $109,032.83 

4001398/No.1 Additional annual 
software renewals 
pertaining to 
security and 
backup processes. 

Sigmanet, Inc. $4,278.00 $1,840.00 $6,118.00 
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Attachment B 
September/November RFP’s and IFB’s 

 
Release of RFP’s and IFB’s 
 

 
Release  

Date 
 

RFP/IFB No. 
 

Description of 
Services 

Anticipated 
Dollar Amount 

Anticipated 
Award Date 

 
Description of 
Overall Program 
and Program 
Budget 

9/30/15 16-1001371 On-Call 
Graphic 
Design 
Services 

$200.00-
$5,000.00 per 
projects 

December 
2015 

On-Call Graphic 
Design Services 
for Public Affairs 
staff 

10/7/15 16-1001379 Grant Writing 
Services  

$50,000 February 
2016 

Grant Writing 
Services for 
Management 
Services staff 

10/7/15 16-1001356 On-Call Public 
Outreach 
Services 

$797,800 January 
2016 

On-Call Public 
Outreach Services 
for Major Projects 
Program 

 Total $852,800.00 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 3 

Date:  January 6, 2016 
Subject: 
Budget Fiscal Year 2016/2017 Assessment Dues 

Recommendation: 
Adopt the San Bernardino Associated Government’s Fiscal Year 2016/2017 Assessment Dues. 

Background: 
San Bernardino Associated Governments (SANBAG) has collected general membership dues 
since its inception.  The dues are assessed according to a formula based on 50% on population 
and 50% on assessed valuation of each member jurisdiction. 

  
Since Fiscal Year 1999/2000, $28,653 of general assessment dues has been budgeted in 
Task No. 0104, Intergovernmental Relations, which has been reassigned as Task No. 0501, 
Intergovernmental Relations, as established by the Board of Directors.  The remaining amount of 
dues collected is budgeted in the same task to support new Council of Governments (COG) 
activities as approved by the Board. One such new initiative is the Forest Management Plan for 
Cucamonga Canyon and Lytle Creek, this Board approved project is partially funded with 
assessment dues. 

 
Total assessment dues of $108,074 budgeted for Fiscal Year 2016/2017 represent an increase of 
$3,128 or 2.98% from the prior year, as shown in the Attachment. 

Financial Impact: 
This item establishes the Fiscal Year 2016/2017 Budget for Assessment Dues and related 
budgeted expenditures which will be included in the proposed budget for Fiscal Year 2016/2017. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on December 9, 2015.  

Responsible Staff: 
William Stawarski, Chief Financial Officer 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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San Bernardino Associated Governments
General Assessment Dues Calculation

Fiscal Year 2016/2017

% OF ASSESSED VALUE % OF AVG. %
POP. TOTAL BEFORE RDA TOTAL POP. & FY2016 FY2017

JURISDICTION: 2015 POP. 2015/2016 VALUE VALUE AMOUNT AMOUNT VAR.

Adelanto 33,084 1.572% $1,764,956,787 0.940% 1.256% 1,318 1,358 $40
Apple Valley 71,396 3.393% $5,105,813,094 2.721% 3.057% 3,208 3,304 $96
Barstow 23,407 1.112% $1,176,842,092 0.627% 0.870% 913 940 $27
Big Bear Lake 5,165 0.245% $3,139,391,376 1.673% 0.959% 1,007 1,037 $30
Chino 84,465 4.014% $10,603,541,516 5.650% 4.832% 5,071 5,222 $151
Chino Hills 77,596 3.688% $10,378,039,272 5.530% 4.609% 4,837 4,981 $144
Colton 53,384 2.537% $2,896,553,546 1.543% 2.040% 2,141 2,205 $64
Fontana 204,312 9.709% $15,982,106,642 8.516% 9.113% 9,563 9,848 $285
Grand Terrace 12,352 0.587% $878,405,522 0.468% 0.528% 554 570 $16
Hesperia 92,177 4.380% $5,091,195,305 2.713% 3.547% 3,722 3,833 $111
Highland 54,332 2.582% $3,125,363,744 1.665% 2.124% 2,229 2,295 $66
Loma Linda 23,751 1.129% $1,794,965,074 0.956% 1.043% 1,094 1,127 $33
Montclair 38,458 1.828% $2,826,590,834 1.506% 1.667% 1,749 1,801 $52
Needles 4,940 0.235% $304,053,101 0.162% 0.198% 208 214 $6
Ontario 168,777 8.021% $20,910,674,024 11.142% 9.581% 10,055 10,355 $300
Rancho Cucamonga 174,064 8.272% $22,718,904,838 12.106% 10.189% 10,693 11,011 $318
Redlands 70,398 3.345% $8,367,084,920 4.458% 3.902% 4,095 4,217 $122
Rialto 102,092 4.852% $6,937,570,867 3.697% 4.274% 4,486 4,619 $133
San Bernardino 213,933 10.167% $11,913,719,765 6.348% 8.257% 8,666 8,924 $258
Twentynine Palms 25,846 1.228% $841,518,828 0.448% 0.838% 880 906 $26
Upland 75,787 3.602% $8,067,152,634 4.299% 3.950% 4,145 4,269 $124
Victorville 121,168 5.758% $7,737,387,532 4.123% 4.940% 5,185 5,339 $154
Yucaipa 52,942 2.516% $3,867,364,597 2.061% 2.288% 2,401 2,473 $72
Yucca Valley 21,355 1.015% $1,501,520,440 0.800% 0.907% 952 981 $29
County 299,110 14.214% $29,741,507,246 15.848% 15.031% 15,774 16,245 $471

2,104,291 100.000% 187,672,223,596$ 100.00% 100.00% 104,946 108,074 3,128$
NOTES:

2) Net Assessed Value Source: Property Tax Section, County Auditor/Controller, 2015/2016.

3) These calculations are based on the most recent data received from the County of San Bernardino.

4) Assessed valuation of jurisdiction includes properties within redevelopment areas.

1) Population Source:  Most recent Measure I population data, which is the Department of Finance   
estimate as of January 1 reconciled to the total population for San Bernardino County.
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 4 

Date:  January 6, 2016 
Subject: 
SANBAG Fiscal Year 2016/2017 Budget Schedule 

Recommendation: 
Approve the Fiscal Year 2016/2017 Budget Schedule. 

Background: 
The preparation of the Fiscal Year 2016/2017 Budget requires a schedule for development, 
consideration and adoption of the final budget appropriations.  The General Policy Committee is 
primarily responsible for policy input for the development and review of the budget.  
Other policy committees are also scheduled to consider proposed tasks under their review. 
 
A full Board of Directors Budget Workshop will be scheduled in conjunction with the May 2016 
Board of Directors meeting for consideration of the proposed budget.  Final budget adoption for 
Fiscal Year 2016/2017 is scheduled for the June Board of Directors meeting.  The schedule is 
similar to the prior year.   

Financial Impact: 
This item has no immediate budgetary impact. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by  the General Policy 
Committee on December 9, 2015.  

Responsible Staff: 
William Stawarski, Chief Financial Officer 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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DATE      ACTIVITY      
 
December 9, 2015 General Policy Committee Review and Discussion of 2016/2017 Budget  

Schedule 
 
January 6, 2016 Board Approval of 2016/2017 Budget Schedule 
 
February 11, 2016 Metro Valley Study Session General Overview by Region 
 
February 19, 2016 Mountain/Desert Committee General Overview by Region 
 
March 9, 2016 General Policy Committee Review of Tasks 
 
March 10, 2016 Metro Valley Study Session Review of Tasks 
 
March 10, 2016 Commuter Rail & Transit Committee Review of Tasks 
 
March 18, 2016 Mountain/Desert Committee Review of Tasks 
 
April 13, 2016 General Policy Committee Further Review of Tasks, if Required 
 
April 14, 2016 Metro Valley Study Session Further Review of Tasks, if Required 
 
April 14, 2016 Commuter Rail & Transit Committee Further Review of Tasks, if 

Required 
 
April 15, 2016 Mountain/Desert Committee Further Review of Tasks, if Required 
 
May 4, 2016 Budget Presentation and Workshop of the Proposed Budget in 

Conjunction with Board of Director’s Meeting 
 
June 1, 2016 Board of Directors Adoption of the SANBAG Fiscal Year 2016/2017 

Budget 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 5 

Date:  January 6, 2016 
Subject: 
Compliance Audit for Proposition 1B Transit Security Grant Program 

Recommendation: 
Review and receive the Compliance Audit Report for Proposition 1B Transit Security Grant 
Program for Fiscal Year 2012/2013. 

Background: 
The California Governor’s Office of Emergency Services (Cal OES) conducted a compliance 
field review of the Fiscal Year 2012/2013 Proposition 1B Transit Security Grant Program.  The 
review includes verification of compliance with applicable laws, regulation, guidelines, policies, 
and administrative and fiscal requirements. The audit noted no instances of non-compliance. 
 
The audit resulted in three recommendations: 

 Cal OES requirements include retention policy to include maintaining records for thirty-
five (35) years.  The cost to create a retention policy is included in SANBAG’s current 
year budget to comply with federal and state requirements. 

 SANBAG currently includes debarment and suspension provision in all construction 
contracts to ensure compliance with federal and state regulations. 

 Procurement verifies compliance with suspension and debarment and documents it.   

Financial Impact: 
This item has no impact on the adopted SANBAG Fiscal Year 2015/2016 Budget. 

Reviewed By: 
This item was reviewed and received by the General Policy Committee on December 9, 2015.  

Responsible Staff: 
William Stawarski, Chief Financial Officer 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 6 

Date:  January 6, 2016 
Subject: 
Funding request for the operation, maintenance, and tenant improvements of the San Bernardino 
Santa Fe Depot 

Recommendation: 
A.  Approve amendment to the Fiscal Year 2015/2016 budget to increase Task No. 0805 in the 
amount of $118,343 for a new task total of $176,016. 
 
B. Approve an expenditure in an amount not-to-exceed $50,843 for building improvements 
required by the Health Department in order to lease the space to caterers or other food service 
tenants.  

Background: 
SANBAG and the City of San Bernardino, as co-owners of the Depot as Tenants-in-Common, 
share the responsibilities for the Depot as spelled out in Cooperative Agreement A04040.  One of 
those responsibilities is the retention of a property and facility management firm. 
 
After a competitive bid process, CityCom Real Estate Services (CityCom) was awarded the 
contract and has provided services to the Depot since SANBAG’s initial occupancy of the 
building in 2004.  Since that time, CityCom has worked diligently to balance expenses with 
revenue.  On occasion, CityCom has issued funding requests to assist with the maintenance, 
operation and/or necessary improvements in cases where needed maintenance and operations 
exceeds revenues.  As co-owners, both the City and SANBAG contribute equally for all funding 
requests pertaining to the owner share of the maintenance, operation, and improvements of the 
Depot.   
 
Due to decreased lease revenues resulting from the loss of the Iron Horse Café, coupled with 
increased costs of building maintenance, such as the recent roof repairs which became apparent 
during a recent storm, it has again become necessary to request additional funds. 
 
Staff recommends that the current request for additional funding be approved which will provide 
the necessary funds required for continued operation and maintenance of the Depot.  Staff also 
request that approval be granted for the funds requested to improve the vacant unit previously 
occupied by the Iron Horse Café.  These improvements are being requested to address 
deficiencies noted by the Department of Public Health Division of Environmental Health 
Services such as three new water heaters, food prep sink, shatter guards on existing light fixtures, 
commercial grade linoleum flooring, and associated costs related to these improvements such as 
design, construction contingency, insurance and bonds, permits, etcetera. The completion of 
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Board of Directors Agenda Item 
January 6, 2016 
Page 2 
 
these improvements will make the space more marketable for prospective tenants and increase 
the likelihood of attracting a tenant and the associated lease revenue. 

Financial Impact: 
Approval of this item will increase Task No. 0805, Building Operations, in the amount of 
$118,343 for a new task total of $176,016.  Funding source is Indirect Fund 7130. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on December 9, 2015.   

Responsible Staff: 
Duane Baker, Director of Management Services 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 7 

Date:  January 6, 2016 
Subject: 
SANBAG Conflict of Interest Code Amendment 

Recommendation: 
A.  Adopt an amended Conflict of Interest Code, set forth in Policy No. 10102, updating the list 
of designated employees and disclosure categories; and 
B.  Direct the SANBAG Clerk of the Board to submit the amended Conflict of Interest Code to 
the San Bernardino County Board of Supervisors for approval. 
Background: 
The Political Reform Act (Act) requires every local government agency that takes actions that 
foreseeably may materially affect economic interests to adopt a Conflict of Interest Code for its 
employees.  SANBAG has adopted a Conflict of Interest Code and it is set forth in SANBAG 
Policy No. 10102.  The Conflict of Interest Code lists those employees or officers who are 
required to file a statement of economic interests (“designated employees”) and prescribes the 
types of interests which must be disclosed by such officials (“disclosure categories”). 
In order to ensure the agency’s designated employees and disclosure categories are reflective of 
the current organization and ability to affect economic interests, the Act requires agencies to 
review their conflict of interest codes at least biennially.  SANBAG recently amended its code in 
December 2014. However, since that time there have been position title changes which require 
amendments to Conflict of Interest Code Appendix A, which lists designated positions that make 
or participate in the making of decisions which may foreseeably have a material effect on private 
financial interests.  It is recommended that Appendix A be modified to delete the job titles of 
Director of Management Services and Chief of Accounting and Procurement which are no longer 
approved job titles and add the two new job titles of Deputy Executive Director and Chief of 
Fiscal Resources.   The amended Appendix A in the attachment to this item reflects the most 
current titles for those positions covered under the conflict of interest code and the appropriate 
filing categories.   
The Act provides that where a multi-jurisdictional governmental agency is wholly within a 
county, the board of supervisors is the code reviewing body for that agency.  Accordingly, after 
the SANBAG Board adopts SANBAG’s amended Conflict of Interest Code, it must be submitted 
to the San Bernardino Board of Supervisors for their review.   

Financial Impact: 
This item does not have an impact on the SANBAG Fiscal Year 2015/2016 budget. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on December 9, 2015.  This item and amended Appendix A to Policy No. 10102 
have been reviewed by SANBAG General Counsel. 
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Responsible Staff: 
Vicki Watson, Clerk of the Board 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Policy10102 1 of 2 
 

San Bernardino Associated Governments Policy 10102 
Adopted by the Board of Directors Sept. 2, 1992 Revised 12/3/14 

Conflict of Interest Code Revision 
No. 7 

Important Notice:  A hardcopy of this document may not be the document currently in effect.  The 
current version is always the version on the SANBAG Intranet. 

Table of Contents 
| Purpose | Policy | Revision History | Appendix A | 

 
I. PURPOSE 
The Political Reform Act, Government Code Sections 81000, et seq., requires state and local government 
agencies to adopt and promulgate conflict of interest codes. The Fair Political Practices Commission 
adopted a regulation, Title 2 Calif. Code of Regulations (CCR) Section 18730, which contains terms of a 
standard conflict of interest code, which can be incorporated by reference into a local agency’s conflict of 
interest code, and which may be amended by the Fair Political Practices Commission to conform to 
amendments in the Political Reform Act after public notice and hearings. 

 
II. POLICY 
The terms of Title 2 CCR Section 18730 and any amendments to it duly adopted by the Fair Political 
Practices Commission are hereby incorporated by reference and, along with the attached Appendix A in 
which officials and employees are designated and disclosure categories are set forth, constitute the 
Conflict of Interest Code of SANBAG. 
Designated employees shall file statements of economic interests with SANBAG’s Clerk of the Board who 
will make the statements available for public inspection and reproduction (Government Code Section 
81008). Statements for all designated employees will be retained by the Clerk of the Board.  
SANBAG will review this policy every even-numbered year, and if change in the policy is required, will 
revise the policy. SANBAG will file a statement of review with the San Bernardino County Board of 
Supervisors, SANBAG’s code reviewing body, every even-numbered year. 

 
III. REVISION HISTORY 
Revision 

No. 
Revisions Adopted 

0 Amended Conflict of Interest Code for SANBAG approved. 09/02/92 
1 Modifications to Appendix A and Appendix B approved. 02/05/97 
2 Amendment to Appendix A approved by SANBAG Board of Directors. 04/05/00 
3 Appendix A: Removed Advanced Transportation Development Manager 01/10/07 

4 

Par. I: Added paragraph heading PURPOSE. 
Par. II:  Added paragraph heading POLICY; amended the first paragraph and added two new 

paragraphs that replace the existing text. 
Appendix A: Added Construction Manager, Contracts/Controls Manager, and Project Delivery 

Manager; changed category designation for Board of Directors (City designees, Executive 
Director, and Chief Financial Officer from Category 2 to Category 1; added clarification that 
Form 700s filed by the Board of Directors (County designees) are  filed with the Clerk of the 
Board of Supervisors, not SANBAG; and revised the descriptions for Category 1 and Category 
2. 

06/03/09 

5 

Appendix A:  Added Director of Programming, Chief of Planning, Chief of Programming, Chief of 
Transit & Rail Programs, Human Resources & Information Services Administrator, and 
Procurement/Risk Management/Contracts Administrator.  Changed the following titles: Director 
of Freeway Construction to Director of Project Delivery, Director on Intergovernmental & 
Legislative Affairs to Director of Legislative Affairs, Director of Planning/Programming to 
Director of Planning, and Director of Air Quality/Mobility Programs to Chief of Air 
Quality/Mobility Programs. Removed the Contracts/Controls Manager. 

06/30/12 

6 Appendix A:  Added General Counsel – missed in Rev. 5. Corrected titles for Director and Chief of 
Fund Administration and Programming. 08/06/12 

7 Amended Purpose, Policy, and Appendix A per BOD 12/3/14 (Agenda item 10) 12/03/14 
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Policy10102 2 of 2 
 

Conflict of Interest Code – Designated Employees Policy 10102 Appendix A 
 

 Designated Employees Categories 
1. Board of Directors (County designees) 1 
2. Board of Directors (City designees) 1 
3. Board of Directors Alternates (City designees) 1 
4. Executive Director 1 
5. Deputy Executive Director 1 
6. General Counsel 1 
7. Chief Financial Officer 1 
8. Director of Transit/Rail Programs 1 
9. Director of Planning 1 
10. Director of Fund Administration and Programming 1 
11. Director of Project Delivery 1 
12. Director of Legislative and Public Affairs 1 
13. Director of Management Services 1 
14.13. Chief of Accounting and ProcurementFiscal Resources 2 
145. Chief of Legislative and Public Affairs 2 
156. Chief of Air Quality/Mobility Programs 2 
167. Chief of Planning 2 
178. Chief of Fund Administration and Progamming 2 
189. Chief of Transit/Rail Programs 2 
1920. Construction Manager 2 
201. Project Delivery Manager 2 
212. Human Resources/Information Services Administrator 2 
223. Procurement Manager 2 
234. Procurement Analyst 2 
245. Management Analyst II* 1 
256. Management Analyst III* 1 
267. Senior Planner 2 
278. Clerk of the Board/Administrative Supervisor 2 
289. Consultant ** 2 

*  Only Management Analysts who perform Right of Way activities must file. 
** Consultants shall be included in the list of designated employees and shall disclose pursuant to the 

broadest disclosure category in the code subject to the following limitation: 
The Executive Director may determine in writing that a particular consultant, although a "designated 
employee," is hired to perform a range of duties that is limited in scope and, thus, is not required to fully 
comply with the disclosure requirements in this Code. Such written determination shall include a 
description of the consultant's duties and, based upon that description, a statement of the extent of 
disclosure requirements. The Executive Director's determination is a public record and shall be retained 
for public inspection in the same manner and location as this Conflict of Interest Code. 
Form 700s filed by the Board of Directors (County designees) are filed with the Clerk of the 
County Board of Supervisors, not with SANBAG. 
Disclosure Categories 
 
CATEGORY l 
Designated employees in this category shall disclose all sources of income, interests in real property, 
investments and business positions in business entities.  Designated employees in this category shall 
complete all schedules of Form 700, if applicable. 
CATEGORY 2 
Designated employees in this category shall disclose sources of income, investments, and business 
positions in business entities which provide services, supplies, materials, machinery or equipment of the 
type purchased or utilized by the department in which the designated employee is employed.  Designated 
employees in this category shall complete all schedules of Form 700 except schedule B, if applicable.  

Formatted Table
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http://sanbagportal.sanbag.ca.gov/sanbag-intranet/Policy10102AppendixB.htm
http://sanbagportal.sanbag.ca.gov/sanbag-intranet/Policy10102AppendixB.htm
http://sanbagportal.sanbag.ca.gov/sanbag-intranet/Policy10102AppendixB.htm
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Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 8 

Date:  January 6, 2016 
Subject: 
Fiscal Year 2015/2016 Work Goals and Objectives First Quarter Report 

Recommendation: 
Receive update on the Fiscal Year 2015/2016 Work Goals and Objectives. 

Background: 
The SANBAG Fiscal Year 2015/2016 Work Goals and Objectives establish the Board of 
Directors’ priorities for the year.  The Executive Director uses this as a tool with the Executive 
Management Team to evaluate SANBAG’s progress in achieving the Board’s priorities.  
This report is a quarterly update on those work goals and objectives.  It is included under a 
separate cover.  

Financial Impact: 
This item is consistent with the adopted Fiscal Year 2015/2016 budget. 

Reviewed By: 
This item was received by the General Policy Committee on December 9, 2015.   

Responsible Staff: 
Raymond Wolfe, Executive Director 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 9 

Date:  January 6, 2016 
Subject: 
2016 SANBAG Board of Directors and Policy Committee Meeting Schedule 

Recommendation: 
Approve the 2016 Board of Directors and Policy Committee meeting schedules in Attachment A. 

Background: 
The proposed Board of Directors 2016 meeting schedule conforms to the Board adopted regular 
meeting date of the first Wednesday of each month at 10:00 a.m. with the exception of the 
October 2016 meeting date, which has been moved to the 2nd Wednesday to avoid conflict with 
the League of California Cities annual meeting.  As a result the October 2016 General Policy 
Committee meeting has been moved to the third Wednesday of the month.  However, as noted in 
the attached Master Calendar there are some exceptions to Policy Committee schedules due to 
conflicts with the holiday schedule.  The regular meeting dates and times are listed below 
(all meetings are at the SANBAG offices unless otherwise noted): 
 

 General Policy Committee - 2nd Wednesday of each month at 9:00 a.m.  
 Commuter Rail & Transit Committee - 2nd Thursday of each month following the SANBAG 

Board of Directors meeting at 9:00 a.m.   
 Metro Valley Study Session – 2nd Thursday of each month following the SANBAG Board 

meeting at 10:00 a.m.   
 Mountain/Desert Committee – 3rd Friday of each month at 9:30 a.m. in Apple Valley 
 

Although a monthly schedule is adopted, it is acknowledged that when there are not sufficient 
business items to require a meeting, the meeting will be cancelled.  It has also been the practice 
to modify the meeting date and time when the SANBAG Board meeting has been rescheduled 
due to conflicts with other meetings or holiday schedules.  SANBAG staff, however, has been 
directed to make every effort to minimize deviation from the regular schedule to insure 
continuity of meetings and participation.   
 

A 2016 meeting schedule is attached and was approved by each policy committee.    The Board 
of Directors Metro Valley Study Session and all Policy Committees are dark in July.  As a result 
we will not schedule an August Board meeting unless absolutely critical. 
 

Committee members and staff are urged to calendar these meetings for the coming year.  
Advance confirmation of meetings or cancellation notices are part of SANBAG’s standard 
procedure for meeting preparation.   
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Page 2 
 
The proposed 2016 Board of Directors dates  are as follows: 
 
Board of Directors 
January 6, 2016  
February 3, 2016 
March 2, 2016 
April 6, 2016 
May 4, 2016 
June 1, 2016 
July 6, 2016  
August 3, 2016 – NO MEETING 
September 7, 2016 
October 12, 2016 
November 2, 2016 
December 7, 2016 

Financial Impact: 
This item does not impact the Fiscal Year 2014/2015 budget. 

Reviewed By: 
The individual policy committee schedules were approved by the respective policy committees 
during the month of November and December. 

Responsible Staff: 
Vicki Watson, Clerk of the Board 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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SANBAG 2016 Master Calendar 
 

 ~ January 2016 ~  

Sun Mon Tue Wed Thu Fri Sat 
     

 
 
 
 

1  
 
 
 
New Year’s Day 

2  
 
 
 
 
 

3  
 

4  
 

5  
 

6  
Board 
 
 
 
 

7  
SCAG Regional Council 
(Economic Summit) 

 
 
 
Orthodox Christmas 

8  
 

9  
 

10 
 

11 
 

12 
 

13  
General Policy Committee 
 
 
 
 
 

14  
Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 
I-10/I-15 Corridor Joint Sub-
Committee 

15  
Mt/Desert Policy Committee 
 
 
 
 
 

16  
 

17  
 

18  
 
 
 
 
Martin Luther King Day 

19  
 

20  
 
The U.S. Conference of Mayors 
84th Winter Meeting 
 
League New Mayors & Council 
Members Academy 

21  
 
The U.S. Conference of Mayors 
84th Winter Meeting 
 
League New Mayors & Council 
Members Academy 

22  
 
The U.S. Conference of Mayors 
84th Winter Meeting 
 
League New Mayors & Council 
Members Academy 

23  
 

24  
 

25  
 

26  
 

27  
 

28  
 

29  
 

30  
 

31 Notes: 

Board of Directors meetings start at 10:00 a.m.  Commuter Rail/Transit Committee starts at 9:00 a.m.                           General Policy Committee meetings start at 9:00 a.m. 

Metro Valley Study Session starts at 9:30 a.m.   Mountain/Desert Committee starts at 9:30 a.m.                                          I-10/I-15 Joint Sub-Committee meetings start at 10:00 a.m.   
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SANBAG 2016 Master Calendar 
 

  ~ February 2016 ~ ► 

Sun Mon Tue Wed Thu Fri Sat 
 
 

1  
 

2  
 

3  
Board 
 

4  
SCAG Regional Council  
 

5 
 

6  
 

7  
 

8  
 

9  
 

10  
General Policy Committee 

11  
Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 

I-10/I-15 Corridor Joint Sub-
Committee 

12  
 

13  
 

14  
 

15  
 

 

 

President’s Day 

16  
 

17  
 

18  
 

19  
Mt/Desert Policy Committee 

20  
 

 

 

NACo Legislative Conference 

21  
 

 

 

NACo Legislative Conference 

22  
 

 

 

NACo Legislative Conference 

23  
 

 

 

NACo Legislative Conference 

24  
 

 

 

NACo Legislative Conference 

 

25  
 

26  
 

27  
 

28 29 Notes: 
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SANBAG 2016 Master Calendar 
 
 

 ~ March 2016 ~  

Sun Mon Tue Wed Thu Fri Sat 
 
 

 
 

1  
 

2  
Board 
 

3  
SCAG Regional Council 
 

4  
 

5  
 

6  
 

 

 

 

7  
 

8  
 

9  
General Policy Committee 

10  
Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 

I-10/I-15 Corridor Joint Sub-
Committee 

11  
 

12  
 

13  
 

 

Daylight Saving Time Begins 

14  
 

15  
 

16  
 

17  
 

18  
Mt/Desert Policy Committee 

19  
 

 

 

 

20  
 

 

 

 

21  
 

 

Naw-Ruz 

22  
 

23  
 

24  
 

25  
 

 

 

Good Friday 

26  
 

27  
 

 

 

Easter Sunday 

28  
 

29  
 

 

 

 

 

30  
 

31 
 

 

 

Cesar Chavez 

Notes: 
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SANBAG 2016 Master Calendar 
 
 

 ~ April 2016 ~ ► 

Sun Mon Tue Wed Thu Fri Sat 
    

 

 
 

1  
 

 

 

 

2  
 

 

 

 

3  
 

 

 

 

 

4  
 

5  
 

6  
Board 
 

7  
SCAG Regional Council  
 

8  
 

9  
 

 

 

 

10  
 

11  
 

12  
 

13  
General Policy Committee 

14  
Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 

I-10/I-15 Corridor Joint Sub-
Committee 

15  
Mt/Desert Policy Committee 

16  
 

17  
 

18  
 

19  
 

 

 

 

20  
 

 

 

 

 

21  

 
First Day of Ridvan 

22  
 

 

 

Passover  (4/22 – 4/30) 

23  
 

24  
 

25  
 

26  
 

 

 

 

27  
 

28  
 

29  
 

30  
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SANBAG 2016 Master Calendar 
 
 

 ~ May 2016 ~  

Sun Mon Tue Wed Thu Fri Sat 
1 
 
Twelfth Day of Ridvan (5/1-5/2) 

 

2 3 4  

Board 

 

5 
2016 SCAG Regional Conf. & 
General Assembly 

6 
2016 SCAG Regional Conf. & 
General Assembly 

7  
 

 

 

8  
 

 

 

 

 

9 
 

10 
 

11  
General Policy Committee 

12 
Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 
I-10/I-15 Corridor Joint Sub-
Committee 

13  
 

14 
 

15  
 

 

 

 

16 
 

17 
 

18 
 
 
 
CSAC Legislative Conference 

19 
 
 
 
CSAC Legislative Conference 

20 
Mt/Desert Policy Committee 

21 
 

22 
 

 

 

23 
 
Declaration of the Bab 

24 
 

25 
 

 

 

 

26 

 

 

 

 

27 
 

 

 

 

28  
 

 

 

29 
 

Ascension of Baha'u'llah 

 

 

30  
 

 

Memorial Day 

 

31 
 

Notes:  
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SANBAG 2016 Master Calendar 
 
 

 ~ June 2016 ~  

Sun Mon Tue Wed Thu Fri Sat 
   

 

1  
Board 
 

2  
SCAG Regional Council 

3 
 

4 
 

5 
 

6 
 

 

 

 

Beginning of Ramadan (6/6-7/5) 

 

7 
 

8  
General Policy Committee 

9  
Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 
I-10/I-15 Corridor Joint Sub-
Committee 

10 
 

11 
 

 

 

Shavout (6/11-6/13) 

 

12 
 

 

13 
 

 

 

 

14 
 

15 
 

16 
 

 

 

 

17  
Mt/Desert Policy Committee 

 

 

 

18  
 

19  
 

 

 

 

 

20 
 

21 
 

22 
 

23 
 

24 
 

 

 

US Conference of Mayors 

(June 24-27) 

25 
 

26 27 28 29 30 Notes: 
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SANBAG 2016 Master Calendar 
 

 ~ July 2016 ~  

Sun Mon Tue Wed Thu Fri Sat 
     1  

 

 

 

 

2  
 

 

 

Lailatul-Quadr 

 

3 
 

4 
 

 

Independence Day 

 

5 
 

 

 

6  
Board 
 

7  
SCAG Regional Council 

8 
 

 

 

9 
 

Martyrdom of the Bab 

 

 

10  
 

 

11  
 

 

 

12  
 

13  
General Policy Committee 
(DARK) 

14  
Commuter Rail/Transit 
Committee (DARK) 

 
Metro Valley Study Session 
(DARK) 
 

I-10/I-15 Corridor Joint Sub-
Committee (DARK) 

15  
Mt/Desert Policy Committee 
(DARK) 

 

 

 

16  
 

17 
 

18 
 

19 
 

20 
 

21  
 

 

22 
 

 

NACo Annual Meeting  

 

23 
 

 

NACo Annual Meeting 

24 
 

 

NACo Annual Meeting 

25 
 

 

NACo Annual Meeting 

 

26 
 

27 
 

28 
 

29 
 

30 

31 Notes: 
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SANBAG 2016 Master Calendar 
 

 ~ August 2016 ~  

Sun Mon Tue Wed Thu Fri Sat 
 1 2 3  

Board (DARK) 

 

4  

SCAG Regional Council (DARK) 

 

5 6 
 

7 
 

8 
 

9 
 

10  
 
General Policy Committee 

11  
Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 
I-10/I-15 Corridor Joint Sub-
Committee 

12 
 

13 
 

14 
 

15 
 

16 
 

17  
 

18  
 

19 
Mt/Desert Policy Committee 

20 
 

21 
 

22 
 

23 
 

24 
 

25 
 

Janmashtami 

26  
 

27 
 

28 
 

29 
 

30 
 

31 
 

Notes: 
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SANBAG 2016 Master Calendar 
 
 

 ~ September 2016 ~  

Sun Mon Tue Wed Thu Fri Sat 
   

 

 1  
SCAG Regional Council 

2 
 

3 
 

4 
 

 

 

 

 

5  
 

 

 

Labor Day 

 

6 
 

 

 

 

7  
Board 
 

8  
 

9 
 

10 
 

 

 

 

11  
 

 

 

 

12  
 

Eid al-Adha 

 

 

 

13  
 

 

 

 

14  
General Policy Committee 

15  
Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 
I-10/I-15 Corridor Joint Sub-
Committee 

16  
Mt/Desert Policy Committee  

 

 

 

17  
 

18 
 

19 
 

20 
 

21  
 

 

 

22 

 

23 
 

24 
 

25 26  

 

 

 

 

27 28  

 
 
 

 

29 30 Notes: 
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SANBAG 2016 Master Calendar 
 

 ~ October 2016 ~  

Sun Mon Tue Wed Thu Fri Sat 
     

 

 

 

 

 
 

 

 

 

1  
 

 

Navaratri (10/1-10/9) 

2  
 

Muharram 

 

Rosh Hashanah (10/2-10/4) 

3  
 

 

 

4  
 

 

 

5  
 

 

 

League of CA Cities Annual 
Conference 

6  
SCAG Regional Council 

 

 

League of CA Cities Annual 
Conference 

7  
 

 

 

League of CA Cities Annual 
Conference 

8  
 

9 
 

10  
 

 

 

 

 

 

Columbus Day 

11 
 

 

 

 

Yom Kippur (10/11-12) 

 

APTA Annual Meeting 

12  
Board 
 

 

 

 

 

APTA Annual Meeting 

 

13  
Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 
I-10/I-15 Corridor Joint Sub-
Committee  

 

APTA Annual Meeting 

14  
 

 

 

 

 

 

APTA Annual Meeting  

 

15 
 

16 
 

 

 

Sukkoth (10/16-10/23) 

17 
 

18  
 

 

 

 

19 
General Policy Committee  

 

 

 

Birth of the Bab (10/19-10/20) 

 

20 
 

21 
Mt/Desert Policy Committee 

22 
 

23 
 

 

Shmini Atzeret (10/23-10/24) 

 

24 
 

 

Simchat Torah (10/24-10/25) 

 

25 
 

26 
 

27 
 

28 
 

29 
 

30 
 
 
Diwali 

 

31 Notes: 
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SANBAG 2016 Master Calendar 
 
 

 

 ~ November 2016 ~  

Sun Mon Tue Wed Thu Fri Sat 
  
 

 

 

 

 1  
 

2  
Board 
 

3  
SCAG Regional Council 

4 
 

5 
 

6  
 

 

 

 

Daylight Saving Time Ends 

7 
 

8 
 

9  
 

General Policy Committee 

 

 

 

 

10  
 

Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 
I-10/I-15 Corridor Joint Sub-
Committee 

11  
 

 

Veteran’s Day 

 

Birth of the Baha’u’llah  

(11/11-11/12) 

 

12 
 

13 
 

14 
 

15 
 

16 
 

17 

 

18 
 

Mt/Desert Policy Committee 

 

19 
 

20 
 

21 
 

22 
 

23 
 

24  
 

 

 

Thanksgiving 

 

25  
 

Thanksgiving Day After 

 

Day of the Covenant 

 

26  
 

 

 

 

27 28  

 

 

Ascension of Abdul – Baha 

 

29  

 
 
 
CSAC Annual Meeting 

30 
 
 
CSAC Annual Meeting 

Notes: 
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SANBAG 2016 Master Calendar 
 

 

 ~ December 2016 ~  

Sun Mon Tue Wed Thu Fri Sat 
    1  

 

SCAG Regional Council 

 

 

CSAC Annual Meeting 

2 

 

 

 

CSAC Annual Meeting 

3 
 

4  
 

 

 

 

5 

 

6 
 

 

 

 

7  
Board 
 

 

 

8  
 

 

9  
 

 

 

10 
 

11 
 

12 
 

 

 
 
Prophet Muhammad’s Birthday 
 

13 
 

14 
General Policy Committee 

15  
Commuter Rail/Transit 
Committee 
 
Metro Valley Study Session 
 
I-10/I-15 Corridor Joint Sub-
Committee 

16  
Mt/Desert Policy Committee 

 

17 
 

18 
 

19 
 

20 
 

21 
 

22  
 

 

 

 

23 
 

 

 

 

24  
 

Hanukkah (12/24 - 1/1/17) 

 

Christmas Eve 

 

25  

 

 

Christmas Day 

 

26  

 

 

Kwanzaa (12/26 – 1/1/16) 

 

27 28 29 30 31 

Notes: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 10 

Date:  January 6, 2016 
Subject: 
Metrolink Active Transportation Program - CEQA Environmental Approval and Authorize 
Release of Design Request for Proposals 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
A.  Determine that the Metrolink Station Active Transportation Program, Federal Aid Project 
No. ATPL 6053(116) qualifies as a Categorical Exemption under the California Environmental 
Quality Act and authorize the Director of Project Delivery to sign the required Notice of 
Exemption Documentation on SANBAG’s behalf upon Caltrans approval of the corresponding 
National Environmental Policy Act document. 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
B.  Authorize the release of Request for Proposals No. 15-1001122 for the preparation of Plans, 
Specifications and Estimate, Right-of-Way Engineering and Support, and Design Support during 
Construction for the Metrolink Station Active Transportation Program at various Metrolink 
Stations in San Bernardino County. 

Background: 
The Active Transportation Program (ATP) was created by Senate Bill 99 (Chapter 359, 
Statutes 2013) and Assembly Bill 101 (Chapter 354, Statutes 2013) to encourage increased use 
of active modes of transportation, such as biking and walking, as well as to ensure compliance 
with Moving Ahead for Progress in the 21st Century (MAP-21). SANBAG was successful in 
receiving a grant of ATP funds for the Metrolink Station Accessibility Improvement Project, 
Phase 1 in the amount of $4,678,729.  The project will benefit multiple jurisdictions in 
San Bernardino County by providing safe pedestrian/bicycle access, wayfinding signage to direct 
users to the transit centers, sidewalk improvements, high-visibility crosswalks, bicycle parking, 
and improvements to key corridors of the regional bicycle network designed to directly connect 
to Metrolink Stations in six cities.   
On December 3, 2014, the Board of Directors authorized a new task number, amended the 
2014/2015 fiscal year budget and approved the use of $4,678,729 of ATP funds.  In addition, the 
Board of Directors authorized $250,000 in TDA Article 3 funds to support staff project 
management, right-of-way surveys, and environmental coordination so that the project could be 
implemented in a timely fashion.   
Recommendation A:  This project requires both National Environmental Policy Act (NEPA) 
and California Environmental Quality Act (CEQA) approval prior to ATP funding allocation by 
the California Transportation Commission (CTC).  Caltrans is the approving agency for NEPA.  
Caltrans has reviewed the Preliminary Environmental Study (PES) and is recommending its 
approval. Caltrans is also reviewing the NEPA Categorical Exclusion (CE) Determination Form 
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Board of Directors Agenda Item 
January 6, 2016 
Page 2 
 
and CE Checklist, and will be approving it as well. This will complete the NEPA process. 
Completion of the NEPA process is anticipated in January 2016. 
SANBAG is the approving agency for CEQA.  Staff requests Board determination of the project 
as a Categorical Exemption under the Notice of Exemption (NOE), with supporting California 
Environmental Quality Act (CEQA) Exemption Documentation.  This is consistent with the 
NEPA documentation and the CEQA documentation that Caltrans has reviewed.  Staff is also 
requesting the Board to authorize the Director of Project Delivery to sign the NOE on behalf of 
SANBAG once Caltrans has completed the NEPA process. This will allow the earliest possible 
submission to the CTC to support the funding allocation request.  The CEQA NOE, with 
supporting documentation is ready for SANBAG execution. 
Recommendation B:  The next step for the Metrolink Station ATP Phase 1 work is to procure a 
consultant to perform the final design.  Attached for Board review and approval is the scope of 
work for the Plans, Specifications and Estimate (PS&E), ROW engineering and support and 
design support during construction.  This scope of work would be part of the Request for 
Proposals No. 15-1001122.  This design contract would be funded from the ATP funds approved 
for the project. 
Right of Way (ROW) certification services will be provided by one of SANBAG’s On-Call 
ROW consultants.  The services were competitively bid and awarded on December 4, 2014, to 
the firm who best responded to the scope of work.  Services include acquisition and utility 
relocation activities, demolition, property management, hazardous materials testing activities, 
and support of eminent domain activities.  The selected firm was by far the lowest in price due to 
the fact that much of the right of way mapping was recently completed by their firm for different 
purposes. 
Staff requests the Board authorize release of Request for Proposals No. 15-1001122 for PS&E, 
ROW engineering and support and design support during construction services for the Metrolink 
Station ATP and authorize the Director of Project Delivery to sign the CEQA Notice of 
Exemption on behalf of SANBAG.  

Financial Impact: 
This item is consistent with the current 2015/2016 fiscal year budget under Task No. 0401 for 
the Metrolink Station Accessibility Improvement Project.  Funding sources are $4,678,729 of 
new Active Transportation Program (ATP) funds - Federal (Fund No. 2070) and $250,000 of 
TDA Article 3 (Fund No. 1038). 

Reviewed By: 
This item was reviewed and recommended for approval (15-0-0) with a quorum of the Board 
present at the Board of Directors Metro Valley Study Session on December 10, 2015.  
SANBAG General Counsel and Procurement Manager have reviewed this item and the draft 
RFP scope of work. 

Responsible Staff: 
Garry Cohoe, Director of Project Delivery 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Metrolink	Station	Accessibility	Improvement	Project	
 

CEQA	Categorical	Exemption	Documentation	 Page	1	
 

1. PROJECT BACKGROUND 

Project Need 

San Bernardino County has long been an auto-dominated environment, where roadways are typically laid out 
in a grid network, topography permitting, with a standard hierarchy of classifications. The existing active 
transportation network typically consists of a number of disconnected facilities for both cyclists and 
pedestrians. On-street facilities face challenges from vehicle speeds and volumes, substandard infrastructure, 
while off-street facilities (such as walking trails and bike paths) have minimal funding for creating amenities 
and providing maintenance. 

A safe, interconnected cycling and walking system can be a major asset to both individual communities and to 
an urban area, particularly one as well suited to these activities as San Bernardino County. The climate and 
topography are highly conducive for these and other outdoor pursuits. Both natural and man-made corridors 
provide ideal opportunities for development of a comprehensive system of cycling facilities, pathways, and 
trails. Even though San Bernardino County is known for its recreational opportunities, such a system is not 
well developed in many areas of the County. 

With great demands placed on America’s transportation system, an obesity epidemic, energy costs and 
environmental considerations, the goal of the Metrolink Station Accessibility Project is to addresses the ability 
of active transportation users to access the regional transit network. 

Among the challenges facing San Bernardino County, such as population growth, physical barriers and lack of 
direct transit services, is the continued growth in travel demand that for many years has outpaced the region’s 
capacity to expand transportation facilities. The Improvement to Transit Access for Cyclists and Pedestrians 
Report (SANBAG Report) identified several critical projects to address safety and promote active 
transportation and the next step is implementation of those strategies. 

Project Purpose 

The key objective of this Project is to connect active transportation facilities to one another and to provide a 
mechanism for walking, biking, and transit usage as a priority to improve access to and from transit stations.  
In effect, the proposed improvements will extend the catchment areas of seven commuter rail and BRT 
stations, increasing the effectiveness of those two rapid transit investments. 

The long term public benefits generated by the Project include: 

 Enhance land use and transportation integration by provision of quality travel choices in the form of 
safe and accessible bicycle and pedestrian networks. 

 Provide environmental protections associated with reductions in the vehicles miles travelled and 
positive impacts on climate change.  

 Set an example to the state and nation that new roadway technologies integrated with intentional land 
development are a successful alternative to 21st century land use and transportation practices.  

From a regional perspective, the proposed Project provides pedestrians with a safe passageway to the adjacent 
Metrolink Stations, Omnitrans BRT stops, and the San Bernardino Transit Center. The Project supports 
efforts to improve City streets by making much needed improvements to pedestrian and bicycle amenities 
including the roadway surface itself such as planned bike routes, additional way finding signage, “color” bike 
trails at conflict zones, bike racks/storage lockers, decorative pedestrian pathways, pedestrian automated 
crossing gates as well as the surrounding streetscape. Many sidewalks near the existing Metrolink Stations are 
in a poor state of repair. The streetscape improvements associated with this Project will enhance pedestrian 
and bicycle access along the San Bernardino corridor. The Project will implement several goals of SANBAG’s 
Non-motorized Transportation Plan and improve access to and from these stations for local residents and 
commuters, thereby reducing parking demand and increasing transit ridership.  
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Project Scope 

Based on the recommendations in the SANBAG Report, SANBAG staff engaged the cities of Montclair, 
Upland, Rancho Cucamonga, Fontana, Rialto and San Bernardino to solicit their opinions and provide a 
series of recommendations in and around the transit station areas under study, including use of innovative 
new traffic control devices, bicycle facilities, wayfinding concepts, and other hardscape improvements. Each 
of the six cities helped develop the list of Projects by identifying transit users’ issues, challenges, and 
preferences relating to accessing their respective transit stations. 

The SANBAG Report identified existing barriers to access, provided stakeholders in the transportation 
industry with best practices relating to improving active transportation circulation, and proposed planning-
level improvements in and around the stations. These improvements were based on existing conditions 
documentation, including fieldwork and Geographic Information Systems (GIS) analysis, industry research, 
extensive stakeholder consultation, public outreach efforts, and financial feasibility analysis. 

The Project is designed to meet several critical challenges and goals/objectives as follows: 

 Increased bicycle and pedestrian access - Expand bicycle and pedestrian facilities and access within and 
between neighborhoods, employment centers, shopping areas, recreational sites to Metrolink Stations.  

 Increased travel by cycling and walking - Make the bicycle and walking an integral part of daily life in 
San Bernardino County by implementing and maintaining a bikeway network, providing end-of-trip 
facilities particularly at transit stations, improving bicycle/transit integration, providing enhanced 
pedestrian pathways and improved access to transit stations, removing existing barriers to pedestrian 
travel, encouraging bicycle use, and making biking as well as walking safer and more convenient.   

 Routine accommodation in transportation and land use planning - Routinely consider bicyclists and 
pedestrians in the planning and design of land development, roadway, transit, and other transportation 
facilities, as appropriate to the context of each facility and its surroundings as required by the California 
Complete Streets Act of 2008 (Assembly Bill 1358). 

 Improved bicycle and pedestrian safety - Encourage infrastructure development that improves bicycle 
and pedestrian safety.   

2. PROJECT DESCRIPTION 

The Project encompasses the San Bernardino Transit Center and the following Metrolink stations: Montclair, 
Upland, Rancho Cucamonga, Fontana, Rialto, and San Bernardino (Figure 1). Key Project elements include: 
extending the Pacific Electric Trail and adding signalization; repairing or replacing sidewalk paving and 
closing gaps in sidewalk systems; enhancing and installing crosswalks; providing mid-block crosswalks; 
installing safety striping to guide people and provide safe pathway; installing wayfinding signage; adding 
pedestrian automatic crossing gates at railroad tracks; removing one lane of traffic and replacing with 
buffered bike lanes and sidewalk; providing pedestrian and bicycle access to station platforms and parking; 
adding ‘colored’ bike trails at conflict zones; installing Class I, II, and III bike lanes and lane markings; and 
installing bike racks, lockers, and parking. The improvements would be completed in two phases. The first 
phase consists of activities that have been funded through the Active Transportation Program (ATP) grant. 
The second phase of activities would be implemented as funding becomes available.  
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Figure 1:  Project Area Locations and Proximity Buffers 

 

 
Montclair Metrolink Station: The Montclair TransCenter serves as the Metrolink Station and western 
terminus of the Omnitrans’ Holt BRT line, and provides connections to Los Angeles and Riverside County 
transit services. It is also a large commuter station for Metrolink services to Los Angeles County, and features 
a large parking area to accommodate “park-and-ride” transit users. The station is surrounded by commercial, 
residential, and industrial uses, and is located just south of the Pacific Electric Rail Trail, a Class I 
recreational/bicycle facility running between Montclair and Fontana. The City of Montclair recently 
completed a Montclair Downtown Specific Plan to identify development and redevelopment activities that 
would further enhance the viability and utilization of the TransCenter. Increased residential and office density 
is envisioned along with connectivity enhancements from the TransCenter to the Montclair Plaza shopping 
mall located a few blocks south of the station. Some of the constraints around the station area include lack of 
existing or planned bicycle facilities, large blocks with heavy traffic volumes and fast speeds, missing and 
incomplete sidewalks and unfriendly pedestrian streets among others.  

Improvement to the area focuses on providing safe pedestrian/bicycle access gates at the railroad tracks, 
wayfinding signage to direct users to the TransCenter underpass, decorative crosswalks and others.  

Phase I of the proposed project includes the following activities (Appendix A, Figure 2). Activity numbering 
relates to the numbered call out symbols shown on each figure, in this case Figure 2 for the Montclair Station:  

1. Extend Pacific Electric Trail from current terminus to Claremont Boulevard. 
 

San Bernardino Transit Center 
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3. Provide pedestrian and bicycle access from the Pacific Electric Trail to Metrolink parking lot.   
6. Provide enhanced pedestrian crosswalks on Richton Street and across bus access.  
7. Install bike racks. 
8. Provide pedestrian crosswalks and signalization (including interconnected signal coordination) along 

Pacific Electric Trail at Monte Vista Avenue, Central Avenue, and Benson Avenue. 
10. Remove one lane of traffic and replace with buffered bike lane and sidewalk on Monte Vista Avenue 

north of Arrow Highway. 
 

Phase II will include these additional activities: 

2.    Provide missing sidewalk to north side of Richton Street. 
4. Improve Fremont Avenue per the North Montclair Downtown Specific Plan 
5. Provide wayfinding signage on Fremont Avenue 
9. Improve pedestrian crossing at Monte Vista Avenue and Montclair Plaza Lane (north side) 
11. Provide wayfinding signage to the following intersections: Monte Vista Avenue and Central Avenue 

(north and south); Monte Vista Avenue and Central Avenue at Richton Street (north and south). 

Upland Metrolink Station:  The Upland Metrolink Station is located in the center of Downtown Upland. 
The station is surrounded by older storefront commercial development, which is itself surrounded primarily 
by low-density residential land uses. Some of the constraints around the station area include limited facilities 
for cyclists south of the station, limited pedestrian crossings connecting the north and south side of the 
station area, and missing sidewalks amongst others.  

The proposed improvements focus on increasing signage and wayfinding for cyclists and pedestrians, 
enhancing crosswalks and closing gaps in the sidewalk network, as well as improving safety for pedestrians 
crossing the railroad tracks. 

Phase I includes the following activities (Appendix A, Figure 3): 
 
1. Provide mid-block pedestrian/bike crossing with signal or flashing overhead beacon at Euclid Avenue 

and Pacific Electric Trail 
2. Provide wayfinding signage to denote access to Metrolink Station at Euclid Avenue at “A” Street. 
3. Provide shared bike lane markings on Class III bike lanes at 8th Street and Campus Avenue. 
5. Provide sidewalk on west side of 3rd Avenue north of Metrolink Station.   
8. Provide enhanced crosswalks per the Historic Downtown Upland Specific Plan at the following 

locations: 1st Avenue and “A” Street; 1st Avenue and 9th Street; 2nd Avenue and “A” Street; 2nd Avenue 
and 9th Street;  3rd Avenue and “A” Street; 3rd Avenue and 9th Street; and 4th Avenue and “A” Street.. 

 

Phase II will include these additional activities: 

4. Provide bike lane striping as needed and “color” through conflict zone on Euclid Avenue 
6.  Provide short and long term bike parking convenient to the Metrolink Station.  
7. At Euclid Avenue and “A” Street provide pedestrian automatic crossing gates at RR tracks so the arm  
will extend across the sidewalk blocking pedestrian way. 
8. Provide enhanced crosswalks per the Historic Downtown Upland Specific Plan at the following 

locations: 1st Avenue and “C” Street; 1st Avenue and “D” Street; 1st Avenue and Arrow Highway; 2nd 

Avenue and “C” Street; 2nd Avenue and “D” Street; 2nd Avenue and Arrow Highway; 2nd Ave and 
Stowell; 3rd Avenue and “C” Street; 3rd Avenue and “D” Street; 3rd Avenue and Arrow Highway. 
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9. At 2nd Avenue south of “A” Street - provide pedestrian automatic crossing gates at RR tracks so the arm 
will extend across the sidewalk blocking pedestrian way (west side only; no sidewalk on east side of 
street). 

10.  Foothill Boulevard – provide striping for any missing bike lane segments. 
11.   Benson Avenue – provide crosswalk marking where Pacific Electric Trail crosses Benson Avenue. 
 

Rancho Cucamonga Metrolink Station: The Rancho Cucamonga station is located in an area of industrial 
and residential land uses. Block lengths are some of the longest and most challenging in the study area. 
Several multi-lane, high-speed arterials exist in the immediate station area. Pedestrian and cyclist amenities are 
adequate and ample, owing to the relatively new construction in the area. Several planned Class I bicycle 
facilities exist around the station area. Some of the constraints include limited pedestrian connectivity in and 
around station area, missing wayfinding signage, and unfriendly cycling environment due to the presence of 
large blocks and warehousing land uses amongst others.  

Improvement to the area focuses on closing gaps in the active transportation facility network and improving 
some of the circuitous paths of travel created by the long blocks, major roadways, and limited points of 
access.  

Phase I includes the following activities (Appendix A, Figure 4): 

2. Provide bike lockers more conveniently located to the station boarding and ticketing area. 
3. Provide pedestrian and bicycle access to Milliken Avenue. 
4. Provide bike lanes along Milliken Avenue between 4th Street and 6th Street. 

Phase II will include these additional activities: 

1. Construct Class I Bike lanes along Day Creek Trail (Arrow Route to Baseline Road) and along Deer 
Creek Trail (Jack Benny Drive to Baseline Road). 

Fontana Metrolink Station: The Fontana Metrolink Station is located in Downtown Fontana, and serves as 
a Transit Center for area residents and visitors connecting to nine Omnitrans local bus routes and Metrolink 
service. It is surrounded by a mix of commercial, civic, and residential land uses. The Pacific Electric Trail 
reaches its eastern terminus northeast of the station. The constraints around the station area include the 
barriers that I-10 creates for pedestrian and bicycle mobility. In addition, Juniper Street has narrow sidewalks 
located next to the curb and in some locations utility poles are located within the sidewalk reducing pedestrian 
mobility. Aside from the nearby Pacific Electric Trail, dedicated bicycle facilities are largely nonexistent. Sierra 
has extremely high traffic volumes and experiences significant peak-hour congestion. 

Improvement to the area focuses on lighting enhancements, bicycle parking, and the implementation of key 
corridors of the regional bicycle network designed to directly connect to the station. A main component of 
the improvements at the Fontana Station is implementation of pedestrian automated gates at Sierra Avenue 
and Juniper Avenue at the rail crossings. The existing railroad pedestrian crossing at Juniper Avenue is a dirt 
path that experiences pedestrian activity of over 100 pedestrians crossing the tracks on the unimproved 
sidewalk. 

Phase I includes the following activities (Appendix A, Figure 5): 

2. Install short and long-term bicycle parking. 
4. Reconfigure crossing and post signs along Juniper Avenue at Pacific Electric Trail.  
5. Provide bicycle route, wayfinding signage, and “color” bike trails at conflict zones on Juniper Avenue 

from Orange Way to Baseline Avenue. 
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6. Provide crosswalks (enhanced pavement or thermo-plastic markings) at seven intersections. 
7. Provide missing sidewalks along Valencia Avenue. 
8. Provide wayfinding signage along Juniper Avenue for access to Metrolink station. 
9. Provide buffered bike lanes, wayfinding signage, and “colored” bike trail at conflict zones on Arrow 

Boulevard and Citrus Avenue. 

Phase II will include these additional activities: 

1. Provide buffered bike lanes on San Bernardino Avenue (Alder Avenue to Fontana Avenue). 
3. Provide street lights on residential streets north of the Metrolink Station (if street lights are missing). 
7. Provide missing sidewalks along two interconnecting local residential streets between Merrill Avenue and 
Ceres Avenue.  
10. Provide pedestrian automatic crossing gates on Juniper Avenue and Sierra Avenue. 

Rialto Metrolink Station: The Rialto Metrolink Station is located immediately west of Riverside Avenue in 
Downtown Rialto. The immediate station area is characterized by revitalized commercial and older residential 
neighborhoods. The Rialto Metrolink Station has adequate connections to the nearby residential land uses 
north of the station. Connections to the south are more challenging. Several of the nearby streets are 
identified as candidates for widening as part of the City’s General Plan, which presents an excellent 
opportunity to implement a number of the recommendations presented in the SANBAG Report. Some of 
the constraints include the bicycle network being disconnected, and the Rialto section of the Pacific Electric 
Trail remaining the lone unconstructed piece of the trail. 

Improvements to the area focus on curb improvements, additional sidewalks, and numerous bicycle network 
improvements consistent with the City General Plan and SANBAG Non-Motorized Plan.  

Phase I includes the following activities (Appendix A, Figure 6): 

1. Provide pedestrian crosswalks on Rialto Avenue at 3 intersections. 
2. Provide short- and long-term bicycle parking. 
3. Provide wayfinding signage at Rialto Avenue and Palm Avenue. 
4. Install Class II bike lane on Rialto Avenue/Arrow Boulevard between Cactus and Riverside Avenues.  
5. Install Class II bike lanes on Cactus Avenue from Merrill Street to the Pacific Electric Trail.  

Phase II will include these additional activities: 

4. Install Class II bike lane on Rialto Avenue/Arrow Boulevard from Cactus Avenue to Palmetto Avenue. 
5. Provide Class II bike lanes on Cactus Avenue from Merrill Street to the I-10 Freeway; and on Cedar 

Avenue from Randall Avenue to the I-10 Freeway. 
6. Provide bike/pedestrian improvements north of the Rialto Station.  
7. Provide local bike connections to the Pacific Electric Trail 

San Bernardino Metrolink Station:  The San Bernardino Metrolink Station is a regional transit station 
serving the greater San Bernardino area. Transit services at the site include Metrolink commuter rail, 
Omnitrans local buses, and Mountain Area Regional Transit Authority (MARTA) bus service. The San 
Bernardino Metrolink Station represents the current eastern terminus of Metrolink service in San Bernardino 
County although easterly extension into downtown San Bernardino is under construction and a further 
extension to Redlands is planned. The immediate station area has a number of substandard, disconnected 
sidewalks, limited shade, and is disconnected from areas to the north of the station by the adjacent freight rail 
yard, save for a single, deteriorating bridge at Mt. Vernon Avenue. Limited bicycle facilities provide no direct 
connection to nearby attractions, despite an observed high level of bicycle activity. 

Improvements in the area focus on improving connections within the community and mitigating the divisive 
nature of the adjacent rail yard and nearby Interstate 215. 
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Phase I includes the following activities (Appendix A, Figure 7): 

1. Repair existing uneven pavement and breaks in the pavement to improve pedestrian and bicycle safety 
and mobility along Mt. Vernon Avenue. 

2. Provide crosswalks to improve the safety of pedestrians at Mt. Vernon Avenue and 2nd Street. 
3. Provide mid-block crosswalk on 3rd Street to ensure safe pedestrian connection to eastbound bus stop 

and direct connection between the 3rd Street Shopping Center and the San Bernardino Depot. Add 
crosswalks, lights and signage to make pedestrian crossings more visible. 

4. Provide wayfinding to direct people from boarding area to parking and to local bus stops located along 
3rd Street. 

5. Install striping to guide people and provide safe pathway leading to 3rd Street across the parking lot. 
7. Install short- and long-term bicycle parking. 
8. Install crosswalks at Giovanola Avenue and 2nd Street. 
9. Install wayfinding at “L” Street and 2nd Street to direct pedestrians through the 3rd Street Shopping 

Center to the Metrolink Station. 

Phase II will include one additional activity: 

6. Provide bike lane on 5th Street between Mount Vernon Avenue and the I-215 Freeway. 

San Bernardino Transit Center: The San Bernardino Transit Center at E Street and Rialto Avenue in 
downtown San Bernardino, about one mile east of the Santa Fe Depot, will be the terminus for Redlands Rail 
and Metrolink lines. The Transit Center will serve 13 Omnitrans local bus routes and the recently opened 
SbX BRT service. In addition, once the Metrolink extension from the Santa Fe Depot to downtown is 
completed, all bus-rail transfers will occur at the San Bernardino Transit Center.  
Proposed activities in the area focus on improving connections within the community and mitigating the 
divisive nature of the adjacent rail yard and nearby Interstate 215.  

Improvements at the Transit Center would occur during Phase II of the proposed project and include the 
following activities (Appendix A, Figure 8): 

1. Provide bike lane stripping on “G” Street between Rialto Avenue and 2nd Street. 
2. Install short- and long-term bicycle parking and other bicycle amenities. 

3. ANALYSIS 

Analysis of project impacts considered the variety of activities associated with the project and evaluated the 
potential for the various activities to affect sensitive resources. The evaluation discusses grouped activities 
based on their similar characteristics and analyzes the potential for impacts on a general basis. Where an 
activity warranted separate discussion, a more in-depth evaluation was provided. The analysis included 
database searches using readily available public information. Information gathered from these databases was 
used to evaluate potential effects of the project on biological resources, historic resources, scenic features, 
ambient noise levels, zoning, land uses, etc. Information contained in city general plans and environmental 
documents for projects in close proximity to the project was also reviewed to gather additional data on 
existing conditions and to verify information obtained through other data sources. Particular emphasis was 
placed on obtaining information related to hazardous waste, biological and cultural resources as these can 
trigger an exception to the use of the Categorical Exemption determination.   

Surrounding Land Uses and Setting:  The project is located in an urban environment consisting of a mix 
of land uses, such as commercial, residential, and recreational. Some of the areas surrounding the stations 
include open space consisting of vacant land, water detention basins, a golf course (Empire Lakes), and parks. 
Several stations are located in the downtown city areas and include pedestrian oriented shops and restaurants.    
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General Plan Designation:  Areas surrounding the Metrolink Stations are primarily designated as 
commercial and industrial. Land use designations adjacent to the stations are general industrial (G-1), limited 
manufacturing (M-1), commercial (C-1, C-2, and C-3), and residential (R-1 and R-3). Land uses in the 
surrounding areas consist of commercial, residential, open space, and recreational.  

Zoning:  According to city zoning maps, the zoning designations within the project area vary from minimum 
impact heavy industrial to light industrial, as well as public facilities. Areas adjacent to the project site vary 
from limited manufacturing to all levels of residential including single-family and multi-family.  The proposed 
improvements are compatible with the existing zoning.  

Other public agencies whose approval is required (e.g., permits, financing approval, or participation 
agreement):  Coordination is required with each of the six cities along the Metrolink line to establish timing 
and sequencing of activities, and for participation agreements. Coordination with the Southern California 
Regional Rail Authority (SCRRA) (Metrolink operator) for installation of the pedestrian automatic crossing 
gates at the railroad tracks. Coordination with Caltrans Local Assistance is also required for NEPA clearance 
of the project and funding allocation. 

Aesthetics:  The proposed pedestrian and bicycle improvements would not degrade or change the existing 
visual character or quality of the project area. The existing character of the area is dominated by the Metrolink 
station, adjacent parking, and railroad tracks. Surrounding areas are urban in character and consist of 
primarily residential and commercial uses. The proposed improvements generally include minor 
enhancements to pedestrian and bicycle facilities, such as new sidewalks, bike racks, and signs, as well as 
enhanced pedestrian crossings and “high-visibility” crosswalks. The improvements would be consistent with 
the areas urban environment and would help to improve the visibility of pedestrian crossings, trails, and 
pedestrian/bicycle system routes. The additional signage, signals, “high-visibility” crosswalks, and ‘colored’ 
bike trails would not create a significant amount of new light or glare, and would be consistent with other 
urban sources of visual information. The project area is mostly developed with primarily ornamental 
landscaping and vegetation.  In a few locations a limited number of mature trees may need to be removed in 
order to accommodate the proposed improvements. The removal of trees, if needed, will be conducted in 
accordance with the requirements of local tree ordinances, if any. 

Air Quality:  The project is located within the South Coast Air Quality Management District (SCAQMD) 
area, which according to the National Ambient Air Quality Standards (NAAQS) is an identified non-
attainment area for ozone and particulate matter (PM2.5). Construction of the project would generate mobile 
source emissions from construction vehicles and equipment. Air quality impacts from construction occur as a 
result of: handling and transport of excavated material and debris; operations of heavy-duty diesel and 
gasoline-powered construction equipment; and operation of heavy-duty diesel trucks within construction 
areas on streets to transport excavated material and rocks, to deliver construction materials. The short-term 
impacts to air quality would occur during earthwork, restriping, and construction activities. Additional sources 
of construction-related emissions include exhaust emissions and potential odors from construction 
equipment used on the construction site, as well as the vehicles used to transport materials to and from the 
site.  

Effects of these types of activities on ambient air quality levels will be temporary and mostly localized, and 
will not violate any air quality standard or contribute substantially to an existing or projected air quality 
violation. The short-term air quality impacts from construction of the proposed project would be minimized 
with implementation of the required SCAQMD standard construction measures, as well as each city’s 
standard specifications for construction.  Due to the limited area that would be disturbed during construction 
and the temporary nature of construction activities, construction emissions are not anticipated to exceed the 
SCAQMD standards. The project would not obstruct the implementation of air quality plans in the area, 
violate any air quality standard or contribute substantially to an existing or projected air quality violation. The 
project is not anticipated to produce objectionable odors. Long-term the project will improve air quality as 
bicycle friendly and pedestrian oriented improvements are considered to be air quality improving projects. 
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Biological Resources:  Using the California Department of Fish and Wildlife (CDFW) RAREFIND3 of the 
California Natural Diversity Database (CNDDB) (CDFW, August 2014), information on biological resources 
was obtained for a 0.50-mile radius from each project activity. The search indicated the potential historical 
presence of eight federal and/or state listed endangered and/or threatened species (Table 1). While a majority 
of the project area is developed, there are some areas of open space associated with vacant land, water basins, 
and recreational uses. These areas may have the potential for supporting sensitive species. However, the 
potential for species to be present within the areas of construction are considered low due to their urban 
setting. In addition, the nature and scope of the proposed improvements are not likely to pose a threat to 
species occurring within the general area. 

Table 1 – Biological Resources within 0.50-mile from Project Activities 

Metrolink Station Scientific Name Common Name Listing

Montclair  Calochortus plummerae Plummer's mariposa-lily None

Montclair Diplectrona californica California diplectronan caddisfly None

Montclair Dodecahema leptoceras slender-horned spineflower FE, SE

Montclair Horkelia cuneata var. puberula mesa horkelia None

Montclair Lepidium virginicum var. robinsonii Robinson's pepper-grass None

Montclair  Sidalcea neomexicana Salt Spring checkerbloom None

Upland  Dodecahema leptoceras slender-horned spineflower FE, SE 

Upland  Horkelia cuneata var. puberula mesa horkelia None

Rancho Cucamonga  Rhaphiomidas terminatus abdominalis Delhi Sands flower-loving fly FE

Fontana Lasiurus xanthinus western yellow bat None

Fontana  Rhaphiomidas terminatus abdominalis Delhi Sands flower-loving fly FE

Rialto Ambrosia monogyra singlewhorl burrobrush None

Rialto Anniella pulchra pulchra silvery legless lizard None

Rialto  Arenaria paludicola marsh sandwort FE, SE 
Rialto  Athene cunicularia burrowing owl None

Rialto  Charina umbratica southern rubber boa  ST

Rialto  Chloropyron maritimum ssp. maritimum salt marsh bird's-beak FE, SE 

Rialto  Dipodomys merriami parvus San Bernardino kangaroo rat FE

Rialto  Dodecahema leptoceras slender-horned spineflower FE, SE 
Rialto  Horkelia cuneata var. puberula mesa horkelia None

Rialto Lasiurus xanthinus western yellow bat None

Rialto Lycium parishii Parish's desert-thorn None

Rialto  Monardella pringlei Pringle's monardella None

Rialto  Nyctinomops femorosaccus pocketed free-tailed bat None

Rialto  Perognathus longimembris brevinasus Los Angeles pocket mouse  None

Rialto  Rhaphiomidas terminatus abdominalis Delhi Sands flower-loving fly FE

Rialto  Riversidian Alluvial Fan Sage Scrub
Riversidian Alluvial Fan Sage 
Scrub None

San Bernardino  Arenaria paludicola marsh sandwort FE, SE 

San Bernardino  Astragalus hornii var. hornii Horn's milk-vetch None

San Bernardino  Buteo swainsoni Swainson's hawk ST
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Metrolink Station Scientific Name Common Name Listing

San Bernardino  Chloropyron maritimum ssp. maritimum salt marsh bird's-beak FE, SE 

San Bernardino  Dipodomys merriami parvus San Bernardino kangaroo rat FE

San Bernardino  Dodecahema leptoceras slender-horned spineflower FE, SE 

San Bernardino Lasiurus xanthinus western yellow bat None

San Bernardino  Lepidium virginicum var. robinsonii Robinson's pepper-grass None

San Bernardino  Lycium parishii  Parish's desert-thorn  None

San Bernardino  Nasturtium gambelii Gambel's water cress FE, ST
San Bernardino Nyctinomops femorosaccus pocketed free-tailed bat None

San Bernardino  Rhaphiomidas terminatus abdominalis Delhi Sands flower-loving fly FE

San Bernardino  Ribes divaricatum var. parishii Parish's gooseberry None

San Bernardino  Sidalcea neomexicana Salt Spring checkerbloom None

San Bernardino  Symphyotrichum defoliatum San Bernardino aster None

San Bernardino Taxidea taxus American badger None

Transit Center Arenaria paludicola marsh sandwort FE, SE

Transit Center Astragalus hornii var. hornii Horn's milk-vetch None

Transit Center Buteo swainsoni Swainson's hawk ST

Transit Center Chloropyron maritimum ssp. maritimum salt marsh bird's-beak FE, SE

Transit Center Cuscuta obtusiflora var. glandulosa Peruvian dodder None

Transit Center Dipodomys merriami parvus San Bernardino kangaroo rat FE

Transit Center Dodecahema leptoceras slender-horned spineflower FE, SE

Transit Center Lasiurus xanthinus western yellow bat None

Transit Center Lepidium virginicum var. robinsonii Robinson's pepper-grass None

Transit Center Nasturtium gambelii Gambel's water cress FE, ST

Transit Center Nyctinomops femorosaccus pocketed free-tailed bat None

Transit Center Rhaphiomidas terminatus abdominalis Delhi Sands flower-loving fly FE

Transit Center Ribes divaricatum var. parishii Parish's gooseberry None

Transit Center Sidalcea neomexicana Salt Spring checkerbloom None

Transit Center Symphyotrichum defoliatum San Bernardino aster None

Transit Center Taxidea taxus American badger None
Key:  FE = Federal Endangered; SE = State Endangered; ST = State Threatened; None = species that do not have           

federal or state listing by United States Fish and Wildlife Service or California Department of Fish and 
Wildlife. 

It is anticipated that very little vegetation removal would be required to accommodate construction of the 
proposed project. The project area is mostly developed with primarily ornamental landscaping and vegetation.  
In a few locations a limited number of mature trees may need to be removed in order to accommodate the 
proposed improvements. To avoid potential impacts to migratory birds or their nests or eggs the removal of 
mature trees would occur outside of the breeding season (March 15 – September 15). Any re-vegetation of 
construction areas will only include non-invasive species. In addition, construction equipment and activities 
will be required to comply with Best Management Practice (BMP) measures to prevent the spread of known 
invasive species, and the introduction of other species. 
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Cultural Resources:  As a result of research conducted and presented in the project Historic Properties 
Survey Report (HPSR, October 2015), project staff confirmed that the four historic properties identified 
during the field visit completed on July 27, 2015, were the only eligible or listed properties within the 
immediate project area.  Because these properties are listed in or eligible for listing in the National Register of 
Historic Places, they are also listed in the California Register of Historical Resources.  These historic 
properties/historical resources are: 

 U.S. Highway 66/National Old Trails Highway (36-002910/CPHI-SBr-2910H/ National Register of 
Historic Places No. 64501129); listed in the National Register of Historic Places [1S/1CS] 

 Madonna of the Trail Statue (CPHI-SBr-069/CHL1028); listed in the National Register of Historic 
Places as a contributing element to U.S. Highway 66 and considered to be individually eligible for the 
purposes of this project. [1D/1CD] 

 Euclid Avenue/Euclid Avenue Mule Car Service (36-015982/36-015983/CPHI-SBr-33/ National 
Register of Historic Places No. 0500843); listed in the National Register of Historic Places [1S/1CS] 

 Atchison, Topeka & Santa Fe Railway (36-006847); eligible for the National Register of Historic 
Places [2B] 

  

After applying the Criteria of Adverse Effect as described in 36 CFR 800.5, a determination of no adverse 
effect was assessed for each historic property/historical resource.  As a result, an overall project assessment 
of no adverse effect was determined. Therefore, the proposed project is not expected to cause a substantial 
adverse change in the significance of these resources due to the nature of the proposed improvements 
(wayfinding signage, automated pedestrian gates at rail crossing, enhanced or decorative crosswalks, “high-
visibility” crosswalks, in-fill sidewalks to close system gaps, bike lane striping, and bicycle parking) and limited 
scope of construction activities. 

Hazards and Hazardous Materials:  The project is located in an urban environment consisting of a mix of 
land uses, such as commercial, residential, and recreational. A review of the California State Water Resources 
Control Board GeoTracker system shows mostly permitted underground storage tanks (USTs) associated 
with gas stations and other types of commercial uses. The proposed improvements do not include the 
purchase of right of way, excavation or other activities that could result in an increased risk associated with 
the identified UST sites.  

Impacts during construction may include to the potential presence of yellow traffic markings (thermoplastic 
and paint) and aerially deposited lead (ADL). Yellow traffic marking may potentially contain hazardous levels 
of lead chromate. During project design, and prior to construction, each activity should be reviewed for the 
presence of yellow traffic markings and the potential for removal. If the activity requires the removal of 
yellow traffic striping, handling and disposal of the materials will follow the guidelines contained in Caltrans 
Construction Manual. 

Lead contamination (ADL) is common in surface soils along roadways. Soils with elevated lead 
concentrations are classified as California hazardous. It is not anticipated that work will be required within 
unpaved areas adjacent to the roadway; however, if during project design it is determined that disturbance of 
soil within unpaved areas will be needed, then an evaluation for the presence of lead should take place prior 
to construction. If lead-impacted soil needs to be removed, protocols for assessing, handling, and disposing 
the contaminated material will be followed. 

The potential for impacts associated with identified hazardous wastes is considered low due to the limited 
scope of the proposed activities and that the improvements would be constructed within existing facility 
rights-of-way. 

Hydrology and Water Quality:  The San Antonio Creek Channel (City of Montclair), West Fontana 
Channel (City of Fontana), an un-named drainage ditch (City of Rialto), and the Lytle Creek Wash/Channel 
(City of San Bernardino) are the only water resources within 0.5 mile of project activities. Only the San 
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Antonio Creek and West Fontana Channel are in close proximity to proposed activities. At the Montclair 
Station improvements include “high-visibility” crosswalks, redesign of Fremont Avenue to include on-street 
parking and enhanced parkways and sidewalks, the addition of sidewalks and bike lanes, and enhanced 
pedestrian crossings. The closest activity to the channel (200 feet) is a proposed “high-visibility” crosswalk 
with signals. Further from the channel, but within 200 feet at the closest point, is the addition of sidewalks on 
the north side of Richton Street and the removal of one traffic lane to install a bike lane and sidewalk along 
Monte Vista Avenue north of Arrow Highway (over a 1,000 feet from the channel at the furthest points). The 
proposed activities are not expected to affect the channel.  

At the Fontana Station improvements include bike lanes, bike parking, decorative street lights, wayfinding 
signage, “high-visibility” crosswalks, and automated pedestrian gates at two railroad crossings. The closest 
activity to the channel (crossing over the channel) is proposed sidewalks on Juniper Avenue to close gaps in 
the pedestrian system. The sidewalks would be constructed within the roadway right of way and are not 
expected to affect the channel.  

Best Management Practice (BMP) measures would be implemented during project construction to reduce the 
potential for contaminants to enter storm water systems or the channels. The addition of sidewalks would 
either replace existing paved surfaces (traffic lanes) or would be a minor addition to impervious surfaces and 
therefore would have limited effects on water quality.   

Noise:  The proposed project is not of a type that has the potential to increase ambient noise levels. 
Generally the project consists of the addition of sidewalks, enhanced crosswalks, bike lanes, bike racks, and 
wayfinding signage. These improvements are to an existing pedestrian and bicycle network and will enhance 
the efficiency and safety of the existing system. 
Some construction-related noise typical of small-scale projects is expected, such as equipment backing alarms, 
small equipment noise, (jackhammers, generators, etc.), and large equipment noise (bulldozers, backhoes, 
etc.). Noise associated with these activities would be required to adhere to local noise control ordinances, 
would be short-term in nature, and would not result in permanent adverse noise impacts. 

4. CONCLUSION 

Section 21084 of the Public Resources Code includes a list of classes of projects which have been determined 
not to have a significant effect on the environment and which shall, therefore, be exempt from the provisions 
of California Environmental Quality Act (CEQA). Under CEQA Guidelines Section 15300.2, categorical 
exemptions cannot be used if the project triggers any of the following exceptions:  

a) Sensitive Location. If the project generally would be insignificant, but the location is sensitive resulting 
in significant effects, Categorical Exemption Classes 3, 4, 5, 6, and 11 cannot be used. For example, 
the minor expansion of an existing maintenance facility may be an exempt activity. However, if the 
expansion were to occur on wetlands, the exemption would not be applicable.  

b) Cumulative Impact. The cumulative impact of the project and successive similar projects in the same 
location create a significant impact.  

c) Significant Effect. If there is a reasonable possibility that the activity will have a significant effect on the 
environment due to unusual circumstances, a categorical exemption shall not be used.  

d) Scenic Highway. A categorical exemption shall not be used if a project will damage scenic resources, 
including, but not limited to trees, historic buildings, rock outcroppings, or similar resources within 
an officially designated scenic highway.  

e) Hazardous Waste Site. A categorical exemption shall not be used for a project located on a site which is 
included on any list of hazardous waste sites (Cortese list, Government Code 65962.5)  

f) Historic Resources. A categorical exemption shall not be used for a project which may cause a 
substantial adverse change in the significance of a historic resource.  
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The project qualifies for a Categorical Exemption under CEQA Guidelines Section 15301 Class 1(c). Class 
1(c) consists of operation, maintenance or minor alterations of existing streets, sidewalks, bicycle and 
pedestrian trails and similar facilities.  

The project does not trigger any of the exceptions to the categorical exemptions as described in CEQA 
Guidelines Section 15300.2: 

a) Sensitive Location. The project is not located in a sensitive location, which would result in a significant 
effect on the environment. The project area is located in an urbanized area with primarily commercial 
and residential land uses. It is not expected that the areas of potential impact would support 
biological or zoological populations of rare, threatened or endangered species. 

b) Cumulative Impact. The project would not contribute to a negative cumulative impact when combined 
with similar successive projects. The project would add to and enhance the existing pedestrian and 
bicycle network through minor improvements to sidewalks, bike facilities, signage, and wayfinding. 
The resulting improvements would result in a beneficial impact on non-motorized access to the 
existing transit system. 

c) Significant Effect. The project is not expected to result in a significant impact due to unusual 
circumstances. The project activities are limited in scope and nature and would not impact sensitive 
environmental resources and do not occur in a sensitive location.  

d) Scenic Highway. The project is not located on or near a scenic highway or other scenic resource. The 
project would not result in an impact on scenic resources. 

e) Hazardous Waste Site. The project would occur within existing right-of-way with no acquisitions. The 
project site is not included on the Cortese list or other hazardous waste site list. 

f) Historic Resources. The proposed project is not expected to cause a substantial adverse change in the 
significance of the four noted resources due to the nature of the proposed improvements 
(wayfinding signage, automated pedestrian gates at rail crossing, enhanced or decorative crosswalks, 
“high-visibility” crosswalks, in-fill sidewalks to close system gaps, bike lane striping, and bicycle 
parking) and limited scope of construction activities..  

Based on an examination of the proposed project, supporting information, and the following statements (See 
14 CCR 15300 et seq): 

a) The project does not fall within exempt classes 3, 4, 5, 6 or 11 and does not impact an environmental 
resource of hazardous or critical concern where designated, precisely mapped and officially adopted 
pursuant to law. 

b) The project would not contribute to a significant cumulative impact when evaluated with successive 
projects of the same type in the same place over time. 

c) There are no unusual circumstances in conjunction with this project that could result in a reasonable 
possibility that the project will have a significant effect on the environment. 

d) This project is not located on or near a state scenic highway and would not result in damage to a 
scenic resource within an officially designated state scenic highway. 

e) This project is not located on a site included on any list compiled pursuant to Govt. Code § 65962.5 
(“Cortese List”). 

f) This project does not cause a substantial adverse change in the significance of a historical resource. 

It has been determined that the project would not have the potential for causing a significant effect on the 
environment per CEQA Sections 15300 to 15323. The project has been found to be Categorically Exempt 
per CEQA. 
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STATION AREA IMPROVEMENTS
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Figure 2:  Montclair Metrolink Proposed Pedestrian and Bicycle Network Improvements
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Figure 4: Rancho Cucamonga Metrolink Station Proposed Pedestrian and Bicycle Network Improvements
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Figure 5: Fontana Metrolink Station Proposed Pedestrian and Bicycle Network Improvements
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Figure 6: Rialto Metrolink Station Proposed Pedestrian and Bicycle Network Improvements
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Figure-8: San Bernardino Transit Center Proposed Pedestrian and Bicycle Network Improvements
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RFP 15-1001122 ATTACHMENT A SOW  03/17/15 

ATTACHMENT A- SCOPE OF WORK 
RFP No. 15-1001122 

San Bernardino Associated Governments, acting as San Bernardino County 
Transportation Authority ("SANBAG") is seeking professional services for the 
preparation of plans, studies and reports necessary for development of the Plans, 
Specifications and Estimate (PS&E) for the Metrolink Active Transportation Program, 
Phase I ("Project") at seven Metrolink Facilities in San Bernardino County. 
The Active Transportation Program (ATP) was created by Senate Bill 99 (Chapter 359, 
Statutes of 2013) and Assembly Bill 101 (Chapter 354, Statutes of 2013) to encourage 
increased use of active modes of transportation, such as biking and walking. The ATP 
consolidates various transportation programs; including the federal Transportation 
Alternatives Program, state Bicycle Transportation Account, and federal and state Safe 
Routes to School programs into a single program. 
This Project will improve pedestrian and bicycle accessibility at seven Metrolink Stations 
by extending bike trails and lanes, improving sidewalks and crosswalks, providing bike 
lockers and racks, and adding way-finding signage. The project locations and proposed 
improvements are identified in Figures A.1 to A.7.  The proposed improvements have 
been divided into Phase I and Phase II elements based on a preliminary estimate and 
compatibility with available Phase I funding constraints.  As the PS&E progresses, 
proposed improvements may be shifted between Phase I and Phase II to remain within 
funding constraints. 
 
For the purposes of the RFP, and to meet project funding deadlines, assume a nine (9) 
month schedule from Notice- to-Proceed to a Ready-to-List package. 
 
I. APPLICABLE STANDARDS 

 
A. All documents shall be prepared in accordance with current Federal, State and 

local regulations, policies, procedures, manuals, and standards where applicable. 
Consultant shall obtain, at its expense, all applicable Manuals and Standard 
Plans. 
 

B. Project plans and specifications must comply with the Federal Americans with 
Disabilities Act (ADA) requirements 28 CFR, Part 35 or Part 36, and the 
California and Local Building Codes within the project limits. In accordance with 
28 CFR Sec. 35.151, curbs and ramps must meet current ADA standards if the 
project includes streets that are to be newly constructed or altered (includes 
repaving). For ADA requirements, see Chapter 11 "Design Standards," and 
Section 12.7 of this chapter. Complete the Caltrans Certification of Compliance 
with Americans with Disabilities Act (ADA) Form TR-040. 
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RFP 15-1001122 ATTACHMENT A SOW  03/17/15 

C. The Task and WBS Structure used for pricing, cost reporting and schedule 
preparation is the Caltrans Workplan Standards Guide for Delivery of Capital 
Projects. 
 

D. Project Management will be performed in accordance to the Caltrans' Workplan 
Standards Guide for Delivery of Capital Projects. 
 

E. Project Plans will be prepared in MicroStation V8 format and in accordance with 
the Caltrans CADD User’s Manual. 
 

F. Project Specifications and Special Provisions will be prepared in accordance with 
Caltrans 2015 Standard Specifications and Special Provisions 
 

G. Standard plans from each local Agency will be utilized for elements of work within 
their jurisdiction. 
 

II. GENERAL DESCRIPTION OF REQUIRED SERVICES 
 

A. Consultant Services include the studies, reports, drawings, plans specifications, 
estimates, and special provisions necessary to complete the PS&E package.  
 

B. The Work includes ROW support, specifically related to utility research and 
coordination, surveys and mapping required for ROW and Utility certification. 
 

C. The Work includes design support during construction. Specifically, the scope 
includes providing background information on the PS&E package, answering 
Requests for Information (RFI) and preparation of the construction as-built 
package. 
 

D. The Moving Ahead for Progress in the Twenty First Century (MAP-21) requires 
pre-project and post-project pedestrian and bike traffic analysis and is included in 
this scope of work. 
 

E. The final technical reports must bear the signature, stamp or seal, registration 
number, and registration certificate expiration date of the registered civil engineer 
most directly in responsible charge or other registered or certified professional 
working on the report as specified in Section 9 of the Project Development 
Procedures Manual. 
 

F. Develop and maintain a Project schedule utilizing the Primavera P6 Project 
Management, Release 7.0 software or approved equal.  The Project schedule 
will be presented monthly to the Project Development Team (PDT) meeting and 
electronic files will be provided as requested to SANBAG.  A deliverables matrix 
will accompany the schedule.  The deliverables matrix will highlight the status of 
the documents in the review process. 
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G. Employ quality control procedures that identify potential risks and uncertainties 
related to construction of the Project.  Risks that may be encountered include, 
but are not limited to, soil conditions, constructability, factors of safety, impacts to 
adjacent properties, public safety, and environmental considerations.  If at any 
time during the performance of this Scope of Services, Consultant observes, 
encounters, or identifies any circumstances that could pose potential risk, 
Consultant shall notify SANBAG immediately. 

 
III. PROJECT 

This contract is for Phase I projects only. Figures A.1 to A.7 include both Phase I and 
Phase II projects. Both Phases are included in the Environmental Documents. Scope 
refinement will occur during the early design phase. For purposes of this RFP, assume 
the projects shown as Phase I in Figures A.1 to A.7 are included in this scope of 
services. 
 
IV. ASSUMPTIONS 

 
A. Assume there will be three (3) meetings per month for the duration of the PS&E 

phase, including a monthly PDT meeting. Assume the PS&E phase spans nine 
(9) months. 
 

B. Assume there will be one (1) meeting per month for the duration of the 
construction phase and that construction spans nine (9) months. 
 

C. Assume eight (8) hard copies and eight (8) CDs of all final deliverables. 
Consultant will coordinate with SANBAG and each City prior to distribution of all 
deliverables to determine the points of contact and format of copies. 
 

D. Assume each major deliverable will include a SANBAG peer review in 
conjunction with a review by each local Agency, followed by a workshop for 
comment resolution, if required. 
 

E. SANBAG's ROW consultant has performed a utility investigation and has 
acquired facility mapping for utilities within the project limits.  These utility facility 
maps will be provided to the Consultant to include in the plans and to identify 
conflicts.  
 

F. Assume all improvements will be within public right of way and temporary 
construction or permanent easements will not be required. 
 
 

V. SCOPE OF SERVICES 

The following is a summary of anticipated tasks outlined in the Caltrans Work 
Breakdown Structure (WBS) necessary to complete the PS&E phase and obtain 
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Caltrans approval.  This summary is not intended to be all inclusive and work may 
include tasks listed in the WBS that are not identified in this summary.   

Task 100 Project Management 

The services provided include the initiation and planning of the project, and the 
execution, control and close out of the project. Tasks include: 

 Initiation and planning of the project 
 Providing project management and supervision of project staff to facilitate the 

performance of the work 
 Preparation and maintenance of the Project schedule and deliverables matrix 
 Presenting the schedule and deliverables matrix to the monthly Project 

Development Team (PDT) meeting 
 Coordination with Agencies to determine project priorities and access permit 

requirements 
 Coordination with the PDT and project stakeholders 
 Administering subcontracts and directing their work (if applicable) 
 Preparation and distribution of agendas prior to the meetings, preparation of 

meeting minutes and distribution of minutes within five working days after the 
meetings 

 Organizing the Kick-off Meeting with Project Stakeholders to define the project 
and project limits, review roles and responsibilities, and determine which 
document deliverables are necessary 

 Development and maintenance of the Work Plan 
 Preparation of remedial actions to recover schedule loss 
 Development and use a Project Specific Quality Assurance and Quality Control 

Plan in conformance with Section VI. 
 Development and use a Project Management Plan. 
 Development and use a Risk Management Plan. 
 Development and use a Document Control Plan 

 
Deliverables: 

 PDT meeting notices, agendas, handouts, and minutes 
 Presentation materials consisting of agendas, previous meeting minutes, current 

schedule and deliverables matrix, current plans and action item log. 
 Monthly Project Master Schedule delivered one week prior to the PDT meeting. 
 Project Master Schedule in electronic format delivered as requested. 
 Project Specific Quality Assurance and Quality Control Plan 
 Project Management Plan 
 Project specific Risk Management Plan 
 Document Control Plan 
 Final copy of all major deliverables during close-out 

Task 160/165 Preliminary Engineering and Environmental Studies 
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Project Initiation Documents and some preliminary engineering studies were completed 
for the ATP Grant Application and the "Improvement to Transit Access for Cyclists and 
Pedestrians Report". Prior to starting the PS&E activities, an assessment is required of 
preliminary engineering studies requirements to support the PS&E Work. Coordinate 
with PDT to determine which of the following are required and at what level. 
 

 Surveys and maps to determine boundary information 
 Topography, Base Maps and Plan Sheets 
 Utility locations plans and estimate 
 Preliminary Investigation Report to assess work-site conditions and topographic 

data 
 Geometric Plans, Horizontal and Vertical Alignments 
 Water Quality Management Plan 
 Fact Sheet for Exceptions to Design Standards (if required) 

 
The following are required: 
 

 Transportation Problem Definition and Site Assessment for Impacted Roadways 
o Compile and review existing background information. 
o Review existing reports studies and mapping including planning 

documents, field reviews, as-builts, base mapping, existing surveys and 
ROW maps. 

o Develop project constraints and information required to determine the 
extent of the existing problem and future needs including discussions with 
internal and external stakeholders. 

o Analyze the existing problem and future requirements to determine the 
project's need and purpose. 

o Prepare the necessary Fact Sheets for Design Exceptions, in the event 
that non-standard features are necessary. 

 
 Foot and Bicycle Traffic Assessment: ATP requires bike and pedestrian counts 

be conducted and report generated before and after the Project. The 
methodology for performing bicycle and pedestrian counts is outline by the 
Southern California Association of Government (SCAG). The purpose of the 
count is to: 
 

o Determine existing travel patterns and demand; 
o Evaluate the effectiveness of programs and/or facilities to promote walking 

and biking (before and after studies); 
o Identify corridors where current use and potential for increased use is 

high; 
o Track trends over time; 
o Improve pedestrian and bicycle safety and evaluate the impact of different 

design treatments on collision rates; 
o Identify locations for pedestrian and bicycle facility improvements and 

design appropriate treatments; 
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o Measure demographic changes as facilities that increase user comfort and 
attract a wider range of pedestrians and bicyclists are developed; 

o Assess future pedestrian and bicycle travel demand; 
o Prioritize bicycle and pedestrian improvement projects. 

 
 List of permits required to complete project 

Task 185 Base Maps and Plan Sheets 

Work during PS&E development involves the preparation of geometric base maps and 
functional base plan sheets, including review of existing project information, gathering 
appropriate mapping, conducting additional studies. Final products of this task include 
preparation of Right of Way maps and plan sheets. 
 
The task includes updating the project information needed to prepare the engineering 
design report, perform preliminary design and determine ROW requirements.  

Specifically: 

 Field reviews and topographic surveys 
 Research and obtain copies of existing studies 
 Research, obtain, and review utility maps and plans 
 Obtain Record of Survey, benchmark, and centerline tie information 
 Produce mapping and survey control necessary for the PS&E including 

o Incorporation of Basic (Corridor) Control and adjacent project. 
o Establishing primary control throughout the project 
o Establishing supplemental control for the project 
o Documenting the control survey. 

Deliverables: 

 Updated project information and confirmation of Purpose and Scope 
 Permanent Project Control Monumentation 
 Project Control Diagram or Control Record of Survey 
 Project Control Report 
 Project file containing the following: 

o Topography 
o Right of Way boundaries   
o Structures 
o Utility Locations  

Task 230 Draft PS&E Package 

Work involves the preparation and review of draft roadway plans, specifications, 
estimates, roadway design and functional PS&Es. Due to the limited impact of the 
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project on the community or environment, not all PS&E studies or deliverables may be 
required. 
 
Fact Sheets: Prepare the necessary Fact Sheets for Design Exceptions, in the event 
that non-standard features are necessary. 
Engineering Reports: Finalize project design reports needed to establish design 
parameters and complete design. 
Electrical Service Coordination: This task includes all efforts required to coordinate 
and obtain electrical service agreements with the local electrical service providers.  
Service agreements may be required for signal, lighting, communication and irrigation 
elements of work. 
Deliverables: 
 Road and Highway Plans including, but not limited to Title Sheet and Key Maps, 

Project Control, Typical Sections, Layouts, Profiles, Construction Details, Summary 
of Quantities, Water Pollution Control, Drainage, Utility (existing and proposed), 
Stage Construction, Traffic Handling, Detour, Pavement Delineation, Sign, Removal, 
Landscape & Planting, Irrigation, Erosion Control 

 Project Specifications 
 Response to Comments Matrices (PEER review and Agency comments) 
 Quantities Estimate 
 Cost Estimate 
 Engineering Reports and Calculations 

o Hydrology and Hydraulics Analysis (if required) 
o Water Quality Management Plan 
o Electrical Load Calculations 

 Draft PS&E Submittal Packages (65% and 95%) 
 Electrical Service Agreements 

Task 255 Final PS&E Package 

This activity includes reproduction, distribution, coordination, and circulation of the 
project's plans, specifications and estimate. Included are coordinating reviews, reaching 
consensus and incorporation of comments. Task includes: 

 Final Plans including Constructability Review. 
 Utility Plans for conflicts (proposed and existing) 
 Review Project for Final Permit Needs 
 Review Aesthetics 
 All Specifications and Estimate 
 Materials design elements and specifications 
 Conformity with Environmental Commitments 
 Perform Safety Review 
 Perform PS&E Reviews 
 Prepare Construction Staking Package 
 Prepare Resident Engineer's Pending File 
 Final bid package for construction  
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 Support construction procurement as required 
 Incorporate PEER review, Agency comments and constructability review 

comments  
 

Deliverables: 

 Comment Resolution Matrix or focus meetings as required 
 Updated PS&E Package 
 Approved Environmental Reevaluation 
 Final PS&E Package 
 Materials Information Handout 
 Construction Staking Package 
 Resident Engineer’s Pending File 

Task 200/220 Right of Way Engineering 

This task identifies Consultant Right of Way and Utility services. Consultant Work 
includes mapping for utilities and identification of conflicts and coordination with the 
Utility Companies to produce the utility plan sheets.  Consultant Work includes the 
following: 

 Utility Relocation Plan: Coordinate with the Utility Companies to produce the 
utility relocation plans for the protection, removal and relocation of utility facilities 
necessary to clear and certify ROW. 

 ROW and Utility Certifications. 
Potholing: Pothole plan and Pothole exploration necessary to positively locate 
potential utility conflicts. 

Deliverables: 

 Right of Way Mapping 
 Utility Location Maps (existing and proposed) 
 Pothole Request Map 
 Pothole Data 
 Utility Coordination efforts 
 Utility Agreements (if required) 
 Railroad Agreements (if required) 
 Utility Certification 
 Right of Way Certification 
 

Task 270 Construction Engineering - Technical Support 

Provide Technical Support to the construction engineering staff including design, traffic, 
hydraulics, materials, structures design, geotechnical services, environmental, 
landscape and other specialty staff. Functional support may include attendance at 
prework conferences, construction meetings, on-site construction support and RE 
pending file review. 

Task 295 Final Construction Report 
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Work includes coordination with the construction manager and Resident Engineer to 
develop as-built plans in accordance with Caltrans and the City Standards. Work 
includes the transfer of the red-line As-Built plan mark-ups to the original full size 
reproducible plan sheets (or CADD file) and forwarding a reproducible set of plans with 
the transferred As-Built changes to SANBAG and appropriate agencies. 
 
Deliverables: 

 As-Built construction package 
 Electronic and hardcopy submittal for SANBAG and City records 
 
 
VI. PROJECT SPECIFIC QUALITY ASSURANCE AND QUALITY 

CONTROL PLAN REQUIREMENTS 

Quality Assurance (QA) encompasses all of the planned and systematic activities 
implemented within the quality system that can be demonstrated to provide confidence 
that a product or service will fulfill requirements for quality. Quality Control (QC) consists 
of operational techniques and activities used to fulfill requirements for quality. For 
environmental review process, preliminary engineering and final design, QC includes 
technical checking, review and design verification activities, while the QA activities 
includes the monitoring, surveillances, auditing and other means of oversight of the QC 
activities and documentation, to ensure completeness and adherence to the QC 
procedures.  

 
A project specific quality management plan (herein referred to as a Project QA/QC Plan) 
shall be developed by the Consultant and submitted to SANBAG for review and 
approval. The Project QA/QC Plan shall describe how QA and QC will be executed and 
managed by the Consultant and its subconsultants. In lieu of a Project QA/QC Plan, for 
small projects at the discretion of the SANBAG Director of Project Delivery, a copy of 
the Consultant’s standard QA and QC procedures that are to be followed by the 
Consultant team (including subconsultants) for the project, will be submitted to 
SANBAG for review and approval. The standard QA and QC procedures document and 
any appended project-specific processes, should address the same requirements listed 
below for the Project QA/QC Plan.  

 
The following is a list of the minimum content and scope of what the Project QA/QC 
Plan shall contain. When submitted to SANBAG for review, the Project QA/QC Plan will 
be reviewed and assessed to ensure that these topic areas are covered and adequately 
addressed by the plan.  
 
Project Introduction and Scope: 

1. Project description 
2. Scope of work 
3. Quality objectives 
4. List of  deliverable documents for each milestone submittal 
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Project Team Qualifications, Organization, Staff, Roles and Responsibilities: 
5. A description of the minimum resource requirements for staff competence, skills, 

experience, and credentials. 
6. Organization chart showing project staff and lines of QA and QC authority and 

communications. 
7. List of project staff members, roles and responsibilities, including verification, QC 

review and technical checking, Project Management, Project QA Management 
and Technical Lead duties. 

Quality Training: 
8. Quality training, including a training syllabus, schedule, and methods of tracking 

the staff that have been trained. 
 Scheduling of Quality Activities: 

9. Detailed QA and QC schedule that provides the timing, durations, and 
dependencies for all QC technical checking, interdisciplinary reviews, internal 
design verification against project criteria, and internal QA audits. 

SANBAG, Caltrans Reviews: 
10. Formal external (SANBAG and Caltrans) review schedules (Peer Reviews and 

Constructability Reviews).  
11. Processes for SANBAG Peer Review and Caltrans review comments tracking, 

response, resolution, checking of comment incorporation, and closure process. 
Internal Reviews:  

12. Quality procedures related to interdisciplinary design review (IDR) process. 
13. Technical review of environmental reports. 

Management of Requirements: 
14. The requirements for the development of a Basis of Design report that includes a 

list of governing project criteria, source documents for the governing criteria, 
including those from Caltrans, SANBAG and local municipalities. 

15. Requirements management processes used to track design variation requests, 
and procedures for changes to the requirements as a result of approved design 
variances.  

Quality Procedures for Project Controls: 
16. Project QA and QC procedures related to approved project scope changes and 

associated revisions to estimates and schedule. 
17. Project QA and QC procedures for configuration management against the 

baseline design. 
Quality Control (QC) Procedures: 

18. Detailed QC procedures, including descriptions of process steps and 
documentation of processes for technical checking, QC reviews, and design 
verification. The procedures for technical checking will include: 
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 QC testing and validation of computer software used for the 
calculations 

 Checking of calculations and data (hand calculations and computer 
calculations input and output)  

 Checking of drawings and exhibits 
 Checking of specifications and contract documents 
 Checking of quantities and cost estimates 
 Review of studies or report-type documents 
 QC of CADD-produced documents 

19. Checklists to be used to verify: design criteria / technical compliance; submittal 
contents; CADD compliance; specifications compliance; calculations compliance; 
and milestone specific level of completion.  

Quality Assurance (QA) Procedures: 
20. The processes for QA monitoring, surveillances, and audits of the QC activities, 

including when QA audits are to be conducted prior to submittals, and the QC 
activities and QC documentation to be audited.   

21. Processes for the management of the implementation of Corrective Action to 
internal and external QA audit non-conformances and findings. 

Quality Documentation: 
22. Quality Records list or definition. 
23. Document Control procedures, including electronic files and project folders, 

submittal procedures, control of hardcopies, uploading of scanned hardcopy PDF 
files, document retention requirements, and the treatment of quality documents. 
This part of the Project QA/QC Plan may reference sections of a project 
management plan and/or a separate project or firm document control plan. 
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Figure A.1 
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Figure A.2 
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Figure A.3 
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Figure A.4 
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Figure A.5 
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Figure A.6 
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Figure A.7 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 11 

Date:  January 6, 2016 
Subject: 
Award of a New Program Project Management and Other Technical Services Contract 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
Approve Contract 15-1001195 with Parsons Transportation Group, Inc. to provide Program 
Project Management and other Technical Services for a five year term in an amount not to 
exceed $29,681,835.00.  

Background: 
The SANBAG Board of Directors approved the release of a Request for Proposals (RFP) for 
Program Project Management and other Technical Services in support of the Major Projects 
Program at the April 2015 Board meeting.  The solicitation was issued in accordance with 
current SANBAG policies and procedures for procurement of an Architectural and Engineering 
services contract on April 2, 2015, when it was posted on SANBAG’s website and distributed to 
registrants of Planet Bids.  A Pre-Proposal meeting was held on April 16, 2015, and was attended 
by sixteen (16) individuals representing thirteen (13) firms.  Addendum No. 1 was issued on 
April 17, 2015, with the agenda and sign-in sheet from the Pre-Proposal meeting.  
Addendum No. 2 was issued on May 19, 2015, which responded to questions received.  
 
On May 29, 2015, a single proposal was received by the date and time specified in the RFP. 
Parsons Transportation Group (Parsons) was the only firm that submitted a proposal.  
Some potential firms, who provide similar services, were contacted by the Procurement Manager 
to find out why they did not submit a proposal.  A couple of firms indicated that they did not 
have the staffing for a program of this size at this time.  One of the firms stated that they have 
changed their focus to design-build type projects.  Another firm stated that their firm lacked 
sufficient preparation time to submit a proposal, however, Planet Bids confirmed that this 
particular vendor had received the notification when the RFP was released.  Upon following up 
with this particular firm to understand the nature of their time constraint, the Procurement 
Manager was then informed that the firm’s representatives wanted to propose but felt that it 
would be hard to unseat the incumbent firm.   
A responsiveness review was conducted by the Procurement Manager and found the proposal to 
be responsive.  The following is a summary of the events that transpired in the evaluation and 
selection process.  An evaluation panel was created that consisted of staff members representing 
SANBAG, Riverside County Transportation Commission, Orange County Transportation 
Authority and Caltrans.  Evaluators conducted their individual reviews of the proposal and 
convened on June 12, 2015, to review, discuss, and score the proposal.  The evaluation panel 
members each discussed their measurements of the proposal against the evaluation criteria, the 
proposal’s strengths and weaknesses, and the offerings of the proposed team. The proposal’s 
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strengths included: providing enhancements, knowledge of the project, good staff, good 
subconsultants, and an excellent work plan.  The evaluation panel did not find any major 
weaknesses within the proposal.  At the completion of the discussion, the evaluation panel 
members individually scored the proposal based on the evaluation criteria which was included in 
the RFP: Qualifications of the Firm, Related Experience and References - 30%; Proposed 
Staffing and Project Organization - 40%; and Technical Approach/Work Plan - 30%. 
Overall, the evaluation panel scored the firm a total of four hundred forty-eight (448) points out 
of five hundred (500) possible points.  Minor variances in the criteria scores were noted and 
discussed. To summarize, the firm clearly demonstrated a thorough understanding of the scope 
of work and proposed an overall solid, experienced team as was indicated in the evaluators’ 
scoring.  As a result of the favorable opinion of the evaluation panel, staff engaged in 
negotiations of the scope of work and contract cost and found that the contract value is consistent 
with the independent cost estimate.  Staff requests that the Board of Directors approve Contract 
15-1001195 with Parsons to perform Program Project Management and Other Technical 
Services in support of the Major Projects Program for an amount not to exceed $29,681,835.00.   

Financial Impact: 
This item is consistent with the adopted 2015/2016 Fiscal Year Budget and is funded with 
various local funding sources and Measure I. 

Reviewed By: 
This item was reviewed and recommended for approval (15-0-0) with a quorum of the Board 
present at the Board of Directors Metro Valley Study Session on December 10, 2015.  
SANBAG General Counsel and Procurement Manager have reviewed this item and a draft of the 
contract. 

Responsible Staff: 
Garry Cohoe, Director of Project Delivery 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP X A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 01600

Parsons Transportation Group, Inc.

Program Project Management and Other Technical Services

29,681,835.00$    

-$                        

-$                        

29,681,835.00$    

-$                        

-$                       

29,681,835.00$   

Approve contract

%

Project Manager: Garry Cohoe

Revised Expiration Date:

%

15-1001195

20%

EA No.: 

1/6/2016

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

2/28/20213/1/2016

Yes - Please Explain

Additional Information
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ATTACHMENT A – “SCOPE OF WORK” 
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Attachment A 
 

SCOPE OF WORK  
 

Program Project Management and other Technical Professional Services 
 

 
The San Bernardino County Transportation Authority is contracting for Program Project 
Management Consultant services to support the implementation of various transportation 
projects. 
 
1.0 BACKGROUND 
 
San Bernardino County Transportation Authority (SANBAG) is responsible for managing 
transportation projects in San Bernardino County including environmental, design, right of way, 
and construction. The projects comprise improvements for freeways, highways, railroad grade 
crossings, and local roads.  SANBAG is obligated to deliver the projects using the funds 
available and in a timely manner. The Program Project Management Consultant 
(CONSULTANT) will assist the SANBAG staff by providing staff assistance and technical 
expertise in managing and overseeing transportation projects. 
 
Each project will be a significant undertaking that requires CONSULTANT assistance to serve 
as advisors, managers, and an extension to SANBAG staff. 
 
2.0 GENERAL DESCRIPTION OF SERVICES 
 
SANBAG will provide overall direction for the transportation program and assign its own staff 
to perform specific job responsibilities.  Under this contract, CONSULTANT shall function as 
an extension of SANBAG staff and supplement SANBAG staff by providing specialized 
expertise as required to effectively manage the program as well as individual projects.  
CONSULTANT shall provide technical expertise and support in all areas of project 
management, construction management, project controls, contract management, and other 
technical subjects related to transportation projects.  Specifically, CONSULTANT shall assist 
SANBAG staff in the oversight, management, and completion of all work associated with the 
development and approval of the projects through construction.  CONSULTANT shall also assist 
in the procurement of professional services for project components.    CONSULTANT’s support 
shall be in the following general categories: 
 

 Program Management 
 Project Management 
 Project Oversight and Support 
 Contract Management 
 Project Controls 

11.b

Packet Pg. 108

A
tt

ac
h

m
en

t:
 1

5-
10

01
19

5 
S

O
W

 d
s 

ed
it

s 
7-

8-
15

  (
24

41
 :

 N
ew

 P
ro

g
ra

m
 P

ro
je

ct
 M

an
ag

em
en

t 
C

o
n

tr
ac

t)



RFP 15-1001195  A&E Services-Form Approved 
1/23/15 

Page 3 

 

 Administrative Support 
 Construction Management 
 Technical support 

 
3.0 SCOPE OF SERVICES 
 
3.1 Program Management 
 
CONSULTANT shall assist in managing and directing CONSULTANT personnel assigned in 
project management, technical oversight and support, contract management, project controls, 
administrative support, and construction management in an effort to deliver Measure I Projects 
from project initiation through construction closeout.    CONSULTANT shall provide technical 
expertise and support in all areas of program management required to successfully deliver the 
Major Projects program. Reporting of project scope, schedule, and cost shall be performed 
routinely and as requested for various audiences.     The CONSULTANT Program Manager, who 
will be assigned full time and reports to the SANBAG facility daily, will also serve as a project 
manager on specific SANBAG projects. 
 
3.2  Project Management 
 
CONSULTANT shall assist SANBAG in managing both corridor and individual transportation 
projects.  CONSULTANT shall work with SANBAG, other consultants, federal agencies and its 
agents, Caltrans, County of San Bernardino, utility companies, various local agencies, resource 
agencies, and other stakeholders to assist in developing these projects.  Activities include, but are 
not limited to: 

 Provide project management direction and coordination to the project team.  

 Develop and sustain an integrated team relationship with SANBAG’s staff.  

 Perform project management activities, collaborative practices, and problem 
solving for both corridor and project level. 

 Write, maintain, review and/or audit project management plans, with particular 
emphasis on meeting Federal Highway Administration (FHWA) and Caltrans 
requirements, and maintain adherence to them. 

 Support and participate in interagency coordination and public outreach.  Prepare 
presentation materials, make presentations, as requested, and document the 
results. 

 Coordinate SANBAG projects and document reviews with other project 
stakeholders such as Caltrans, County of San Bernardino, cities, utility 
companies, and other local agencies and stakeholders.  

 Foster and maintain relationships with state, federal and local governments, 
resource agencies, and other consultants. 

 Maintain and report scope, cost, and schedule for projects and programs. 
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 Manage and oversee other consultant's work, including performing peer reviews, 
and auditing consultant quality practices. 

 Assure quality, efficient, and timely completion of all project components. 
 
3.3 Technical Support 
 
CONSULTANT shall assist SANBAG in the oversight of work performed by other consultants.  
This work may be performed by CONSULTANT staff assigned to SANBAG's office or by 
others working out of the CONSULTANT's office.  As necessary, support in technical areas will 
be specifically requested and identified by SANBAG.  Activities include, but are not limited to: 
 

Technical Support 

 Provide transportation engineering and technical expertise in all major elements 
of architecture and engineering (civil, structural, electrical, traffic, landscape 
architecture, drainage and storm water, utilities, etc.) as they pertain to 
transportation projects. 

 Develop, maintain, and assure compliance of required criteria and standards for 
transportation projects. 

 Prepare and review cost estimates, independent cost estimates, and unit costs in 
accordance with FHWA and/or Caltrans guidelines. 

 Advise SANBAG staff in technical matters and assist in the resolution of 
technical issues and problems, including claims review and resolution. 

 Value engineering and constructability review expertise as needed. 

 Provide utility mapping and coordination, agreement preparation, and execution 
assistance. 

 Assist in the preparation and implementation of Project Management Plans. 

 Coordinate peer reviews and partnering sessions. 

 Provide expertise in preparing information to meet Project 
Approval/Environmental Document (PA&ED), Project, Specifications & 
Estimates (PS&E), Bid Package, and Advertise & Award requirements including 
any progress reporting. 

 Provide Risk Analysis support 

 Prepare graphics and visuals. 

 Prepare technical reports as assigned, including pre- and post- construction 
surveys. 

 Provide alternative project delivery (i.e. express lanes, CMGC, Design-Build, 
etc.) support. 
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 Provide express lanes advisors to support such tasks as traffic and revenue 
studies, concept of operations, and financing. 

 Provide hazardous waste advisor and support as required. 

 Provide environmental, design, and construction management services as 
requested. 

 Prepare and implement quality management plan and final acceptance program. 
 
3.4 Contract Management 
 
CONSULTANT shall provide contract management assistance to the SANBAG staff.  Activities 
include, but are not limited to: 

 Support in procurements of other consultants required for the development of 
transportation projects, including assistance with alternative project delivery 
methods, and contract administration. 

 Assist SANBAG staff in preparing cooperative agreements with other agencies, 
consultant agreements, amendments, and scopes of work. 

 Assist in reviewing other consultant, or local agency invoices for compliance with 
contract or cooperative agreement terms, including review for accuracy and 
consistency. 

 Assist in administering payments and billings and other associated general 
administrative activities. 

 Prepare contract status reports. 
 
3.5 Project Controls 
 
CONSULTANT shall assist the SANBAG staff with scheduling, budgeting, cost control, change 
control, quality control, and document control.  Activities include, but are not limited to: 

 Establish, maintain, and monitor the individual project schedules. 

 Manage and maintain current cost estimates for each project and evaluate and 
incorporate any cost or project scope changes. 

 Manage and maintain the program budget database, including the project’s 
baseline cost and schedule, the current cost and schedule, and performance 
indicators such as earned value. 

 Manage the Quality Assurance/Quality Control (QA/QC) program to ensure that 
the QA/QC program established by other consultants working on individual 
projects adheres to SANBAG’s requirements. 

 Update, manage, and maintain the SANBAG document control system and 
database per SANBAG procedures.  All incoming and outgoing items shall be 
logged, filed and distributed.  Other document control activities include the 
logging and storage of archival information, security of controlled documents, and 

11.b

Packet Pg. 111

A
tt

ac
h

m
en

t:
 1

5-
10

01
19

5 
S

O
W

 d
s 

ed
it

s 
7-

8-
15

  (
24

41
 :

 N
ew

 P
ro

g
ra

m
 P

ro
je

ct
 M

an
ag

em
en

t 
C

o
n

tr
ac

t)



RFP 15-1001195  A&E Services-Form Approved 
1/23/15 

Page 6 

 

electronic file maintenance.  Accurate records of correspondence, drawings, 
reports, and other project related documents and deliverables shall be maintained. 

 Provide expertise on state-of-the-art knowledge of information technology 
practices as related to project controls. 

 
3.6 Administrative Support 
 
CONSULTANT shall provide day-to-day administrative support to the SANBAG Project 
Management Team developing transportation projects.  This administrative support shall provide 
all necessary administrative and secretarial assistance.  Anticipated activities include, but are not 
limited to: 

 Prepare reports and correspondence. 

 Perform data processing to develop databases, spreadsheets, flow diagrams, 
agendas, meeting reports, and assist in drafting power point presentations. 

 Research and summarization as requested. 

 Coordinate meeting accommodations and travel arrangements. 

 Other administrative duties as assigned. 
 
3.7 Construction Management Support 
 
CONSULTANT will perform a wide variety of construction management, support and contract 
administration duties as needed for various projects in accordance with Caltrans Construction 
Manual and FHWA requirements.  
 
SANBAG assigns a Construction Manager for each construction contract that it self-administers 
and when it has an oversight role. Typical tasks of the Contract Manager include: 
 
a.    Develop consultant scopes-of-work, plan and administer the consultant selection process, 

and negotiate contract terms for individual project construction management 
consultants.  Consultant management services may include inspection, materials testing, 
construction surveying, independent quality assurance, and public outreach. 

b.   Coordinate development of the construction contract bid package with the design and 
construction management consultants; 

c.    Oversees the advertisement and award of construction contract; 
d.   Directs the work of the construction management consultant and other construction related 

consultants in administering the construction contract; 
e.    Represents SANBAG in meetings with the construction management consultants, 

construction contractor and other stakeholders; 
f.    Foster a partnering relationship with the construction contractor, construction management 

consultant, facility owner (generally Caltrans or local jurisdiction) and other stakeholders; 
g.    Review and recommend approval of contractor progress payments and change orders. 
h.   Review and assist in the analysis of contractor schedules, claims and change orders; 
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i.    Ensure that the work is executed in accordance with encroachment permits, 
environmental permits, cooperative agreements and other requirements of facility owner 
and regulatory agencies; 

j.   Perform Labor Compliance and other contract compliance reviews; 
k.   Oversee and direct work of construction management consultant to ensure compliance of 

contractor with certifications and licenses, materials certification and testing, labor 
compliance, and other contractual compliances. 

l.   Execute construction close-out including, transferring improvements to facility owner, 
resolving claims, and completion of as-built plans and other project records. 

 
4.0 STAFFING 
 
4.1 Level of Support 
 
All CONSULTANT staff shall work in an integrated team relationship with SANBAG staff 
members, as well as other consultants.  The level of effort required by the CONSULTANT key 
staff team under this contract shall be of such level to provide the project management and 
project control to ensure the successful delivery of a well-managed program.  The 
CONSULTANT key staff shall be assigned full-time and shall be available Monday through 
Friday at a minimum. The level of effort of this key staff will be re-evaluated periodically to 
assure that the appropriate level of support is maintained.  SANBAG shall have sole discretion in 
defining and making changes in positions and tasks assigned to CONSULTANT during any re-
evaluations.  CONSULTANT shall provide support in the following functions: 

 Program Management 

 Corridor Project Management 

 Project Management 

 Technical Oversight, Peer Review, and Support 

 Project Controls 

 Contract Management 

 Administrative Support 

 Construction Management 
 
Due to the potential variability in the transportation program requirements, CONSULTANT shall 
supplement the core staff by providing SANBAG approved specialized personnel/expertise as 
required to assist in effectively providing the functions above. 
 
4.2 Location 
 
The CONSULTANT core staff shall be co-located with SANBAG staff at its administration 
facilities located at 1170 W 3rd St, San Bernardino, CA 92410.   
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4.3 Material and Services Provided By SANBAG 
 
SANBAG will provide office space, furniture, basic computer hardware and software, 
telephones, office supplies, and printing services to individuals assigned to SANBAG's office in 
San Bernardino, California.  Any special equipment, specialized computer software, or supplies 
required by these individuals shall be provided by CONSULTANT. 
 
5.0 DELIVERABLES 
 
5.1 Anticipated Deliverables 
 
CONSULTANT shall be responsible for assuring an efficient and timely production of 
deliverables and performance of activities for the transportation program.  Items and activities 
include, but are not limited to: 

 Project management plans 

 Project schedules 

 Design/other consultant reviews 

 Utility agreements 

 Design criteria(s) and standards 

 Cost estimates (capital and O&M) 

 Value engineering, constructability and peer review session reports 

 Risk analysis documentation 

 Technical reports and studies as assigned 

 Constructability Review 

 Claims Review, Consultation 

 Planning reports and studies as assigned 

 Graphics and visuals 

 Agency cooperative agreements 

 Procurement and contract management documents 

 Project status reports 

 Program schedules 

 Project budgets 

 QA/QC monitoring reports 

 Document control logs 

 Project closeouts 
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 Plans, Specifications, and Estimates (PS&E) packages 

 Environmental documents 

 Construction management reports 
 

Specific deliverables will be further defined during the term of the Agreement. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 12 

Date:  January 6, 2016 
Subject: 
Construction Management Services for the Monte Vista Avenue Grade Separation Project 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
A.  Approve award of Contract No. 15-1001298 with Kleinfelder/Simon Wong Engineering for 
Construction Management services for the Monte Vista Avenue Grade Separation Project in an 
amount not-to-exceed $2,968,200.00 after receipt of Pre-Award audit and correction of any 
deficiencies noted therein, as required by the Caltrans Local Assistance Procedures Manual. 
B.  Approve a contingency amount for Contract No. 15-1001298 of $296,820.00 and authorize 
the Executive Director or designee to release contingency as necessary for the project. 

Background: 
On September 2, 2015, the Board approved release of Request for Proposals (RFP) 
No. 15-1001298 for Construction Management Services associated with the construction of the 
Monte Vista Avenue Grade Separation Project (Project). The RFP was released on 
September 2, 2015, and sent to 85 vendors.  The RFP was also posted on SANBAG’s website. 
The solicitation was issued in accordance with current SANBAG policies and procedures for 
Architectural & Engineering services.  
 
A Pre-Proposal meeting was held on September 10, 2015, and was attended by 41 individuals.  
Two (2) addendums were released responding to questions and other minor changes.  
 
Ten (10) proposals were received by the date and time specified in the RFP.  The firms who 
submitted were, in alphabetical order: AECOM Technical Service Inc., Arcadis U.S. Inc, 
Athalye Consulting Engineering Services Inc., Caltrop Corporation, Falcon Engineering 
Services, Jacobs Project Management Co., Kleinfelder/Simon Wong Engineering, PreScience 
Corporation, Psomas, and Southstar Engineering & Consulting Inc. A responsiveness review was 
conducted by staff and found no material deficiencies in the proposals submitted. 
 
The following is a summary of the events that transpired in the evaluation and selection process.   
 
Summary of the Evaluation Process: 
On October 7, 2015, the proposals were disseminated to all evaluation committee members.  
A copy of the Score Sheets and the Declaration of Impartiality and Confidentiality form were 
also distributed to the committee members.  The evaluation committee was comprised of one 
representative each from City of Montclair, Caltrans, and two representatives from SANBAG. 
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On October 20, 2015, an evaluation committee meeting was held to discuss results of each 
evaluator’s review of the proposals based on the criteria provided in the RFP. At the completion 
of discussions the committee members individually scored the proposals based on the following 
evaluation criteria; Qualifications of the Firm - 30%, Proposed Staffing - 30%, and Technical 
Approach/Work Plan - 40%. 
   
Based on the scoring, the firms were ranked in order and a short-list was developed.  The firms 
short-listed and invited to interviews were, in alphabetical order, Arcadis U.S. Inc, Jacobs Project 
Management Co., Kleinfelder/Simon Wong Engineering, and Psomas. 
 
On October 27, 2015, interviews were conducted with the short-listed firms.  At the completion 
of the interviews, the Evaluation Committee separately scored the interviews.  The assigned 
weighting between the proposals and interviews was 50% and 50% respectively.  
 
The firms that were selected to participate in interviews were well qualified to perform the work 
described in the RFP.  Based on a tally of scores received on the proposals and the interviews, 
the panel agreed to recommend the selection of Kleinfelder/ Simon Wong Engineering for award 
of Contract 15-1001298.  The selection panel deemed Kleinfelder/Simon Wong Engineering as 
the most qualified and most available team to provide the services requested based on the panel’s 
review of the proposal and evaluation of the interview.   
 
Subsequent to the panel’s recommendation for selection, staff negotiated a final cost and scope 
with the consultant for a total not to exceed amount of $2,968,200.00 plus 10% contingency for a 
total not to exceed amount of $3,265,020.00. 
 
On September 2, 2015, at the time the Board approved Cooperative Agreement No. 15-1001297 
with the City of Montclair for construction of the Project, Staff advised that the most recent 
construction cost estimate indicated a $2,000,000 potential increase in construction cost due to 
changes required by Union Pacific Rail Road and that a future amendment to the Cooperative 
Agreement was anticipated when the construction capital cost has been further developed. 
With the above noted recommended not-to-exceed amount for construction management 
services, we are now estimating a $2,800,000 increase in cost.  
 
Also at the September 2015 Board meeting, approval was given for issuance of a Purchase Order 
to be authorized by the Executive Director for a not to exceed amount of $50,000.00 to allow 
constructability review and preconstruction services to begin prior to completion of the 
consultant pre-award audit process and to assist in finalizing the total anticipated capital cost. 
These services are in addition to those provided under the contract.  
 
Staff recommends approval of Contract 15-1001298 with Kleinfelder/Simon Wong Engineering 
for Construction Management on the Monte Vista Avenue Grade Separation Project for a total 
not to exceed amount of $2,968,200.00.  Staff is also recommending that the Board approve a 
10% contingency for Contract 15-1001298 in a not to exceed amount of $296,820.00 and 
authorize the Executive Director or designee to release contingency funds as necessary for the 
project. 

Financial Impact: 
This item is consistent with the adopted SANBAG Fiscal Year 2015/2016 Budget under Task 
No. 0840 Grade Separation Projects (Subtask 0868). 
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Board of Directors Agenda Item 
January 6, 2016 
Page 3 
 
Reviewed By: 
This item was reviewed and recommended for approval (16-0-1; Abstained: Tahan) with a 
quorum of the Board present at the Board of Directors Metro Valley Study Session on 
December 10, 2015.  SANBAG General Counsel and Procurement Manager have reviewed this 
item and the draft contract. 

Responsible Staff: 
Garry Cohoe, Director of Project Delivery 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: x Capital PAA Other

x Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP x A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Mike Barnum

Additional Information

Amendment No.: Vendor No.:

Kleinfelder/ Simon Wong Eng

Construction Management Services for Monte Vista Grade Seperation Project

2,968,200.00$      

2,968,200.00$      

12/28/2019 Revised Expiration Date:

50,000$             

296,820.00$        

3,265,020.00$     

Approve C 15-1001298 in the amount of $2,968,200.00 and  establish 

contingency in the amount of $296,820.00

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

10%

15-1001298

20%

EA No.: 

1/6/2016

Contract Summary Sheet

Dollar Amount

296,820.00$        

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

C13040

02864

1/6/2016
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ATTACHMENT A - SCOPE OF WORK 
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INDEX 
 

A.  DESCRIPTION OF SERVICES 
 

B.    PERFORMANCE REQUIREMENTS 
 

C.   DUTIES AND RESPONSIBILITIES 
 

1. Pre-construction Services 
2. Bid Process 
3. Project Administration 
4. Construction Coordination 
5. Construction Inspection 
6. Project Support 
7. Cost and Schedule 
8. Change Orders and Claims 
9. Safety 
10. Project Close Out 

 
D. DELIVERABLES 

 
E.  EQUIPMENT AND MATERIALS TO BE PROVIDED BY CONSULTANT 
 
F.  MATERIALS TO BE FURNISHED BY SANBAG 

 
G. STANDARDS 

 
H. AVAILABILITY AND WORK HOURS 
 
I. LIMITATIONS TO AUTHORITY 

 
J. THIRD PARTY RELATIONSHIPS 
 
K. CONSTRUCTION SITE SAFETY 
 
L. BASIS FOR SURVEY AND MONUMENT MARKING 

 
M. PERSONNEL QUALIFICATIONS 
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A.   DESCRIPTION OF SERVICES 
 

The San Bernardino County Transportation Authority (SANBAG) will utilize the services of 
CONSULTANT to support the construction activities for the Project.  The CONSULTANT will 
provide construction management, materials testing, construction surveying and public outreach 
for the Project.  A description of the Project is given below. 

 
Monte Vista Grade Separation Project 

 
The construction project is located near the intersection of Monte Vista Avenue and the 
UPRR railroad tracks in the City of Montclair. This project proposes to construct a new 
grade separation to improve access for the area. The construction project includes the 
following work elements: 
 

 Construction of: 
o Railroad bridge 
o Retaining walls 
o Traffic Signals and other electrical improvements 

 
The project will also include paving, utility relocations, drainage modifications, signing 
and striping, traffic handling, and erosion control. 

 
            SANBAG intends to advertise, award and administer one construction contract for this 

project.  The successful consultant firm will provide the construction management and support 
services. 

Services 
 

Services are anticipated to generally include, but are not limited to the following: participation in 
the evaluation of scheduling of the proposed project; constructability review; construction project 
advertising, bid analysis, and award; construction inspection; construction surveying, materials 
testing, landscape inspection, contractor interface and contract administration; office engineering; 
public outreach services and other assorted duties as appropriate in managing construction of a 
capital railroad grade separation improvement project.   
 
It is expected that the Consultant will assign a full-time Resident Engineer to coordinate all 
contract and personnel activities for all phases of construction.  Other Resident Engineer(s) and 
inspection personnel may be assigned to direct and coordinate all project specific field activities 
and responsibilities as needed for satisfactory performance on the project.  The Resident Engineer 
and every Resident Engineer assigned for this project shall be licensed as a Professional Civil 
Engineer in the State of California at the time of proposal submittal through the duration of the 
contract.    The Consultant is expected to provide a Survey Project Manager, Materials Testing 
and Project Manager to administer the construction support services requested herein and to 
assign qualified field personnel to perform the requested services.  Furthermore, the Consultant 
shall provide a public outreach liaison to assist the Authority’s Public Information Office in 
implementing the Public Outreach Program established for this project. 
 
 
 
Insofar as the Consultant’s approach described in the Proposal, the scope of responsibility and the 
total number of personnel assigned to each phase is left to the discretion of the Consultant.  The 
Proposal shall include a staffing plan, an organization chart and a resource loaded schedule that 
establish the firm's ability to adequately and appropriately staff and manage the project.   
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SANBAG anticipates that the total contract will be approximately 30 months in duration, 
with preconstruction services starting in January 2016, advertise construction contract in 
August 2016, award construction contract in November 2016, and construction starting in 
January 2017 and ending in July 2018.  Project closeout activities not exceeding two 
months. The estimated construction capital cost of the project is about $18.8 million. 
 
CONSULTANT shall provide qualified construction management and inspection, materials 
testing, construction surveying and public relations personnel to perform a wide variety of 
construction management, support and contract administration duties as outlined in this Scope of 
Services for the Project. 
 
The SANBAG Director of Project Delivery has designated a Project Manager to coordinate all 
construction activities. 
 
Mr. Mike Barnum, Construction Manager 
 
The CONSULTANT shall report to and receive direction from SANBAG through the Project 
Manager, or his designees.  The SANBAG Project Manager is responsible for coordination of all 
SANBAG construction activities and for coordinating the efforts of the total construction team.  
The SANBAG Project Manager will be the main contact and primary source of information 
between SANBAG, cities, outside agencies, supporting consultants and the public for the 
construction projects.  

 
B.   PERFORMANCE REQUIREMENTS 
 

Construction Management:  CONSULTANT shall furnish a Project Manager to coordinate 
CONSULTANT operations with SANBAG.  The Project Manager shall be responsible for all 
matters related to CONSULTANT personnel and operations. The Project Manager may also serve 
as the Resident Engineer.   
 
CONSULTANT shall also furnish a Resident Engineer.  The Resident Engineer shall be assigned 
to direct and coordinate construction activities under this contract.  Other Assistant Resident 
Engineers may be assigned to each specific project responsibilities as needed. The Resident 
Engineer shall be a Civil Engineer registered in the State of California and shall be in responsible 
charge of construction management and construction activity within the Project.   
 
The number of CONSULTANT personnel assigned to the Project will vary throughout the 
duration of the contract.  CONSULTANT personnel will be assigned, in varying levels of 
responsibility, as needed by the CONSULTANT to meet the Project schedule, Project 
requirements, and construction activities. 
 
Resumes of personnel must be submitted to SANBAG for review and approval prior to 
assignment to the Project.  SANBAG and CONSULTANT will jointly determine the quality and 
quantity of services that are required by CONSULTANT personnel.  Personnel selected for 
assignment by CONSULTANT shall be made available for personal interviews prior to 
acceptance by SANBAG. If, in the opinion of SANBAG, an individual lacks adequate 
experience, the individual may be rejected or may be accepted on a trial basis until such time the 
individual's ability to perform the required services has been demonstrated.  If, at any time, the 
performance of CONSULTANT personnel is unsatisfactory to SANBAG, SANBAG may release 
him/her by written notice and may request another qualified person be assigned. 
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If CONSULTANT personnel are on leave of absence, the Project Manager shall provide equally 
qualified replacement personnel until the assigned personnel returns to the Project approved by 
SANBAG. 

 
The typical workday includes all hours worked by the construction Contractor.  If necessary, 
overtime for CONSULTANT personnel may be required. The construction Contractor's 
operations may be restricted to specific hours during the week, which shall become the normal 
workday for CONSULTANT personnel.  The Project Manager, with prior concurrence from 
SANBAG, shall have the authority to increase, decrease, or eliminate CONSULTANT personnel 
work hours dependent on the schedule and requirements of the construction Contractor.  All 
overtime required by CONSULTANT personnel shall be approved and authorized by SANBAG 
prior to each occurrence. 

 
CONSULTANT personnel shall be knowledgeable of and comply with all applicable local, state, 
and federal regulations.  CONSULTANT personnel shall cooperate and consult with SANBAG, 
State, and City officials during the course of the Project.  CONSULTANT personnel shall 
perform duties as may be required to assure that construction is being performed in accordance 
with the Project plans and specifications.  CONSULTANT personnel shall keep accurate and 
timely records and document all work performed by the Contractor and CONSULTANT. 

 
CONSULTANT shall monitor for Contractor’s compliance with the labor standards provisions of 
the projects and the related wage determination decisions of the Secretary of Labor. 
 
CONSULTANT personnel shall assist SANBAG and local agencies in obtaining compliance with 
the safety and accident prevention provisions of the Project.  Local agencies will retain 
jurisdictional control for traffic control. 
 
All services required herein shall be performed in accordance with California Department of 
Transportation guidelines, regulations, policies, procedures, manuals, and standards, except as 
noted in the special provisions. 
 
Materials Testing & Source Inspection:   The number of field testing and source inspection 
personnel assigned to the Project will vary throughout the duration of the construction contract.  
CONSULTANT certified materials testing and source inspection personnel will be assigned as 
needed by the Resident Engineer to meet the required numbers and frequencies of testing based 
on schedule of the construction contractor.  
 
Materials Testing /Source Inspection Services will be provided on an on-call basis.  The duration 
of assignments could vary from a minimum of a few hours to the full term of the Project.  
CONSULTANT personnel will be available within one (1) day of written notification by 
SANBAG. 
 
It is the intent of SANBAG to maintain a consistency of material testing/source inspection quality 
throughout each phase of each project.  CONSULTANT is therefore encouraged to provide, 
where ever and whenever possible, the same personnel for the duration of construction of each 
project. 
 
On days when work is not performed by the construction contractor, such as rainy or unsuitable 
weather days, CONSULTANT will not provide services unless authorized by the SANBAG 
Project  Manager. 
 
Consultant shall be responsible for finalizing a Source Inspection Quality Management Plan 
(SIQMP) to match the project requirements, assist SANBAG in gaining approval, and manage the 
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SIQMP. The SIQMP shall meet SANBAG and Caltrans requirements.  Consultant shall provide 
Structural Materials Representative (SMR), Steel inspectors, Non-destructive Steel Inspectors, 
Coating Inspectors, Precast Concrete Inspectors and other source inspectors as needed.  
 
All CONSULTANT personnel will be knowledgeable of, and comply with, all applicable local, 
state, and federal regulations.  All personnel shall cooperate and consult with SANBAG during 
the course of the contract; and perform other duties as may be required to assure that the 
construction is being performed in accordance with the Project plans and specifications.  
CONSULTANT’s personnel will keep records and document the work as directed by the 
Resident Engineer. 

 
All services required herein will be performed in accordance with Caltrans regulations, policies, 
procedures, manuals, and standards. 
 
Construction Surveying:  CONSULTANT will furnish surveying crew(s) to perform 
construction surveys for the Project.  The number of survey crew(s) assigned to the Project may 
vary throughout the duration of the construction contract to meet the Project needs.  
CONSULTANT personnel will be assigned as needed by the Resident Engineer to meet the 
schedule of the construction contractor. 
 
Construction surveying services will be provided on an on-call basis.  It is the intent of SANBAG 
to maintain a consistency of construction survey quality throughout each phase of each project.  
Therefore, CONSULTANT is encouraged to provide the same field personnel for the duration of 
construction.  It is important that the Field Party Chief(s) assigned to a project be completely 
familiar with the survey requirements and the assignments for the Project. 

 
Construction surveying will not be performed when conditions such as weather, traffic, and other 
factors prevent safe and efficient operation. 
 
CONSULTANT personnel will: 
 
 Be knowledgeable of, and comply with all, applicable local, Caltrans, state, and federal 

regulations. 
 Cooperate and consult with SANBAG officials during the course of the contract. 
 Perform duties as may be required to assure construction is performed in accordance with 

the Project plans and specifications. 
 Keep records and document work as directed by SANBAG Project Manager. 
 
All services required herein will be performed in accordance with Caltrans regulations, policies, 
procedures, manuals, and standards. 
 

 
 
C.  DUTIES AND RESPONSIBILITIES 

 
1. Pre-construction Services 

 
a. Schedule 
 

CONSULTANT shall review the proposed Project schedule, compare it to the 
Project plans and specifications, and provide recommendations to SANBAG, as 
appropriate, to ensure efficiency of Contractor and CONSULTANT operations 
and safe and expeditious completion of the Project. 
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b. Budget 
 

CONSULTANT shall review the Project estimate, quantities and provide 
recommendations to SANBAG, as appropriate, to ensure efficient utilization of 
funds and control of project costs. 
 

c. Constructability Review 
CONSULTANT shall review Project plans and special provisions for possible 
errors and deficiencies and report such findings to SANBAG in a format provide 
by SANBAG.   
 

2.  Bid Process 
 

a. Bid Documents 
 

CONSULTANT shall assist SANBAG, as requested, with the following tasks: 
 
1) Review of bid documents 
2) Preparation of bid tabulations 

 
b. Pre-construction Meetings 
 
 CONSULTANT shall assist SANBAG in conducting one, or more, pre-

construction meetings with all involved parties on the Project.  Parties may 
include, but are not limited to, the Contractor, design engineer, Caltrans, County 
and City staff, utility companies, and developers. 

 
c. Contract Award  
 

CONSULTANT shall assist SANBAG, as requested, with the following tasks: 
 
1) Review of bid for completeness and responsiveness 

 
2) Perform bid analysis 

 
3) Development of contractor payment schedules, and other procedural 

items. 
 

4) Checking Contractor references, licenses, insurance, and sureties.   
 
5) Coordination with prospective Contractor for award of construction 

contract(s). 
 

All processes will be consistent with procedures outlined by the California 
Department of Transportation for Special Funded Programs and Local Assistance 
Procedure Manuals. 

 
3.  Project Administration 

 
a. CONSULTANT shall administer Project construction contracts using Caltrans 

Construction Manual as a guideline. 
 
b. CONSULTANT shall conduct regular Project coordination meetings with 

Contractor, SANBAG, local agencies, and design engineer, as appropriate. 
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c. CONSULTANT shall prepare Contractor progress payments and maintain 
payment records and supporting documentation.  All progress payments shall be 
reviewed by SANBAG for approval. 

 
d. CONSULTANT shall provide reports as needed to comply with specific funding 

requirements. 
 
e. CONSULTANT shall establish and maintain Project records in accordance with 

the Caltrans Construction Manual.  Project record keeping shall include, but are 
not limited to, correspondence, memoranda, contract documents, change orders, 
claims, SANBAG and engineer directives, meeting minutes, shop drawings, 
supplementary drawings, and requests for payment.  CONSULTANT shall 
maintain a record of the names, addresses, and telephone and fax numbers of the 
Contractors, subcontractors, and principal material suppliers. 

 
f. CONSULTANT shall establish and maintain a filing system in hard copies files 

and in electronic forms for each Project using the Caltrans Construction Manual 
as a guideline.  Electronic data documentation will be required to be uploaded 
weekly to the SANBAG Major Projects Portal  

 
g. CONSULTANT shall monitor Contractors’ construction schedules on an 

ongoing basis and alert SANBAG to conditions that may lead to delays in 
completion of the Project. 

 
h. CONSULTANT shall prepare and submit a monthly Activity Summary Report 

for the Project in a format approved by SANBAG.  The activity report shall 
include among other items status of SWPPP issues, RFIs, contract change orders, 
and notice of potential claims; construction activities completed, ongoing, and 
upcoming; status of Project budget and schedule, and other highlights and critical 
issues. 

 
i. CONSULTANT shall review and ensure compliance with environmental 

requirements. 
 
j. CONSULTANT shall participate in partnering sessions with the Contractor, 

SANBAG, and Local Agencies, as required. 
 

k. CONSULTANT shall ensure that the Project meets all provisions of the 
SANBAG Construction Materials Quality Assurance Program and Caltrans 
Quality Assurance Program Manual. 
 

l. CONSULTANT shall review Contractors’ certified payroll records and ensure 
compliance with the requirements of the construction contract. 

 
m. CONSULTANT shall ensure that the Project meets all provisions of the Storm 

Water Pollution Prevention Plan (SWPPP).  
 

n. CONSULTANT shall assure that the Project meets all applicable regulations of 
the Air Quality Management District (AQMD) and State Water Recource Control 
Board (SWRCB). 

 
o. CONSULTANT shall maintain redlined as-built plans on an ongoing basis 

throughout the duration of the Project.  Redlined plans shall show all  changes 
made to the original contract plans, each change identified with the name of the 
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approver, date of change approval , and CCO number, if applicable 
 

4.  Construction Coordination 
 

a. CONSULTANT shall provide a minimum of one qualified Resident Engineer to 
effectively manage the Project. 

 
b. CONSULTANT Resident Engineer shall act as a prime point of contact between 

Contractor, SANBAG, CONSULTANT’s construction surveyor, 
CONSULTANT’s materials inspector, and utility companies.  CONSULTANT 
may, when requested by SANBAG, act as point of contact between design 
engineers, cities, and the public.  CONSULTANT shall ensure coordination with 
property owners adjacent to Project right-of-way to ensure timely communication 
regarding property-condition survey and construction activities and scheduling.    

 
c. CONSULTANT shall maintain regular contact with SANBAG’s Project 

Manager. 
 

d. CONSULTANT shall coordinate utility relocations with utility companies and 
their designees, as well as the utility inspector. 

 
e. CONSULTANT shall proactively review Project plans and special provisions for 

possible errors and deficiencies prior to construction of any specific element and 
report such findings to SANBAG.  Should SANBAG determine that changes are 
necessary, CONSULTANT shall assist in implementation and processing of 
change orders in accordance with contract documents. 
 

f. CONSULTANT shall proactively review Project plans and special provisions; 
monitor, coordinate, and track construction progress schedule and RFIs; and 
communicate with various agencies prior to construction of any specific elements 
to ensure the Project proceeds on schedule and according to the order of work in 
the plans and special provisions.  CONSULTANT shall expedite work, as 
required, to maintain schedule in conjunction with the overall construction 
staging program. 

 
g. CONSULTANT shall coordinate review of shop drawings and Requests for 

Information (RFI) with the SANBAG Project Manager.  CONSULTANT shall 
log and track all submittals and requests. 

 
h. CONSULTANT shall provide a qualified SWPPP Coordinator who along with 

the Resident Engineer shall review and certify contractor prepared Storm Water 
Pollution Prevention Plans (SWPPP) and coordinate approval with SANBAG 
and the State Water Resource Control Board.  The SWPPP Coordinator shall be 
at a minimum a Qualified Storm Water Pollution Prevention Plan (SWPPP) 
Developer (QSD) and a Qualified SWPPP Practitioner (QSP).   CONSULTANT 
shall provide at a minimum weekly SWPPP monitoring and shall cooperate with 
all monitoring agency inspections and field reviews. 

 
i. CONSULTANT shall coordinate the implementation of any changes with the 

SANBAG Project Manager and the design engineer. 
 

j. CONSULTANT shall review and approve falsework and shoring plans. 
 
k. CONSULTANT shall review and approve Traffic Control Plans and forward to 
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SANBAG for Caltrans/City/County approvals, as necessary. 
 

l. CONSULTANT shall coordinate all Project construction activities with other on-
going projects within and adjacent to the Project limits. 

 
5.  Construction Inspection 

 
a. CONSULTANT shall coordinate all required inspections necessary for the 

Project.  CONSULTANT shall ensure that appropriate City and local agencies 
are notified and present as required throughout the Project.  CONSULTANT 
shall notify SANBAG immediately regarding any directives, recommendations, 
notices, etc. received from agencies other than SANBAG. 

 
b. CONSULTANT shall perform daily on-site observations of the progress and 

quality of construction to determine if the work being performed is in general 
conformance with the contract documents, all applicable laws, codes, and 
ordinances. 

 
c. CONSULTANT shall exercise reasonable care and diligence to discover and 

promptly report to SANBAG any and all defects or deficiencies in the materials 
or workmanship used in the Project. 

 
d. CONSULTANT personnel assigned to the Project shall be thoroughly familiar 

with Caltrans Standard Specifications, Caltrans Standard Plans, Caltrans Erosion 
Control and Highway Planting requirements, safety standards and State Water 
Resources Control Board requirements.  CONSULTANT personnel shall have 
the ability to read and interpret construction plans and specifications.  
CONSULTANT personnel shall also have knowledge of State of California 
Construction Safety Orders (CalOSHA) and traffic control practices as specified 
in the Work Area Traffic Control Handbook (WATCH).  In addition, 
CONSULTANT personnel shall be thoroughly familiar with the construction 
requirements of Caltrans’ Storm Water Pollution Prevention Program.   

 
e. Assignments to be performed by CONSULTANT personnel shall include, but are 

not limited to, the following: 
 

 
1) Paving and subgrade inspection, sub-surface & finish surface drainage 

inspection, structures and foundation inspection, electrical inspection for 
traffic, ramp meter and irrigation control equipment, signing and striping 
inspection, quantity calculations, checking grade and alignment, 
construction traffic control, soil amendments and plant material 
identification & quality control, hardscape inspection, trenching & 
irrigation inspection and duties that may be required to determine that 
construction of the Project is being performed in accordance with the 
contract documents. 

 
2) Identifying actual and potential problems associated with the Project and 

recommending sound engineering solutions. 
 
3) Identifying common plant diseases and/or pests together with their 

respective eradication techniques, directing of plant adaptability 
requirements along with proper planting & pruning techniques, and 
avoiding potential problems associated with the Project by 
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recommending sound engineering solutions. 
 

4) Perform basic sampling of construction materials in the field per 
California Test Method 105 and 125 by both the prime and subconsultant 
personnel.   

 
5) Maintaining awareness of safety and health requirements.  Monitoring 

Contractors’ compliance with applicable regulations and construction 
contract provisions for the protection of the public and Project personnel. 
 

6) Preparing complete and accurate daily reports, calculations, project 
records, payment quantity documents, reports, and correspondence 
related to Project activities.  

 
7) Preparing construction sketches, drawings, and cross-sections, as 

necessary. 
 

8) Assisting in the preparation of as-built plans. 
 

9) Providing inspections for environmental compliance. 
 

10) Maintaining awareness of water discharge requirements.  Monitoring 
Contractors’ compliance with applicable regulations and construction 
contract provisions.  

 
11) Monitoring Contractors’ compliance with applicable regulations required 

by AQMD. 
 

12) Other duties as may be required or reasonably requested.  
 

6. Project Support 
 

a. Construction Surveys 
 

 

CONSULTANT shall perform construction surveying services, field 
calculations, and home office calculations to support construction of the Project.  
CONSULTANT may be requested to review available survey data, construction 
plans, and right-of-way plans to confirm compatibility and to identify 
discrepancies prior to and during construction of proposed projects.  The 
Resident Engineer will assign survey work to the CONSULTANT as needed by 
issuing a “Request for Survey Services”.  Requests may include, but not be 
limited to, the following types of surveys and related services: 

 
1) Construction Surveys 

 
CONSULTANT shall perform construction staking and calculations as 
needed. 

 
a) Survey calculations and adjustments shall be performed with 

established and computed coordinates based on the California 
Coordinate System. 
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b) Cross-section data collection shall be performed by conventional 
and terrain line interpolation survey methods. 

 
c) Survey data will include topography, cross-section, and other 

survey data in computer formats compatible with the Caltrans 
computer survey and design systems. 

 
d) Prepare and maintain survey documents.  Survey documents 

include survey field notes, maps, drawings, and other survey 
documents. 

 
  e) Perform construction staking, including but not limited to: 

 
i. Utility relocations 
ii. Clearing limits 
iii. Slope staking 
iv. Storm drain, sanitary sewer, and irrigation systems 
v. Drainage structures 
vi. Curbs, gutters, and sidewalk 
vii. Horizontal and vertical control for structures and 

portions of structures (bents, abutments, wingwalls, etc.) 
viii. Rough grade 
ix. Finish grade 

 
f)  Monitor for settlement, if required. 

 
g) Global Positioning Satellite (GPS) equipment shall be made 

available if required by SANBAG 
 

2) Grid Grades 
 

Grid grade data shall provide pavement elevations at the station line, the 
left edge of pavement, the right edge of pavement, and the right edge of 
travel way at 25 foot intervals for travel lanes. 

 
3) Open Ended Traverses and Profile Data Sheets 

 
Separate open-ended traverse calculations and point maps shall depict 
plan data for station lines, utility lines, wall layout lines, and 
abutment/bent alignment.  Specific information to be shown will be part 
numbers, coordinates, bearings, and curve data. 

 
Profile data sheets are required for all profiles shown on the plans 
identifying vertical design elements such as grade, point of intersection 
(PI) location, beginning of vertical curve (BVC) location, end of vertical 
curve (EVC) location, and curve length. 

 
4) Three Line Profiles 

 
Separate profile plots are required for the left edge of pavement, the right 
edge of pavement, and the edge of shoulder for all travel lanes. 

 
5) Right of Way Lines 
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Existing right of way and easements will be established from Local 
Agency’s record information and existing monumentation. 

 
a) Right of way monumentation shall be renewed and restored in 

accordance with Section 10.4 of the Caltrans “Survey Manual” 
and the State of California Land Surveyor’s Act. 

 
b) Corner records and records of surveys shall be prepared and filed 

in accordance with the applicable standards and the State of 
California Land Surveyor’s Act and the California Subdivision 
Map Act. 

 
c) Perpetuate existing monumentation, which includes restoring, 

renewing, referencing, and resetting existing boundary related 
monumentation.  In addition, stake areas where construction 
disturbs the existing right of way, preparing and filing required 
maps and records. 

 
New right of way and easements will be established from plans, right of 
way maps, utility drawings, and Local Agency record information, and 
existing monumentation. 

 
a) Right of Way Surveys, which includes research and preparation 

filing of required maps and records.  In addition, locate and set 
monuments for right or way and easement lines, staking for right 
of way and easement fences. 

 
b) Final monumentation, which includes setting of centerline points 

of control upon completion of construction. 
 

6) Special Design – Data Surveys 
Includes drainage, utility, and surveys required for special field studies. 

 
7) Control Survey 

 
Includes Project control surveys, aerial mapping control surveys, 
horizontal and vertical control surveys.  In addition control surveys will 
include restoration, renewal, reference, relocation, and resetting of 
existing control monumentation.  The CONSULTANT will be required 
to provide horizontal and vertical control at the end of each bridge. 

 
8) Topographic Surveys 

 
Topographic surveys will normally be compiled by ground survey 
methods only. 
 
CONSULTANT will provide all necessary Project related surveys and 
construction staking, including horizontal and vertical control, right of 
way, and easements.  CONSULTANT shall coordinate all staking and 
verify accuracy.  CONSULTANT shall ensure timely coordination of all 
staking requests from the Contractor. 

 
 

b. Materials Testing, Source Inspection and Geotechnical Services 
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1) CONSULTANT will provide experienced personnel, equipment, and 

facilities to perform various construction materials sampling and testing.  
Laboratory and field materials testing will be used to ensure that 
structure and roadway construction work conforms to California State 
Department of Transportation (Caltrans) standards, specifications, and 
special provisions for material quality and workmanship. 

 
2) All field and laboratory testing is to be performed in accordance with 

California Test Methods. 
 
3) CONSULTANT will be responsible for the accuracy and completeness 

of all test data compilation and results. 
 

c. Public Outreach  
 

1) General Public Outreach Plan  
a) SANBAG's primary goal is to assure the public that SANBAG is 

a public agency that delivers quality transportation projects and 
trustworthy, accurate and timely public information. 

 
b) SANBAG will provide the primary outreach effort with 

supplemental support as requested from CONSULTANT.  This 
will be a targeted approach with incremental outreach based on 
construction schedule and staging.  The primary target audiences 
identified for this Project include, but are not limited to: 

i. LOCAL AGENCY 
ii. SANBAG Board 
iii. LOCAL AGENCY and area Emergency Service 

Providers 
iv. School Transportation Coordinator(s) 
v. Local Business Community 

i) Specific businesses with expanding priority based 
on proximity to work zone and detours 

ii) Chamber of Commerce 
vi. Commuters 
vii. Recreational Travelers 
viii.Trucking Industry 
ix. Local media 

i) Print 
ii) Radio 
iii) Television 

 
c) In the weeks prior to the selection of a construction contractor, 

SANBAG may coordinate an Emergency Responders Project 
Briefing to highlight the Project details and possible access 
challenges for consideration by the Project team. 

 
d) Following the emergency responders briefing, SANBAG may 

coordinate a Chamber of Commerce Project Briefing to highlight 
the Project benefits, possible construction schedule and traffic 
management plan. 
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f) Just prior to the start of field construction activities, SANBAG 
and CONSULTANT (includes all PR subs) may coordinate a 
groundbreaking media event with the LOCAL AGENCY to 
ceremoniously open the Project.  CONSULTANT will be called 
up on to develop (with input from SANBAG) and maintain a 
task list of deliverables for this event.  CONSULTANT will 
acquire the necessary items authorized for the event.  
CONSULTANT will be responsible for set up and breakdown of 
the event site. 

 
g) Prior to construction beginning, SANBAG and CONSULTANT 

may coordinate a community meeting to share Project 
information, construction scheduling, detour information and 
expected challenges with the general public.   CONSULTANT 
will be called up on to develop (with input from SANBAG) and 
maintain a task list of deliverables for this event.  
CONSULTANT will acquire the necessary items authorized for 
the event.  CONSULTANT will be responsible for set up and 
breakdown of the event site.  Staffing this event will be 
determined based on availability. 

 
h) Near the completion of the construction Project, SANBAG and 

CONSULTANT will coordinate a ribbon-cutting media event.  
CONSULTANT will be called upon in a similar fashion to the 
groundbreaking event. 

 
i) At various stages throughout the Project, SANBAG will request 

support from CONSULTANT for the following items: 
 

i. Establish and maintain stakeholder and/or ‘interested 
parties’ list(s) – used for sharing Project updates during 
Project construction.  May need to be filtered to specific 
audiences (i.e. emergency responders, city government, 
etc.) 

 
ii. Development of a Project fact sheet (include Project 

description, Project budget, Project schedule, SANBAG 
contact information, LOCAL AGENCY contact 
information, photos, logos, etc.) 

 
iii. Weekly media advisories (use SANBAG template).  

CONSULTANT (or sub) will make weekly contact with 
Project team to establish what road or lane closures (and 
associated detours if applicable) will be taking place, 
develop the advisory, send to SANBAG Public 
Information Office for approval, submit to webmaster 
for posting, distribute to appropriate media and 
stakeholder list. 

 
iv. Emergency notices – when needed. 
 
v. Develop web content for project tab on SANBAG 

website.  This page should include same elements of fact 
sheet with expanded detail when possible.  If the 
information is dynamic, please provide updates to 
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SANBAG Public Information Office for approval prior 
to submitting to webmaster. 

 
2) All requests for speaking to government councils, boards, chambers of 

commerce or similar business or social groups shall be directed to the 
SANBAG Public Information Office before agreeing to appear. 

 
3) All media inquiries shall be directed to the SANBAG Public Information 

Office. 
 

d. Permits 
 
CONSULTANT shall review the Project for permit compliance and coordinate 
with SANBAG and the design engineer to ensure that necessary permits are 
obtained.  CONSULTANT shall assist SANBAG in the coordination, timely 
processing and verification of approval for all permits.  CONSULTANT shall 
maintain permits and permit documentation on site. 

 
7.  Cost and Schedule 

 
a. CONSULTANT shall monitor and track the following: 

 
1) Contract pay item quantities and payments  
2) Contract change orders  
3) Supplemental work items 
4) Agency furnished materials 
5) Contingency balance 
6) Project budget 

b. CONSULTANT shall review and monitor Contractor’s schedule and inform 
SANBAG of any significant changes or deviations in the schedule. 

 
c. CONSULTANT shall provide and maintain a Project staffing plan of field office 

personnel based on the Contractor submitted baseline schedule update.  In 
cooperation with SANBAG, the staffing plan shall be periodically updated to 
reflect Project progress and needs.  

 
8.  Contract Change Orders and Claims 

 
a. CONSULTANT shall receive and evaluate requests for changes and/or 

substitutions by the Contractor.  Contract Change Orders submitted to SANBAG 
shall be accompanied by CONSULTANT recommendations.  Where applicable, 
CONSULTANT shall convey proposed changes to design engineer, or other 
Project consultants.  If the requested changes are accepted, CONSULTANT shall 
negotiate and prepare appropriate Contract Change Orders. 

 
b. CONSULTANT shall attempt to avoid unnecessary Contract Change Orders.  

When a Contract Change Order is necessary, CONSULTANT shall consult with 
SANBAG prior to its preparation.  Unless directed otherwise by SANBAG, the 
preferred method of payment for Contract Change Orders should be as follows 

 
1) Agreed Price 
2) Adjustment in compensation to a bid item 
3) Time and materials or Force Account 

 
CONSULTANT shall perform force account analysis to validate cost submitted 
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by the Contractor for contract change orders with agreed unit price, lump sum 
price, and adjustment in components. Analysis shall be based on realistic 
production and resource needs to complete the work.   

 
c. CONSULTANT shall attempt to identify all potential claims, track and monitor 

unresolved claims.  The CONSULTANT shall implement appropriate claims 
avoidance processes where in the best interests of SANBAG as determined by 
SANBAG’s Project Manager. 

 
d. CONSULTANT shall assist SANBAG, as requested, in the identification, 

resolution, and final disposition of claims filed by the Contractor or third parties 
against SANBAG or the Project. 

 
9.  Safety 

 
In addition to the requirements specified elsewhere in this contract, the following shall 
also apply: 
 
a. CONSULTANT shall implement and conduct a comprehensive safety program 

including regular tail-gate safety meetings for CONSULTANT personnel. 
CONSULTANT shall provide SANBAG with monthly status of safety reports. 

 
b. CONSULTANT shall comply with State of California Construction Safety 

Orders and provisions of the Caltrans Construction Manual. 
 
 

c. CONSULTANT shall provide appropriate safety training for all CONSULTANT 
field personnel. 

 
d. CONSULTANT shall provide all necessary safety equipment as required for 

CONSULTANT personnel.  
 

10.  Project Close Out 
 

a. CONSULTANT shall prepare a list of items to be completed and/or corrected by 
the Contractor for final completion of the Project.   

 
 b. CONSULTANT shall collect and furnish as-built information to the design 

engineer for preparation of as-built drawings including pre-stress drawings and 
pile logs, as applicable. 

 
c. CONSULTANT shall review and verify completeness of as-built drawings. 

 
d. CONSULTANT shall conduct a final walk-through with SANBAG, Local 

Agencies, Contractors, and design engineers. 
 

e. CONSULTANT shall prepare final construction reports including the Project 
Completion Report. 

 
f. CONSULTANT shall prepare and deliver to SANBAG all Project files. 

 
g. CONSULTANT shall assist SANBAG and Contractor in obtaining final release 

of all Project permits. 
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h.  Project closeout services will be completed within two months of project 
acceptance. 

   
D. DELIVERABLES 
 

1. Inspector daily reports, extra work diaries and Resident Engineers’ daily diaries. 
 

2. Monthly Project Summary Reports and SIQMP Monthly Reports. 
 
3. Monthly update of all files to SANBAG Portal.  
 
4. Monthly Contractor progress payments, back-up documentation, and Contractor payment 

records.  
 

5. Contractor final payment documents, delivered to SANBAG no later than ten (10) 
working days after Acceptance by SANBAG of the completed construction Project. 

 
6. Project Completion Report documents per Local Assistance Procedure Manual and 

Caltrans Construction Manual. 
 

7. All Project files, Project reports, Record As-builts, correspondence, memoranda, shop 
drawings, Project logs, schedule updates, change order data, claims and claim reports, 
and Contractor payment records per Caltrans Construction Manual. 

 
8. Certified payrolls and fringe benefit statements for all employees, CONSULTANT and 

Contractor, who are subject to the State and/or Federal prevailing wage rates. 
 
9. American For Disabilities Act certification of project per Caltrans Standards. 
 
10.  All material test results will be provided in accordance with the applicable Standard 

Specifications and Special Provisions, and test methods.  Failing tests will be 
immediately reported to the Resident Engineer or Structures Representative.  All test 
results will be recorded on the appropriate forms.  The test documents will be legible and 
show the identity of the tester where appropriate.  A notebook containing all test results 
and reports will be maintained by CONSULTANT throughout the duration of the Project 
and delivered to SANBAG with the Project files. 

 
10. Record of Survey and Right of Way Monumentations and recoding with County. 
 
11.  Unless otherwise specified in the survey request, the deliverables shall conform to the 

following: 
 

a. Survey points, lines, and monuments shall be established, marked, identified, and 
referenced as required by survey request and requirements herein. 

 
b. Survey notes, drawings, calculations, and other survey documents and information 

shall be completed as required by the survey request and the requirements herein. 
 
c. All original survey documents resulting from this contract, including original field 

notes, adjustment calculations, final results, and appropriate intermediate 
documents, shall be delivered to the Resident Engineer and shall become the 
property of SANBAG.  A copy of all survey documents furnished by SANBAG 
shall be retained by CONSULTANT for future reference. 

 
When the survey is performed with a total station survey system, the original field 
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notes shall be a hard copy in a readable format of the data (observations) as 
originally collected and submitted by the survey party.  The hard copy shall be 
signed by the Party Chief.  If the Party Chief is not licensed, the person in 
“responsible charge” will be required to sign. 

 
d. Deliverables to the Resident Engineer shall follow the format specified below: 

1) Horizontal Control 
2) Alpha numeric hard copy point listing with adjusted California 

Coordinate System northing and eastings and the appropriate 
descriptions. 

3) Vertical Control  
4) Alpha numeric hard copy benchmark listing with adjusted elevations 

compatible with the design datum. 
5) Topography  
6) Alpha numeric hard copy listing, hard copy drawing, and computer aided 

drawing and design (CADD) digital drawing.  The CADD drawing shall 
be compatible with the systems utilized by Caltrans. 

 
e. Data collection method used to collect cross-section data and the coding (feature 

description) of terrain data for cross-sections shall conform to the survey request 
requirements.  Deliverables shall depend on the data collection method as 
follows: 

 
 

1) Conventional Cross – Sections (each cross – section): 
For each cross - section and alpha numeric listing, a hard copy drawing, 
and a computer formatted file compatible with the systems utilized by 
Caltrans. 

 
2) Terrain Line Interpolation Cross – Section Data (each terrain line 

interpolation survey): 
 Terrain line interpolation cross – sections shall include an alpha numeric 

listing, a hard copy plan view drawing of the terrain lines, and a 
computer input file.  The computer input file shall be provided in a 
format compatible with the systems utilized by Caltrans. 

 
3) Data Collector Data 
 If specified in the survey request, the raw data from the data collector 

shall be provided in a format conforming to the survey request 
requirements. 

 
4) Other—As specified in the survey request. 
 

E.  EQUIPMENT AND MATERIALS TO BE PROVIDED BY CONSULTANT 
 

1. CONSULTANT shall provide all necessary equipment including software, materials, 
supplies, miscellaneous tools, phones, vehicles, and safety equipment required for its 
personnel to perform the services accurately, efficiently, and safely. The above noted 
items are not to be included in Attachment B of Consultants Cost Proposal and are part of 
the consultants overhead. Only those items authorized by SANBAG in Attachment B, 
CONSULTANT Cost Proposal, shall be reimbursed by SANBAG. 

 
2. CONSULTANT personnel shall be provided with vehicles suitable for the location and 

nature of the work involved.  Vehicles shall be equipped with flashing yellow lights, 
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either permanently or temporarily affixed. 
 

3. CONSULTANT personnel shall be provided with a mobile radio, cellular phone, or other 
means to assure full-time communication.  If a radio system is to be used, 
CONSULTANT shall provide a base station at the field office. 

 
4. CONSULTANT personnel shall be provided with all applicable standard plans, 

specifications, and other standards as appropriate (see item G below). 
 

5. For Materials Testing, CONSULTANT and its staff will be fully equipped at all times to 
perform the services required, including but not limited to the following: 

 
a. An on-site mobile laboratory or laboratory in close proximity to the Project will 

be required.  The type and location of the lab should be such that it can meet the 
needs of the Project in an efficient, time effective manner.  The laboratory is to 
be fully staffed, equipped, and supplied to conduct all required soils, materials, 
and concrete breaking tests in a timely manner. 

 
b. Field personnel will be provided with all necessary safety equipment to permit 

work to be performed safely and efficiently within operating highway and 
construction zone environments. 

 
c. All equipment to be calibrated as per Section 3-10 and 3-11 of Caltrans’ Quality 

Assurance Program Manual. 
 

6. For construction surveying, CONSULTANT and staff shall have adequate equipment and 
supplies to complete the required survey work.  Equipment and supplies shall, include, 
but not be limited to: 

 
a. Survey vehicles: 
 Survey vehicles will be suitable to perform the required work in varying terrain 

and conditions encountered on the Project.  Vehicles shall be fully equipped with 
all necessary tools, instruments, supplies, and safety equipment required to 
perform the work accurately, efficiently, and safely.  Vehicles shall be equipped 
with a flashing yellow beacon light. 

 
b. Data Processing Systems: 

 
Data processing systems shall include hardware and software to: 

1) Performing survey and staking calculations from the design plans and 
specifications; 

2) Reduce survey data collected with conventional and total station survey 
systems; 

3) Perform network adjustments for horizontal and vertical control surveys; 
4) Format survey data to be compatible with the Caltrans computer survey 

and data system. 
 

c. Drafting equipment and supplies. 
 

d. Digital calculators. 
 
e. Hand tools as appropriate for the requested survey work. 
 
f. Traffic cones (minimum 25).  Traffic cones shall be 28 inches in height 

(minimum). 
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g. Traffic control devices as required to perform the requested survey work.  Traffic 

control devices include signs, sign bases, flags, and hand held signs. 
 
h. Leveling instruments and equipment: 

1) Self-leveling level.  Precision: standard deviation in one mile of double 
run leveling 0.005 feet or less. 

2) Suitable level rods for the work to be performed. 
 
i. Distance measuring instruments and equipment: 

1) Electronic distance measurer (EDM).  Precision: standard deviation 3 
mm plus 3 PPM, or less; Range: Minimum one mile under average 
atmospheric conditions. 

2) Prisms, sufficient to perform the required work. 
3) Tapes; steel, cloth. 

 
 
 
j. Angle measuring instruments and equipment: 

1) Theodolite for non-control surveys; Precision: direct circle reading to 
three seconds, or equivalent, horizontal and vertical. 

2) Targets as required to perform the work. 
 
k. When required for efficient survey operations, total station survey systems 

consisting of an electronic angle measuring instrument, EDM, and electronic data 
collector shall be provided.  The angle measuring instruments and EDM shall 
conform to the requirements for the equipment previously listed. 

 
l. Radio or cellular communications equipment for communication between field 

office and field crews. 
 
m. Caltrans manuals, standards, forms, and other policies and procedures to be 

followed to perform the required work. 
 

F.  MATERIALS TO BE FURNISHED BY SANBAG 
 

1. SANBAG will provide three (3) copies of all Project construction documents including 
plans, and special provisions, and one (1) copy of all other reports, designer prepared 
resident engineer files, and contracts.  In addition, SANBAG will provide one (1) full 
size (24" x 36") sets of plans for use in the construction field office as record documents. 

 
2. SANBAG will provide copies of all previously secured permits and Project 

authorizations. 
 

3. SANBAG Construction Management Forms including SANBAG Construction Materials 
Quality Assurance Program, sample SIQMP and appropriate forms for recording test data 
in accordance with Caltrans practices and procedures outlined in the “Manual of Test”. 

 
G. STANDARDS 
 

All construction inspection, surveys, materials sampling and testing, and contract administration 
shall be in accordance with the Project bid documents, special provisions, plans, and current 
Caltrans Manuals including: 
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1. Construction Manual and its revisions 
2. Bridge Construction Records and Procedures Manual 
3. Quality Assurance Program Manual 
4. Manual of Traffic Controls for Construction and Maintenance Work Zones 
5. Caltrans Standard Specifications and Standard Plans 
6. Caltrans Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control 

Program (WPCP) Preparation Manual 
7. Manual of Test (3 volumes) 
8. Survey Manual 
9. District 8 Standard Staking Procedures Manual 

 
Work not covered by the manuals shall be performed in accordance with accepted professional 
standards. 
 
Surveys performed by CONSULTANT shall conform to the requirements of the Land Surveyor’s 
Act.  In accordance with the Land Surveyor’s Act, “responsible charge” for the work shall reside 
with the Licensed Land Surveyor or a pre-January 1, 1982, Registered Professional Civil 
Engineer in the State of California. 
 
Unless otherwise specified in the survey request, control surveys shall conform to second order 
(modified) accuracy standards as specified in the Caltrans “Survey Manual”. 
 
Additional standards for specific survey work may be included in the applicable request for 
survey.  Such standards supplement the standards specified herein.  If additional standards 
conflict with the standards specified herein, the “Survey Request’s” standard shall govern. 

 
The Resident Engineer and SANBAG will decide all questions, which may arise as to the quality 
or acceptability of deliverables furnished and work performed for this contract.  Any 
CONSULTANT employee who does not perform adequately will be replaced if directed by the 
SANBAG Project Manager. 
 

H. AVAILABILITY AND WORK HOURS 
 
The typical workday includes all hours worked by SANBAG’s construction Contractor including nights 
and weekends.  The construction Contractor’s operations may be restricted to specific hours during the 
week, which will become the normal workday for CONSULTANT’s personnel.  On days when work is 
not performed by the construction contractor, such as rainy or unsuitable weather days, CONSULTANT 
services will not be provided unless authorized by the SANBAG Project Manager. 
 
Unless otherwise directed by SANBAG, the normal work week will consist of 40 hours.  From time to 
time, overtime may be required.  However, overtime will be worked only when approved in writing by 
SANBAG. 
 
I. LIMITATIONS TO AUTHORITY 
 

CONSULTANT does not have the authority to: 
 

1. Authorize deviations from the contract documents. 
2. Approve substitute materials or equipment; except as authorized in writing by SANBAG. 
3. Conduct or participate in tests or third party inspections; except as authorized in writing 

by SANBAG. 
4. Assume any of the responsibilities of the Contractors, Contractors’ Superintendent, or 

subcontractors. 
5. Exercise control over or be responsible for construction means, methods, techniques, 
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sequences, procedures, or safety precautions. 
6. Communicate directly with subcontractors or material suppliers without the prior consent 

of the Contractor. 
7. Verbally authorize or approve change orders or extra work for the Project. 
8. Offer or receive incentives, inducements, or other forms of enumeration to or from the 

Contractor to perform services or work outside the terms of any executed contracts for 
this Project. 

 
J. THIRD PARTY RELATIONSHIPS 

 
This Contract is intended to provide unique services for a specific project.  In the development of 
the Project, SANBAG has worked closely with various professional consultants, agencies, and 
others in the preparation of the construction documents and other Project related materials.  
SANBAG, however, is solely responsible for and will be the sole point of contact for all 
contractual matters related to the Project.  CONSULTANT shall take direction only from 
SANBAG and shall regularly inform only SANBAG of Project progress, outstanding issues, and 
all Project related matters. 
 
During the course of the Project, CONSULTANT may find occasion to meet with Caltrans, City 
or County representatives, the design engineer, Project consultants, or other third parties who 
have assisted with the Project.  These entities may, from time to time, offer suggestions and/or 
recommendations regarding the Project or elements of the Project.  While SANBAG enjoys a 
close relationship with and has considerable confidence in the capabilities of these other parties, 
CONSULTANT shall not act on any suggestions, solicited or unsolicited, without obtaining 
specific direction from SANBAG.  All oral and written communication with outside agencies or 
consultants related to the Project shall be directed only to SANBAG.  Distribution of Project 
related communication and information shall be at the sole discretion of SANBAG 
representatives. 
 

K. CONSTRUCTION SITE SAFETY 
 

In addition to the requirements specified elsewhere in this contract, the following also will apply. 
 
1. CONSULTANT will conform to the safety provisions of the Caltrans Construction Manual. 
 
2. CONSULTANT’s field personnel will wear white hard hats with proper suspension, orange  

vests with reflective tape,  sleeved shirt, long pants, and leather boots with ankle support and 
rubber soled shoes at all times while working in the field. 

 
3. CONSULTANT will provide appropriate safety training for all CONSULTANT’s 

personnel, including work on and near highways.  
 
4. All safety equipment will be provided by CONSULTANT. 

 
L.  BASIS FOR SURVEY AND MONUMENT STAKING 
 

SANBAG will designate the existing horizontal and vertical control monuments that are the basis 
of CONSULTANT performed surveys.  SANBAG will provide the California Coordinate System 
values and/or elevation values for these monuments. CONSULTANT shall adjust 
CONSULTANT performed surveys to be the designated control monuments and the values. 

Monuments established by CONSULTANT shall be marked by CONSULTANT with furnished 
disks, plugs, tags.  In addition, CONSULTANT shall identify CONSULTANT established 
monuments by tagging or stamping the monuments with the license or registration number of 
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CONSULTANT’S surveyor who is in “responsible charge” of the work. 
 

M. PERSONNEL QUALIFICATIONS AND RESPONSIBILITIES 
 

The quantity and qualifications of field personnel to be assigned will be determined by the scope 
of the Project and the degree of difficulty of required tasks to be performed.  Again, all personnel 
and personnel assignments are subject to approval by SANBAG.  While some areas of 
responsibility may overlap, as a guideline, CONSULTANT personnel assigned to the Project 
should have the following qualifications: 

 
1. Project Manager 

 
a. A minimum of six (6) years' project management experience on similar 

construction projects is desired. 
 
b. Accessible to SANBAG at all times during normal working hours. 

 
c. A thorough understanding of Caltrans construction practices and procedures.   

 
d. A thorough understanding of Cal-OSHA practices and procedures.   

 
e. The Project Manager will assume the following functional responsibilities: 
 

1) Review, monitor, train, and provide general direction for 
CONSULTANT personnel. 

2) Assign personnel to projects on an as-needed basis. 
3) Administer personal leave.  
4) Prepare monthly reports for delivery to SANBAG. 

 
2. Resident Engineer 
 

a. A minimum of eight (8) years' resident engineer experience on similar 
construction projects is desired. 

 
b. Licensed Professional Civil Engineer in the State of California. 

 
c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 
  
d. Accessible to SANBAG at all times including weekends and holidays. 

 
e. Certified as a Qualified SWPPP Developer or Practitioner is desired. 

 
f. A thorough understanding of Cal-OSHA practices and procedures. 

 
g. A thorough understanding of Caltrans field methods, practices, and construction 

office procedures.  The Resident Engineer will assume the following functional 
responsibilities: 

 
1) Monitor and provide daily direction to CONSULTANT Resident 

Engineers and inspection personnel. 
2) Assign field personnel to specific project tasks. 
3) Monitor and track Contractor progress. 
4)  Prepare daily, weekly and monthly reports as required. 
5) Coordinate utility relocations with appropriate agencies and the utility 

inspector. 
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6) Act as prime field contact between various project Contractors and 
SANBAG’s Project Manager. 

 
3. Assistant Resident Engineer 
 

a. A minimum of four (4) years’ experience on similar construction projects is 
desired. 

 
b. Licensed Professional Civil Engineer in the State of California. 

 
c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 
 

d. Accessible to SANBAG at all times including weekends and holidays. 
 

e. Certified as a Qualified SWPPP Developer or Practitioner is desired. 
 

f. A thorough understanding of Cal-OSHA practices and procedures. 
 

g. Thorough understanding of Caltrans field methods, practices, and construction 
office procedures.  The Assistant Resident Engineer shall act under the direction 
of the Resident Engineer and will assume the following functional 
responsibilities: 

 
1) Monitor and provide daily direction to CONSULTANT inspection 

personnel.  
2) Assign field personnel to specific project tasks. 
3) Monitor and track Contractor progress. 
4) Prepare daily, weekly and monthly reports as required. 
5) Coordinate utility relocations with appropriate agencies. 

 
4. Lead Field Inspector 

 
a. A minimum of six (6) years' construction inspection experience in public works 

or similar projects or a four-year degree in the field of civil engineering, 
transportation and four years of similar construction experience is desired. 

 
b. A thorough understanding of Cal-OSHA practices and procedures. 

 
c. Knowledge of Caltrans construction practices, physical characteristics and 

properties of highway construction materials, and approved methods and 
equipment used in making physical tests of construction materials. 

 
d. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 
 

e. Ability to direct the efforts of subordinate inspectors. 
 

f. Ability to use an automatic level and transit for the purpose of verifying line and 
grade. 
 

g. Certified as a Qualified SWPPP Developer or Practitioner is desired. 
 

h. Understanding of Caltrans field and construction office procedures.  The Lead 
Field Inspector will assume the following functional responsibilities: 
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1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of construction. 
2) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 
Project. 

3) Coordinate field testing of materials to monitor compliance with Project 
specifications and Caltrans Quality Assurance Program. 

4) Maintain accurate and timely Project records.  Perform quantity 
calculations for progress pay estimates. 

5) Perform analytical calculations such as basic earthwork, grading, 
profiles, and special staking procedures. 

6) Provide input for the redesign of facilities to fit existing field conditions. 
7) Monitor and track Contractor progress.  Prepare daily, weekly, and 

monthly reports as required. 
 

5. Field Inspector 
 
a. Two (2) years' construction inspection experience in public works or similar 

projects or a four-year degree in the field of civil transportation engineering is 
desired. 

 
b. A thorough understanding of Cal-OSHA practices and procedures. 

 
c. Knowledge of construction practices, physical characteristics and properties of 

construction materials, and approved methods and equipment used in making 
physical tests of construction materials. 

 
d. Ability to work independently. Ability to make minor decisions concerning 

construction work in progress and to solve field and office problems. 
 

e. Ability to use an automatic level and transit for the purpose of verifying line and 
grade. 
 

f. Certified as a Qualified SWPPP Developer or Practitioner is desired. 
 

g. Understanding of Caltrans construction methods and practices.  The Field 
Inspector will assume the following functional responsibilities: 

 
1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of project 
construction. 

2) Assist in preparation of contract change orders, contract estimates, 
progress pay estimates, and other documents or reports required for the 
Project. 

3) Coordinate field testing of materials to monitor compliance with Project 
specifications and Caltrans Quality Assurance Program. 

4) Perform quantity calculations for progress pay estimates and maintain 
Project records. 

5) Perform analytical calculations such as basic earthwork, grading, 
profiles, and special staking procedures. 

6) Provide input for the redesign of facilities to fit existing field conditions. 
7) Perform construction materials sampling. 
8) Perform labor compliance interviews of the Contractors’ personnel. 
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6. Structural Representative  
 
a. A minimum of six (6) years' of bridge or structural construction inspection as 

related to major public works projects and a four-year degree in civil engineering 
is desired. 

b. A minimum or four (4) years as a Structural Representative on major public 
works projects associated with railroad bridges. 
 

c. Licensed Professional Civil Engineer in the State of California. 
 

d. Knowledge of stress analysis, structural mechanics, and strength of materials. 
 

e. A thorough understanding of Cal-OSHA practices and procedures. 
 

f. Knowledge of Caltrans and UPRR/BNSF construction practices and the physical 
characteristics and properties of various bridge construction materials including 
concrete. 

 
g. Experience in the following areas: foundations, pile driving, concrete 

prestressing, bridge deck construction, cast-in-place wall construction, falsework, 
and shoring. 

 
h. Ability to work independently. Ability to perform duties in the construction field 

office and effectively make decisions concerning construction work in progress 
and solving field problems. 

 
i. Ability to direct the efforts of subordinate inspectors. 

 
j. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 
 

k. Thorough understanding of Caltrans field methods, practices, and construction 
office procedures.  The Structural Representative shall assume the following 
functional responsibilities: 

 
1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of structural 
construction such as bridges, foundations, walls, falsework, shoring, and 
drainage structures. 

2) Make grade, alignment, quantity, falsework, and shoring calculations. 
3) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 
Project. Coordinate the sampling and testing of construction materials to 
monitor compliance with contract specifications. 

4) Monitor and track Contractor progress.  Prepare daily, weekly, and 
monthly reports as required. 

5) Coordinate with Resident Engineer, as well as the Construction Staking 
and Material Testing consultants. 

6) Direct the daily activities of subordinate inspectors. 
 

7. Structural Inspector 
 
a. A minimum of four (4) years' of bridge design or structural construction 
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inspection as related to Caltrans or major public works projects and a four-year 
degree in civil or structural engineering is desired.  

 
b. Knowledge of stress analysis, structural mechanics, and strength of materials. 

 
c. A thorough understanding of Cal-OSHA practices and procedures. 

 
d. Knowledge of construction practices and the physical characteristics and 

properties of various highway bridge construction materials including concrete. 
 

e. Experience in one or more of the following areas: pile driving, concrete 
prestressing, bridge deck construction, retaining wall construction, falsework, 
and shoring. 

 
f. Ability to work independently and make minor decisions concerning construction 

work in progress and to solve field and office problems. 
 

g. Ability to use an automatic level and transit for the purpose of verifying line and 
grade. 
 

h. Understanding of Caltrans construction methods and practices.  The Structural 
Inspector will assume the following functional responsibilities: 

 
1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of structural 
construction such as bridges, foundation, walls, falsework, shoring, and 
drainage structures. 

 
2) Make grade, alignment, quantity, falsework, and shoring calculations. 
 
3) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 
Project. 

 
4) Sampling and testing of construction materials to monitor compliance 

with contract specifications and Caltrans Quality Assurance Program. 
 

8. Office Engineer 
 
a. A minimum of two (2) years' experience as an office engineer on similar 

construction projects is desired. 
 
b. Knowledge of Caltrans Office of Highway Construction forms used to administer 

construction projects. 
 

c. Knowledge of Caltrans system of document organization. 
 

d. Knowledge of construction records and accounting procedures. 
 

e. Knowledge of documentation, procedures, and reporting for federally funded 
projects. 

 
f. Knowledge of laws and regulations governing the payment of prevailing wages. 

 
g. The Office Engineer will assume the following functional responsibilities: 
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1) Process monthly progress pay estimates, monthly status reports, extra 

work reports, and weekly statements of working days. 
2) Prepare and process contract change orders. 
3) Monitor construction budget and schedule. 
4) Prepare, maintain, and/or file project documents including labor and 

equipment records, correspondence, memoranda, meeting minutes, 
claims, personnel records, labor compliance reports, and daily, weekly, 
and monthly reports.  

5) Perform routine calculations and checking of quantities. 
6) Coordinate all office activities and functions with SANBAG 

representatives. 
 

9. Materials Testing/Source Inspection Project Manager 
 

a. A minimum four (4) years' project management experience on a similar 
highway/bridge construction project is desired. 

 
b. Licensed Civil Engineer in the State of California. 
 
c. Ability to use typical computer programs including word processing and 

spreadsheets. 
 
d. The Materials Testing/Source Inspection Project Manager will assume the 

following functional responsibilities: 
 

1) Review, monitor, train, and provide general direction for 
CONSULTANT’s laboratory, field and source inspection personnel. 

2) Assign personnel to projects on an as-needed basis in coordination with 
the Resident Engineer. 

3) Administer personal leave, subject to approval of the Resident Engineer. 
4) Prepare monthly reports for delivery to the Resident Engineer. 
5) Provide direction, administration, and responsibility for Materials 

Certification per Caltrans Construction Manual, Section 8-01. 
6) Assist SANBAG and Resident Engineer in preparing the project specific 

Source Inspection Quality Management Plan (SIQMP) for Caltrans 
review and approval. (Reference Caltrans “Source Inspection Quality 
Management Plan (SIQMP Outline dated 04/17/12). 

7)  Provide direction, administration, and responsibility for implementation 
of the approved SIQMP per Caltrans Construction Procedures Directive 
(CPD) 08-5 and FHWA Title 23 requirements. 

 
Material testing/source inspection personnel will be certified by a California Registered 
Civil Engineer as being experienced and competent in the test procedures required for the 
work involved (and possess a current certificate of proficiency (Form MR-0111) in 
accordance with Quality Assurance Program Manual (Section 3-5).  Independent 
certification of Caltrans test procedures may be performed at the discretion of the 
SANBAG Project Manager. 

 
10. Materials Technicians 

 
CONSULTANT personnel provided under this contract will have a variety of skills and 
experience appropriate for the level of tasks to be assigned.  Field personnel shall be 
certified by Caltrans and should have a minimum of two (2) years' experience in 
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conducting material sampling and testing of the type required for the projects involved 
and possess the following additional capabilities: 

 
a. Have the ability to establish specific locations for appropriate tests when 

construction contract administration personnel are not available. 
 

b. Be familiar with construction practices and be fully aware of construction 
activities at the Project site. 

 
c. Have knowledge of and comply with safety and health regulations and 

requirements applicable to the Project. 
 
d. Specific qualifications for technicians are as follows: 
 

1) CONSTRUCTION TECHNICIAN I 
 

a) Performs a variety of semi-skilled activities. Examples of duties 
assigned to this classification are: 

 
i. Conducting quality control tests such as soil densities, 

sieve analysis tests, operation scales and inspecting 
spread operations. 

 
 
ii. Sampling and transporting produced construction 

materials from point of application or production to 
testing laboratory. 

 
b)  Knowledge and Skills Required 
 

i. Knowledge of tools, equipment and vehicles utilized in 
construction. 

ii. Knowledge of standard equipment and materials used 
for the sampling and testing of construction material. 

iii. Knowledge of basic mathematics used in the 
computation of a variety of construction items. 

iv. Knowledge of record keeping, preparing of documents 
and reports. 

 
2) CONSTRUCTION TECHNICIAN II 
 

a) Performs a variety of skilled activities. Examples of duties 
assigned to this classification are: 

 
i. Inspecting minor construction items, sampling and 

inspection of steel reinforcement, sampling and 
inspection of concrete placing operation. 

ii. Collect and analyze soil samples of construction 
materials to determine compaction and moisture content. 

iii. Inspection and sampling of all phases of asphalt concrete 
and PCC paving operation, including plant inspection. 

iv. Confers with construction engineers and contractors 
regarding construction in progress and is conformance to 
specifications and construction plans. 
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v. Answers questions and resolves problems. 
vi. Inspects construction in progress to ensure conformance 

with specification, agreements, and established 
requirements. 

vii. Keeps daily diary of work progress. 
viii. Prepares reports on all field inspections and submits 

project quantities on a daily basis. 
ix. Keeps accurate documentation for force accounts and 

possible claims. 
 

b)  Knowledge and Skills Required 
 

i. All knowledge and skills required of lower 
classification. 

ii. Knowledge of currently accepted methods, procedures 
and techniques used in highway construction inspection, 
survey, materials testing, and quality control equipment. 

iii. Skill in interpersonal relations as applied to contact with 
contractors, representatives of other governmental 
jurisdictions, and other SANBAG/Caltrans staff. 

 
3) CONSTRUCTION TECHNICIAN III 
 

a) Exercises considerable independent judgment within general 
Caltrans standards and guidelines.  Examples of duties assigned 
to this classification are: 

 
i. Inspect Project construction on an ongoing basis to 

assure compliance with contract and in accordance with 
State and local standards. 

ii. Perform a variety of structural material tests and 
inspections. 

iii. Reviews construction plans and verified that these are in 
accordance with designated specifications and other 
requirements. 

iv. Participates in the preparation of completed work 
estimates, to calculate compensation due contractor. 

v. Examines and verifies numeric data and material 
specifications on project cost source documents, 
utilizing geometry and trigonometry calculations. 

vi. Supervises all work activities involved in construction 
projects, laboratory, and quality control work. 

vii. Recommends approval of proposed Project changes. 
 

b)  Knowledge and Skills Required 
 

i. All knowledge and skills required of lower 
classifications. 

ii. Knowledge of the principles and practices of Civil 
Engineering as applied to the construction of state 
highways. 

iii. Skill in analyzing and evaluating a wide variety of 
highly technical engineering data, including construction 
plans, field survey and quality control documents. 
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iv. Skill in interpreting and implementing Caltrans 
standards, policies, procedures and regulations. 

v. Skill in interpersonal relations, as applied to contacts 
with contractors, representatives of other governmental 
jurisdictions, and other SANBAG/Caltrans staff. 

 
11. Construction Surveying Project Manager 

 
a. A minimum four (4) years’ project management experience on similar 

construction projects is desired. 
 
b. Licensed Surveyor or pre-January 1, 1982 Registered Professional Engineer in 

the State of California. 
 
c. Accessible to the Resident Engineer and SANBAG at all times during normal 

working hours as specified in this Scope of Services. 
 
d. Under the direction of the Resident Engineer, the Survey Project Manager will be 

responsible for: 
 

1) Review, monitor, train, and provide general direction for 
CONSULTANT survey personnel. 

2) Assign personnel to projects on an as-needed basis. 
3) Administer personal leave, subject to approval of the Resident Engineer. 
4) Prepare monthly reports for delivery to the Resident Engineer. 

 
12. Field Party Chief(s) 

 
a. The person(s) holding the position of Party Chief shall meet at least one of the 

following licensing requirements: 
 

1) A licensed Land Surveyor in the State of California. 
2) A pre-January 1, 1982, Registered Professional Civil Engineer in the 

State of California. 
3) An experienced surveyor who serves as chief under the direction or 

supervision of a person who is a licensed Land Surveyor or pre-January 
1, 1982 Registered Professional Civil Engineer in the State of California.  
The direction or supervision shall place the supervisor in “responsible 
charge” of the work.  “Responsible Charge” is defined in Chapter 15 of 
the Business and Professions Code (the Land Surveyor’s Act) and Title 
16, Chapter 5, of the California Administrative Code (regulations 
adopted by the Board of Registration for Professional Engineers and 
Land Surveyors). 

 
b. The Party Chief(s) should have a minimum two (2) years’ survey experience on 

similar construction projects and possess the following additional capabilities: 
 

1) Thorough knowledge of construction survey practices and the ability to 
read and interpret plans and specifications. 

2) Ability to make effective decisions concerning field problems and work 
in progress. 

3) Familiarity with typical coordinate geometry computer programs. 
4) Familiarity with safety requirements for surveying near traffic. 
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 c. The Party Chief(s) will assume the following responsibilities: 
 

1) Perform construction staking services for Project construction. 
2) Administer day to day activities for the survey party. 
3) Perform analytical survey calculations for items such as grading, 

horizontal and vertical control, right of way, and minor in-field design. 
4) Maintain continuous communication with the Resident Engineer, field 

personnel, and construction administration staff. 
 
13. Survey Crews 

 
a. Qualifications for survey crew members should include the following: 
 

1) A minimum of one (1) year of survey experience on similar construction 
projects is desired. 

2) Fundamental knowledge of construction survey practices and the ability 
to read and interpret plans and specifications. 

3) Ability to assist Party Chiefs and office personnel in all required 
surveying work. 

4) One survey crew member must have the ability to assume temporary 
leadership of the survey party in the absence of the Party Chief. 

 
b. Under the direction of the Resident Engineer and the Party Chief, the survey 

crew members will assume the following responsibilities: 
 

1) Perform basic calculations to support construction staking. 
2) Maintain continuous communication with Party Chiefs and office 

personnel.  
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 13 

Date:  January 6, 2016 
Subject: 
Development of a Regional Safe Routes to School Plan Phase II 

Recommendation: 
That the Board, acting as the San Bernardino County Transportation Commission, approve 
Contract No. 15-1001193 with KOA Corporation for the Safe Routes to School Plan in an 
amount not-to-exceed $380,824. 

Background: 
On September 9, 2015, the SANBAG Executive Director authorized the advertisement of 
Request for Proposals (RFP) 15-1001193 for Professional Services for the Development of a 
Countywide Safe Routes School (SRTS) Plan in accordance with SANBAG Contracting 
Procurement Policy 11000, Section VII.B.1.  The scope of work for the RFP as described in 
Exhibit A of the Contract includes updating the Non-Motorized Transportation Plan (NMTP) to 
incorporate more robust SRTS program focused components to comprehensively manage the 
regional Active Transportation projects in the County. 
  
The Request for Proposals (RFP) 15-1001193 was released on September 9, 2015, on 
SANBAG’s website and was sent electronically to consultants registered on Planet Bids, 
approximately twenty-nine (29) vendors downloaded the RFP.  The solicitation was issued in 
accordance with current SANBAG policies and procedures for procurement of professional 
services.  A shortlisting meeting was held on October 13, 2015, followed by the interview of the 
consultants on October 22, 2015. 
 
Three (3) proposals submitted by KOA Corporation, Alta Planning+Design, and Ryan Snyder 
Associates, were received by the date and time specified in the RFP.  A responsiveness review 
was conducted by the Procurement Analyst which found all three (3) proposals to be responsive.  
 
An evaluation committee consisting of two SANBAG representatives, one representative from 
Southern California Association of Governments (SCAG), one representative from the County of 
San Bernardino Department of Public Health, one representative from the Safe Routes to School 
National Partnership, and one representative from the San Bernardino County Superintendent of 
Schools evaluated the proposals based on the following criteria and weight:  
 

 Qualifications of the Firm (20%) 
 Proposed Staffing and Project Organization (30%) 
 Technical Approach/Work Plan (40%) 
 Cost (10%) 
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Board of Directors Agenda Item 
January 6, 2016 
Page 2 
 
The weight of each of these criteria was identified in the RFP.  The RFP identified that overall 
scoring would weigh an interview as 60% and the technical proposal as 40%, for a maximum 
possible score of 100%.  On October 13, 2015, the evaluation committee reviewed and scored 
the three proposals based on the evaluation criteria.  Alta Planning+Design received a highest 
score based on their technical proposal.  On October 22, 2015, interviews were held with all 
three firms.  At the conclusion of the interviews, the evaluation committee discussed their 
interview scores for all three firms.  The overall highest score was given to KOA Corporation. 
KOA Corporation indicated a superior knowledge of the San Bernardino County specific 
community and school collaboration plan. They put together an experienced project team that 
addressed well each element of the scope of work, thus subsequently leading to their selection by 
the panel. The selection panel agreed on recommending KOA Corporation to develop the 
Countywide Safe Routes to School Plan. 
 
Staff is requesting approval to award Contract 15-1001193 to KOA Corporation in an amount 
not to exceed $380,824, to be funded with Active Transportation - State funds. 

Financial Impact: 
This item is consistent with the Fiscal Year 2015/2016 SANBAG approved budget. The contract 
is to be funded with Active Transportation – State grant funds which were specifically awarded 
for the purpose of creating a Countywide Safe Routes to School Plan. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on December 9, 2015.  SANBAG General Counsel and Contract Administrator have 
reviewed this item and the draft agreement. 

Responsible Staff: 
Steve Smith, Director of Planning 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 01196

KOA

Development of a Regional Safe Routes to School Plan Phase II

380,824.00$         

-$                        

-$                        

380,824.00$         

-$                        

-$                       

380,824.00$        

Approve Contract No. 15-1001193

%

Project Manager: Josh Lee

Revised Expiration Date:

%

15-1001193

20%

EA No.: 

1/6/2016

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

6/30/20171/6/2016

Yes - Please Explain

Additional Information
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EXHIBIT A – “SCOPE OF WORK” 

  

13.b

Packet Pg. 156

A
tt

ac
h

m
en

t:
 S

R
T

S
 E

xh
ib

it
 A

 -
 S

co
p

e 
o

f 
W

o
rk

 -
 C

o
n

tr
ac

t 
15

-1
00

11
93

  (
24

30
 :

 S
af

e 
R

o
u

te
s 

to
 S

ch
o

o
l)



SCOPE OF WORK:  
San Bernardino County Regional Safe Routes to School Plan Phase II 
 
Introduction: 
The San Bernardino County Transportation Commission (SANBAG) is soliciting services from 
Consultant to develop phase II of a regional safe routes to schools plan throughout San 
Bernardino County. 
   
Background: 
SANBAG is in the process of expanding the historically bicycle-focused Countywide Non-
Motorized Transportation Plan (NMTP) to include more robust pedestrian and safe routes to 
school components (see http://www.sanbag.ca.gov/planning2/plan_non-motor.html for more 
information). The NMTP is available both as a static document and as an interactive Geographic 
Information Systems (GIS) web application.  The NMTP has been amended roughly twice a year 
since its 2011 version and provides a variety of benefits to local and regional governments as 
well as to San Bernardino County citizens and businesses.  
 
Impetus for expanding the NMTP in large part comes as a result of the Complete Streets Act of 
2008 (Assembly Bill 1358) which requires consideration of complete streets with any substantive 
revision to general plan circulation elements in order to reduce greenhouse gas emissions in 
California as outlined in the California Global Warming Solutions Act of 2006 (AB 32). Local 
jurisdiction circulation elements must therefore plan for a balanced, multimodal transportation 
network that meets the safety and access needs of all users, regardless of age or abilities. 
 
SANBAG has recently completed the development of the countywide Complete Streets Strategy 
to assist local jurisdiction with implementation of complete streets policies and projects. Efforts 
are also already underway to develop a Points of Interest Pedestrian Plan (PIPP) section for the 
NMTP to address the needs of the pedestrian elements of the NMTP. The purpose of the Safe 
Routes to School Plan (SRTSP) is to address the active transportation needs at school locations 
around San Bernardino County.  
 
In 2014-2015, SANBAG received a Sustainable Communities Grant from SCAG to start on the 
development of the SRTSP. Phase I of the SRTS is near completion and is awaiting for the final 
draft to be published. It is found in the Reference Document titled “SANBAG SRTS Strategy”. 
The phase one report was focused on developing implementable SRTS strategies within a 
framework of small area analysis. The analysis identified focus areas within San Bernardino 
County that could benefit from SRTS investments relative to other areas within the region by 
looking at several criteria.  
 

o Benefits to safety in areas with poor bicycle or pedestrian facilities, a history of 
collisions involving bicyclists and pedestrians, or other barriers to active 
transportation, 

o Benefits to mode share in areas where investments in SRTS have the potential to 
shift trips to walking and cycling, based on population and existing facilities. 
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o Project readiness identifies the most ready projects, based on previous planning 
efforts, grants received, and demonstrated interest in SRTS activities. 

o Equity considerations to identify areas that have a high need for services, 
including areas with poor environmental quality or areas with low household 
incomes. 

 
The phase I report also included site specific walking and bicycling audit toolkits to identify 
barriers to students walking or bicycling between home and school. Audits generally require a 
tour of the “school zone,” which includes the school campus as well as adjacent streets, 
sidewalks, trails, and crosswalks, within a quarter- to half-mile of campus. The Walk Audit 
Toolkit provided materials to promote, plan, implement, and report on the walk audits. The 
Toolkit materials were developed specifically to expedite the Phase II work effort. 
 
In 2014, SANBAG was awarded funds from the California Active Transportation Program 
(ATP) for a SRTS Phase II project, which will further the development of the SRTSP by 
including walk audits (bike audit is assumed in the walk audit), data collection strategies for 
ongoing performance monitoring, and developing an inventory of needed infrastructure 
improvements and priority list of projects.  
 
Objectives: 
The approach to the project will involve various stakeholders connected with Safe Routes School 
(SRTS) programs to examine, in depth, the opportunities and barriers to creating an environment 
where students and parents can feel safe to choose an alternate mode of transportation when 
travelling to and from the schools. The project will lay the foundation for a more systematic 
approach to building safe routes to school infrastructure throughout the County. Each school 
corridor and site has its own character, issues, and constraints that require unique solutions. By 
approaching SRTS in a comprehensive way, this project will help our County to approach SRTS 
funding in a systematic manner and put agencies in a better position to compete for active 
transportation program funding.  
 
There will be two main components to the project. First, a Student Travel Data Collection 
Strategy will be developed. The data collection strategy will inventory existing school data 
sources and propose a methodology for regularly collecting data on student travel trends. This 
data will be used by SANBAG and SCAG to prioritize investments and improve regional active 
transportation modeling efforts.  
 
Second, the Safe Routes to School focus area analysis from phase I will be used to help planning 
efforts in developing an inventory of needed infrastructure improvements for approximately ten 
percent (10%) of San Bernardino County’s schools through an actual walk audit of the school 
sites. The template for how the walk audit will be conducted and presented is also included in the 
walk audit strategy toolkit in phase I report. 
 

Project Objectives: 
 Support the overall countywide vision and implementation strategy for providing safe 

routes to schools in San Bernardino County that encourage alternate mode choices for 
students and parents. 
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 Build upon the phase I inventory and prioritization study to better integrate SRTS sites 
and corridors with countywide active transportation efforts and Non-Motorized 
Transportation Plan. 

 Develop a student data collection strategy to document the benefits of active 
transportation in order to leverage more SRTS funding for local jurisdictions. 

 Conduct and document walk audits around selected school sites and corridors to better 
identify the exact infrastructural needs and provide access accommodations for students 
to bicycle and walk to school. 

 Define a series of possible implementation efforts to identify and remove barriers, over 
time, to active transportation for all of the schools in the County. 

 Develop a process for cities to incorporate SRTS projects into SANBAG’s Non-
Motorized Transportation Plan and to prepare them to secure funding for the SRTS 
portion of the State’s newly proposed Active Transportation Program (ATP).  

 Develop a Financial Plan that analyzes existing funding programs and identifies 
strategies to increase funding opportunities for bicycle and pedestrian infrastructure. 

 Address actual and perceived safety concerns, together with strategies that could 
significantly decrease bicycle and pedestrian fatalities and injuries. 
 

1. Project Initiation 
Task 1.1 Project Kick-off Meeting 

 SANBAG will hold a kick-off meeting with the Consultant team, the San Bernardino 
County Active Transportation Network, County Superintendent of Schools, and SCAG 
staff to discuss project expectations including overview of the project schedule, project 
elements, invoicing, reporting, and all other relevant project information. An informal 
Technical Advisory Committee (TAC) will be established to ensure progress of the 
project. Meeting summary will be documented. 

 Responsible Party: SANBAG/Consultant 
 
Task 1.2 Staff Coordination 

 Monthly project team meetings with Consultant team to ensure effective communication 
on upcoming tasks and to ensure the project remains on time and within budget. TAC 
meetings with cities and school districts will be held on a quarterly basis. 

 Responsible Party: SANBAG/Consultant 
 

Task 1.3 Identify Existing Conditions and Review Phase I Inventory Report 
 As part of the SCAG Sustainability Program, SANBAG has developed a focus area study 

with walk audit toolkits to identify high need schools and conduct a walk audit of the 
schools identified in the focus area study. Throughout the project the consultant will 
continue to build on this phase I work by expanding the inventory of the focus area 
school sites as much as possible, in collaboration with school districts willing to 
participate. This inventory will be the basis for prioritizing future project grant 
applications and developing SRTS corridors that are consistent with SANBAG’s overall 
active transportation efforts. It is imperative that the consultants expand and continue on 
the SRTS inventory work effort. The consultant will strategize to integrate the 2014 
SRTS inventory effort into the project. 
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 Responsible Party: Consultant 
 

Task Deliverable 

1.1 Meeting Notes 

1.2 Monthly Meeting Notes 

1.3 Detailed Plan of Action and Schedule 
 
2. Project Management 
Task 2.1 Project Management 

 SANBAG staff and the Consultant will regularly coordinate and meet to discuss and 
track progress of the project to ensure project schedule and budget adherence. 

 A parallel SANBAG effort is also underway to develop a Countywide Points of Interest 
Pedestrian Plan (PIPP) to assist member agencies with the development of tools and 
guidelines for identifying and prioritizing pedestrian improvements. The consultant will 
coordinate effort with the PIPP project to make sure both projects move forward 
expeditiously. 

Task 2.2 Invoicing 
 Submit complete invoice packages to Caltrans District staff based on milestone 

completion—at least quarterly, but no more frequently than monthly. 
 

Task 2.3 Reporting 
 Submit written or verbal reports to SANBAG staff providing a summary of project 

progress and grant expenditures. 
 Responsible Party: SANBAG/Consultant 

 
Task Deliverable 

2.1, 2.2, 2.3 Invoices and Reports 
 
3. Public Outreach 
Outreach will occur at strategic points in the project with various stakeholders including cities 
and school districts. The meetings will involve invited stakeholders and community based 
organizations that may be willing to offer valuable input and assistance for the project. The 
Consultant will lead the effort to arrange a project working group with the invited organizations 
and individuals. The starting point will be the continuation of a database of existing and past 
SRTS projects, their locations, and basic facts about each (age of school, number of students, 
challenges in delivering projects, lessons learned, etc.).  Much of the macro level outreach has 
been completed with the phase I project, thus the phase II outreach should focus more on the 
detailed SRTS program level input from the stakeholders and the community. 
Outreach will include meetings and conference calls with the school districts and community 
based organizations established through the first phase. Given that there are approximately 550 
public schools in San Bernardino County and 10 percent will involve 55 schools, there will need 
to be a well-organized phasing strategy to ensure projects are implemented in an efficient 
manner.  
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In preparation for public workshops, the consultant will develop a draft process for conducting 
student travel data collection strategy specific to school sites and use walk audit toolkit to 
develop infrastructure need and recommendation list for sidewalk and bicycle facilities around 
various school sites and corridors. The consultant will also outline and present an overview of 
the phase I products and introduce a work schedule for phase II. Conditions for on-site 
verification will also be established. The information presented in the workshops will be 
packaged for local jurisdictions and school districts to incorporate into grant applications to 
leverage available funding for SRTS. Technical meetings will be held throughout the project to 
ensure sufficient detailed discussion and analysis occurs. 

Task 3.1 Coordination with TAC (School Districts/Local Jurisdictions/Community 
Organizations) 

 The TAC will have an initial technical forum to discuss issues, assumptions, and 
solutions for both travel trend data development and infrastructure walk audits. Materials 
and presentations to be distributed during site specific outreach will be discussed in this 
forum.   

 The on-going quarterly meetings will be established as the forum for the Technical 
Advisory Committee (TAC) meetings. 

 Reports and collateral materials will be developed and presented to the stakeholders to 
keep members engaged throughout the process. 

 Responsible Party: Consultant 
 
Task 3.2 Site Specific Community Meetings (Data Collection Strategy Presentation and 
Walk Audits) 

 The consultant will discuss general description, background, and vision of the project 
with local jurisdictions, school district representatives, and community members.  A 
presentation reporting on overall SRTS Programs in the County as developed by the 
phase I process will be prepared and a discussion will be held to identify issues of 
concern to the local jurisdictions and school locations. 

 The consultant will present student travel data collection strategies that will inventory 
existing school data sources and methodology for regularly collecting future data on 
student travel trends. 

 Inform stakeholders of quarterly technical working group meetings to collect, analyze 
and develop data and project reports. 

 Consultant will conduct Walk Audit of the school sites with stakeholders and community 
members. 

 Consultant will gather and incorporate feedback from the outreach event on project needs 
and priority. 

 Responsible Party: Consultant 
 
Task 3.3 SANBAG Technical Advisory Committee (TTAC) and Planning and Development 
Technical Forum (PDTF) Meeting Presentations 

 At the start of the project, the consultant will discuss general description, background, 
and vision of the project with local jurisdictions at one of the TTAC and PDTF meetings.  

 Draft findings and recommendations will be presented to both TTAC and PDTF meetings 
toward the end of the project. The consultant will incorporate comments and suggestions 

13.b

Packet Pg. 161

A
tt

ac
h

m
en

t:
 S

R
T

S
 E

xh
ib

it
 A

 -
 S

co
p

e 
o

f 
W

o
rk

 -
 C

o
n

tr
ac

t 
15

-1
00

11
93

  (
24

30
 :

 S
af

e 
R

o
u

te
s 

to
 S

ch
o

o
l)



received from the jurisdictions prior to the end of the project before the release of the 
final draft.  

 Responsible Party: Consultant 
 

Task Deliverable 

3.1 
TAC Report, Project Outreach Strategy and Schedule, Outreach 
Toolkits, Presentations 

3.2 Powerpoint Presentation, Meeting Summary, Photo 

3.3 Powerpoint Presentation, Meeting Summary, Photo 
 
4. Student Travel Data Collection Strategy 
Task 4.1 Literature Review and Best Practices 

 Information will be collected on examples and models of data collection efforts from 
various jurisdictions that have implemented student travel data collection program related 
to SRTS programs. The goal of the data collection is to have a more comprehensive 
understanding of issues to discuss with school districts regarding collection of data that 
can assist agencies in leveraging future SRTS funds.  The process will serve as the basis 
for the development of various elements of the data collection strategy.   

 Responsible Party: Consultant 
 
Task 4.2 Review Current School District Data and Collection Procedures 

 The consultant will survey school districts or school sites located within the focus areas to 
determine existing data collection methods currently in place with the districts/schools to 
define the most cost effective method for developing a regional longitudinal dataset for 
student travel needs. 

 The consultant will strategize on the most appropriate strategy to collect relevant 
information from the school districts. 

 Responsible Party: Consultant 
 
Task 4.3 Development of Data Collection Strategies  

 The consultant will utilize the best practices on the longitudinal data collection strategies 
from task 4.2 on student travel behavior to develop short, mid, and long term methods in 
effectively gathering student travel data on a periodic basis. It will also identify 
responsible agency and method of distribution. 

 As part of the strategy, use phase I sample survey materials developed for school districts 
or other entities that may be responsible for collecting the periodic dataset. It is important 
to gather periodic data in a consistent manner to analyze the trends and patterns of 
student travel to school. 

 Consultant will include and work with the County Superintendent of Schools in 
developing the collection strategy. 

 Responsible Party: Consultant 
 
Task 4.4 Alternate Collection Strategies for Colleges and Universities in the County 

 A similar assessment process will be developed for colleges and universities in the 
County. Because of the distinct difference in characteristics, a separate work plan will be 
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developed on how best to address the unique needs and challenges of these institutions. 
The consultant will research and develop similar survey and data collection strategies for 
colleges and universities. 

 Responsible Party: Consultant 
 

Task Deliverable 

4.1 Existing Conditions and Best Practices Report 

4.2 Current School District Data Collection Effort Report 

4.3 Draft Data Collection Strategies 

4.4 
Implementation Tech Memo for Colleges and Universities in the 
County 

 
5. Walk/Bike Audits  
Task 5.1 Review Current School District and Local Jurisdiction Needs and Readiness 
Analysis (founded on phase I)  

 Review phase I final report of the SRTS focus area project. The phase I SRTS project is 
designed specifically to lead into the phase II process where actual walk audits and 
specific safety and access recommendations can be developed, including infrastructure 
recommendations. The elements of the phase I final report serve as the foundation for the 
phase II walk/bike audit formats. 

 SANBAG and SCAG have developed an award winning “Improvement to Transit Access 
for Cyclists and Pedestrians” plan through a previous Caltrans planning grant. Through 
walk audits around Metrolink stations and the Omnitrans sbX Bus Rapid Transit (BRT) 
stations, the study outlines existing barriers to access while providing planning level 
improvements. SANBAG is now in the process of implementing recommended measures 
in the plan at several Metrolink stations. The Consultant will review the Transit Access 
Plan document and the phase I Walk Audit Toolkit to incorporate similar concepts into 
the SRTS Walk Audit structure and reports.  

 Responsible Party: Consultant 
 
Task 5.2 Focus Area Analysis on Safe Routes to School Sites/Corridors (Coordinate with 
phase I) 

 As part of the phase I SRTS project, an initial focus area have been developed. The 
consultant will review the priority list in light of practicability of walk audits and 
recommend modification of the list if need arises. 

 If elements of the phase I report needs to be modified, a technical memo highlighting the 
changes will need to be developed to improve the phase I report. For instance, if a site 
specific analysis on the potential number of students who will walk/bike to school is 
needed, phase I study can be modified to accommodate the necessary analysis and 
changes. 
 

Task 5.3 School Site Selection of the Walk/Bike Audit 
 The consultant will select schools and corridors from the focus area list to conduct walk 

audits. The further selection process will be based on a combination of interest, need, and 
budget with the goal of creating improvement plans around as many schools as resources 
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will allow. Since the goal is around 10 percent or 55 plus school sites, cost could be 
minimized in locations that already have a walk audit document completed and available 
for incorporation into the project. 

 Although some school district interest analysis was generated by the phase I process, in 
phase II, further outreach to the school district will be done to gauge the school district 
interests by looking at long term SRTS program commitments. SANBAG Project 
Manager will approve the walk/bike audit list in phases since not all 50 plus outreach 
efforts can start and end at the same time. 

 Responsible Party: Consultant 
 
Task 5.4 Conduct Walk/Bike Audits of Identified Corridors and Schools 

 SRTS walk audits are processes that involve the gathering of data around the built 
environment of school sites usually with a catchment area of ¼ to ½ mile or around a 
corridor using specific analysis tools (already developed in phase I). The Consultant will 
develop site specific auditing tools that will be localized to different school district’s 
needs using the phase I toolkit. 

 Based on Task 5.3, each outreach meetings and walk audits will be coordinated with the 
school district or school sites to maximize the input from the community and school 
officials. 

 The Consultant and the selected community members will use the auditing tools to 
identify infrastructural hindrance or “gaps” to walking and bicycling around selected sites 
and areas during the community outreach phase of the project. They will also identify and 
recommend solutions to create change in the transportation system. However, 
recommendations for improvements should also incorporate and address other “Es” of 
the SRTS program. (Evaluation, Education, Encouragement, Enforcement, and 
Engineering) 

 Responsible Party: Consultant 
 
Task 5.5 Develop Infrastructure Needs Analysis and Improvement Recommendations 
(Include Graphic and Mapping Tools) 

 The Consultant will use the information and results from the walk audits from Task 5.3 to 
develop a needs analysis document with improvement recommendations. 

 The document should include an existing conditions report and recommendations report 
for the selected areas through the application of mapping and graphic visualization tools. 

 If a scoring criteria tool is applied, a clear and concise matrix outlining all measures 
should be included.   

 Responsible Party: Consultant 
 
Task 5.6 Develop Cost Estimates Associated with Recommended Improvements  

 The recommended improvements should include a planning-level financial constraint 
analysis that can be applied by agencies for implementation. 

 The consultant will use the cost information developed to identify strategies for 
implementation.  

 Responsible Party: Consultant 
 

13.b

Packet Pg. 164

A
tt

ac
h

m
en

t:
 S

R
T

S
 E

xh
ib

it
 A

 -
 S

co
p

e 
o

f 
W

o
rk

 -
 C

o
n

tr
ac

t 
15

-1
00

11
93

  (
24

30
 :

 S
af

e 
R

o
u

te
s 

to
 S

ch
o

o
l)



 
 
Task 5.7 Development of Safe Routes to School Grant Application Strategies and Template 

 To leverage more SRTS funding and streamline the application process for implementing 
agencies, develop a sample grant application with specific application strategies that will 
allow smaller jurisdictions with staffing and resource constraints to easily incorporate 
into their proposal. 

 Responsible Party: Consultant 
 
Task 5.8 Final Report Production 

 Prepare a final report that integrates all of the information, including support materials, 
prepared during the project. (Existing Conditions, Best Practice Review, Survey 
Strategies, Walk Audit Results, Cost Estimate Report, etc.) 

 The final report should integrate both the Student Travel Data Collection Strategy and 
the Prioritization of School Plans projects. 

 If any policy recommendations are identified to incorporate into SANBAG’s Non-
Motorized Transportation Plan, document format should be consistent with the NMTP 
document. 

 Responsible Party: Consultant 
 

Task Deliverable 

5.1 Expanded Phase I Report if necessary 

5.2 Expanded Phase I Report if necessary 

5.3 Phased Walk Audit School Site Selection List and Schedule 

5.4 

Community Outreach Meeting/Walk Audit materials 
Draft Infrastructural Needs and Recommendations, Mapping Analysis, 
and Graphics 

5.5 Implementation Tech Memo 

5.6 Cost Estimate Report 

5.7 SRTS Grant Support Documents 

5.8 

Final Report, Supporting Documents and Graphics for both Student 
Travel Data Collection and School Prioritization Plan 
Methodology Report 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 14 

Date:  January 6, 2016 
Subject: 
Transportation Development Act Article 3 Phase 2 Pedestrian and Bicycle Facilities and Transit 
Stop Access Improvement Call for Projects 

Recommendation: 
Authorize the release of Transportation Development Act (TDA) Article 3 Call for Projects for 
the following two programs: 
A.  Pedestrian and Bicycle Facility Projects ($887,977) 
B.  Transit Stop Access Improvement Projects ($634,287) 

Background: 
The Transportation Development Act (TDA) provides that 2 percent of the Local Transportation 
Funds (LTF) be made available to counties and cities for facilities for the exclusive use of 
pedestrians and bicyclists, known as TDA Article 3 Program. In August 1999 the SANBAG 
Board approved a policy that 20 percent of the Article 3 program would be made available for 
projects that improve access to transit stops for pedestrians and persons with disabilities. 
The remaining 80 percent would be available for pedestrian and bicycle projects. 
 
In July 2013, the Board awarded $3,029,621 for Pedestrian and Bicycle Projects and $767,405 
for Transit Stop Access Improvement projects. These projects are to be completed within a three 
year time frame, or December 2016. This year, a total of $3,421,433 of Article 3 Bike and 
Pedestrian funds and Transit Stop Access funds were estimated to be available for award. 
However, in March of this year, the SANBAG Board approved the allocation of $1.89 million of 
the Bike and Pedestrian funds toward assisting local jurisdictions to better compete in the State’s 
Active Transportation Program (ATP). As a result, San Bernardino County jurisdictions were 
able to leverage more funding from the State in this cycle of the ATP program.  
 
As in the past, staff is proposing to issue two calls-for-projects which will be issued 
concurrently. Attachment 1 presents the call-for-projects for Pedestrian and Bicycle Projects 
representing the Article 3 funds available following the allocation to successful ATP 
applications, or $887,977. Out of the $887,977, the Board also approved 10 percent set-aside 
($253,715) from the original TDA Article 3 Bicycle and Pedestrian Projects this year for 
maintenance of existing bicycle and pedestrian facilities. Proposed projects must be consistent 
with the most recent Non-Motorized Transportation Plan approved by the SANBAG Board. 
Eligible expenditures include: 
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Board of Directors Agenda Item 
January 6, 2016 
Page 2 
 
• Preliminary engineering leading to construction of pedestrian or bicycle facilities 
• Right-of-way acquisition necessary for pedestrian or bicycle facilities 
• Construction or reconstruction of Class I, II and III bicycle facilities and sidewalks 
• Provision of curbs, gutters and driveway ramp paving on a sidewalk project 
• Purchase and installation of bicycle locker and/or racks at major employment centers, 

park-and-ride lots and transit terminals 
 
Attachment 2 presents the call-for-projects for Transit Stop Access Improvement Projects 
representing 20 percent of the available Article 3 funds, or $634,287. Under this call, no single 
jurisdiction shall receive more than 10 percent of the funds available unless there are an 
insufficient number of project applications to fully utilize the amount available. 
Eligible expenditures include: 
 
• Retrofitting sidewalks with accessibility ramps to improve access to existing bus stops 
• Construction of bus stop pads, including pads for bus shelters, but not including purchase 

and installation of bus shelters or benches at existing bus stop locations 
• Construction of bus stop pads, including pads for bus shelters, but not including purchase 

and installation of bus shelters or benches at new bus stop locations 
• Construction of new sidewalks to serve existing bus stop locations 
• Construction of new sidewalks to serve new bus stop locations 
• Web-based mapping, photography or other visual imagery to provide information on stop 

accessibility to users of a transit system 
 
Staff anticipates issuing the calls-for-projects on January 6, 2016 with project applications due to 
SANBAG by February 5, 2016. The application review would occur during February with a 
recommendation on projects provided to the March General Policy Committee and the Board of 
Directors on April 6, 2016.   
 
Currently, it is tentatively anticipated that the evaluation panel for each call-for-projects will be 
comprised of two members from SANBAG, one member from Caltrans, one from a neighboring 
County Transportation Commission, one member from Southern California Association of 
Governments (SCAG), and one from a bicycle or transit user group. 

Financial Impact: 
This item has no financial impact on the Fiscal Year 2015/2016 Budget. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on December 9, 2015.  

Responsible Staff: 
Steve Smith, Director of Planning 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Attachment 1 
 
 
 
 
 
 

TRANSPORTATION DEVELOPMENT ACT 
ARTICLE 3 BIENNIAL CALL FOR PROJECTS 

FOR 
 

BICYCLE AND PEDESTRIAN FACILITIES 
 
 

 
 

 
 
 
 
Issued:  January 6, 2016 
Submittal Deadline:  February 5, 2016 
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Background: 
 
In August 1999, the SANBAG Board approved a policy that 80% of the Transportation 
Development Act (TDA) Article 3 funds would be made available for projects that 
implement or improve bicycle and pedestrian facilities. The remaining 20% of TDA 
Article 3 funds will be made available through a separate Call for Projects specifically for 
projects that improve access to transit stops for pedestrians and persons with disabilities. 
The total amount available in this call for projects is $887,977 and is comprised of funds 
from unused allocation of prior TDA awards and two fiscal years of revenue (FY 
2014/2015 & FY 2015/2016), but subtracting the phase I call for projects to assist with 
local match funds for the Statewide Active Transportation Program. ($1.4 million) 
 
Upon approval of a project list by the SANBAG Board, Article 3 funds will be allocated 
to the project sponsor agency. Allocated funds will remain available for three full years 
after Board approval. Unspent allocated funds may revert back to the subsequent Bicycle 
and Pedestrian Facilities Call for Projects after the three year term has expired. Two one-
year extensions may be granted at the discretion of SANBAG for projects that are 
moving forward but cannot be completed by the award sunset date. Subsequent 
extensions are at the discretion of the SANBAG Board. Extension requests must include 
appropriate justification for an extension and provide a revised project schedule with an 
expected completion date. Requests must be received in writing by SANBAG prior to 
sunset of the allocation. 
 
Proposed bicycle and pedestrian facility projects must meet the following guideline 
requirements: 
 

o Bicycle projects submitted for consideration must be included in the latest 
SANBAG Non-Motorized Transportation Plan (NMTP).  Project costs do not 
necessarily need to match. 

o Sidewalk or other pedestrian projects do not need to be included in the latest Non-
Motorized Transportation Plan. 

o The minimum match for this grant program is 10%. No award of Article 3 
Bicycle and Pedestrian funds will be for more than 90% of the total project cost. 
However, overmatching is encouraged and provides additional application points 
as outlined in the scoring criteria below. There is no maximum amount that is 
available per project request, however, in the event that a project cannot be fully 
funded, SANBAG may recommend partial funding for award. 

o Agencies awarded funds will not be reimbursed for any project cost overruns. The 
allocated amount represents the maximum amount eligible for reimbursement. For 
projects completed under the allocated amount, the agency will be reimbursed at 
the matching ratio in effect at the time of project selection and approval. Example:  
If an agency commits to a 25% match for a $10,000 project, the amount of Article 
3 awarded would be $7,500. If the completed project cost was $8,000, the amount 
of Article 3 funds disbursed to the agency would be $6,000. 

o Design and construction of facilities must conform to the general design criteria 
for non-motorized facilities as outlined in the Caltrans Highway Design Manual. 
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Eligible Expenditures: 
 

1. Preliminary engineering leading to construction of pedestrian or bicycle 
facilities 

 
2. Right-of-way acquisition necessary for pedestrian or bicycle facilities 

 
3. Construction or reconstruction of Class I, II and III bicycle facilities and/or 

cycle tracks and sidewalks 
 

4. Provision of curbs, gutters, and driveway ramp paving on a sidewalk project 
 

5. Purchase and installation of bicycle lockers and/or racks at major employment 
centers, park-and-ride lots and transit terminals 
 

6. Maintenance of existing Class I facilities (no more than 10% of the available 
funds for the Bicycle and Pedestrian Facilities Call for Projects can be 
allocated to maintenance of existing facilities) 

 
The construction of sidewalks fronting undeveloped land on a project may not exceed 
15% of the total project length. Match paving for sidewalk projects is not an eligible 
project cost. Roadway improvements performed in conjunction with bicycle or pedestrian 
facility improvements are not an eligible expense. Detailed project cost estimates must be 
provided that clearly demonstrates the portion of a comprehensive project that is directly 
attributable to bicycle or pedestrian facilities. If the funds requested for bicycle or 
pedestrian facilities cannot be clearly determined from project cost estimates or funding 
is not deemed appropriate for bicycle or pedestrian facilities the evaluation panel reserves 
the right to eliminate the submittal from consideration or adjust the cost according to 
what it deems appropriate for the bicycle or pedestrian facility. Railroad grade crossing 
pedestrian projects are no longer considered eligible expenses under this program. 
 
Additional Information: 
 
Jurisdictions shall submit one application per project and transmit the application to 
SANBAG electronically based on the submittal instructions. The application must 
include the following: 
 

 Cover letter. Cover letter should note all of the projects submitted by a 
jurisdiction with a prioritized list of projects. Funding awards will not necessarily 
be based on prioritizations but rather based on the scores developed from the 
scoring criteria. 

 Clear project description discussing the nature and type of project being proposed 
for funding. The description shall include important design considerations and 
identify the location of the project and the transportation purpose to be served.   
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 Map depicting the project location and limits along with principle streets, transit 
routes, nearby city and county boundaries, and prominent landmarks shall be 
included.  

 Discussion of safety or other concerns that the project is expected to address. 
 Description of the connectivity of the project to the local and regional active 

transportation network. 
 Acknowledgement of previous TDA awards and status of those projects. 
 Project cost estimate that addresses various components of project cost. If a 

bicycle or pedestrian facility proposed project is part of another larger project (i.e. 
street widening), the bicycle/pedestrian facility components must be clearly 
delineated from non-eligible roadway or other expenses. 

 Detailed application questions are included in the electronic submittal form. 
 
Project applications will be reviewed by an evaluation panel. The evaluation panel, using 
the criteria contained in this call-for-projects, will score the proposed project 
applications. The evaluation panel is anticipated to be comprised of at least two 
SANBAG staff and potentially a member from a bicycle/pedestrian stakeholder group 
such as the Inland Empire Biking Alliance, an adjacent county transportation 
commission, and Caltrans. Based on the evaluation panel proposed project scores, the 
evaluation panel will make its recommendation to SANBAG General Policy Committee 
who will forward its recommendation to the full SANBAG Board of Directors. 
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Project Evaluation Criteria: 
 
 
Evaluation Criteria 

Possible 
Score 

Overall Quality of Application – Overall quality of the application 
submitted for a project considering clarity of project description, project 
purpose and need and satisfactorily addressing evaluation criteria.   

20 

Project Purpose and Need – Describe the purpose and need of the 
project including the extent of the potential use of the facility. Provide 
socioeconomic data, historic or current bicycle or pedestrian count 
volumes, ADT/trip generation information or other data to support the 
forecasted use and/or need for the project. The relation of the proposed 
project to the regional and local active transportation network. The level 
of connectivity the proposed project offers to intermodal opportunities. 
The extent to which the proposed project will improve safety for the non-
motorized public. Consideration will be given to number of accidents in a 
project area, severity of accidents in an area.  

30 

Destinations Served – The extent that the proposed project serves 
destinations, the nature of destinations served and the likelihood of 
proposed project usage by destination related activity. (e.g., employment 
center, school or college, retail center and/or downtown area, park and 
other recreational use, public building, including library, museum and 
civic center).  

15 

Local Matching Funds – Proposed projects will receive the following 
points based upon the extent of local match provided:  5 points for 15-
24%; 10 points for 25-34%; 15 points for 35-49%; and 20 points for 50% 
or greater.  

20 

Project readiness –Existing infrastructure such as roadways, pavement 
conditions and intersection signalization that may accelerate project 
development and delivery with ten points awarded where project design 
and environment clearances are complete and can be verified. 

10 

Timeliness of Prior Project Completion – Ability to demonstrate project 
completion in a timely manner. 5 

Total Possible Score 100 
 
Call for Projects Schedule: 
 
Issue Call for Projects     Wednesday, January 6, 2016 
Project Proposals Due     Friday, February 5, 2016 
Recommendation to General Policy Committee Wednesday, March 9, 2016 
Recommendation to Board    Wednesday, April 6, 2016 
 
Submittal Instructions: 
 
Applications must be submitted online. The online form has been attached for reference 
purposes. Once the form is submitted online it is directed to the appropriate SANBAG 
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department. A confirmation email will be forwarded to each applicant to confirm that an 
application has been submitted. For questions regarding the submittal process or 
application, please contact Josh Lee at (909) 884-8276 or jlee@sanbag.ca.gov. The online 
application form can be found at the following link: 
 
http://maps.sanbag.ca.gov/website/TDAGrant 
 
Applications must be submitted by 5:00 pm on the proposal due date specified above. 
This call and associated information is also available on the SANBAG website at 
www.sanbag.ca.gov. 
 
Project Completion and Payment: 
 
Sponsor agencies receiving an allocation of $250,000 or less shall be reimbursed in 
arrears and upon proof of satisfactory project completion. Agencies receiving an 
allocation of $250,000 or more may request progress payments, however, 20% of the 
awarded funds shall be held by SANBAG until proof of satisfactory project completion. 
Each recipient shall prepare a project completion report, including pictures of completed 
project(s) when requesting reimbursement. SANBAG will reimburse the recipient within 
45 days. Recipient must retain all records necessary for the fiscal and compliance audit 
that will be conducted at the end of each fiscal year. Projects selected under this process 
must be completed within the three full fiscal year period. Any funds allocated and not 
disbursed by the end of the three full fiscal year period shall be unallocated and returned 
the Article 3 Bicycle and Pedestrian Facilities fund. 
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Attachment 2 
 
 
 
 
 

TRANSPORTATION DEVELOPMENT ACT 
ARTICLE 3 BIENNIAL CALL FOR PROJECTS 

FOR 
TRANSIT STOP ACCESS IMPROVEMENTS 

 
 
 
 

 
 
 
 
 
 

 
Issued:  January 6, 2016 
Submittal Deadline:  February 5, 2016 
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1 
 

Background: 
 
In August 1999 the SANBAG Board approved a policy that 20% of the Transportation 
Development Act (TDA) Article 3 funds would be made available for projects that 
improve access to transit stops for pedestrians and persons with disabilities.  
The remaining 80% of TDA Article 3 funds will be made available through a separate 
Call for Projects specifically for bicycle and pedestrian facilities.   
 
This program has been developed in recognition of the importance of providing safe and 
accessible paths of travel to existing and proposed bus stop locations.  In some instances, 
the provision of accessible pathways to bus stops may reduce the demand for 
complementary paratransit service provided by the Americans with Disabilities Act 
(ADA).  The total amount available in this Transit Stop Access Improvements call for 
projects is estimated to be $634,287 and is comprised of funds from unused prior 
allocations and funds from two fiscal years (FY 2014/2015 and 2015/2016). 
 
Applicants may be cities, the county or transit operators/claimants.  No single jurisdiction 
shall receive more than 10% of the funds available under this call for projects unless 
there are an insufficient number of project applications to fully utilize the amount 
available.  Joint power agency transit operators who are the lead agency for implementing 
the proposed projects may receive awards above the 10% limit.  
 
Upon approval of a project list by the SANBAG Board, Article 3 funds will be allocated 
to the project sponsor agency.  Allocated funds will remain available for three full fiscal 
years after the year of Board approval.  Unspent allocated funds will revert back to the 
subsequent Transit Stop Access Improvements call for projects after the three year term 
has expired.  Extensions may be granted at the discretion of SANBAG for projects that 
are moving forward but cannot be completed by the award sunset date.  Extension 
requests must include appropriate justification for an extension and provide a revised 
project schedule with an expected completion date.  Requests must be received in writing 
by SANBAG prior to sunset of the allocation.   
 
Eligible Expenditures: 
 

1. Web-based mapping, photography or other visual imagery to provide information 
on stop accessibility to users of a transit system. 
 

2. Retrofitting sidewalks with accessibility ramps to improve access to existing bus 
stops. 

 
3. Construction of bus stop pads, including pads for bus shelters, but not including 

purchase and installation of bus shelters or benches at existing bus stop locations. 
 

4. Construction of bus stop pads, including pads for bus shelters, but not including 
purchase and installation of bus shelters or benches at new bus stop locations. 

 

14.b

Packet Pg. 175

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t 

2 
- 

20
15

-A
rt

ic
le

 3
 C

al
l T

ra
n

si
t 

S
to

p
 A

cc
es

s 
 (

24
29

 :
 T

D
A

 A
rt

ic
le

 3
 P

h
as

e 
2 

C
al

l f
o

r 
P

ro
je

ct
s)



2 
 

5. Construction of new sidewalks to serve existing bus stop locations. 
 

6. Construction of new sidewalks to serve new bus stop locations. 
 
Eligible project costs include expenses associated with: right of way acquisition or 
easement; preliminary engineering and design; plans, specifications and estimates; and 
construction.  All projects must comply with the applicable Americans with Disabilities 
Act Accessibility Guidelines (ADAAG), Health and Safety Code, Sections 18901 to 
18949.6 of the State Building Standards Law as issued by the California Building 
Standards Commission, and comply with local building and construction codes and 
requirements. 
 
Additional Information: 
 
If multiple improvement projects are included in an application, the application should 
include a prioritized listing of access improvement projects.  All applications are to be 
submitted based on the submittal instructions. The application must include the 
following: 
 

 Projects shall be classified as one of the six types of projects identified under the 
eligibility section above.  

 Project description should identify whether the existing right of way or a new 
easement is required for the proposed project.  

 Documentation that the proposed project addresses a problem area identified by 
current users of the transit service or through a survey of bus stop accessibility.  

 The number of bus routes and daily buses serving the stop. 
 Current or forecast daily boardings and alightings. 
 Key activity generators or attractors served at the proposed project location 

including project location in relations to the SANBAG’s Regional Non-Motorized 
Transportation Plan (NMTP).  

 Map demonstrating specific location of proposed project. 
 Pictures of the improvement site(s) and/or location(s).  
 Schedule for project completion by project. 
 Project cost estimate.  
 Acknowledgement of previous TDA awards and status of those projects. 

 
Project applications will be reviewed by an evaluation panel.  The evaluation panel, using 
the criteria contained in this call-for-projects, will score the proposed projects. 
The evaluation panel is anticipated to be comprised of at least two SANBAG staff and 
potentially a member from a bicycle/pedestrian stakeholder group such as the Inland 
Empire Biking Alliance, an adjacent county transportation commission and Caltrans. 
Based on the evaluation panel proposed project scores, the evaluation panel will make its 
recommendation to SANBAG General Policy Committee who will forward its 
recommendation to the full SANBAG Board of Directors. 
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3 
 

Project Evaluation Criteria: 
 

Evaluation Criteria Possible Score 
Overall Quality of Application – Overall quality of the application 
submitted for a project considering clarity of project and satisfactorily 
addressing evaluation criteria.  

15 

Project Need and Purpose - Project addresses identified access issues 
at new or existing bus stops or fills a gap in accessibility to transit 
system users. Describe how stop and increased accessibility serves local 
activity generators/destinations, provides increased connectivity to the 
multi-modal transportation system, and potential safety/ADA benefits. 

40 

Cost Effectiveness –Consideration of project cost compared to daily 
boardings and alightings and/or complementary paratransit cost 
avoidance achieved by making the bus stop location accessible to 
individuals with disabilities. 

15 

Timeliness of Prior Project Completion – Consideration of likelihood 
to deliver within a timely manner 5 

Matching funds – Proposed projects will receive the following points 
based upon the extent of match provided: 5 points for 10-19%; 10 points 
for 20-29%; 15 points for 30-49%; and 25 points for 50% or greater 

25 

1. Matching funds from applicant may consist of Federal Transit Administration funds, Community 
Development Block Grant funds or other local funds, including LTF Article 8a. 
 
Call for Projects Schedule: 
 
Issue Call for Projects     Wednesday, January 6, 2016 
Project Proposals Due     Friday, February 5, 2016 
Recommendation to General Policy Committee Wednesday, March 9, 2016 
Recommendation to Board    Wednesday, April 6, 2016 
 
Submittal Instructions: 
 
Applications must be submitted online.  The online form has been attached for reference 
purposes.  A form must be completed for each specific project identified for funding with 
the prioritization defined for each project by jurisdiction/agency.  All application forms 
from a jurisdiction/agency for similarly classified projects shall be submitted jointly in 
one master submittal.  Jurisdictions/agencies may submit multiple applications if projects 
from more than one classification are submitted for consideration.  
 
Once the form is submitted online it is directed to the appropriate SANBAG department. 
A confirmation email will be forwarded to each applicant to confirm that an application 
has been submitted.  For questions regarding the submittal process or application, please 
contact Josh Lee at (909) 884-8276 or jlee@sanbag.ca.gov. The online application form 
can be found at the following link: 
 
http://maps.sanbag.ca.gov/website/TDAGrant 
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4 
 

 
Applications must be submitted by 5:00 pm on the proposal due date specified above. 
This call and associated information is also available on the SANBAG website at 
http://maps.sanbag.ca.gov/website/TDAGrant. 
 
Project Completion and Payment: 
 
Article 3 funds are not automatically distributed to agencies.  Recipients of funding 
approved by the SANBAG Board shall be reimbursed for expenses incurred up to the 
amount approved based on claims submittals to SANBAG.  Each recipient shall prepare 
and submit a project completion report, including pictures of the completed project(s) to 
accompany the request for reimbursement.  SANBAG shall reimburse the recipient 
within 45 days.  Recipient must retain all records necessary for the compliance and fiscal 
audit that will be conducted at the end of each fiscal year.  SANBAG will provide 
funding recipients with the Transportation Development Act Local Transportation Funds 
Article 3 – Pedestrian, Bicycle Facilities and Access to Transit Claim Form Instructions 
and appropriate forms for submittal to request reimbursement.  Agencies awarded funds 
will not be reimbursed for any project cost overruns.  If an agency is providing a local 
match on a project and the project is completed under budget, the agency will be 
reimbursed at the matching ratio in effect at the time of project selection and approval. 
Example:  If an agency commits to a 25% match for a $10,000 project, the amount of 
Article 3 awarded would be $7,500.  If the completed project cost was $8,000, the 
amount of Article 3 funds disbursed to the agency would be $6,000.  
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 15 

Date:  January 6, 2016 
Subject: 
Amendment to Contract C11206 with Epic Land Solutions, Incorporated for Additional Graffiti 
Removal Services 

Recommendation: 
That the Board of Directors, acting as the San Bernardino County Transportation Commission: 
A. Allocate $175,000 of Valley Local Transportation Funds for graffiti removal along SANBAG 
railroad right-of-way. 

That the Board of Directors, acting as the San Bernardino County Transportation Authority: 
B. Approve Amendment No. 2 to Contract No. C11206 with Epic Land Solutions, Incorporated 
in the amount of $175,000 for Maintenance of Way Services – Graffiti Removal. 
C. Approve an expense budget amendment to the SANBAG Fiscal Year 2015/2016 Budget to 
increase Task No. 0377 Commuter Rail Operating by $175,000 in Valley Local Transportation 
Funds – Rail for a new task total of $16,961,597. 

Background: 
Between 1991 and 1993, San Bernardino Associated Governments (SANBAG) acquired the 
Baldwin Park Branch Line, the Pasadena Subdivision now known as the San Gabriel 
Subdivision, and the Redlands Branch Line for the commuter rail program resulting in   
SANBAG owning 58.8 miles of railroad right-of-way.  Currently, the San Gabriel Subdivision is 
the only corridor owned by SANBAG that has active service with Metrolink operating thirty 
eight trains each weekday as part of their San Bernardino Line service.  Along much of the right-
of-way serving the San Bernardino Line there is extensive graffiti which can be seen by 
Metrolink patrons. 
 
SANBAG staff has received requests from the cities along the San Bernardino Line as well as 
Metrolink for graffiti removal.  Some cities have offered to remove the graffiti themselves but 
due to railroad regulations the staff would need specific railroad training and a railroad flagman 
due to the proximity to the railroad operating envelope making it more costly and time 
consuming.  As such, staff requested an estimate from Epic Land Solutions, Incorporated (Epic) 
under Contract No. 11206 for graffiti removal along the San Bernardino Line as well as the first 
five miles of the Redlands Branch Line.  The estimate of services provided totaled $178,754, 
however staff believes $175,000 is sufficient as staff does not foresee doing graffiti removal in 
the Downtown San Bernardino Passenger Rail Project construction zone as this is the 
responsibility of the contractor. 
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These services will be performed by Epic’s sub-consultant Joshua Grading & Excavating, 
Incorporated who currently performs maintenance of way activities under Contract No. 11206.  
Contract No. 11206 currently includes funds for graffiti removal however these funds are also 
for other activities such as weed abatement and trash removal and are insufficient to fund the 
level of graffiti removal needed. SANBAG staff is currently going through the request for 
proposals process for railroad maintenance of way activities.  As part of this procurement 
process SANBAG staff will be reviewing the process and costs required to perform graffiti 
removal on a more regularly basis. Previously, the railroad property management and 
maintenance contract has been funded solely with Rail Assets funds which are limited.  Using 
Local Transportation Funds for graffiti removal will introduce a new source of funds for property 
management activities.     

Financial Impact: 
This item is not consistent with the Fiscal Year 2015/2016 Budget.  An expense budget 
amendment to the SANBAG Fiscal Year 2015/2016 Budget to increase Task No. 0377 
Commuter Rail Operating by $175,000 in Valley Local Transportation Funds - Rail for a new 
task total of $16,961,597 is being requested as part of the recommendation. 

Reviewed By: 
This item was reviewed and recommended for approval (14-0-3; Abstained: Rutherford, 
Hagman, and Wapner) with a quorum of the Board present at the Board of Directors Metro 
Valley Study Session on December 10, 2015.  SANBAG General Counsel and Procurement 
Manager have reviewed this item and the contract amendment. 

Responsible Staff: 
Carrie Schindler, Director of Transit and Rail 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes x No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? No x

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services x Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 02727

Epic Land Solutions, Inc.

Railroad Right-of-Way Property Management

1,851,860.00$      

3,995,670.00$      

175,000.00$         

4,170,670.00$      

-$                        

-$                       

4,170,670.00$     

%

Project Manager: Monica Morales

Revised Expiration Date:

%

C11206 2

20% 0

EA No.: 

1/6/2016

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

5/31/20165/4/2011

Yes - Please Explain Amendment #1

Additional Information
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C11206-02 
1 of 2 

 
 AMENDMENT NO. 2 TO  CONTRACT NO. C11206 

 
 FOR 

 
ON-CALL PROPERTY MANAGEMENT SERVICES FOR  

RAILROAD RIGHT-OF-WAY 
 

(EPIC LAND SOLUTIONS, INC.) 
 

 
This Amendment, made and entered into by and between the San Bernardino Associated 
Governments, acting in its capacity as the San Bernardino County Transportation Authority 
(referred to hereafter as “SANBAG”), whose address is 1170 W. 3rd Street, 2nd Floor San 
Bernardino, California 92410-171; and the firm of Epic Land Solutions, Inc. (hereinafter referred 
to as “CONSULTANT”) whose address is: 2601 Airport Drive, Suite 115, Torrance, California 
90505. The SANBAG and CONSULTANT are each a “Party” and collectively the “Parties” 
herein. 

     
RECITALS 

 
A. The parties previously entered into that certain Contract # C11206 on June 8, 2011 for the 

provision of Railroad Right-of-Way Property Management by Consultant;  
 

B. On April 9, 2014, CONSULTANT and SANBAG entered into Amendment No. 1 to the 
Contract, to exercise option years and increased the contract value.   
 

C. SANBAG wishes amend the contract for Maintenance of Way services to provide for 
enhanced graffiti removal services; 

 
D. CONSULTANT has confirmed that the required services can be completed for a total 

Contract amount increase of $175,000. 
 
NOW, THEREFORE, the Parties hereto agree to amend the Contract as follows: 
 

1. ARTICLE 3. “PRICE”, paragraph 3.2 is hereby amended to delete “$3,995,670” as the 
not-to-exceed amount and replace it with “$4,170,670”. 

 
2. The Contract is incorporated into this Amendment. 

 
3. Except as amended by this Amendment, all other provisions of the Contract shall remain 

in full force and effect. 
 

4. This Amendment No. 2 is effective on the date executed by SANBAG. 
 

 --------------------------- SIGNATURES ON FOLLOWING PAGE --------------------------- 
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C11206-02 
2 of 2 

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 2 below. 
 
 
EPIC LAND SOLUTIONS, INC.  SANBAG  
 
 
By:    By:   
  James L. Overcamp. Jr.  

Vice President 
   Ryan McEachron 

President, Board of Directors 
       
Date:    Date:   
       
       
    APPROVED AS TO FORM 
     
     
    By:   
      Robert D. Herrick 

Asst. General Counsel 
        

Date:   
 
       
    CONCURRENCE 
     
     
    By:     
      Jeffery Hill 

Procurement Manager  
        

Date:   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 16 

Date:  January 6, 2016 
Subject: 
Summary of Measure I Capital Improvement Plans of Member Agencies 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority, 
accept the Measure I Summary Report of the Five-Year Capital Improvement Plans for Local 
Pass-Through Funds for Fiscal Year 2015/2016 through Fiscal Year 2019/2020. 

Background: 
The Measure I Expenditure Plan requires each local jurisdiction to annually adopt a Five-Year 
Capital Improvement Plan (CIP) that details the specific projects to be funded using Measure I 
Local Pass-Through Funds.  Expenditures must be detailed in the CIP and adopted by resolution 
of the governing body.   
 
In accordance with Measure I Strategic Plan Policy, the CIP shall: 
 
(1) Specifically identify improvements to be funded with Measure I Local Pass-Through Funds 
by street name, boundaries, and project type and must be adopted by resolution of the governing 
body.  
 
(2) Constrain the total amount of planned expenditures to 150% of SANBAG forecasted revenue 
for Measure I Local Pass-Through Funds plus any fund balances and/or revenue resulting from 
bonds secured by Measure I revenue.   
 
(3) Include no more than 50% of estimated annual revenue to general program categories, which 
are programs or projects without any identified streets (examples are pavement management 
programs, general maintenance and system improvements). 
 
(4) Include total estimated cost of capacity enhancing projects to Nexus Study roadways, 
the Measure I share of project cost and the development share of cost.  Maintenance projects 
or projects that do not enhance the capacity of a roadway do not require a development 
contribution in the Five-Year Plan. 
 
(5) List any single project expenditure in excess of $100,000 as an individual project and not in a 
general program category. 
 
In the San Bernardino Valley subarea, 20% of the total Measure I revenue is distributed monthly 
to the jurisdictions for their Local Streets projects.   
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In the Mountain/Desert subarea, 70% of the total Measure I revenue is distributed monthly to the 
jurisdictions for their Local Streets projects, after reservation of 2% by SANBAG to fund future 
Project Development/Traffic Management Systems projects. 
 
Jurisdictions have flexibility to move projects around in their CIP based on the necessities of the 
jurisdiction.  However, in order for a project to be eligible for expenditure of Local Streets funds, 
the project must be included in the Five-Year CIP.  If the change happens after the plan has been 
approved, a revised plan must be prepared and submitted to SANBAG prior to the end of the 
fiscal year.  As the CIP is the basis for the annual audit, if a revised plan is not submitted it will 
result in an audit finding. 
 
Attachment 1 summarizes the revenue available and the amount programmed for projects by 
each jurisdiction for 2015/2016 through 2019/2020.  The CIPs contain locally prioritized and 
eligible projects for road maintenance, repair and construction.  Staff has confirmed that the 
plans meet the eligibility requirements of Measure I. 
 
Attachment 2 provides the Expenditure Strategy provided by each jurisdiction.  The Expenditure 
Strategy provides a general description of the types of uses of Measure I and provides an 
opportunity for jurisdictions to explain large balances being accumulated for future projects. 
 
A copy of the submittals from all of the Member Agencies has been posted on the SANBAG 
website, www.sanbag.ca.gov/funding/projects.html   

Financial Impact: 
This item has no direct impact upon the adopted SANBAG Budget. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the 
General Policy Committee on December 9, 2015.    

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Attachment 1

CAPITAL IMPROVEMENT PLAN SUMMARY REPORT

All Member Agencies

FY 2015/2016 - FY 2019/2020

Agency

MI Local Pass-through 

Ending Balance 

@ 6/30/15

(unaudited)

5 Year MI  Local 

Pass-Through 

Revenue Estimate  

Total 5 Year MI Local 

Pass-Through 

Available 

for Projects  

150% of Estimated 

Measure I Plus 

Ending Balance 

@ 6/30/15 

5 Year Total 

CIP Projected 

Projects 

Do Projects Meet 

Measure Eligibility 

Requirements?

Resolution 

Number

Adelanto $1,594,305 $3,408,248 $5,002,553 7,503,829$                        5,002,553$                  Yes 15-46

Apple Valley $4,695,095 $9,151,373 $13,846,468 20,769,702$                      19,278,380$                Yes 2015-39

Barstow(1) $1,952 $9,430,529 $9,432,481 14,148,721$                      10,462,481$                Yes 4814-2015

Big Bear Lake $171,000 $1,819,125 $1,990,125 2,985,188$                        1,924,100$                  Yes 2015-21

Chino $1,232,625 $6,939,467 $8,172,092 12,258,138$                      7,696,645$                  Yes 2015-065

Chino Hills $2,429,384 $6,386,321 $8,815,705 13,223,558$                      7,782,500$                  Yes 2015R-52

Colton $912,603 $4,387,453 $5,300,056 7,950,084$                        5,300,056$                  Yes R-105-15

Fontana $7,933,126 $16,795,522 $24,728,648 37,092,972$                      15,389,376$                Yes 2015-067

Grand Terrace $560,794 $1,018,291 $1,579,086 2,368,629$                        1,639,760$                  Yes 2015-35

Hesperia $2,604,038 $14,210,963 $16,815,001 25,222,501$                      16,216,963$                Yes 2015-37

Highland $6,954,000 $4,462,882 $11,416,882 17,125,323$                      10,565,582$                Yes 205-038

Loma Linda $212,100 $1,947,584 $2,159,684 3,239,526$                        2,299,294$                  Yes 2862

Montclair $1,193,672 $3,168,018 $4,361,689 6,542,534$                        4,725,000$                  Yes 15-3086

Needles $494,000 $631,277 $1,125,277 1,687,916$                        1,125,295$                  Yes 2015-40

Ontario $1,361,350 $13,878,935 $15,240,285 22,860,427$                      14,205,200$                Yes 2015-073

Rancho Cucamonga $6,115,212 $14,318,937 $20,434,149 30,651,223$                      18,499,550$                Yes 15-66

Redlands $2,266,727 $5,782,887 $8,049,614 12,074,421$                      5,782,887$                  Yes 7565

Rialto $3,849,309 $8,397,761 $12,247,070 18,370,605$                      15,557,973$                Yes 6775

San Bernardino $4,372,831 $17,587,527 $21,960,358 32,940,536$                      16,511,402$                Yes 2015-273

Twentynine Palms $1,312,759 $2,397,966 $3,710,725 5,566,088$                        3,081,330$                  Yes 15-24

Upland $1,829,345 $6,201,144 $8,030,489 12,045,733$                      7,325,000$                  Yes 6304

Victorville(2) $204,200 $24,531,042 $24,735,242 37,102,863$                      33,491,271$                Yes 15-063

Yucaipa $1,791,205 $4,349,739 $6,140,944 9,211,415$                        7,636,394$                  Yes 2015-30

Yucca Valley $1,523,083 $3,690,110 $5,213,193 7,819,790$                        4,840,314$                  Yes 15-21

San Bernardino County 

--Colorado River Subarea $54,539 $189,526 $244,065 366,097$                           155,365$                     Yes 2015-181

--Morongo Basin Subarea $724,429 $1,789,849 $2,514,278 3,771,417$                        1,741,000$                  Yes 2015-181

--Mountains Subarea $2,186,138 $4,771,155 $6,957,293 10,435,940$                      5,917,416$                  Yes 2015-181

--North Desert Subarea $4,935,617 $9,685,005 $14,620,622 21,930,933$                      14,118,396$                Yes 2015-181

--Valley Subarea $6,937,667 $10,001,845 $16,939,512 25,409,268$                      18,527,501$                Yes 2015-181

--Victor Valley Subarea $3,592,850 $7,445,617 $11,038,467 16,557,701$                      9,640,794$                  Yes 2015-181

TOTALS $74,045,955 $218,776,098 $292,822,053 $439,233,080 286,439,779$              

NOTES:
(1)   Acceleration of projects due to Barstow's Total  Road Improvement Pooled Financing Program

(2)  Victorville's MI local pass-through funds will be used to pay down the LaMesa/Nisqualli Interchange costs per Agreement C11200-2.
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Chino

Chino Hills

Colton

Fontana

Grand Terrace

Highland

Loma Linda

The City of Highland intends to expend not more than half of Measure I Local Street Program Pass‐Through revenue on a yearly basis for 

various pavement management programs, and the remaining for pavement rehabilitation and/or street improvements of existing 

roadways.

The City of Loma Linda is intent upon efficiently maintaining our existing roadway system.  The streets in Loma Linda are constructed of 

asphalt concrete (AC).  These streets are in various stages of their life expectancy.  A typical AC street improvement has a life expectancy 

of 15‐20 years.  Through proper pavement management, this can be extended by as much as 20 years.  Our strategy is to utilize a 

combination of slurry seal method, grind and overlay the top 0.1' and pulverize existing AC for base and repave for rehabilitation.  This 

pavement management program has shown to be effective in delaying the eventual complete reconstruction, including subgrade, of a 

roadway segment.

MEASURE I EXPENDITURE STRATEGY

Valley Subarea

The City of Chino will continue to place emphasis on both the regional and sub‐regional arterial roadway system during the next five years 

of the Measure I program.  At least 50% (percent) of the Measure I funds will be earmarked for specific capital projects that are geared 

toward improving traffic flow and motorist convenience.  Failing pavement surfaces will be rehabilitated, and traffic striping modified as 

needed to accommodate increased traffic demand, and intersection capacity will be improved with new and modified traffic signals.  

In addition to the above capital projects program, Chino will continue to allocate up to 50% (percent) of the annual Measure I funds 

toward public works maintenance activities.  Maintenance work will continue to include the City's traffic signal maintenance, sidewalk and 

curb repair, and pavement repair and overlay on the local street system.

It is the City of Chino Hill's intent to expend Measure I revenue for the following types of projects:

* Construction of the City's Annual Street Improvement Program:  Overlay and/or slurry seal of specified streets to maintain a high level of 

pavement trafficability;

* Make on‐going repairs/improvements to the City's sidewalks;

* Conduct the Annual Striping Program;

*Provide funding to address ADA accessibility issues within the City's public right of way; and 

* Systematically replace traffic signal LED signals and traffic signal controllers to ensure the highest level of public safety.

The City of Colton allocates approximately seventy‐five percent of annual Measure I revenue for system improvements to streets 

infrastructure.  Delivery of these improvements is focused on streets requiring rehabilitation or capacity enhancement improvements.  

Measure I funds are also being used to provide local match for federal and state grant funded projects; these projects are focused on 

improving Colton's infrastructure and/or transportation system for pedestrian/bicycle/vehicular traffic.

The remaining twenty‐five percent of the City's annual Measure I revenue are allocated to traffic safety such as traffic sign 

installation/replacement, striping and traffic signal upgrade.  All identified improvements are consistent with the goals of the city's General 

Plan Circulation Element.

The City intends to expend the funds on projects that relieve traffic congestion through improvement and maintenance of streets and 

local highways.

The City will use less than 50% of its pass‐through revenue on Categorical Projects of which the vast majority funds the maintenance of 

City‐wide traffic signal system.

The City of Grand Terrace has adopted a Measure I expenditure strategy which focuses on the delivery of significant capital improvements 

on a pay‐as‐you‐go basis.  The City intends to accumulate Measure I revenues for arterial improvements.  The City also plans to construct 

missing links, such as the Commerce Way extension, for vehicle capacity expansion as well as assistance with the Interstate 215 Barton 

Road Interchange improvements.
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Montclair

Ontario

Rancho Cucamonga

Redlands

Rialto

San Bernardino

Upland

Yucaipa

The City Council of the City of Rialto intends to use the Measure I Revenues for the Period of Fiscal Year 2010 to Fiscal Year 2040 for public 

roads and right of way maintenance programs, street reconstruction and other improvements within the City of Rialto's city limits.

The City of San Bernardino will continue to place emphasis on both its regional and sub‐regional arterial roadway system. At least fifty 

percent of our Measure I funds allocation will be earmarked for specific capital projects that are geared towards improving traffic flow and 

motorist convenience.  Failing pavement surfaces will be rehabilitated and traffic striping modified as needed to accommodate increased 

traffic demand; and intersection capacity will be improved with new and modified traffic signals.

In addition to the above capital projects program, San Bernardino will continue to allocate up to fifty percent of its annual Measure I funds 

towards public works maintenance activities.  Maintenance work will continue to include the City's traffic signal systems, sidewalk and 

curb repair, and pavement repair and overlay on the local street system.

The City of Upland's existing road network is fairly well established.  Therefore, the City's primary use of Measure I funds will be for the 

reconstruction and maintenance of existing City streets.  It is the City's intent to design and begin construction of the project the same 

year the project is identified in the Five‐Year Capital Improvement Plan.

Beginning with the 2014‐2015 Fiscal Year, the City of Yucaipa has allocated 100% of Measure I revenues to the maintenance of existing 

streets.  Those maintenance efforts are delivered through the City's annual Pavement Management Program (PMP) included in the Capital 

Improvement Program (CIP) approved and adopted as part of the City's annual budget in June of every year.  

The City of Montclair plans on using Measure I as matching funds for federal funds associated with the development of plans for the 

construction of a grade separation project at Monte Vista Avenue and the Union Pacific Railroad tracks.  The City may also use Measure I 

funds to accomplish work related to this project for which there are no federal funds.

The City also intends to expend Measure I funds on maintenance of City streets to the extent permissible under SANBAG policies.

The City of Ontario's Expenditure Strategy is to improve the regional, sub‐regional, and collector street roadway system by programming 

up to fifty percent of annual Measure I revenue towards its long term Pavement Management Program.  The remaining funds will be 

programmed by individual projects such as traffic signals, and other roadway rehabilitation work designed to improve traffic flow and 

motorist's convenience.

The Measure "I" Capital Improvement Plan Expenditure Strategy for the expenditure of Measure I funds will use the City's General Plan 

Circulation Element as a basis.  It is anticipated that the funds will be allocated in the following manner:

Percent                                                     Type of Improvement

    71                                                           Maintenance, Rehabilitation and Repair of Existing Roadways

    22                                                           Traffic Signal Improvements, Payment Striping and Maintenance

      5                                                            Concrete Services (ADA, Repairs and Sidewalk)

      2                                                            Pavement Management

The City of Redlands intends to use Measure "I" dollars to partially fund the City's City Council‐approved Pavement Accelerated Repair 

Implementation Strategy (PARIS) program which will pave 2/3 of City streets over a five‐year period.  The City's Pavement Management 

Program, which provides a decision making matrix in identifying streets that are priority paving projects, will be used to determine future 

Measure "I" Capital Improvement Plans.  Additionally, banked Measure "I" revenues will be used in Fiscal Year 2015‐16 for the 

construction of the Redlands, Alabama & Colton Intersection Improvement project.
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San Bndo County

Needles

San Bndo County

Twentynine Palms

Yucca Valley

San Bndo County

Measure I pass through funds will be used by the City of Needles for a variety of transportation related projects, including reconstruction 

and maintenance of existing roadways.

The intent is to accumulate Measure I revenue for specific projects.  If there is not enough revenue in one year, the plan is to accumulate 

enough funds in order to be able to do larger projects.

The local streets that are tagged for sealing are the badly deteriorated streets.

The County intends to expend Measure "I" revenue for a variety of eligible transportation related projects, which includes the 

rehabilitation and maintenance of pavement surfaces countywide (including but not limited to, asphalt concrete reconstruction, asphalt 

concrete overlay, surface seals, routine patching of existing asphalt concrete and ADA improvements); and may include projects to 

improve circulation, drainage and traffic control devices.

MEASURE I EXPENDITURE STRATEGY

Morongo Basin Subarea

The City of Twentynine Palms funds projects with a pay as we go strategy.  For larger projects, we have banked multiple years.  In the 

15/16 year, we are spending the banked proceeds.

Measure I Local Streets revenues are allocated to a number of projects, including reconstruction/rehabilitation/maintenance and 

engineering/design of arterials and residential roads, annual studies and/or reports such as pavement management program updates, 

traffic census reports, and similar activities.  

The County intends to expend Measure "I" revenue for a variety of eligible transportation related projects, which includes the 

rehabilitation and maintenance of pavement surfaces countywide (including but not limited to, asphalt concrete reconstruction, asphalt 

concrete overlay, surface seals, routine patching of existing asphalt concrete and ADA improvements); and may include projects to 

improve circulation, drainage and traffic control devices.

The County intends to expend Measure "I" revenue for a variety of eligible transportation related projects, which includes the 

rehabilitation and maintenance of pavement surfaces countywide (including but not limited to, asphalt concrete reconstruction, asphalt 

concrete overlay, surface seals, routine patching of existing asphalt concrete and ADA improvements); and may include projects to 

improve circulation, drainage and traffic control devices.

MEASURE I EXPENDITURE STRATEGY

Colorado River Subarea
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Big Bear Lake

San Bndo County

Barstow

San Bndo County

Adelanto

Apple Valley

MEASURE I EXPENDITURE STRATEGY

Victor Valley Subarea

The City of Adelanto's Measure I expenditure strategy for 2015‐2020 is to utilize the existing funding reserves that have been accumulated 

over previous cycles and the anticipated revenues over the next 5 years to retrofit the City's infrastructure towards a more complete 

streets approach.  Half of the annual revenues will be expended on categorical maintenance projects like pothole and crack sealing, 

striping and signage replacement, and concrete repairs.  The remaining funds will be used primarily in targeting gaps in pedestrian and 

bicycle improvements along existing corridors.  The identified improvements also include some priority projects needed to be performed 

to minimize traffic congestion and increase safety and vehicular and pedestrian awareness.

Measure I Local Pass‐Through Funds will be used by the Town of Apple Valley for a variety of transportation related projects, including 

adding capacity to our regional arterial system, reconstruction, and regular and periodic maintenance of existing roadways.  These 

Measure I funds allocated for the Town's local street program (68%) are allocated with a minimum of 50% of the funds expended on these 

roads identified specifically on our plan (categorical).  For those roads specifically identified within the plan, some require that the Town 

accumulate Measure I revenue for such large projects.  The balance of these funds, up to 50% of the total are identified for reconstruction 

and regular maintenance chosen based on the Town's priority within the Town's Pavement Management Program (non‐categorical).

MEASURE I EXPENDITURE STRATEGY

Mountains Subarea

Measure I pass through funds will be used by the City of Big Bear Lake for a variety of transportation related projects, including 

reconstruction of existing roadways, installation of drainage systems with associated road widening, maintenance of existing roadways 

and support of the local transit authority.  The funds are allocated at 25%, 70% and 5% respectively for arterial, local, and transit projects.  

It is the intent of the City to expend all Measure I pass through funds as they are received.  

The City of Big Bear Lake is in the process of engineering design on projects for FY15/16.  The major project will be street and drainage 

improvements.  Several of the major projects scheduled through year 2020 include, Cinega Road, Knight Avenue, Starvation Flats, 

Ironwood Road, Talbot Drive and Park Avenue.

Streets identified for re‐construction are chosen based on their classification within the City's Pavement Management Plan and in 

coordination with the local utilities.  Extensive re‐construction of existing utilities by the utility companies is scheduled for the next five 

years and is being carefully coordinated with City paving projects to minimize conflicts in newly reconstructed roads.  All construction 

funds are being expended to maintain, improve and/or re‐construct existing city roadways.

The County intends to expend Measure "I" revenue for a variety of eligible transportation related projects, which includes the 

rehabilitation and maintenance of pavement surfaces countywide (including but not limited to, asphalt concrete reconstruction, asphalt 

concrete overlay, surface seals, routine patching of existing asphalt concrete and ADA improvements); and may include projects to 

improve circulation, drainage and traffic control devices.

MEASURE I EXPENDITURE STRATEGY

North Desert Subarea

Each year, the City receives approximately $2.2 Million in Measure "I" funds.  On September 17, 2012 the City Council approved joining the 

Statewide street financing program called the Total Road Improvement Program (TRIP) offered by the California Statewide Communities 

Development Authority (California Communities).  Through the TRIP program, the City can pledge two‐thirds (2/3) of its annual Measure 

"I" allocation towards a financing measure to raise funds for the rehabilitation and reconstruction of City streets in failing conditions.

The remaining one‐third of Measure "I" allocations will be used by the City in the pavement reconstruction, preservation and maintenance 

of the streets, and constructing the Lenwood Grade Separation project.

The County intends to expend Measure "I" revenue for a variety of eligible transportation related projects, which includes the 

rehabilitation and maintenance of pavement surfaces countywide (including but not limited to, asphalt concrete reconstruction, asphalt 

concrete overlay, surface seals, routine patching of existing asphalt concrete and ADA improvements); and may include projects to 

improve circulation, drainage and traffic control devices.
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Hesperia

Victorville

San Bndo County

The majority of Measure I revenue is planned to be utilized for the following types of eligible transportation improvements and policy 

prioritizations:

* Intent to allocate 50% or less of anticipated annual revenue on General Program Categorical expenditures.  Specifically, the Measure I 

funds will be utilized annually to supplement the City's Street Division General Maintenance Program.  This includes preservation and 

upkeep of existing and newly reconstructed roads to original constructed condition in order to maintain its integral useful life and to 

provide safe, convenient, and practical intercity transportation.

*Intent to allocate the remaining 50% of the anticipated annual revenue on the rebuilding and betterments of local roadways and 

alternative transportation.  Local roadway betterments are scheduled to be completed under the Annual Street Improvement Project 

which includes full removal and reconstruction efforts designated to roads in the City in the worst condition.  Targeted construction areas 

included in the current annual project will provide a third reconstructed section of Main Street and 14 miles of slurry seal to local roads 

which have been rehabilitated in the last five years.  Other transportation projects in the current fiscal year program include the Willow 

Street Bike/Pedestrian Paseo and the Park and Ride Expansion project which will help to improve circulation and encourage alternative 

modes of transportation thereby alleviating traffic congestion and improving mobility.  

*Beginning in Fiscal Year 2017/18, the first payment of the Ranchero Road Interchange Public Share Reimbursement is due to SANBAG.  

This 10 year payback agreement between the City and SANBAG allowed the advancement of the Ranchero Road Interchange project 

whereby the City borrowed its local share of the project funding from SANBAG.  The City obligated Development Impact Fees (DIF) as the 

source of this repayment, but if insufficient DIF fees are collected, SANBAG will withhold the City's annual Measure I allocation to make the 

payment whole on an annual basis.  It is estimated that approximately 250 new homes will need to be constructed each year to meet the 

demands of this agreement.  Due to the slow economic recovery throughout the Victor Valley, staff is anticipating that a portion of the 

City's Measure I annual allocation will have to be schedule to cover the agreement.

The City of Victorville's Measure I Capital Improvement Expenditure Strategy balances expenditures between different categories of 

projects based on the City's needs.  The project categories include the following:  Capacity increasing, reconstruction and rehabilitation; 

maintenance, preliminary engineering and environmental studies; right of way acquisition; and final design.  Also included are categorical 

expenditures for maintenance of roads, traffic controls, traffic signals, traffic engineering and purchase of vehicles or equipment for street 

related purposes.

Capacity increasing projects include modified or new interchanges, new road construction and widening existing roads, and new traffic 

signals.  Reconstruction and rehabilitation of roads can include removing and replacing pavement sections, asphalt‐concrete overlays of 

one inch or more in thickness or various other methods.  Maintenance of roads can include overlays less than one inch, cape seals, and 

slurry seals.  Traffic control includes the maintenance and operation of signing and striping including sign and marking replacements and 

new signs and markings.  Traffic signal maintenance includes operations and maintenance for traffic signals and various equipment 

replacements or upgrades.  Traffic engineering encompasses all traffic engineering activities.

The County intends to expend Measure "I" revenue for a variety of eligible transportation related projects, which includes the 

rehabilitation and maintenance of pavement surfaces countywide (including but not limited to, asphalt concrete reconstruction, asphalt 

concrete overlay, surface seals, routine patching of existing asphalt concrete and ADA improvements); and may include projects to 

improve circulation, drainage and traffic control devices.
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 17 

Date:  January 6, 2016 
Subject: 
Loan Concept for Green Tree Boulevard 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
A.  Approve in concept a loan to the City of Victorville toward the required development share 
contribution for the Yucca Loma Corridor – Green Tree Boulevard Extension Project. 
B.  Direct staff to examine options for a development share loan for the Yucca Loma Corridor – 
Green Tree Boulevard Extension Project in development of the 2016 update to the Ten-Year 
Delivery Plan. 

Background: 
The City of Victorville (City) has requested SANBAG evaluate the opportunities for a 
development share loan to fund two-thirds of the estimated local development share contribution 
for the Yucca Loma Corridor – Green Tree Boulevard extension project (Project).  
With approval in concept by the Board, and approval of a loan program in the Measure I 
Victor Valley Major Local Highways Program (MLHP) policy, staff will examine the feasibility 
of the MLHP to fund a loan toward the required development share in the construction phase of 
the Project.  
 
The Project is the final segment of the Yucca Loma Corridor and will provide a connection 
between the Yucca Loma Bridge/Yates Road improvement projects currently under construction 
and the existing Green Tree Boulevard/Hesperia Road intersection in the City.  The Project limit 
on the west is the intersection of Hesperia Road and Green Tree Boulevard and on the east is the 
re-aligned Ridgecrest Road, a portion of Yates Road and an extension of Chinquapin Road.  
When completed, the Yucca Loma Corridor will serve as the connection between the 
I-15/LaMesa-Nisqualli Interchange in the City and Apple Valley Road in the 
Town of Apple Valley and provide a new east/west corridor in the Victor Valley. 
 
The other phases of the project are scheduled to open to traffic in September 2017.  The Right of 
Way and Final Design of the Green Tree Boulevard Project is anticipated to be completed in 
2017.  Without the development share loan, a firm date to begin construction cannot be 
determined.  With a development share loan, construction should begin by 2018, with the entire 
corridor open to traffic by approximately 2020.  These dates are contingent upon further analysis 
of funding availability and cash-flow that will occur during the development of the 2016 update 
to the Ten-Year Delivery Plan and agreement by the other Victor Valley jurisdictions.  Based on 
current cost estimates, the loan amount for the development share could be up to approximately 
$12.7 million (Attachment 1). 
  

17

Packet Pg. 192



Board of Directors Agenda Item 
January 6, 2016 
Page 2 
 
In a concurrent item, staff is recommending that Measure I Victor Valley Major Local Highway 
Program Policy 40013 be amended to allow loans against future revenue, similar to Policies 
40005 and 40006 for the Valley Freeway Interchange Program and Valley Major Streets 
Program, respectively.  The proposed Victor Valley policy modification provides for, on an 
exception basis, project sponsors to receive loans from SANBAG for the development 
contribution to facilitate project delivery.  The loan is subject to approval after a risk assessment 
and a complete analysis of the impact of the proposed loan on other projects in the subarea.  
The amount of the loan will be limited by Victorville’s equitable share of forecasted revenue, 
including the public share that is required for the Project.  The debt costs for any bonding 
required will be the responsibility of the City. 

Financial Impact: 
This action has no impact on the adopted SANBAG Budget. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the 
Mountain/Desert Policy Committee on December 11, 2015.  

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Nexus Shares

Est. ROW Cost  $                   2,000,000.00 

Est. PS&E Cost  $                   3,188,000.00 

Est. Construction Cost 36,600,000.00$                 

Total Est. Cost 41,788,000.00$                 

In City 37,220,337.60$                  88.52%

In County 4,567,662.40$                     11.48%

(City/County share PS&E/Const at 88.52%/11.48%)

In City 37,220,337.60$                 

Victorville Share 18,237,965.42$                  49.00%

SANBAG Share 18,982,372.18$                  51.00%

In County 4,567,662.40$                    

SB County Share 813,043.91$                        17.80%

SANBAG Share 3,754,618.49$                     82.20%

Project Shares

Victorville* 18,237,965.42$                 

SB County  813,043.91$                       

SANBAG 22,736,990.67$                 

TOTAL 41,788,000.00$                 

Maximum Loan Amount 12,700,672.89$                 

Required Contribution 6,350,336.44$                   

ATTACHMENT 1

GREEN TREE BOULEVARD COSTS AND PROJECT SHARES

Green Tree Blvd. Cost & Shares 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 18 

Date:  January 6, 2016 
Subject: 
Amendment to Victor Valley Major Local Highways Program Policy 400013 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
A.  Amend the San Bernardino Associated Governments Measure I 2010-2040 Strategic Plan 
Policy 40013 (Victor Valley Major Local Highways Program) to establish a development share 
loan program.   
B.  Direct staff to develop term loan agreement templates for use in the Victor Valley Major 
Local Highways Program. 

Background: 
The Victor Valley cities and sphere areas must implement development mitigation programs that 
generate development contributions for regional transportation improvements equal to or greater 
than fair share contributions determined through the SANBAG Development Mitigation Nexus 
Study.  Regional transportation facilities addressed by the Nexus Study include freeway 
interchanges, railroad grade separations, and regional arterial highways on the Nexus Study 
Network.  Each of the jurisdictions has adopted a compliant development mitigation program 
based on the requirements established in the Nexus Study and in accordance with Chapter 4 and 
Appendix J of the Congestion Management Plan.   
 
A similar requirement is in place for the San Bernardino Valley cities and sphere area; however, 
Policies 40005 and 40006 of the Measure I 2010-2040 Strategic Plan allow for development 
share loans for interchange and arterial projects.   
 
Staff recommends an amendment to Policy 40013 “Victor Valley Major Local Highway 
Program” of the Strategic Plan to allow the Victor Valley jurisdictions to obtain a cash loan from 
SANBAG for up to 2/3 of the development share for eligible projects. 
 
Under the loan program, project sponsors and other participating local jurisdictions may request 
loans from SANBAG for the development share to facilitate project delivery.  Any such loan is 
subject to approval by the SANBAG Board of Directors on a case-by-case basis after a risk 
assessment and a complete analysis of the impact of the proposed loan on the other projects in 
the subarea.  The loan request must first be approved by a simple majority of the other 
jurisdictions in the Victor Valley subarea prior to the recommendation of a loan agreement to the 
Mountain/Desert Policy Committee and SANBAG Board.   
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Page 2 
 
 
A loan agreement, separate from any other cooperative agreement or funding agreement, shall be 
approved by the jurisdiction City/Town Council or Board of Supervisors and SANBAG Board of 
Directors detailing agreement terms.  As with the Valley subarea policy, there are three loan 
options available:  to borrow from the jurisdiction’s equitable share of the Victor Valley subarea 
Major Local Highways Program (MLHP) funds, to borrow from the local jurisdiction’s Local 
Street Program (pass-through) funds, or a combination of both.  If the MLHP loan option is 
requested and bonding is required to accommodate the loan, the jurisdiction would be 
responsible for the debt service on the bonded funds and this debt service would be considered 
part of their share of the MLHP funds.  To receive the loan, the jurisdiction must pay at least 1/3 
of the development share and commit to conveying development fees as they are collected 
toward repayment of the loan.  As the loan is repaid, the Local Street Program or MLHP funds 
will be available to the jurisdiction for use on other projects. 
 
Staff recommends development of a non-negotiable loan agreement template as has been 
implemented in the Valley subarea for future approval by the SANBAG Board. 

Financial Impact: 
This item has no direct impact upon the adopted SANBAG Budget. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the 
Mountain/Desert Policy Committee on December 11, 2015.   

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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San Bernardino Associated Governments Policy 40013 
Adopted by the Board of Directors                   April 1, 2009 Revised 03/4/1501/06/16 
Victor Valley Major Local Highways (VVMLH) Program 

Measure I 2010-2040 Strategic Plan 
Revision 
No. 23 

Important Notice:  A hardcopy of this document may not be the document currently in effect.  The 
current version is always the version on the SANBAG website. 

Table of Contents 
| Purpose | References | Definitions | Policies for Victor Valley Major Local Highways Program | Revision History | 

 
I. PURPOSE 
The purpose of this policy is to establish the requirements for administration of the Victor Valley Major 
Local Highways Program for Measure I 2010-2040.  The policy establishes the fund apportionment and 
allocation process, the equitable shares for individual jurisdictions, project eligibility, reimbursement 
mechanisms, limitations on eligible expenditures, and the role of SANBAG.  The program will be funded 
by 25% of the total Measure I 2010-2040 revenue collected in the Victor Valley Subarea.  This program 
will be used by local jurisdictions to fund Major Local Highways projects of benefit to the subarea. 

 
II. REFERENCES 
Ordinance No. 04-01 of the San Bernardino County Transportation Authority, Exhibit A – Transportation 
Expenditure Plan 

SANBAG Congestion Management Program 

 
III. DEFINITIONS 
Major Local Highways Projects: Major streets and highways serving as primary routes of travel within 
the subarea, which may include State highways and freeways, where appropriate.  These funds may also 
be used to leverage other state and federal funds for transportation projects and to perform 
planning/project reports. 

Development Share: The percentage share of total project cost assigned as the development 
contribution percentage as listed in the SANBAG Nexus Study. 

Public Share – The share of project cost calculated as the total cost of the project minus the developer 
share. 

Capital Project Needs Analysis (CPNA):  A plan of projected local jurisdiction expenditures for the next 
five years on Major Local Highways eligible for Major Local Highways Program funds, updated annually 
and submitted to SANBAG by local jurisdictions.  The Capital Project Needs Analysis includes anticipated 
funding sources, funding amounts, project phasing, and availability of development fair share funds. 

 
IV. POLICIES FOR THE VICTOR VALLEY MAJOR LOCAL HIGHWAYS PROGRAM 
A. Major Local Highways – Allocation to Eligible Projects 

Policy VVMLH-1:  The Major Local Highways Program of the Victor Valley Subarea shall be funded 
from 25% of the Measure I 2010-2040 revenue collected within the subarea.  This amount shall be 
reserved in a special account to be expended on Major Local Highway Projects of benefit to the 
subarea.  Major Local Highway Projects are defined as major streets and highways serving as primary 
routes of travel within the subarea, which may include State highways and freeways.  Where 
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appropriate, Major Local Highway Projects funds can be utilized to leverage other state and federal 
funds for transportation projects and to perform advance planning/project reports.   

Policy VVMLH-2:  Victor Valley Major Local Highways funds shall be allocated to each jurisdiction over 
the 30-year life of the Measure, subject to the qualifications stated in the policies below.   

a. Each jurisdiction shall receive an approximately equivalent share of the total revenue raised by 
Major Local Highways Program over the life of the Measure, as adjusted to account for the time-
value of money, per Policy VVMLH-4 listed below. 

b.  If a jurisdiction receives proceeds from a bond sale secured by the Major Local Highways funds, 
then the portion of the debt service payment attributed to that jurisdiction’s projects shall be 
counted toward that jurisdiction’s equitable share percentage. 

c. Allocations shall be made with an objective of allowing projects from each jurisdiction of the 
subarea to be developed during each 10 year period of the Measure’s life.  The intent is to 
spread projects so that no jurisdiction has to wait until the last part of the Measure to receive 
benefits of Major Local Highway funds. 

d. Allocations shall be made to projects from candidate project lists, developed according to Policy 
VVMLH-3. 

e. Allocations may serve to maximize leveraging of private, local, federal, and State dollars, with 
attention to leveraging of Interregional Transportation Improvement Program Funds on the 
Interregional Road System in the rural areas of the Victor Valley Subarea as well. 

f. Allocations shall be made with an objective of delivering projects at the earliest possible date. 

g. SANBAG shall actively engage in planning and project delivery of Major Local Highway Projects 
in collaboration with local jurisdictions and Caltrans in a manner which will minimize the time and 
cost of project delivery. 

Policy VVMLH-3:  A master list of projects eligible for Victor Valley Major Local Highways Program 
funding shall be maintained and periodically updated.  The list shall be consistent with the project 
eligibility criteria in Policy VVMLH-1 and shall be approved by the SANBAG Board, based on a 
recommendation of the Victor Valley subarea representatives and the Mountain/Desert Committee.  In 
preparing the list, input shall be considered from each of the five local jurisdictions and from other 
public and private stakeholders, such as Caltrans, neighboring counties, transit agencies, federal 
agencies, business interests and other non-governmental organizations.  The list shall represent the 
list of eligible projects and shall not represent a commitment by SANBAG to fund all or a portion of 
those projects.  Funding commitments will be managed under the terms of Policy VVMLH-6 shown 
below. 

Policy VVMLH-4:  Adjustments for the time-value of money shall be based on comparisons of the net 
present value of Measure I Major Local Highway Program expenditures by Victor Valley jurisdictions, 
calculated using a discount rate based on the annual change in the Consumer Price Index for the 
State of California, as maintained by the California Department of Finance.  The expenditure date shall 
be based on the date of consultant/contractor invoices provided to SANBAG for reimbursement on 
eligible Major Local Highways Program projects. 

Policy VVMLH-5:  By September 30 of each year, Victor Valley jurisdictions must submit a Five Year 
Capital Projects Needs Analysis (CPNA) for projects in the Victor Valley Major Local Highways 
Program.  The CPNAs cover a five year prospective period that commences the following fiscal year.  
The needs analysis shall document project needs by fiscal year and include anticipated funding 
sources, funding amounts and project phasing where appropriate.  The needs analysis shall also 
demonstrate the availability of the development mitigation fair share funds, where appropriate for 
projects in the urbanized Victor Valley.   Approval of a jurisdiction’s CPNA by the jurisdiction’s 
Council/Board of Supervisors must be accommodated within the timeframe of the September 30 
submittal date. 
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Policy VVMLH-6:  The SANBAG Board of Directors shall apportion funds to the Major Local Highways 
Program in the Victor Valley by its February meeting, so that budget documents can be prepared for 
the subsequent fiscal year, based on a recommendation of the Victor Valley subarea representatives 
and the Mountain/Desert Committee.  The Victor Valley Subarea and Mountain/Desert Committee 
recommendation shall be informed by requests of Measure I funds contained in the Capital Projects 
Needs Analysis (CPNA), the status of equitable share percentages from prior years, SANBAG’s 
forecast of Measure I revenue that may be available for the Major Local Highways Program, and 
SANBAG’s assessment of opportunities for leveraging of State and federal funds. The 
recommendation shall include a table of project phases recommended for funding, project costs, 
Measure I requests, other funding sources, and the allocation of costs to jurisdictions, at a minimum.  
SANBAG staff shall maintain a cumulative accounting of allocations to projects by jurisdiction, adding 
allocations to jurisdictions’ accounts each year.  Measure I funds shall be retained by SANBAG until 
reimbursed to jurisdictions based on invoices received. 

Policy VVMLH-7:  Each year, SANBAG staff will compile a list of each jurisdiction and the cumulative 
amount of Major Local Highway funds received for projects.  This list will be used by members of the 
subarea and the Mountain/Desert Committee to make their allocation recommendation to the 
SANBAG Board of Directors. 

Policy VVMLH-8: Equitable shares may be adjusted based on annexation of unincorporated areas into 
a city or the incorporation of previously unincorporated areas into a new city. 

B.  Development Fair Share Contribution 
Policy VVMLH-9:  Development Fair Share Contribution is required by Measure I 2010-2040 for Major 
Local Highway Projects covered under the Development Mitigation Nexus Study for the urbanized 
areas or a Traffic Impact Analysis in the non-urban areas, excluding any eligible freeway mainline 
projects.  Development fair share for arterials, interchanges and railroad grade crossings are 
determined by the most recent version of the Nexus Study adopted by the SANBAG Board of Directors 
in the urbanized Victor Valley or by a Traffic Impact Analysis as required by the SANBAG Congestion 
Management Program in the non-urbanized areas. 

Policy VVMLH-10:  Jurisdictions may borrow from other internal accounts (i.e. within their own 
jurisdictions) to fund the required development fair share for projects.  The internal accounts shall be 
reimbursed by development mitigation as development occurs.. 

C.  Cost Reimbursement 
Policy VVMLH-11:  The Major Local Highway program shall be administered as a cost reimbursement 
program.  Sponsoring agencies shall enter into Project Funding Agreements with SANBAG prior to 
receiving authorization from SANBAG to expend funds.  Following the authorization to expend funds, 
the sponsoring agency may incur expenses for the components of the project identified in the scope of 
work included in the Project Funding Agreement. 

Policy VVMLH-12:   On an exception basis and subject to SANBAG Board approval, the advanced 
reimbursement of anticipated expenses may be permissible.  Only the right-of-way and construction 
phases are eligible and are subject to the conditions stated below. 

 Right-of-way: Only right-of-way transactions in excess of $500,000 shall be considered for 
advance reimbursement.  The advanced reimbursement shall be based on an accepted 
written appraisal or sales contract. Adjustments to this estimate based on actual costs shall 
be reconciled with SANBAG within 30 days of close of escrow and subject to the provisions 
governing right-of-way purchase established in Policy VVMLH-23.   

 Construction: The advanced reimbursement shall be based on an awarded construction 
contract in excess of $10,000,000.  The amount to be advanced to the local jurisdiction shall 
not be greater than 10% of the public share of total project cost or of three months estimated 
peak burn rate for the project, whichever is less.  The advanced reimbursement shall be used 
to help provide liquidity to the local jurisdiction for payment to the contractor and shall be 
reconciled at the end of the construction phase of the project.  SANBAG shall reimburse 
jurisdiction invoices, in addition to the advanced reimbursement amount, until the public 
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share amount remaining in the contract is equivalent to the advanced reimbursement, after 
which the advanced reimbursement shall satisfy SANBAG reimbursement requirements. 

Policy VVMLH-13:   A local jurisdiction may begin expenditure of funds following the execution of the 
Project Funding Agreement.  The Project Funding Agreement shall include the scope of work for a 
project or project phase and a commitment to provide the development share of the funding through all 
the phases of the project, as required by Policy VVMLH-9.  The Project Funding Agreement shall be 
executed by the local jurisdiction and SANBAG prior to the expenditure of funding on any phase of the 
project.  Local jurisdictions shall not be reimbursed for any costs incurred prior to the execution of the 
Project Funding Agreement. 

Policy VVMLH-14:  Local jurisdictions that desire to deliver a Major Local Highway project to which 
funds cannot be allocated in a given year shall be eligible for reimbursement through an Advance 
Expenditure Agreement. 

D. Local Jurisdiction Invoices 
Policy VVMLH-15:  Local jurisdictions shall submit invoices to SANBAG for actual expenditures 
incurred for components of a project as identified in the scope of work included in the Project Funding 
Agreement.  Invoices may be submitted to SANBAG no more frequently than monthly. 

Policy VVMLH-16:  Local jurisdictions shall provide adequate documentation to substantiate the costs 
included in the invoice.  At a minimum, the jurisdiction must submit the invoice provided by the 
contractor to the agency, which shall include unit costs, quantities, labor rates and other 
documentation, as appropriate, to substantiate expenses incurred by the contractor. 

Policy VVMLH-17:  The sponsoring agency shall be reimbursed for the actual project costs minus the 
development mitigation fair share percentage documented in the SANBAG Development Mitigation 
Nexus Study, up to the limit of Measure I Major Local Highway funding specified in the Project Funding 
Agreement. 

E. Local Jurisdiction Reimbursement Schedule 
Policy VVMLH-18:  SANBAG shall reimburse the local jurisdiction for eligible expenditures within 30 
days of receiving a complete and satisfactory invoice package. 

F. Development Mitigation Fair Share Credit Agreements 
Policy VVMLH-19:  Local jurisdictions and developers shall be allowed to enter into credit agreements 
or other arrangements approved by the City Council/Board of Supervisors.  Such agreements will be 
strictly between the local jurisdiction and the developer.  Jurisdictions are advised to provide these 
credit agreements to SANBAG for review to ensure they are structured in a way that will adequately 
document private share costs for which the jurisdiction desires credit. 

Policy VVMLH-20:  A copy of the credit agreement or other arrangement and invoices to substantiate 
quantities and unit costs for a Nexus Study project included in a credit agreement or other 
arrangement shall be provided when a local jurisdiction submits an invoice for reimbursement. 

Policy VVMLH-21:  Local jurisdictions that submit an invoice involving a credit agreement or other 
arrangement shall separate the development mitigation portion of construction costs from any non-
development mitigation portion of the development project in a verifiable fashion.   

Policy VVMLH-22: Reimbursement shall occur for only the public share of the Nexus Study project 
costs 

G. Ineligible Expenditures 
Policy VVMLH-23:  The following costs are ineligible for reimbursement: 

 Additional environmental or architectural enhancement not required as part of the mitigation 
established in the environmental document(s) prepared for a project. 

 Project oversight costs, with the exception of construction support costs. 
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 Property acquired through the right-of-way acquisition process that is not required for the 
actual construction of a project. SANBAG will either: 

1) Reimburse the jurisdiction for the public share of the portion of the property acquisition 
required for the project, with the “project portion” calculated as the sales price times times 
the percentage of the acreage actually required for the project, or 

2) At the request of the jurisdiction, reimburse based on the difference between the total 
sales price of the parcel and the residual value of the excess land not needed for the 
construction of the project, as determined by a qualified appraisal.   

 Additional project scope not included in the Project Funding Agreement between the 
sponsoring agency and SANBAG, except when SANBAG and the local agency mutually 
agree to a project scope change and amend the Project Funding Agreement. 

H. Construction Cost Overruns 
Policy VVMLH-24:  Jurisdictions shall bear full responsibility for construction cost overruns, which is 
established as any amount in excess of the total cost of the accepted bid and contingencies up to 10% 
of the construction bid.  On an exception basis, SANBAG and the local jurisdiction may agree to the 
modification of the project scope, and the jurisdiction may be reimbursed for the public share of the 
additional costs pursuant to an amendment to the Project Funding Agreement.  On an exception basis, 
SANBAG and the local jurisdiction may agree to the modification of the project scope, and the 
jurisdiction may be reimbursed for the public share of the additional costs pursuant to an amendment 
to the Project Funding Agreement. 

I. SANBAG Project Management 
Policy VVMLH-25:  SANBAG may manage development and delivery of Major Local Highway projects 
when requested to do so by the sponsoring jurisdiction.  In such cases, SANBAG’s costs for project 
management shall be borne by the sponsoring agency. 

Policy VVMLH-26:  The following conditions are established for projects under SANBAG project 
management: 

 The sponsoring agency must submit a written request for SANBAG oversight of the project 

 SANBAG staff or SANBAG consultants must have available staff resources for project 
management 

 The sponsoring agency shall pay actual SANBAG project oversight costs, to be estimated in 
advance by SANBAG, as documented by the SANBAG financial management system. 

J. Cost Buy-down for Projects with a Development Share Contribution 
Policy VVMLH-27: State, federal, or private funds may be used to buy down either the total cost of a 
project, the public share of the project cost, or the development share of the project cost based on the 
following criteria: 

1. Funds that buy down the total cost of the project (after which the development fair share percentage 
is applied) include railroad contributions, State grants and Federal Congressional earmarks (through 
appropriations process, competition, etc.) from transportation sources that are not allocated or 
approved by SANBAG (e.g., IM, Demo, Caltrans ATP), TCRP, PNRS, or TIGER with local agency 
listed as lead recipient, PUC, and and HBP). 

2. Funds considered part of the public share of the project cost include apportionments or allocations 
of State or federal transportation funds to SANBAG for funding of projects, whether managed by 
SANBAG or local agency (e.g., TCRP and PNRS with SANBAG listed as lead recipient, CMIA, 
TCIF, SLPP (non-competitive)), and State allocation and Federal apportionment by SANBAG (e.g., 
STIP, CMAQ, STP, TEA (SANBAG Allocation), TDA). 
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3. Funds that buy down the development share of the project cost include other state or federal 
appropriations of funding to a project from a non-transportation source (e.g., HUD, BIA, DOD) or 
SLPP competitive program (due to its DIF match requirement). 

Fund definitions: 

 ATP = Caltrans Active Transportation Program 
 BIA = Bureau of Indian Affairs or individual tribal contributions 
 CMAQ = federal Congestion Mitigation and Air Quality 
 CMIA = Corridor Mobility Improvement Account (Proposition 1B) 
 Demo = Demonstration project or similar project earmarked for a local jurisdiction in federal 

appropriations 
 DOD = Department of Defense 
 HBP = federal Highway Bridge Program 
 HUD = federal Housing and Urban Development 
 IM = federal Interstate Maintenance 
 PNRS = federal Projects of National and Regional Significance 
 PUC = California Public Utilities Commission 
 SLPP = State/Local Partnership Program (Proposition 1B) 
 STIP = State Transportation Improvement Program 
 STP = federal Surface Transportation Program 
 TCIF = Trade Corridor Improvement Funds (Proposition 1B) 
 TCRP = Caltrans Traffic Congestion Relief Program 
 TDA = state Transportation Development Act 
 TEA = Transportation Enhancement Activities (supplanted by ATP) 
 TIGER = federal Transportation Investment Generating Economic Recovery 

 

K. Measure I Reserve 
Policy VVMLH-28: SANBAG shall budget for a reserve for the Victor Valley subarea equivalent to 20% 
of the annual Measure I revenue from the Victor Valley Major Local Highways Program. 

Policy VVMLH-29: The 20% reserve shall be established with the first year of Measure I 2010-2040 
apportionment, and escalated annually to remain proportional to the growth in annual Measure I 
revenue. 

Policy VVMLH-30: The reserve may be used to: 

 Advance federal or state funds that require reimbursement. 

 Manage cash flow for the Victor Valley Major Local Highways Program. 

 Cover unforeseen expenses associated with projects that received an allocation of Measure I 
2010-2040 funds. 

 Leverage other state or federal funds to which SANBAG might otherwise lose access. 

Policy VVMLH-31:  Should Measure I reserves be used, revenue accrual within the year or revenue 
from the subsequent year’s apportionment will be used to replenish the reserve. 

L.  Development Mitigation Fair Share Loans and Loan Repayment 
Policy VVMLH-32: On an exception basis, project sponsors and other participating local jurisdictions 
may request loans from SANBAG for the development contribution to facilitate project delivery.  Any 
such loan is subject to approval by the SANBAG Board of Directors on a case-by-case basis after a 
risk assessment and a complete analysis of the impact of the proposed loan on the other projects in 
the Major Local Highways Program and on the jurisdiction’s equitable share of the Major Local 
Highways Program. A loan agreement, separate from any other cooperative agreement or funding 
agreement, shall be approved by the jurisdiction City Council/Board of Supervisors and SANBAG 
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Board of Directors detailing agreement terms. The following set of options for development share 
loans from SANBAG may be considered by the SANBAG Board: 

1. Loans from a jurisdiction’s Measure I Local Street Program funds (no bonding) - Allow loans for up 
to 2/3 of the development share (local share) from a jurisdiction's Measure I Local Street Program 
“pass-through” funds, with a commitment by the jurisdiction to reimburse the Measure I Local Street 
Program account with Development Impact Fee (DIF) funds as they are collected or with other 
legally appropriate non-Measure I funds.  Other legally appropriate funds could include proceeds 
from a Community Facilities District (CFD) or other development-based sources (note:  when DIF 
funds are referenced elsewhere in this policy, this implies other legally appropriate non-Measure I 
funds as well).  This option assumes no bonding is required, i.e. cash flow in the jurisdiction’s Local 
Street Program is sufficient to cover up to 2/3 of local share costs.  Conditions for receipt of a loan 
under this option include: 

a. Local pass-through funds would be transferred by the jurisdiction to the jurisdiction’s DIF fund as 
an internal loan to pay up to 2/3 of the local share of project invoices.  The jurisdiction would need 
to provide the other 1/3 in cash, as needed for project expenses, from either DIF funds or their 
own internal loans. 

b. A maximum 10-year term, beginning at the completion of project construction, would be identified 
for DIF funds to replenish the local pass-through account.  The first annual payment would be no 
later than the end of construction. 

c. 100 percent of the jurisdiction’s Nexus Study portion of DIF funds not previously committed to 
projects (or to funding the other 1/3 of the local share) would need to be committed to repayment 
of the loan by a transfer to the jurisdiction’s local pass-through fund.  

d. No interest would be charged. 

e. SANBAG would monitor the repayment of the loan through the annual audit process and the 
annual development mitigation report provided to SANBAG. Records of the transfer of funds to 
and from the jurisdiction’s DIF fund and the Local Street pass-through fund must be attached to 
the development mitigation report and will be subject to SANBAG audits of the Local Street 
Program.  

f. The jurisdiction would need to show the use of the loan funds, its repayment plan, and the use of 
the funds repaid to the local pass-through fund in its 5-Year Measure I Capital Improvement Plan 
(CIP).  Repaid funds must be used in accordance with the Measure I Local Street Program. 

g. If the jurisdiction has not repaid the pass-through funds by the end of the term, the term would 
need to be renegotiated.  The jurisdiction would need to continue to repay the loan until it is 
retired.  If full repayment does not occur by the end of Measure I 2010-2040, (i.e. because 
insufficient DIF funds are collected) the loan obligation will be considered fulfilled.  

h. In addition to the 2/3 cap on the local share portion to be covered by the loan, a limit on 
percentage of local pass-through funds may need to be set on a case-by-case basis as a 
potential hedge against Measure I revenue being lower than forecast. 

i. Any additional cost of administration of the loan incurred by SANBAG may be included as a cost 
to be borne by the jurisdiction and may be included in the loan.  

2. Loans from a jurisdiction’s equitable share of Measure I Major Local Highway Program funds (no 
bonding) - Allow loans for up to 2/3 of the local share from a jurisdiction's Measure I Major Local 
Highway Program equitable share with a commitment to reimburse the Major Local Highway 
Program account with DIF funds as they are collected, or other legally appropriate non-Measure I 
funds.   This option assumes that no bonding is required, i.e. cash flow in the jurisdiction’s portion of 
the Major Local Highway Program is sufficient to cover up to 2/3 of local share costs.  Conditions for 
receipt of a loan under this option include: 

a. Funds from the Major Local Highway Program would be eligible to pay up to 2/3 of the local share 
of project invoices immediately after the initiation of work activities on the Major Local Highways 
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project.  The jurisdiction would need to provide the other 1/3 in cash, as needed for project 
expenses, from either DIF funds or their own internal loans. 

b. A maximum 10-year term, beginning at the completion of project construction, would be identified 
for DIF funds to replenish the Major Local Highway Program fund account. The first annual 
payment would be no later than the end of construction.  

c. 100 percent of the jurisdiction’s Nexus Study portion of DIF funds not previously committed to 
projects (or to funding the other 1/3 of the local share) would need to be committed to repayment 
of the loan. 

d. No interest would be charged. 

e. SANBAG would release the Major Local Highway Program funds for use on other projects as the 
jurisdiction repays with DIF. 

f. The jurisdiction would need to show the use of the loan funds, its repayment plan, and the use of 
the funds repaid to the Major Local Highway Program fund account in its 5-Year Measure I 
CPNA. Repaid funds must be used in accordance with the Measure I Major Local Highways 
Program. 

g. If the jurisdiction has not repaid the Major Local Highway Program funds by the end of the term, 
the term would need to be renegotiated. The jurisdiction would need to continue to repay the loan 
until it is retired.  If it becomes clear that full repayment will not occur by the end of Measure I 
2010-2040, (i.e. because insufficient DIF funds are collected) the loan obligation would be 
considered fulfilled. 

h. In addition to the 2/3 cap on the local share portion to be covered by the loan, a limit on 
percentage of Major Local Highway Program funds may need to be set on a case-by-case basis. 
The reason for this would be as a potential hedge against Measure I revenue being lower than 
forecast. 

i. Any additional cost of administration of the loan incurred by SANBAG may be included as a cost 
to be borne by the jurisdiction and may be included in the loan.  

3. Combination of 1 and 2 - Allow a combination of option 1 and option 2 as sources of funding for a 
local share loan for a Major Local Highways project.  The terms would be consistent with the terms 
specified in each of the two options and negotiated on a case-by-case basis. 

 
4. Short-term cash loan from SANBAG - Allow a short-term cash loan for up to 2/3 of the local share 

that would be made available from SANBAG, with a fixed term and an interest rate premium (i.e. 5 
year maximum term; Local Agency Investment Fund (LAIF) interest rate plus 3%).  This would be 
conditioned on SANBAG having cash flow available and there being no risk of delay to other 
SANBAG projects. The cash loan could only be utilized for the PA&ED and Design phases of the 
Major Local Highways project.  The jurisdiction would be in default if it fails to maintain payments, 
and SANBAG would be given the authority to invoke the terms of options 1, 2, or 3 to make those 
payments. 

5. Bonding against a jurisdiction’s Local Street Program funds - Allow for a jurisdiction to bond for up to 
2/3 of the local share against its Measure I Local Street Program “pass-through” funds, with the debt 
service to be paid by those funds.  DIF funds would reimburse the jurisdiction’s Local Street account 
as they are collected, and the additional Local Street funds could be expended on other projects in 
the jurisdiction’s Measure I Local Street Capital Improvement Plan. 

a. The bond issue could be: 

i. Coordinated with another SANBAG bond issue, in which case SANBAG would make debt 
service payments from the jurisdiction’s Local Street account before sending the remaining 
funds to the jurisdiction. The jurisdiction would then reimburse SANBAG for their Local Street 
funds with DIF funds as they are collected, and SANBAG would release a comparable amount 
of Local Street funds back to the jurisdiction for other projects, or 
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ii. Arranged independently by the jurisdiction, with the debt service paid directly by Local Street 
funds the jurisdiction receives from SANBAG.  In this case, the loan would be internal to the 
jurisdiction.  The CIP would document the loan, and auditing of the Local Street account would 
track the loan repayment. 

b. If full repayment of the Local Street account does not occur by the end of Measure I 2010-2040, 
(i.e. insufficient DIF funds are collected) the repayment obligation to the Local Street account will 
be considered fulfilled.  This is considered consistent with Measure I, given that Measure I funds 
will not have replaced the development contribution if development has not occurred.   

 SANBAG reserves the right to audit local jurisdiction development mitigation accounts to verify 
development fee collections used as the basis of loan repayment. 

6. Bonding against a jurisdiction’s equitable share of Major Local Highways Program funds - Allow for 
a jurisdiction to bond for up to 2/3 of the local share against its equitable share of Measure I Major 
Local Highways Program funds, with the debt service to be paid by those funds.  DIF funds would 
reimburse the Major Local Highways Program fund account as they are collected.  Conditions for 
receipt of a loan under this option include: 

a. The bond issue must be approved by the SANBAG Board of Directors based on a 
recommendation of the Victor Valley subarea representatives and the Mountain/Desert 
Committee.  The Victor Valley subarea representatives and Mountain/Desert Committee 
recommendation shall be informed by the status of equitable share percentages from prior years, 
forecast expenditures on other Major Local Highways projects, and SANBAG’s forecast of 
Measure I revenue that may be available for the Major Local Highways Program.     

b. The bond issue must be coordinated with another SANBAG bond issue, in which case SANBAG 
would make debt service payments from the Major Local Highway Program fund account. 

c. Funds from the Major Local Highway Program would be eligible to pay up to 2/3 of the local share 
of project invoices immediately after the initiation of work activities on the Major Local Highways 
project.  The jurisdiction would need to provide the other 1/3 in cash, as needed for project 
expenses, from either DIF funds or their own internal loans. 

d. The term would be identified for DIF funds to replenish the Major Local Highway Program fund 
account at the time of bond issuance. The first annual payment would be due no later than the 
end of construction.  

e. 100 percent of the jurisdiction’s Nexus Study portion of DIF funds not previously committed to 
projects (or to funding the other 1/3 of the local share) would need to be committed to repayment 
of the loan. 

f. SANBAG would release the Major Local Highway Program funds for use on other projects as the 
jurisdiction repays with DIF.  However, a limit on the availability of Major Local Highway Program 
funds may need to be set on a case-by-case basis. The reason for this would be as a potential 
hedge against Measure I revenue being lower than forecast. 

g. The jurisdiction would need to show the use of the loan funds, debt service, its repayment plan, 
and the use of the funds repaid to the Major Local Highway Program fund account in its 5-Year 
Measure I CPNA. Repaid funds must be used in accordance with the Measure I Major Local 
Highways Program. 

h. If the jurisdiction has not repaid the Major Local Highway Program funds by the end of the term, 
the term would need to be renegotiated. The jurisdiction would need to continue to repay the loan 
until it is retired.  If it becomes clear that full repayment will not occur by the end of Measure I 
2010-2040, (i.e. because insufficient DIF funds are collected) the loan obligation would be 
considered fulfilled. 

i. In addition to the 2/3 cap on the local share portion to be covered by the loan, a limit on 
percentage of Major Local Highway Program funds may need to be set on a case-by-case basis. 
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The reason for this would be as a potential hedge against Measure I revenue being lower than 
forecast. 

j. Any additional cost of administration of the loan or the bond incurred by SANBAG may be included 
as a cost to be borne by the jurisdiction and may be included in the loan. 

 
V. REVISION HISTORY 
Revision 

No. 
Revisions Adopted 

0 Adopted by the Board of Directors. 04/01/2009 

1 Amended to include policies VVMLH-28 through VVMLH-31 establishing and maintaining a Measure 
I reserve. 07/07/2010 

2 Amended to clarify funds that buy down total project cost versus funds that are applied to the public 
share and development share of costs in VVMLH-27 03/04/15 

3   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 19 

Date:  January 6, 2016 
Subject: 
Major Local Highway Program Subarea Project Lists for Colorado River and Mountains 
Subareas 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
Approve the 2016 Summary of Major Local Highway Program Funding Needs for the Colorado 
River and Mountains Subareas of the Mountain/Desert. 

Background: 
Strategic Plan Rural Mountain/Desert Subareas Major Local Highways Program (MLHP) Policy 
40017, subsection MDMLH-3, states that a master list of projects eligible for MLHP funds shall 
be maintained and periodically updated by each subarea.  The Board is to approve a master list of 
projects eligible for MLHP funding after a recommendation by the subarea representatives.  
Input is also to be considered from other public and private stakeholders, such as Caltrans, 
neighboring counties, transit agencies, federal agencies, business interests and other 
non-governmental organizations.   
 
The master list represents eligible projects and does not represent a commitment by SANBAG to 
fund all or a portion of those projects.  Also, the project scopes, schedules and funding requests 
may change over time and will be reflected in future reports to the Board.  These projects will 
also be included in the Rural Mountain/Desert section of the 2016 update to the Ten-Year 
Delivery Plan.  SANBAG staff has been working with local agency staff in the Rural 
Mountain/Desert subareas to develop master lists for their respective subareas.  The proposed 
master lists for the Colorado River and Mountains subareas are included as Attachment 1.   
 
With reference to the list of projects for the Colorado River subarea, representatives from the 
City of Needles and the County of San Bernardino provided the information on the projects and 
their funding needs.  The Needles Highway project has been phased based on the jurisdictional 
boundaries.  The Needles project, Needles Highway/Pashard to Budweiser is 100% funded by 
the federal Corridors & Borders Program, but there may be additional non-participating costs 
that may result in a request of MLHP funds in the future.  The County project, Needles Highway 
Phase “N” is also 100% funded by the federal Public Lands Highways Program but may also 
need additional MLHP funding in the future if costs increase.  The County’s remaining phases of 
the Needles Highway project are unfunded at this time. 
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Board of Directors Agenda Item 
January 6, 2016 
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With reference to the list of projects for the Mountains subarea, representatives from the 
City of Big Bear Lake and the County of San Bernardino provided their list of projects and their 
funding needs.  As the Mountain Area Traffic Study (MATS) has not yet been completed, 
any suggested projects from MATS have not been considered in determining the current project 
lists.   
 
Big Bear Lake’s priority projects 1 and 2 have firm estimates; their project 3 is a rough estimate 
and there are no city funds allocated at this time.  The County has applied for funding through 
the federal Highway Bridge Program for their priority project 1, Stanfield Cutoff.  They have 
requested MLHP as the match for those funds.  The County’s Pineview and Arrowbear Bridge 
and Widening projects are in the preliminary design phase, so costs may increase.  The County is 
requesting 100% MLHP funding for these projects. 
 
SANBAG staff will continue to regularly meet or have contact with agency staff to determine 
whether any projects need reprioritization or have a more urgent funding need than what had 
previously been reported.  In those instances, staff will request a subarea meeting to allow the 
subarea representatives to review the requests prior to a funding agreement being brought to the 
Mountain/Desert Policy Committee for approval. 

Financial Impact: 
This action has no impact on the adopted SANBAG Budget. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the 
Mountain/Desert Policy Committee on December 11, 2015.  

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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City Project
Project 

Priority

Named in 

Expenditure 

Plan?

MLHP 

Eligible?

In 10-Yr. 

Delivery 

Plan?

Phase or 

Status

Est CON 

Start Date

Total Project 

Cost

SANBAG

Public 

Share 

Current Funding 

Request 

MLHP 

Commitment 

Needles

J Street Connector

(Funding Agreement Approved Sept 2013 and November 2015) 1 Yes Yes Yes R/W 2016 $        5,571,000 N/A 190,290$              190,290$       

Needles Highway 95 South/I-40 to City Boundary  Grind and Overlay Project 2 No Yes No PA&ED 2016 $        1,693,000 N/A 230,440$              -$                

Needles Needles Highway/Pashard to Budweiser Reconstruction Project 3 Yes Yes Yes R/W 2018 $        2,500,000 N/A -$                       -$                

Needles Construction of New Bridge in Needles connecting I-40 to Arizona Yes Yes No Unknown -$                      -$               

Needles Total $        9,764,000 420,730$              190,290$       

Percentage of Subarea Funding* 64.16% 44.74%

County

Needles Highway/Segment "N" 

(Phase 1 - PLH Funded; no match required) 1 Yes Yes Yes R/W 2016 10,000,000$     N/A -$                       -$                

County Needles Highway (remaining phases)                                                                     2 Yes Yes Yes R/W 2017 50,000,000$     N/A 235,000$              235,000$       

County Needles Highway/Park Ave. 3 Yes Yes Yes R/W 2020 40,000,000$     N/A - -

County Total 100,000,000$   235,000$              235,000$       

Percentage of Subarea Funding* 35.84% 55.26%

655,730$              425,290$       

918,202$       

City Project
Project 

Priority

Named in 

Expenditure 

Plan?

MLHP 

Eligible?

In 10-Yr. 

Delivery 

Plan?

Phase or 

Status

Est CON 

Start Date

Total Project 

Cost

SANBAG

Public 

Share 

Current Funding 

Request 

MLHP 

Commitment 

Big Bear Lake

Village "L" Street Improvements-Village & Pine Knot

(Funding Agreement approved 2013) No Yes Yes Completed 5,826,256$       N/A 1,200,000$           1,200,000$   

Big Bear Lake

Village "L" Street Improvements-Village & Pine Knot

(Advance Expenditure Agreement approved 2013) No Yes Yes Completed see above N/A 1,200,000$           1,200,000$   

Big Bear Lake Changeable Message Sign "CMS" at Big Bear Dam 1 No Yes Yes PS&E 2020 400,000$           N/A 160,000$              -$                

Big Bear Lake Hwy 38:  North Shore/pave shoulders and add bike lane 2 Yes Yes Yes PA&ED 2020 185,000$           N/A 185,000$              -$                

Big Bear Lake Hwy 18/Arctic Circle Slope Stabilization 3 Yes Yes Yes PA&ED Future 5,400,000$        N/A 5,400,000$           -$                

Big Bear Lake Hwy 38:  passing lanes Yes Yes Yes N/A 8,000,000$        N/A -$                       -$                

Big Bear Lake SR18:  Left turn lanes Yes Yes Yes N/A 900,000$           N/A -$                       -$                

Big Bear Lake SR18 Safety and Traffic Flow Improvements Yes Yes No N/A Unknown

Big Bear Lake SR18 Safety and Intersection Improvements Yes Yes No N/A Unknown

Big Bear Lake Total 20,711,256$     8,145,000$           2,400,000$   

Percentage of Subarea Funding* 49.58% 100.00%

County

Maple Lane - drainage and slope improvement

(Funding Agreement for SLPP approved 2013) No Yes Yes Completed 2,600,000$       N/A 1,301,000$           -$                

County Arrowbear Bridge & Widening 1 No Yes No PA&ED 2018 3,000,000$        N/A 3,000,000$           -$                

County Pineview Drive 2 No Yes No PA&ED 2018 1,000,000$        N/A 1,000,000$           -$                

County

Stanfield Cutoff - reconstruction

(funding agreement in preparation) 3 No Yes Yes PA&ED 2020 26,000,000$     N/A 2,982,200$           -$                

County SR18, SR38 and SR330 Safety and Traffic Flow Improvements Yes Yes No N/A Unknown -$                      -$               

County SR18 and SR138 Safety and Intersection Improvements Yes Yes No N/A Unknown -$                      -$               

County

Realignment and Rehabilitation of Daley Canyon Rd 

and Kuffel Canyon Road Yes Yes No N/A Unknown -$                      -$               

County Total 27,000,000$     8,283,200$           -$                

Percentage of Subarea Funding* 50.42% 0.00%

16,428,200$        2,400,000$   

8,199,411$    
* Measure I Policy requires that geographic equity in the distribution of MLHP funds be considered over the life of the Measure.

ESTIMATED MOUNTAINS MEASURE I REVENUE 2010 THROUGH 2025

TOTAL MOUNTAINS NEED & REQUESTS THROUGH 2025

TOTAL COLORADO RIVER NEED & REQUESTS THROUGH 2025

ESTIMATED COLORADO RIVER MEASURE I REVENUE 2010 THROUGH 2025

ATTACHMENT 1

COLORADO RIVER SUBAREA 

MAJOR LOCAL HIGHWAY PROGRAM FUNDS NEEDS AND COMMITMENTS

MOUNTAINS SUBAREA 

MAJOR LOCAL HIGHWAY PROGRAM FUNDS NEEDS AND COMMITMENTS

TYPE FONT LEGEND:

Bold = Funding Agreement

Normal = Potential Future Project

Italics:  Expenditure Plan Project
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 20 

Date:  January 6, 2016 
Subject: 
Allocation to Park Boulevard Reconstruction Project and Project Funding Agreement 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
A.  Allocate $1,411,000 in Morongo Basin Major Local Highway Program funds to the 
County of San Bernardino for the Park Boulevard Reconstruction Project. 
B.  Approve Funding Agreement No. 16-1001374 in the amount of $1,411,000 with the 
County of San Bernardino for the Park Boulevard Reconstruction Project.   
C.  Approve a Fiscal Year 2015/2016 budget amendment to increase Task 0516 Measure I 
Mountain Desert Apportionment and Allocation by $161,000 from Fund 4530 MSI Morongo 
Basin Fund-Major Local Highway. 

Background: 
The County of San Bernardino nominated Park Boulevard as their first project for 
Morongo Basin Major Local Highway Program funding in June 2015.  The total cost of the 
project is $1,411,000 and the County has requested 100% funding.  There is no development fair 
share contribution for this project.  The project, however, is consistent with the eligibility 
requirements of Measure I Rural Mountain/Desert policy.  The subarea representatives reviewed 
the request and recommended approval of the project at a meeting on August 3, 2015.   
 
Park Boulevard is one of the main North-South roadways in the unincorporated community of 
Joshua Tree and also provides access to the western entrance to Joshua Tree National Park.  
The project scope includes a full depth reconstruction of the travel ways and overlay of shoulder 
areas between State Route 62 and Alta Loma Drive North.  
 
The environmental phase of the project is expected to begin in January 2016, with construction 
to begin in June 2016, and completion in July 2016.   
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Financial Impact: 
This item is not consistent with the Fiscal Year 2015/2016 Budget.  A budget amendment is 
required to increase Task No. 0516 from Fund 4530 Morongo Basin Fund - Major Local 
Highway. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the Mountain/Desert 
Policy Committee on December 11, 2015. This item and the draft agreement have been reviewed 
by General Counsel and the Contract Administrator. 

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction X Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 01907

County of San Bernardino

Funding Agreement for Park Boulevard Reconstruction Project

1,411,000.00$      

-$                        

-$                        

1,411,000.00$      

-$                        

-$                       

1,411,000.00$     

Approve Agreement 16-110374

%

Project Manager:  Ellen Pollema

Revised Expiration Date:

%

16-1001374

20%

EA No.: 

1/6/2016

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

11/30/20181/6/2016

Yes - Please Explain

Additional Information
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 21 

Date:  January 6, 2016 
Subject: 
Fiscal Year 2015/2016 Low Carbon Transit Operations Program - Population Share 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
A.  Approve a Low Carbon Transit Operations Program – Population Share Apportionment for 
Fiscal Year 2015/2016 of $2,038,266 million to be apportioned to the Valley and the 
Mountain/Desert Areas based on the 2015 California Department of Finance Population Data as 
follows: 

i.   Valley Fiscal Year 2015/2016 Apportionment: $1,480,800 
ii.  Mountain/Desert Fiscal Year 2015/2016 Apportionment: $557,466  

B.  Allocate $2,038,266 million of Low Carbon Transit Operations Program – Population Share 
funding to the following projects: 

i.  Transit Marketing and Fare Subsidies for Mountain/Desert Transit Operators - 
$461,683 
ii.  Victor Valley Transit Authority Bus Stop and Transfer Center Enhancements and 
Improvements - $282,148 
iii.  Omnitrans Route 290 Pilot Program Expansion - $440,000 
iv. Omnitrans Freeway Express Pilot Program serving Yucaipa, Redlands, Hospitality 
Lane and San Bernardino Transit Center - $300,000 
v.  Omnitrans Ontario Airport Shuttle Service Pilot Program - $554,435 

C.  Adopt Resolution No. 16-004 Authorizing the Execution of the Certifications and Assurances 
and related documents for the Low Carbon Transit Operations Program.  

Background: 
The Low Carbon Transit Operations Program (LCTOP), established by the California 
Legislature in 2014 by Senate Bill 862, is one of several programs that are part of the Transit, 
Affordable Housing, and Sustainable Communities Program.  The LCTOP was created to 
provide transit operating and capital assistance to eligible project sponsors in an effort to reduce 
greenhouse gas emissions and improve mobility, with a priority on serving disadvantaged 
communities.  This program is funded by auction proceeds from the California Air Resources 
Board (CARB) Cap-and-Trade Program where proceeds are deposited into the Greenhouse Gas 
Reduction Fund (GGRF).  The LCTOP will receive 5 percent of the proceeds deposited in the 
GGRF annually in future years. 
 
Eligible projects funded by the LCTOP include new or expanded bus or rail services, expanded 
intermodal transit facilities, and may include equipment acquisition, fueling, maintenance and 
other costs to operate those services or facilities, with each project required to reduce greenhouse 
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gas emissions.  For agencies whose service area includes a Disadvantaged Community (DAC), 
at least 50 percent of the total moneys received shall be expended on projects that will benefit the 
DAC. 
 
As with State Transit Assistance (STA) Funds, LCTOP funding is allocated pursuant to 
California Public Utilities Code (CPUC) Sections 99313 and 99314.  A County Transportation 
Commission (CTC), such as SANBAG, that is eligible to receive STA funds per CPUC Section 
99313 is eligible to receive LCTOP funds by formula based on the ratio of the population of the 
area under the CTC’s jurisdiction to the total population of the state.  A transit operator that is 
eligible to receive STA funds per CPUC Section 99314 is eligible to receive LCTOP funds by 
formula based on the ratio of the revenue of the transit operator’s jurisdiction to the total revenue 
of all operators in the state.  The transit operators receiving LCTOP funds per CPUC 
Section 99314 work directly with Caltrans to receive their LCTOP funds.  In San Bernardino 
County the transit operators include Morongo Basin Transit Authority (MBTA), Mountain Area 
Regional Transit Authority (MARTA), Victor Valley Transit Authority (VVTA), Omnitrans, and 
Southern California Regional Rail Authority (SCRRA). 
 
On September 10, 2015, the Commuter Rail and Transit Committee (CRTC) reviewed and 
unanimously recommended this item for approval by the SANBAG Board. Because the 
California State Controller’s Office had not released the final apportionment amounts as of the 
preparation of the agenda item for the September CRTC meeting, the CRTC item included an 
estimated apportionment amount of $2.7 million.  On October 30, 2015, the State Controller’s 
Office distributed a list of eligible project sponsors and the formulaic share of funds each is to 
receive for Fiscal Year 2015/2016 in accordance with CPUC Sections 99313 and 99314.  
SANBAG has been allocated $2,038,266 under CPUC Section 99313.  
 
As is done for STA funds that SANBAG receives pursuant to CPUC Section 99313 and in 
accordance with LCTOP allocation principles adopted by the SANBAG Board in July 2015, staff 
is recommending that LCTOP funds received under the population formula be further 
apportioned to the Valley and Mountain/Desert based on population as shown in the table below. 
The estimated apportionment amounts that were indicated in the September CRTC item are 
shown below in addition to the updated final apportionment amounts.  
 

Fiscal Year 2015/2016 LCTOP Funds Per 
CPUC Section 99313 

Formula Share1 

$2,700,000 
$2,038,266 

Apportionment 
Area 

Population2 Percentage Fiscal Year 
2015/2016 

Apportionment 

Fiscal Year 
2014/2015 
Allocation 

Adjustment 

Fiscal Year 
2015/2016 

Available For 
Allocation 

Valley 1,528,823 72.65% $1,961,550 
$1,480,800 

$(186,365) $1,775,185 
$1,294,435 

Mountain/Desert 575,468 27.35% $738,450 
$557,466 

$186,365 $924,815 
$743,831 

Total 2,104,291 100.00% $2,700,000 
$2,038,266 

 $2,700,000 
$2,038,266 

1Formula Share amount determined by the State Controller's Office. 
2Population Source: California Department of Finance January 2015. 
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Because the Valley was allocated in excess of its apportionment in Fiscal Year 2014/2015, 
the Mountain/Desert Transit Operators have a carry-over apportionment of $186,365.  For this 
reason, a total of $743,831 is recommended to be allocated to the Mountain/Desert Area and a 
total of $1,294,435 is recommended to be allocated to the Valley Area. 
 
SANBAG staff requested that the Transit Operators develop and submit to SANBAG a list of 
potential projects for the LCTOP 2015/2016 grant cycle.  SANBAG received nominations from 
VVTA and Omnitrans as described below.  Other operators expect to have projects eligible for 
LCTOP in the future but are not ready to submit project applications at this time.  In accordance 
with the LCTOP allocation principles approved by the SANBAG Board in July 2015, staff is 
recommending $2,038,266 be allocated to the following projects: 
 
Transit Marketing and Fare Subsidies for Mountain/Desert Transit Operators - $642,667 
$461,683 
This project entails the development of a “tool kit” that provides a menu of marketing strategies 
(template campaigns, social media, slogans, flyers, materials) to be customized to each transit 
agency.  This “tool kit” would be beneficial to the smaller agencies, providing guidance in 
tailoring strategies to their communities and consistent, countywide, public communications 
would assist in reaching multi-transit jurisdiction commuters.  Additionally, the SANBAG 
County-wide Transit Efficiency Study identified this project as offering potential to improve 
transit services and operations.  
 
VVTA Bus Stop and Transfer Center Enhancements and Improvements - $282,148 
VVTA will utilize the LCTOP funds to enhance transfer centers and bus stops in the VVTA 
service area.  It is anticipated that enhancing bus stops and transfer centers will increase ridership 
and promote mode share.  VVTA’s next Comprehensive Operations Analysis will include an 
analysis of transfer centers and bus stops in order to determine which locations are most in need 
of improvement.  
 
Omnitrans Route 290 Pilot Program Expansion – $440,000 
This program is currently funded with Local Transportation Funds and Omnitrans’ Fiscal Year 
2014/2015 LCTOP funds.  This is a pilot program implemented in September 2015. 
With additional LCTOP funding, Omnitrans will be able to increase the number of weekday trips 
on Route 290, adding a total of eight trips earlier and later in the day.   
 
Omnitrans Freeway Express Pilot Program serving Yucaipa, Redlands, Hospitality Lane and 
San Bernardino Transit Center – $300,000 
Following an analysis conducted by Omnitrans staff, the Yucaipa, Redlands, Hospitality Lane 
and San Bernardino Transit Center Freeway Express Route was ranked the next highest priority 
freeway express project.  The analysis was based on ridership potential, service duplication, and 
fit of the route into the overall network.  With an allocation of LCTOP funding, Omnitrans will 
implement this route as a pilot program. 
 
Ontario Airport Shuttle Service Pilot Program - $1,035,185 $554,435 
The Ontario Airport Shuttle Service involves partnership with Ontario area hotels and may serve 
both Haven Avenue and Milliken Avenue with high-quality and high-frequency transit. 
The shuttle service will be developed to meet the needs of Metrolink, the Ontario Airport, 
and area hotels, and is expected to run with a 20 – 30 minute frequency between the hours of 
5:00am and 11:00pm.  The service may be utilized by tourists, travelers, local residents, and 
employees. Omnitrans will utilize LCTOP funds to procure four vehicles initially needed for this 
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service and to begin operation of the service following local control of the Ontario Airport.  The 
annual operating cost of the shuttle service is estimated at $1.5 million and will be eligible for 
future LCTOP allocations.  Omnitrans is able to backfill the shortfall in LCTOP revenue with 
other sources to keep the project fully funded. 
 
The following projects were submitted to SANBAG but are not recommended for funding:  
 
Omnitrans Mobile Phone Ticketing (Seek Partnerships with VVTA, MARTA and Omnitrans on 
hardware and software to accept Mobile Phone based Payment) – This project is currently not 
funded and partnerships have not yet been initiated with VVTA or MARTA.  This was identified 
as a lower priority for Omnitrans.  SANBAG staff recommends this be delayed until 
coordination can also occur with Metrolink.  
 
Omnitrans Employer Pass/Corporate Pass Pilot Program – This program is not recommended for 
funding due to the fact that SANBAG, as a sub-recipient of the Southern California Association 
of Governments, received a Federal Transit Administration (FTA) Section 5304 grant award in 
April 2015 to fund a Customer-based Ridesharing and Transit Interconnectivity Study. 
The objectives of the study include identifying employers and activity centers that may benefit 
from improved interconnectivity; documenting service gaps and inefficiencies; and identifying 
costs, funding opportunities, and a funding strategy for improving services to employers and 
activity centers.  SANBAG staff recommends waiting to fund an Employer Pass or Corporate 
Pass Pilot Program until the conclusion of the study is available for review.   
 
Omnitrans Conversion of Access Vehicles to CNG – This project is currently funded with FTA 
Section 5307, 5339, and Congestion Mitigation and Air Quality Improvement (CMAQ) Program 
funds.  This was identified as a lower priority for Omnitrans, and due to the availability of 
multiple funding sources for this project, SANBAG staff recommends funding projects with 
greater needs for funding.  
 
VVTA Service Expansion – SANBAG staff does not recommend this project for funding at this 
time.  VVTA currently returns surplus Local Transportation Funds to the cities for local streets 
and roads purposes.  Before using LCTOP for service expansion, SANBAG staff recommends 
VVTA analyze the impact sustaining the services will have on their use of Local Transportation 
Funds should LCTOP funds not be available for allocation in the future.  
 
Caltrans requires an executed “Certifications and Assurances” with project applications, 
which outlines special requirements with which grantees must comply in order to receive the 
LCTOP funds.  A sample is included as Attachment 1.  Additionally, Caltrans requires that 
SANBAG submit an authorizing resolution from its governing board that approves the 
submission of the Certifications and Assurances, authorizes project allocation amounts, 
and authorizes SANBAG’s Executive Director to execute the Certifications and Assurances, 
future funding agreement(s) and other relevant documents necessary for funding and completing 
the LCTOP-funded projects.  Caltrans had not yet made the LCTOP Certifications and 
Assurances document and authorizing resolution template available for Fiscal Year 2015/2016 as 
of the preparation of the September CRTC item.  Resolution 16-004 that is being presented to the 
Board for adoption has been revised after approval by the CRTC to remain consistent with the 
resolution template required by Caltrans.  Attachment 1 has also been updated to reflect the 
2015/2016 Certifications and Assurances document.  Both templates were made available by 
Caltrans on December 1, 2015. 
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Project applications for Fiscal Year 2015/2016 LCTOP funding are due to Caltrans on 
February 1, 2016.   

Financial Impact: 
This item is consistent with the adopted SANBAG Fiscal Year 2015/2016 Budget. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on September 10, 2015.  The final allocation amounts have been updated to 
reflect the final Fiscal Year 2015/2016 apportionment, as detailed in the agenda item 
background.  SANBAG General Counsel has reviewed this item and the Resolution.  

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Low Carbon Transit Operations Program (LCTOP) 
CERTIFICATIONS AND ASSURANCES 

 
 

Project Sponsor: __________________________________ 
 
Agency Name: ____________________________________ 
 
Effective Date of this Document: _____________________ 
 
The California Department of Transportation (Department) has adopted the following certifications and 
assurances for the Low Carbon Transit Operations Program.  As a condition of the receipt of LCTOP funds, 
project lead must comply with these terms and conditions.   
 
A. General 
 

(1) The project lead agrees to abide by the current LCTOP Guidelines and applicable legal requirements. 
 
(2) The project lead must submit to the Department a signed Authorized Agent form designating the 

representative who can submit documents on behalf of the project sponsor and a copy of the board 
resolution appointing the Authorized Agent. 

 
B. Project Administration 
 

(1) The project lead certifies that required environmental documentation is complete before requesting an 
allocation of LCTOP funds.  The project lead assures that projects approved for LCTOP funding 
comply with Public Resources Code § 21100 and § 21150. 

 
(2) The project lead certifies that a dedicated bank account for LCTOP funds only will be established 

within 30 days of receipt of LCTOP funds. 
 
(3) The project lead certifies that when LCTOP funds are used for a transit capital project, that the project 

will be completed and remain in operation for its useful life. 
 
(4) The project lead certifies that it has the legal, financial, and technical capacity to carry out the project, 

including the safety and security aspects of that project.    
 
(5) The project lead certifies that they will notify the Department of pending litigation, dispute, or 

negative audit findings related to the project, before receiving an allocation of funds.   
 
(6) The project lead must maintain satisfactory continuing control over the use of project equipment and 

facilities and will adequately maintain project equipment and facilities for the useful life of the project.   
 
(7) Any interest the project lead earns on LCTOP funds must be used only on approved LCTOP projects.   
 
(8) The project lead must notify the Department of any changes to the approved project with a Corrective 

Action Plan (CAP). 
 
(9) Under extraordinary circumstances, a project lead may terminate a project prior to completion.  In the 

event the project lead terminates a project prior to completion, the project lead must (1) contact the 
Department in writing and follow-up with a phone call verifying receipt of such notice; (2) pursuant to 
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verification, submit a final report indicating the reason for the termination and demonstrating the 
expended funds were used on the intended purpose; (3) submit a request to reassign the funds to a new 
project within 180 days of termination.   

 
(10) Funds must be encumbered and liquidated within the time allowed.  

 

C. Reporting 
 

(1) The project lead must submit the following LCTOP reports: 
 

a. Semi-Annual Progress Reports by May 15th and November 15th each year. 
 

b. A Final Report within six months of project completion.   
 

c. The annual audit required under the Transportation Development Act (TDA), to verify receipt 
and appropriate expenditure of LCTOP funds.  A copy of the audit report must be submitted to 
the Department within six months of the close of the year (December 31) each year in which 
LCTOP funds have been received or expended.  

 

(2) Other Reporting Requirements:  ARB is developing funding guidelines that will include reporting 
requirements for all State agencies that receive appropriations from the Greenhouse Gas Reduction 
Fund.  Caltrans and project sponsors will need to submit reporting information in accordance with 
ARB’s funding guidelines, including reporting on greenhouse gas reductions and benefits to 
disadvantaged communities. 

 

D. Cost Principles 
 

(1) The project lead agrees to comply with Title 2 of the Code of Federal Regulations 225 (2 CFR 225), 
Cost Principles for State and Local Government, and 49 CFR, Part 18, Uniform Administrative 
Requirements for Grants and Cooperative Agreements to State and Local Governments.  

 

(2) The project lead agrees, and will assure that its contractors and subcontractors will be obligated to 
agree, that: 

 

a. Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition Regulations System, 
Chapter 1, Part 31, et seq., shall be used to determine the allow ability of individual project 
cost items and  

b. Those parties shall comply with Federal administrative procedures in accordance with 49 
CFR, Part 18, Uniform Administrative Requirements for Grants and Cooperative Agreements 
to State and Local Governments.  Every sub-recipient receiving LCTOP funds as a contractor 
or sub-contractor shall comply with Federal administrative procedures in accordance with 49 
CFR, Part 18, Uniform Administrative Requirements for Grants and Cooperative Agreements 
to State and Local Governments. 

 

(3) Any project cost for which the project lead has received funds that are determined by subsequent 
audit to be unallowable under 2 CFR 225, 48 CFR, Chapter 1, Part 31 or 49 CFR, Part 18, are 
subject to repayment by the project lead to the State of California (State).  All projects must reduce 
greenhouse gas emissions, as required under Public Resources Code section 75230, and any project 
that fails to reduce greenhouse gases shall also have its project costs submit to repayment by the 
project lead to the State.  Should the project lead fail to reimburse moneys due to the State within 
thirty (30) days of demand, or within such other period as may be agreed in writing between the 
Parties hereto, the State is authorized to intercept and withhold future payments due the project lead 
from the State or any third-party source, including but not limited to, the State Treasurer and the 
State Controller. 
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E. Record Retention 
 

(1) The project lead agrees, and will assure that its contractors and subcontractors shall establish and 
maintain an accounting system and records that properly accumulate and segregate incurred project 
costs and matching funds by line item for the project.  The accounting system of the project lead, its 
contractors and all subcontractors shall conform to Generally Accepted Accounting Principles 
(GAAP), and enable the determination of incurred costs at interim points of completion.  All 
accounting records and other supporting papers of the project lead, its contractors and subcontractors 
connected with LCTOP funding shall be maintained for a minimum of three (3) years after the 
“Project Closeout” report or final Phase 2 report is submitted (per ARB Funding Guidelines, Vol. 3, 
page 3.A-16), and shall be held open to inspection, copying, and audit by representatives of the State 
and the California State Auditor.  Copies thereof will be furnished by the project lead, its 
contractors, and subcontractors upon receipt of any request made by the State or its agents.  In 
conducting an audit of the costs claimed, the State will rely to the maximum extent possible on any 
prior audit of the project lead pursuant to the provisions of federal and State law.  In the absence of 
such an audit, any acceptable audit work performed by the project lead’s external and internal 
auditors may be relied upon and used by the State when planning and conducting additional audits. 

 
(2) For the purpose of determining compliance with Title 21, California Code of Regulations, Section 

2500 et seq., when applicable, and other matters connected with the performance of the project 
lead’s contracts with third parties pursuant to Government Code § 8546.7, the project sponsor, its 
contractors and subcontractors and the State shall each maintain and make available for inspection 
all books, documents, papers, accounting records, and other evidence pertaining to the performance 
of such contracts, including, but not limited to, the costs of administering those various contracts. All 
of the above referenced parties shall make such materials available at their respective offices at all 
reasonable times during the entire project period and for three (3) years from the date of final 
payment.  The State, the California State Auditor, or any duly authorized representative of the State, 
shall each have access to any books, records, and documents that are pertinent to a project for audits, 
examinations, excerpts, and transactions, and the project lead shall furnish copies thereof if 
requested.  

 
(3) The project lead, its contractors and subcontractors will permit access to all records of employment, 

employment advertisements, employment application forms, and other pertinent data and records by 
the State Fair Employment Practices and Housing Commission, or any other agency of the State of 
California designated by the State, for the purpose of any investigation to ascertain compliance with 
this document. 

 
F. Special Situations  
 
The Department may perform an audit and/or request detailed project information of the project sponsor’s 
LCTOP funded projects at the Department’s discretion at any time prior to the completion of the LCTOP.  
 
I certify all of these conditions will be met. 
 
 
 

 
 BY:  

 AUTHORIZING OFFICER, Title 
Unit/Department/Agency 
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Resolution No. 16-004 

 
RESOLUTION NO. 16-004  

 
RESOLUTION OF THE SAN BERNARDINO COUNTY TRANSPORTATION 

COMMISSION AUTHORIZING THE EXECUTION OF THE CERTIFICATIONS AND 
ASSURANCES AND AUTHORIZED AGENT FORMS FOR THE LOW CARBON 

TRANSIT OPERATIONS PROGRAM AND FOR THE PROJECTS FUNDED BY LOW 
CARBON TRANSIT OPERATIONS PROGRAM FUNDS  

 
WHEREAS, the San Bernardino County Transportation Commission (SANBAG) is an eligible 
project sponsor and may receive state funding from the Low Carbon Transit Operations Program 
(LCTOP) now or sometime in the future for transit projects; and  
 
WHEREAS, the statutes related to state-funded transit projects require a local or regional 
implementing agency to abide by various regulations; and  
 
WHEREAS, Senate Bill 862 (2014) named the California Department of Transportation 
(Department) as the administrative agency for the LCTOP; and  
 
WHEREAS, the Department has developed guidelines for the purpose of administering and 
distributing LCTOP funds to eligible project sponsors (local agencies); and  
 
WHEREAS, SANBAG wishes to delegate authorization to execute these documents and any 
amendments thereto to Raymond W. Wolfe, Executive Director; and  
 
WHEREAS, SANBAG wishes to implement the LCTOP projects listed below;  
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the San Bernardino 
County Transportation Commission (Commission), as follows: 
 

Section 1.  The fund recipient, SANBAG, agrees to comply with all conditions and 
requirements set forth in the Certification and Assurances and the Authorized Agent documents 
and applicable statutes, regulations, and guidelines for all LCTOP funded transit projects.  
 

Section 2.  The SANBAG Executive Director, Raymond W. Wolfe, is authorized to 
execute all required documents of the LCTOP Program and any amendments thereto with the 
Department.   

 
Section 3.  The submittal of the following project nominations and allocation requests to 

the Department in Fiscal Year 2015/2016 LCTOP funds are hereby authorized:  
 
Project Name: Transit Marketing and Fare Subsidies for Mountain/Desert Transit 

Operators 
Amount of LCTOP Funds Requested: $461,683 
Project Description: This project entails the development of a “tool kit” that provides a 

menu of marketing strategies (template campaigns, social media, slogans, flyers, 
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Resolution No. 16-004 

materials) to be customized to each transit agency. This “tool kit” would be beneficial 
to the smaller agencies, providing guidance in tailoring strategies to their 
communities and consistent, countywide, public communications would assist in 
reaching multi-transit jurisdiction commuters.  

Contributing Sponsor: SANBAG 
Project Lead: SANBAG 
 
Project Name: Victor Valley Transit Authority Bus Stop and Transfer Center 

Enhancements and Improvements 
Amount of LCTOP Funds Requested: $282,148 
Project Description: VVTA will utilize the LCTOP funds to enhance transfer centers and 

bus stops in the VVTA service area. It is anticipated that enhancing bus stops and 
transfer centers will increase ridership and promote mode share.  

Contributing Sponsor: SANBAG 
Project Lead: Victor Valley Transit Authority 
 
Project Name: Omnitrans Route 290 Pilot Program Expansion 
Amount of LCTOP Funds Requested: $440,000 
Project Description: This is a pilot freeway express program, implemented in September 

2015. With additional LCTOP funding, Omnitrans will be able to increase the number 
of weekday trips on Route 290, adding a total of eight trips earlier and later in the 
day.   

Contributing Sponsor: SANBAG 
Project Lead:  Omnitrans 
 
Project Name: Omnitrans Freeway Express Pilot Program serving Yucaipa, Redlands, 

Hospitality Lane and San Bernardino Transit Center 
Amount of LCTOP Funds Requested: $300,000 
Project Description: This is a freeway express pilot program, serving Yucaipa, Redlands, 

Hospitality Lane and San Bernardino Transit Center.  This freeway express route was 
ranked the next highest priority freeway express project based on ridership potential, 
service duplication, and fit of the route into the overall network. With an allocation of 
LCTOP funding, Omnitrans will implement this route as a pilot program. 

Contributing Sponsor: SANBAG 
Project Lead:  Omnitrans 
 
Project Name: Ontario Airport Shuttle Service Pilot Program 
Amount of LCTOP Funds Requested: $554,435 
Project Description: The Ontario Airport Shuttle Service involves partnership with 

Ontario area hotels and may serve both Haven Avenue and Milliken Avenue with 
high-quality and high-frequency transit. The shuttle service will be developed to meet 
the needs of Metrolink, the Ontario Airport, and area hotels, and is expected to run 
with a 20 – 30 minute frequency between the hours of 5:00am and 11:00pm. The 
service may be utilized by tourists, travelers, local residents, and employees. 
Omnitrans will utilize LCTOP funds to procure four vehicles initially needed for this 
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Resolution No. 16-004 

service and to begin operation of the service following local control of the Ontario 
Airport.     

Contributing Sponsor: SANBAG 
Project Lead:  Omnitrans 
 
Section 4.  This resolution shall take effect immediately upon its adoption. 
 
PASSED AND ADOPTED at a meeting of the San Bernardino County Transportation 

Commission held on January 6, 2016. 
 
 
_________________________________ 
Ryan McEachron 
Commission Chairperson 
 
 
ATTEST: 
 
 
_________________________________ 
Clerk of the Commission 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 22 

Date:  January 6, 2016 
Subject: 
Hearings to Consider Resolutions of Necessity for Parcels for the Interstate 215 (I-215) Barton 
Road Interchange Improvement Project in the City of Grand Terrace 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
A. Conduct public hearings to consider condemnation of real property required for the I-215 
Barton Road Interchange Improvement Project in the City of Grand Terrace; and 
B. Upon completion of a public hearing, that the Board of Directors adopt the Resolution of 
Necessity No.16-010 authorizing and directing General Counsel, or her designees, to prepare, 
commence, and prosecute proceedings in eminent domain for the purpose of acquiring necessary 
right-of-way and real property interests from:  Robert T. Tilley and Susan A. Tilley (Assessor’s 
Parcel Number [APN] 1167-121-02; Caltrans Parcel Number [CPN] 23367).  The Resolution 
must be approved by at least a two-thirds majority of the Board; and 
C. Upon completion of a public hearing, that the Board of Directors adopt the Resolution of 
Necessity No.16-011 authorizing and directing General Counsel, or her designees, to prepare, 
commence, and prosecute proceedings in eminent domain for the purpose of acquiring necessary 
right-of-way and real property interests from:  Woodrow A. Hughes and Famou L. Hughes (APN 
0275-223-27; CPN 23370).  The Resolution must be approved by at least a two-thirds majority 
of the Board. 

Background: 
Steady progress has been made towards the start of construction on the Interstate 215(I-215) 
Barton Road Interchange Improvement Project (Project).  One of the remaining critical path 
items is right-of-way acquisition.  The SANBAG Board acting as the San Bernardino County 
Transportation Commission (Commission) has authorized the acquisition of property necessary 
for this interchange project.  Some parcels are being acquired through negotiated sale.  
The purpose of this agenda item is to present information regarding the upcoming Hearings for 
Resolutions of Necessity for two properties needed for construction of the Project which have 
not reached settlement.  The Commission’s right-of-way agent, Overland, Pacific & Cutler, Inc. 
(OPC) presented offers to each property owner.  The property owners are:  Robert T. Tilley and 
Susan A. Tilley (Tilley), and Woodrow A. Hughes and Famou L. Hughes (Hughes).  
Although negotiations are ongoing, dialogue with the property owners for the parcels listed has 
not yet resulted in settlements, and these parcels need to be acquired through eminent domain 
which requires compliance with a statutorily prescribed process.  During the eminent domain 
process, the Commission’s right-of-way agent will continue to negotiate with the property 
owners and attempt to achieve negotiated sales for the necessary property interests. 
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The Commission is authorized to acquire property by eminent domain pursuant to the California 
Public Utilities Code Section 130220.5.  Eminent domain will allow the Commission to obtain 
legal rights to the properties needed for the Project if a negotiated sale cannot be reached.  
Since the process takes several months, it is necessary to start this process now to ensure that the 
property interests are obtained to meet the scheduled start of construction in the summer of 2017. 
 
In order to adopt the Resolutions of Necessity, the Commission must make the four findings 
discussed below for each of the parcels.  The issue of just compensation for these property 
interests is not addressed by these Resolutions of Necessity and is not to be considered at the 
hearings.  The four necessary findings are: 
 
1.  The public interest and necessity require the Project. 
The Project is located in City of Grand Terrace where if no improvements are made to the 
interchange, the existing and future traffic congestion will not be mitigated.  The proposed 
improvements, which are consistent with the circulation element of the City of Grand Terrace 
General Plan, are necessary to reduce existing and future traffic congestion.  The congestion is 
reduced by increasing capacity and enhanced traffic operations.  
The Project includes the following improvements: 

 Replacement of the existing Barton Road Overcrossing (Bridge No. 54-0528) 
 Reconstruction/widening of Barton Road 
 Realignment of the existing entrance and exit ramps and roadway improvements on local 

streets 
 Traffic signal modifications 
 Roundabout at intersection of Barton Road/southbound ramps/La Crosse Avenue 

On Barton Road, the Project construction limits extend from 0.3 miles to 0.4 miles west and east 
of the I-215 centerline, respectively.  The Project construction limits on I-215 begin at 0.73 miles 
and end at 0.35 miles south and north of the Barton Road centerline, respectively. 
 
2.  The Project is planned and located in the manner that will be most compatible with the 

greatest public good and least private injury. 
During the environmental phase of the Project three alternatives were studied.  The City of 
Grand Terrace, SANBAG, and Caltrans selected this alternative to construct as it included the 
least right-of-way impacts to the community and provided the greatest improvement to 
circulation.  The Project is being constructed in phases to maximize the traffic circulation during 
construction to the greatest extent possible and to minimize right-of-way impacts to adjacent 
properties.  The proposed design minimizes the property required for the Project, but still 
requires full acquisitions, partial acquisitions, and temporary construction easements.  During the 
design phase, project planners, engineers, and a construction manager/general contractor 
considered alternative alignments, work windows, and work area reductions that would provide 
access to adjacent properties where access to those properties would be affected by the Project.  
Each alternative was assessed based on the needs and constraints of each property owner.  
Staff and OPC have also had numerous communications with the property owners about their 
needs in order to design the Project in a manner that causes the least private injury while 
accomplishing the greatest public good through construction of the Project. 
 

3.  The properties sought to be acquired are necessary for the Project. 
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While some of the Project is being constructed within existing right-of-way, some acquisition 
from the subject properties is needed to allow the construction of a new bridge, new road, 
existing roadbed widening, sound wall, drainage systems, and required utility relocations.  
For the subject properties, the following right-of-way interests are required: 

 A partial acquisition and temporary construction easement are needed from the Tilley 
property (APN 1167-121-02; CPN 23367).  A partial acquisition is needed to 
accommodate the widening of Barton Road and a temporary construction easement is 
also needed to allow for construction of the Project.  The property is improved industrial 
land, but the area taken does not include any structures and no relocations are anticipated. 

 A partial acquisition and temporary construction easement are needed from the Hughes 
property (APN 0275-223-27; CPN 23370).  A partial acquisition is needed to 
accommodate the widening of Barton Road and a temporary construction easement is 
also needed to allow for construction of the Project.  The property is improved with a 
single-family residence, but the area taken does not include the residence and no 
relocations are anticipated. 

 
4.  Offers required by Section 7267.2 of the Government Code have been made to the 

owner or owners of record. 
The subject properties were appraised and offers for the full amount of the appraisals were made 
to the owner or owners of record in accordance with Section 7267.2 of the Government Code.   

 The offer for the Tilley property (APN 1167-121-02; CPN 23367) was presented on 
June 3, 2015. 

 The offer for the Hughes property (APN 0275-223-27; CPN 23370) was presented on 
April 21, 2015. 

Upon completion of the Project, the Commission will transfer properties acquired for this Project 
to Caltrans or to the City of Grand Terrace for those real property interests that will be 
incorporated into the State Highway System or the City facility, respectively. 

Financial Impact: 
This item has no financial impact to the Fiscal Year 2015/2016 Budget. 

Reviewed By: 
This item was reviewed and recommended (17-0-0) to proceed to Hearings of Resolutions of 
Necessity by the Board of Directors with a quorum of the Board present at the Board of 
Directors Metro Valley Study Session on December 10, 2015.  SANBAG General Counsel has 
reviewed this item and drafts of the Resolutions.   

Responsible Staff: 
Paula Beauchamp, Project Delivery Manager 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 23 

Date:  January 6, 2016 
Subject: 
Financial Advisor Services for the I-10 and I-15 Corridor Projects 

Recommendation: 
That the Board, acting as the San Bernardino County Transportation Authority approve: 
A.  Contract 16-1001369, for Financial Advisor Services for the I-10 and I-15 Corridor Projects 
with Ernst & Young Infrastructure Advisors, LLC for an amount not to exceed $1,980,000. 
B.  A Contract contingency amount of $198,000 and authorize the Executive Director or 
designee to release contingency as necessary for the project. 

Background: 
This is a new contract.  
 
Should Express Lanes be selected as the Preferred Alternative for the I-10 and I-15 Corridor 
Projects, a TIFIA loan would represent a significant portion of the overall funding plan for both 
corridors.  As discussed at the July 1, 2015, Board meeting, recent discussions with Federal 
Department of Transportation (DOT) management identified significant benefits related to 
accelerating the TIFIA process including (1) securing TIFIA fund commitment prior to the 
change in the Administration and (2) positioning SANBAG to negotiate the loan terms sooner to 
potentially take advantage of historically low interest rates.  Since the TIFIA funds comprise 
approximately 33 percent of the eligible costs for the I-10 and I-15 Corridor Projects, 
accelerating the supporting financial activities could provide a significant overall benefit and 
project cost savings.   
 
Following discussion at the July 1, 2015, meeting, the Board approved acceleration of the TIFIA 
schedule, which requires acceleration of certain financial activities including the procurement of 
a Financial Advisor to provide a range of investment grade financial services required in the 
development of financing alternatives for these projects. If the Express Lanes Alternative is 
selected during the environmental process, the Financial Advisor will assist in guiding these 
projects to a successful financial close for each of the corridor projects. 
 
Recommendation A: During the July 2015, meeting, the SANBAG Board authorized the release 
of a Request for Proposals (RFP) for the Financial Advisor Services for the I-10 and I-15 
Corridor Projects.  RFP 16-1001369 was released on September 8, 2015, and was sent 
electronically to approximately thirteen (13) consultants registered on Planet Bids.  
The solicitation was issued in accordance with current SANBAG policies and procedures for 
procurement of professional services.  
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Three (3) proposals were received by the date and time specified in the RFP.  A responsiveness 
review was conducted by the SANBAG Procurement Analyst and found all three (3) proposals to 
be responsive. The following is a summary of the events that transpired in the evaluation and 
selection process. 
 
The proposals were disseminated to all evaluation committee members.  A copy of the Score 
Sheets and the Declaration of Impartiality and Confidentiality form were also distributed to the 
committee members.  The Evaluation Committee was comprised of the following individuals: 
three SANBAG staff, a representative of Riverside County Transportation Commission (RCTC), 
and a representative of Los Angeles County Metropolitan Transportation Authority (LACMTA). 
 
Evaluators concluded their individual review of the proposals and convened to review, discuss 
and score the proposals.  The Evaluation Committee members met on October 27, 2015, and 
discussed each proposal according to the evaluation criteria, including the proposals’ strengths 
and weaknesses.  The SANBAG Procurement Analyst provided information regarding the 
reference checks of the firms. All reference checks received for all firms resulted in good to 
excellent ratings. At the completion of discussions the committee members individually scored 
the proposals based on the following evaluation criteria: Qualifications, Related Experience and 
References of the Firm - 25%, Proposed Staffing and Project Organization - 35%, Work Plan - 
30%, and Price - 10 %.   
 
The firms were ranked in order of technical merit, and a short-list was developed.  Of the three 
firms submitting proposals, the following two firms were short-listed and invited to interview 
(in alphabetical order): Ernst & Young Infrastructure Advisors (EY) and Public Financial 
Management (PFM). Minor variances in the criteria scores were noted and discussed.  Full detail 
of the scores is included in the Contract Audit File. 
 
Interviews were conducted with the short-listed firms.  Interviews were 60 minutes in length; 
which consisted of a 15 minute ‘opening statement’ by the firms, followed by 40 minutes of 
questions and answers, and 5 minutes of ‘closing statements’ by the firms.  At the completion of 
the interviews, the Evaluation Committee separately scored the interviews. The assigned 
weighting between the technical proposal and interviews is 40% for proposals, and 60% for 
interviews.  The highest ranked firm, Ernst & Young Infrastructure Advisors, was selected for 
the following reasons: cohesiveness and knowledge demonstrated by key team members; local 
experience with similar projects; and development of a detailed work plan that accounted for 
potential risks throughout the project. 
 
As a result of the scoring, the evaluation committee recommends that the contract to perform the 
scope of work as outlined in the RFP 16-1001369 be awarded to Ernst & Young Infrastructure 
Advisors.  The firm ranked first in overall score, and clearly demonstrated a thorough 
understanding of the scope of work. Evaluation forms and reference checks are located in the 
Contract Audit File. 
 
Staff has worked with EY in finalizing a scope of services and negotiating a cost proposal 
appropriate to the defined scope.  An independent cost estimate was prepared to aid in this 
process.  The Contract and Scope of Work are included with this agenda item. 
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The Contract includes a significant change to SANBAG’s standard contract pertaining to the 
inclusion of a Limitation of Liability (ARTICLE 49 of the Contract).  The limitation, which is 
capped at $8 million, applies to damages arising out of Consultant’s negligence, but does not 
apply to damages arising out of Consultant’s gross negligence, fraud, willful misconduct, 
intellectual property infringement, or to personal injury or property damage arising out of 
Consultant’s negligence.   
 
Staff discussed the issue of including a limitation of liability with experts in the financial field.  
From these discussions staff was informed that: 

 Limitations of liability in financial advisor contracts are frequently requested in financial 
markets; 

 Liability caps may typically range from the contract amount to upwards of $5 million 
depending upon the terms and conditions of the contract (subject contract is 
approximately $2 million); 

 The risk of lawsuits arising out of such contracts is highly unlikely; and 
 Legal costs from potential lawsuits are the biggest risks, and is therefore a major factor in 

setting the limitation. 
 
Taking into consideration the above, a limitation on liability of $8 million was negotiated.  
Given the strong qualifications of the Ernst & Young team, staff believes that it is in SANBAG’s 
best interest to enter into the subject contract. 
 
Initial services to be performed by EY will include review and support for the TIFIA Letter Of 
Intent (LOI) for the I-10 Phase One Project (Los Angeles County Line to I-15), which is 
scheduled for submission to the TIFIA Joint Program Office (JPO) in early 2016.  Concurrently, 
EY will begin development of the financial model which will incorporate results from the 
ongoing Investment Grade Traffic and Revenue effort being performed under separate contract.  
This initial work will be followed by the development of the investment grade Plan of Finance 
for the I-10 Phase One Project, which is a critical component of the TIFIA creditworthiness 
evaluation targeted for the 2nd Quarter of 2016.  EY will assist the TIFIA application process 
leading to a submitted TIFIA application by the end of 2016.  Following the TIFIA application, 
EY would provide the financial services needed to achieve financial close for I-10 Phase One in 
2018, which includes execution of the TIFIA Credit Agreement and issuance of toll revenue 
backed bonds.  
 
The scope of services also includes financial support for the TIFIA application process for I-10 
Phase Two (I-15 to Ford Street) and I-15 Project One (SR-60 to SR-210) scheduled for 2018, 
and financial services needed to achieve financial close for both projects scheduled for 2020.  
 
The proposed cost for this work is a not-to-exceed amount of $1,980,000, and the duration of the 
contract will run through December 31, 2020.  This work will be funded by Measure I Valley 
Freeway Program, with a portion of the funding pertaining to I-10 from the Los Angeles County 
Line to I-15 utilizing securities issued by the San Bernardino County Transportation Commission 
(CTC) purchased by the San Bernardino County Transportation Authority (CTA) per Investment 
Policy No. 20100 as amended October 14, 2015.   
 
The current fiscal year budget provides sufficient budget for this work.  The services provided by 
this new Financial Advisor contract will be coordinated with the development of the Investment 
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Grade Traffic and Revenue forecasts, which is being performed under separate contract. 
Staff recommends approval of Contract 16-1001369 at a cost not-to-exceed $1,980,000.  
 
Recommendation B: Due to the length of the contract, the nature of the types of studies to be 
performed, and the coordination and dependency upon other agencies and consultants, there may 
be additional items the come up during the course of contract performance which are not 
currently defined, or require a higher level of effort.  For these reasons, it is recommended to 
provide a contingency amount of $198,000 and authorize the Executive Director, or their 
designee to release contingency as required for the project. 

Financial Impact: 
This item is consistent with the adopted SANBAG Fiscal Year 2015/2016 budget under Task 
Number 0850.  The funding source is Measure I Valley Freeway Funds. 

Reviewed By: 
This item was reviewed and recommended for approval (12-5-0; Opposed: Yates, Tahan, 
Rutherford, Hagman, and Gonzales) with a quorum of the Board present at the Board of 
Directors Metro Valley Study Session on December 10, 2015.  SANBAG General Counsel and 
Procurement Manager have reviewed this item and a draft of the contract.   

Responsible Staff: 
John Meier, Project Manager 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes x No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:  

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services x Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 03182

Ernst & Young Infrastructure Advisors, LLC

Financial Advisor Services for the I-10 and I-15 Corridor Projects

1,980,000.00$      

-$                        

-$                        

1,980,000.00$      

-$                        

198,000.00$                 

2,178,000.00$              

Approve Contract

n/a

Project Manager:  John Meier

Revised Expiration Date:

%

16-1001369 -

20%

EA No.: 

1/6/2016

Contract Summary Sheet

Dollar Amount

198,000.00$                 

-$                               

-$                               

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

12/31/202012/10/2015

Yes - Please Explain

Additional Information

5/2015
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16-1001369      1 
       Dec. 8, 2015 

CONTRACT NO. 16-1001369 
 

BY AND BETWEEN 
 

SANBAG 
 

AND 
 

ERNST & YOUNG INFRASTRUCTURE ADVISORS, LLC 
 

FOR 
 

FINANCIAL ADVISOR SERVICES FOR THE I-10 AND I-15 CORRIDOR PROJECTS 

 This contract (referred to as “Contract”), is made and entered into by and between the San 
Bernardino County Transportation Authority (“SANBAG”), whose address is: 1170 W. 3rd 
Street, 2nd Floor, San Bernardino, California 92410-1715; and Ernst & Young Infrastructure 
Advisors, LLC (“CONSULTANT”) whose address is: 725 South Figueroa Street, Suite 500, Los 
Angeles, CA 90017. SANBAG and CONSULTANT are each a “Party” and collectively the 
“Parties”. 
 

RECITALS: 
 

 WHEREAS, SANBAG requires certain work services as described in Exhibit “A” of this 
Contract and; 
 
 WHEREAS, CONSULTANT has confirmed that CONSULTANT has the requisite 
professional qualifications, personnel and experience and is fully capable and qualified to 
perform the services identified herein; and 
 
 WHEREAS, CONSULTANT desires to perform all Work identified herein and to do so for 
the compensation and in accordance with the terms and conditions set forth herein. 
 
 NOW, THEREFORE, the Parties agree as follows: 
 
ARTICLE 1.  PROJECT DESCRIPTION/SCOPE OF WORK 

1.1 CONSULTANT agrees to perform the work and services set forth in Exhibit A “Scope of 
Work” (“Work”), in a professional and workmanlike manner in accordance with 
applicable professional standards, including those established by the American Institute 
of Certified Public Accountants (“AICPA”), in accordance with the terms and conditions 
expressed herein and in the sequence, time, and manner defined herein.  The word 
“Work” includes without limitation, the performance, fulfillment and discharge by 
CONSULTANT of all obligations, duties, tasks, and services imposed upon or assumed 
by CONSULTANT hereunder; and the Work performed hereunder shall be completed to 
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16-1001369      2 
       Dec. 8, 2015 

the satisfaction of SANBAG, with SANBAG’s satisfaction being based on prevailing 
applicable professional standards as described herein. 

1.2 The Project Director for this Contract is Garry Cohoe, or such other designee as shall be 
designated in written notice to CONSULTANT from time to time by the Executive 
Director of SANBAG or his or her designee. The Project Director shall have authority to 
act on behalf of SANBAG in administering this Contract, including giving notices 
(including without limitation, notices of default and/or termination), technical directions 
and approvals; issuing work direction; demanding performance and accepting work 
performed, but is not authorized to receive or issue payments or execute amendments to 
the Contract itself. 

ARTICLE 2.  CONTRACT TERM 

The Contract term shall commence upon issuance of a written Notice To Proceed (NTP) issued by 
SANBAG, and shall continue in full force and effect through December 31, 2020, until otherwise 
terminated, or unless extended as hereinafter provided by written amendment. Except that all 
indemnity and defense obligations hereunder shall survive termination of this Contract. 
CONSULTANT shall not be compensated for any Work performed or costs incurred prior to 
issuance of the NTP. 

ARTICLE 3.  COMPENSATION 

3.1 Total compensation to CONSULTANT for full and complete performance of the Scope of 
Work, identified herein and, in compliance with all the terms and conditions of this 
Contract, shall be on a Time & Materials basis for all obligations incurred in, or application 
to, CONSULTANT’s performance of Work, and for which CONSULTANT shall furnish 
all personnel, facilities, equipment, materials, supplies, and Work (except as may be 
explicitly set forth in this Contract as furnished by SANBAG)  shall not exceed the amount 
set forth in section 3.2 below. 

3.2 The total Contract Not-To-Exceed Amount is One Million, Nine Hundred Eighty Thousand 
Dollars ($1,980,000). All Work provided under this Contract is to be performed as set forth 
in Exhibit A “Scope of Work”, and shall be reimbursed pursuant to Exhibit B “Price 
Form”. The hourly labor rates identified in Exhibit B shall remain fixed for the term of this 
Contract and include CONSULTANT’s direct labor costs, indirect costs, and profit.  All 
expenses shall be reimbursed for the amounts identified in Exhibit B. Any travel expenses 
must be pre-approved by SANBAG and shall be reimbursed for per diem expenses at a rate 
not to exceed the currently authorized rates for state employees under the State Department 
of Personnel Administration rules. SANBAG will not reimburse CONSULTANT for any 
expenses not shown in Exhibit B or agreed to and approved by SANBAG as required under 
this Contract. 

Escalation shall be at a specific rate, as shown on the Bureau of Labor Statistics 
Employment Cost Index for Total Compensation for private industry workers Table 5 or its 
successor. The Employment Cost Index will be annually adjusted, apply total benefits for 
the private industry economic sector, not to be seasonally adjusted, but will include a 12-
month percent change. Escalation shall commence as of January 1, 2017, and shall be 
applied each January 1st thereafter for the term of the Contract. 
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16-1001369      3 
       Dec. 8, 2015 

3.3 For personnel subject to prevailing wage rates as described in the California Labor Code, 
all wage increases that are the direct result of changes in the prevailing wage rates, are 
reimbursable. 

3.4 Intentionally Omitted. 

3.5 Any Work provided by CONSULTANT not specifically covered by the Scope of Work 
shall not be compensated without prior written authorization from SANBAG. It shall be 
CONSULTANT’s responsibility to recognize and notify SANBAG in writing when 
services not covered by the Scope of Work have been requested or are required.  All 
changes and/or modifications to the Scope of Work shall be made in accordance with the 
“CHANGES” Article in this Contract. Any additional services agreed to in accordance 
with this Contract shall become part of the Work.  

3.6 All subcontracts in excess of $25,000 shall contain the above provisions. 

ARTICLE 4.  INVOICING 

4.1 Payment to CONSULTANT as provided herein shall be payable in monthly billing 
period payments, forty-five (45) calendar days after receipt of an acceptable invoice by 
SANBAG of an invoice prepared in accordance with instructions below. Payment shall 
not be construed to be an acceptance of Work. 

4.2 CONSULTANT shall prepare invoices in a form satisfactory to and approved by 
SANBAG, and it shall be accompanied by documentation supporting each element of 
measurement and/or cost. Each invoice will be for a monthly billing period and will be 
marked with SANBAG’S contract number, description and task order number, if 
applicable. Invoices shall be submitted within thirty (30) calendar days for the period 
covered by the invoice. Invoices shall include request for payment for Work (including 
additional services authorized by SANBAG) completed by CONSULTANT during each 
billing period and shall include back-up information sufficient to establish the validity of 
the invoice. Any invoice submitted which fails to comply with the terms of this Contract, 
including the requirements of form and documentation, may be returned to 
CONSULTANT. Any costs incurred by CONSULTANT in connection with the 
resubmission of a proper invoice shall be at CONSULTANT’s sole expense. The final 
invoice shall be marked “FINAL” and will be submitted within 60 calendar days after 
SANBAG has received and approved all Work and deliverables. Invoices shall be 
submitted to SANBAG as follows: 

SANBAG 
1170 W. 3rd Street, 2nd Floor 
San Bernardino, CA  92410-1715 
Contract No. 16-1001369 
Attention:  Accounts Payable 

4.3 CONSULTANT shall include a statement and release with each invoice, satisfactory to 
SANBAG, that CONSULTANT has fully performed the Work invoiced, pursuant to the 
Contract for the period covered, that all information included with the invoice is true and 
correct and that all payments to and claims of CONSULTANT and its subconsultants for 
Work during the period will be satisfied within thirty (30) days of the making of such 
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16-1001369      4 
       Dec. 8, 2015 

payment. SANBAG shall not be obligated to make payments to CONSULTANT until 
CONSULTANT furnishes such statement and release. 

4.4 Intentionally Omitted  

4.5 No payment will be made prior to approval of any Work, nor for any Work performed 
prior to the NTP, nor for any Work under any amendment to the Contract until 
SANBAG’s Awarding Authority takes action. 

4.6 CONSULTANT agrees to promptly pay each subconsultant for the satisfactory 
completion of all Work performed under this Contract, no later than ten (10) calendar 
days from the receipt of payment from SANBAG. Any delay or postponement of 
payment from the above referenced time frame may occur only for good cause following 
written approval by SANBAG. SANBAG reserves the right to request documentation 
from CONSULTANT showing payment has been made to its subconsultants. SANBAG 
also reserves the right, at its own sole discretion, to issue joint checks to CONSULTANT 
and any subconsultant(s), which shall constitute payment to CONSULTANT in 
compliance with the terms of this Contract. This clause applies to both DBE and non-
DBE subconsultants. 

4.7 Any costs for which payment has been made to CONSULTANT that are determined by 
subsequent audit to be unallowable under 48 CFR, Ch. 1, subch. E, Part 31 are subject to 
repayment by CONSULTANT to SANBAG. 

ARTICLE 5.  TAXES, DUTIES AND FEES 

Except to the extent expressly provided elsewhere in this Contract, CONSULTANT shall pay 
when due, and the compensation set forth herein, shall be inclusive of all: a) local, municipal, 
State, and federal sales and use taxes; b) excise taxes; c) taxes on personal property owned by 
CONSULTANT; and d) other governmental fees and taxes or charges of whatever nature 
applicable to CONSULTANT to enable it to conduct business. 

ARTICLE 6.  AVAILABILITY OF FUNDS 

The award and performance of this Contract is contingent on the availability of funds. If funds 
are not appropriated and/or allocated and available to SANBAG for the continuance of Work 
performed by CONSULTANT, Work directly or indirectly involved may be suspended or 
terminated by SANBAG at the end of the period for which funds are available. When SANBAG 
becomes aware that any portion of Work, which will or may be affected by a shortage of funds, it 
will promptly notify CONSULTANT.  Nothing herein shall relieve SANBAG from its obligation 
to compensate CONSULTANT for work already performed pursuant to this Contract. No 
penalty shall accrue to SANBAG in the event this provision is exercised. 

ARTICLE 7.  PERMITS AND LICENSES 

CONSULTANT shall, without additional compensation, keep current all governmental permits, 
certificates and licenses (including professional licenses) necessary for CONSULTANT to 
perform Work identified herein. 
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ARTICLE 8.  DOCUMENTATION AND RIGHT TO AUDIT 

8.1 CONSULTANT shall maintain all records related to this Contract in an organized way in 
the original format, electronic and hard copy, conducive to professional review and audit, 
for a period of three (3) years from the date of final payment by SANBAG, or until the 
conclusion of all litigation, appeals or claims related to this Contract, whichever is longer. 
Subject to CONSULTANT’s confidentiality obligations and applicable professional 
standards, CONSULTANT shall provide SANBAG, the California State Auditor, the 
U.S. Department of Transportation (DOT), including but not limited to the Federal 
Transit Administration or Federal Highway Administration, and the Comptroller General 
of the United States, or other authorized representatives of SANBAG, access to 
CONSULTANTs records which are directly related to performance of Work under this 
Contract for the purpose of inspection, auditing or copying during the entirety of the 
records maintenance period above.  CONSULTANT further agrees to maintain separate 
records for costs of Work performed by amendment.  CONSULTANT shall allow 
SANBAG, and its representatives or agents to reproduce any materials as reasonably 
necessary in connection with such audit or inspection, subject to CONSULTANT’s 
confidentiality obligations and applicable professional standards. 

8.2  The cost proposal and/or invoices for this Contract are subject to audit by SANBAG 
and/or any state or federal agency funding this Project at any time. After CONSULTANT 
receives any audit recommendations, the cost proposal shall be adjusted by 
CONSULTANT and approved by SANBAG’s Director of Project Delivery to conform to 
the audit recommendations, provided that such audit recommendations are reasonable 
and properly documented. Refusal by CONSULTANT to incorporate the audit or post 
award recommendations will be considered a breach of the Contract and cause for 
termination of the Contract. Any dispute concerning the audit findings of this Contract 
shall be reviewed by SANBAG’s Chief Financial Officer. CONSULTANT may request a 
review by submitting the request in writing to SANBAG within thirty (30) calendar days 
after issuance of the audit report 

8.3 Subcontracts in excess of $25,000 shall contain this provision. 

ARTICLE 9.  RESPONSIBILITY OF CONSULTANT 

9.1 CONSULTANT shall be responsible for the professional quality, technical accuracy, and 
assurance of compliance with all applicable federal, State and local laws and regulations 
and other Work furnished by CONSULTANT under the Contract. The Contract includes 
reference to the appropriate standards for Work performance stipulated in the Contract. 

9.2 In addition to any other requirements of this Contract or duties and obligations imposed 
on CONSULTANT by law, CONSULTANT shall, as part of its Work, employ quality 
control procedures in accordance with applicable professional standards that identify 
potential risks and uncertainties related to scope, schedule, cost, quality and safety of the 
Project and the Work performed by CONSULTANT within the areas of 
CONSULTANT’s expertise. At any time during performance of the Scope of Work, 
should CONSULTANT observe, encounter, or identify any unusual circumstances or 
uncertainties, which could pose material risk to SANBAG or the Project, 
CONSULTANT shall promptly document such matters and notify SANBAG in writing. 
Notifications under this paragraph shall be specific, clear and timely, and in a form which 
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will assist SANBAG to understand and evaluate the magnitude and effect of the risk 
and/or uncertainties involved. 

ARTICLE 10. REPORTING AND DELIVERABLES 

All reports and deliverables shall be submitted in accordance with Exhibit A “Scope of Work”. 
At a minimum, CONSULTANT shall submit monthly progress reports with their monthly 
invoices. The report shall be sufficiently detailed for SANBAG to determine if CONSULTANT 
is performing to expectations, or is on schedule; to provide communication of interim findings, 
and to sufficiently address any difficulties or problems encountered, so remedies can be 
developed.   

ARTICLE 11. TECHNICAL DIRECTION 

11.1 Performance of Work under this Contract shall be subject to the technical direction of 
SANBAG’s Director of Project Delivery. The term “Technical Direction” is defined to 
include, without limitation: 

11.1.1 Directions to CONSULTANT, which redirect the Contract effort, shift work 
emphasis between work areas or tasks, require pursuit of certain lines of inquiry, 
fill in details or otherwise serve to accomplish the Scope of Work. 

11.1.2 Provision of written information to CONSULTANT, which assists in the 
interpretation of reports, or technical portions of the Scope of Work described 
herein. 

11.1.3 Review and, where required by the Contract, approval of technical reports, and 
technical information to be delivered by CONSULTANT to SANBAG under the 
Contract. 

11.1.4 SANBAG may modify this Contract for certain administrative modifications 
without issuing a written amendment. Administrative modifications are limited to: 
substitutions of personnel identified in the Contract, including Key Personnel and 
subconsultants; modifications to classifications, hourly rates and names of 
personnel in Exhibit B; and modifications of the address of the CONSULTANT. 
All such modifications will be documented in writing between the Parties. 

11.2 Technical Direction must be within the Scope of Work under this Contract.  SANBAG 
does not have the authority to, and may not, issue any Technical Direction which: 

11.2.1 Increases or decreases the Scope of Work; 

11.2.2 Directs CONSULTANT to perform Work outside the original intent of the Scope 
of Work; 

11.2.3 Constitutes a change as defined in the “CHANGES” Article of the Contract; 

11.2.4  In any manner, causes an increase or decrease in the Contract price as identified in 
the “COMPENSATION” Article or the time required for Contract performance;  

11.2.5 Changes any of the expressed terms, conditions or specifications of the Contract; 
unless identified herein;  
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11.2.6 Interferes with CONSULTANT’s right to perform the terms and conditions of the 
Contract unless identified herein; or 

11.2.7 Approves any demand or claims for additional payment. 

11.3 Failure of CONSULTANT and SANBAG to agree that the Technical Direction is within 
the scope of the Contract, or a failure to agree upon the Contract action to be taken with 
respect thereto shall be subject to the provisions of “DISPUTES” Article herein. 

11.4 All Technical Direction shall be issued in writing by SANBAG. 

11.5 CONSULTANT shall proceed promptly with the performance of Technical Direction 
issued by SANBAG, in the manner prescribed by this Article and within their authority 
under the provisions of this Article. If, in the opinion of CONSULTANT, any instruction 
or direction by SANBAG, falls within one of the categories defined in sections 11.2.1 
through 11.2.7 above, CONSULTANT shall not proceed but shall notify SANBAG in 
writing within five (5) working days after receipt of any such instruction or direction and 
shall request SANBAG to modify the Contract accordingly. Upon receiving the 
notification from CONSULTANT, SANBAG shall: 

11.5.1 Advise CONSULTANT in writing within thirty (30) calendar days after receipt of 
CONSULTANT’s letter that the Technical Direction is or is not within the scope 
of this Contract. 

11.5.2. Advise CONSULTANT within a reasonable time whether SANBAG will or will 
not issue a written amendment. 

ARTICLE 12. CHANGES 
 
12.1 The Work shall be subject to changes by additions, deletions, or revisions made by 

SANBAG. CONSULTANT will be advised of any such changes by written notification 
from SANBAG describing the change, and shall have a reasonable opportunity to agree. 
This notification will not be binding on SANBAG until SANBAG’s Awarding Authority 
has approved an amendment to this Contract. 

 
12.2 Promptly after such written notification of change is given to CONSULTANT by 

SANBAG, the Parties will attempt to negotiate a mutually agreeable adjustment to 
compensation or time of performance, and amend the Contract accordingly. 

ARTICLE 13. EQUAL EMPLOYMENT OPPORTUNITY 

During the term of this Contract, CONSULTANT shall not willfully discriminate against any 
employee or applicant for employment because of race, religion, color, national origin, ancestry, 
physical handicap, medical condition, gender, marital status, sexual orientation, age, political 
affiliation or disability.  CONSULTANT agrees to comply with the provisions of Executive 
Orders 11246, 11375, 11625, 12138, 12432, 12250, Title VII of the Civil Rights Act of 1964, the 
California Fair Employment and Housing Act and other applicable Federal, State and County 
laws and regulations and policies relating to equal employment and contracting opportunities, 
including laws and regulations hereafter enacted. 
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ARTICLE 14. CONFLICT OF INTEREST 

CONSULTANT agrees that it presently has no interest financial or otherwise and shall not 
acquire any interest, direct or indirect, which would conflict in any manner or degree with the 
performance of Work required under this Contract or be contrary to the interests of SANBAG as 
to the Project. CONSULTANT further agrees that in the performance of this Contract, no person 
having any such interest shall be employed. CONSULTANT is obligated to fully disclose to 
SANBAG, in writing, of any conflict of interest issues as soon as they are known to 
CONSULTANT. 

ARTICLE 15. KEY PERSONNEL 

The personnel specified below are considered to be essential to the Work being performed under 
this Contract.  Prior to diverting any of the specified individuals to other projects, or reallocation 
of any tasks or hours of Work that are the responsibility of key personnel to other personnel, 
CONSULTANT shall notify SANBAG in writing in advance and shall submit justifications 
(including proposed substitutions, resumes and payroll information to support any changes to the 
labor rates) in sufficient detail to permit evaluation of the impact on the Project. Diversion or 
reallocation of key personnel shall not be made without prior written consent of SANBAG’s 
Director of Project Delivery. CONSULTANT shall not substitute any key personnel without the 
prior written consent of SANBAG.  In the event that the Parties cannot agree as to the 
substitution of key personnel, SANBAG may terminate this Contract. 

Key Personnel are: 

Name Job Classification/Function 
Tom Rousakis Ernst & Young Senior Managing Director 
Tuyen Mai Ernst & Young Senior Vice President 
Scott Ladner Ernst & Young Vice President 
Dan Wiles Fieldman Principal 
Jim Bemis Montague DeRose & Associates Principal 
Doug Montague Montague DeRose & Associates Principal 

ARTICLE 16. REPRESENTATIONS 

All Work supplied by CONSULTANT under this Contract shall be supplied by personnel who 
are qualified, careful, skilled, experienced and competent in their respective trades or 
professions. CONSULTANT agrees that they are supplying professional services, findings, 
and/or recommendations in the performance of this Contract and agrees with SANBAG that the 
same shall conform to professional standards that are generally accepted in the profession in the 
State of California. 

ARTICLE 17. PROPRIETARY RIGHTS/CONFIDENTIALITY 

17.1 If, as a part of this Contract, CONSULTANT is required to produce Reports as defined in 
Article 24.1, then CONSULTANT, if requested by SANBAG, shall deliver to SANBAG 
the original of all such Reports which shall become the sole property of SANBAG. 

17.2 All materials, documents, data or information obtained from SANBAG's data files or any 
SANBAG-owned medium furnished to CONSULTANT in the performance of this 
Contract will at all times remain the property of SANBAG. Such data or information may 
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not be used or copied for direct or indirect use outside of this Project by CONSULTANT 
without the express written consent of SANBAG. 

17.3 Except as reasonably necessary for the performance of the Work, CONSULTANT agrees 
that it, its employees, agents and subconsultants  will hold in confidence and not divulge 
to third parties without prior written consent of SANBAG, any information obtained by 
CONSULTANT from or through SANBAG unless (a) the information was known to 
CONSULTANT prior to obtaining same from SANBAG pursuant to a prior contract; or 
(b) the information was at the time of disclosure to CONSULTANT, or thereafter 
becomes, part of the public domain, but not as a result of the fault or an unauthorized 
disclosure of CONSULTANT or its employees, agents, or subconsultants, (c) the 
information was obtained by CONSULTANT from a third party who did not receive the 
same, directly or indirectly, from SANBAG and who had, to CONSULTANT's 
knowledge and belief, the right to disclose the same, or (d) required to be disclosed in 
accordance with applicable law, regulation or professional standards.  

17.4 CONSULTANT shall not use SANBAG's name or photographs in any professional 
publication, magazine, trade paper, newspaper, seminar or other medium without first 
receiving the express written consent of SANBAG. 

17.5 All press releases, or press inquiries relating to the Project or this Contract, including 
graphic display information to be published in newspapers, magazines, and other 
publications, are to be made only by SANBAG unless otherwise agreed to in writing by 
both Parties. 

ARTICLE 18. TERMINATION 

18.1 Termination for Convenience.  SANBAG shall have the right at any time, with or without 
cause, to terminate further performance of Work by giving thirty (30) calendar days 
written notice to CONSULTANT specifying the date of termination.  On the date of such 
termination stated in said notice, CONSULTANT shall promptly discontinue 
performance of Work and shall preserve Work in progress and completed Work, pending 
SANBAG's instruction, and shall turn over such Work in accordance with SANBAG’s 
instructions.  

18.1.1 CONSULTANT shall deliver to SANBAG, all Reports prepared by 
CONSULTANT or its subconsultants or furnished to CONSULTANT by 
SANBAG. Upon such delivery, CONSULTANT may then invoice SANBAG for 
payment in accordance with the terms herein. 

18.1.2 If CONSULTANT has fully and completely performed all obligations under this 
Contract up to the date of termination, CONSULTANT shall be entitled to receive 
from SANBAG as complete and full settlement for such termination a pro rata 
share of the Contract cost based upon the percentage of all contracted Work 
satisfactorily executed to the date of termination. 

18.1.3 CONSULTANT shall be entitled to receive the actual costs incurred by 
CONSULTANT to return CONSULTANT’s tools and equipment, if any, to it or 
its suppliers’ premises, or to turn over Work in progress in accordance with 
SANBAG's instructions plus the actual cost necessarily incurred in effecting the 
termination. 
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18.2 Termination for Cause.  In the event CONSULTANT shall file a petition in bankruptcy 
court, or shall make a general assignment for the benefit of its creditors, or if a petition in 
bankruptcy court shall be filed against CONSULTANT or a receiver shall be appointed 
on account of its insolvency, or if CONSULTANT shall default in the performance of 
any express obligation to be performed by it under this Contract and shall fail to 
immediately correct (or if immediate correction is not possible, shall fail to commence 
and diligently continue action to correct) such default within ten (10) calendar days 
following written notice, SANBAG may, without prejudice to any other rights or 
remedies SANBAG may have, and in compliance with applicable Bankruptcy Laws; (a) 
hold in abeyance further payments to CONSULTANT; (b) stop any Work of 
CONSULTANT or its subconsultants related to such failure until such failure is 
remedied; and/or (c) terminate this Contract by written notice to CONSULTANT 
specifying the date of termination. In the event of such termination by SANBAG, 
SANBAG may take possession of the deliverables and finished Work by whatever 
method SANBAG may deem expedient. A waiver by SANBAG of one default of 
CONSULTANT shall not be considered to be a waiver of any subsequent default of 
CONSULTANT, of the same or any other provision, nor be deemed to waive, amend, or 
modify any term of this Contract. 

18.2.1 CONSULTANT shall deliver to SANBAG all finished and unfinished 
deliverables under this Contract prepared by CONSULTANT or its 
subconsultants or furnished to CONSULTANT by SANBAG within ten (10) 
working days of said notice. 

18.3 All claims for compensation or reimbursement of costs under any of the foregoing 
provisions shall be supported by documentation submitted to SANBAG, satisfactory in 
form and content to SANBAG and verified by SANBAG.  In no event shall 
CONSULTANT be entitled to any payment for prospective profits or any damages 
because of such termination. 

18.4 In the event of termination in accordance with 18.1 or 18.2, to the extent that SANBAG 
retains or requires the delivery of any unfinished Work, incomplete deliverables or any 
draft reports, SANBAG shall not rely on any such unfinished Work, incomplete 
deliverable or any draft report.  

18.5    CONSULTANT may terminate this Contract, or any particular services, immediately 
upon written notice to SANBAG if CONSULTANT reasonably determines that it can no longer 
perform the Work in accordance with applicable law or professional obligations. In such event, 
the CONSULTANT’s written notice of termination shall include a reasonable explanation of the 
applicable law or professional standards that impair CONSULTANT’S ability to perform Work, 
and CONSULTANT shall reasonably cooperate with SANBAG in the transition of Work to 
another vendor.       
 
ARTICLE 19. STOP WORK ORDER 
 
Upon failure of CONSULTANT or its subconsultants to comply with any of the requirements of 
this Contract, SANBAG shall have the right to stop any or all Work affected by such failure until 
such failure is remedied or to terminate this Contract in accordance with section “Termination 
For Cause” above. 
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ARTICLE 20. CLAIMS 
  
SANBAG or CONSULTANT shall not be bound to any adjustments in the Contract amount or 
schedule unless expressly agreed to in writing. SANBAG shall not be liable to CONSULTANT 
for any claim for unpaid fees asserted by CONSULTANT after final payment has been made 
under this Contract. 
 
ARTICLE 21. INSURANCE 

21.1 Without in any way affecting the indemnity provisions of this Contract, CONSULTANT 
shall, at the CONSULTANT’s sole expense, and prior to the commencement of any 
Work, procure and maintain in full force, insurance with carriers and with terms and 
conditions acceptable to SANBAG through the entire term of this Contract.  Except as 
specifically permitted below, the policies shall be written by a carrier authorized to do 
business in the State of California with a recent A.M. Best rating of A-VII or better, and 
shall be written with at least the following limits of liability: 

21.1.1 Professional Liability.  CONSULTANT, at its own cost and expense, must 
maintain for the period covered by this Contract, Professional Liability Insurance 
in an amount not less than $1,000,000, per claim and $3,000,000 in the aggregate 
for all claims. Professional Liability shall be made on a claims made basis. If such 
policy contains a retroactive date for coverage of prior acts, this date will be prior 
to the date the CONSULTANT begins to perform Work under this Contract. 
CONSULTANT shall secure and maintain this insurance and “tail” coverage 
throughout the term of this Contract and for a minimum of three (3) years after 
Contract completion. 

21.1.2 Workers’ Compensation .  Workers’ Compensation insurance shall be provided in 
an amount and form to meet all applicable requirements of the Labor Code of the 
State of California, including Employers Liability with $1,000,000 per occurrence 
covering all persons providing labor or services on behalf of CONSULTANT and 
all risks to such persons under this Contract.  Where coverage is provided through 
the California State Compensation Insurance Fund, the requirement for a 
minimum A.M. Best rating does not apply. 

21.1.3 Employer’s Liability.  Employer’s Liability insurance shall include coverage in 
the amount of $1,000,000 for Bodily injury per accident, a policy limit of 
$1,000,000 Bodily Injury by Disease and $1,000,000 Bodily Injury by Disease for 
each employee. 

21.1.4 Commercial General Liability.  Commercial General Liability insurance shall 
include coverage for Premises and Operations, Contractual Liability, Personal 
Injury Liability, Products/Completed Operations Liability, Personal Injury 
Liability, Broad-Form Property Damage and Independent Contractors Liability, in 
an amount of not less than $1,000,000 per occurrence, combined single limit, and 
$2,000,000 in the aggregate written on an occurrence form. Also included shall be 
$1,000,000 in the aggregate for Personal/Advertising, $100,000 for Damages to 
Rented Premises, and $10,000 for Medical Expenses. For products and completed 
operations a $2,000,000 aggregate shall be provided. Commercial General 
Liability insurance is to be primary and non-contributory with any insurance 
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carried or administered by SANBAG for claims related to CONSULTANT’s 
negligence. 

21.1.5 Automobile Liability.  To include owned, non-owned and hired automobiles, in 
an amount of not less than $1,000,000 combined single limit.  

21.1.6  Pollution Liability.  – Intentionally Omitted 

21.2 Proof of Coverage.  Cancellation   Prior to issuance of the NTP or prior to commencing 
any Work, as SANBAG specifies, CONSULTANT shall furnish SANBAG with a 
certificate(s) of insurance, executed by a duly authorized representative of each insurer, 
showing compliance with all insurance requirements set forth in this Article. The 
certificate(s) of insurance are to include the Contract number and name of the Director of 
Project Delivery on the face of the certificate(s) and shall be submitted directly to 
SANBAG’s Procurement Analyst. SANBAG reserves the right to terminate the Contract 
in accordance with Article 18.2. 

21.3 Additional Insured.  All policies, except for Workers’ Compensation and Professional 
Liability policies, shall contain endorsements naming San Bernardino Associated 
Governments and all of its associated entities and capacities, including the San 
Bernardino County Transportation Authority, San Bernardino County Transportation 
Commission, San Bernardino Congestion Management Agency, San Bernardino County 
Service Authority for Freeway Emergencies and their officers, members, employees, 
consultants and volunteers (“SANBAG’s Entities”) as additional insured parties with 
respect to liabilities arising out to the performance of Work hereunder. This requirement 
may be satisfied by a blanket additional insured endorsement. The additional insured 
endorsements shall not limit the scope of coverage for SANBAG to vicarious liability but 
shall allow coverage for SANBAG to the full extent provided by the policy. 

21.4  Waiver of Subrogation Rights.  CONSULTANT shall require the carriers of Commercial 
General Liability and Automobile Liability and Worker’s Compensation to waive all 
rights of subrogation against SANBAG, its officers, employees, and volunteers for claims 
related to CONTRACTOR’s negligence.  Such insurance coverage provided shall not 
prohibit CONSULTANT or CONSULTANT’s employees or agents from waiving the 
right of subrogation prior to a loss or claim. CONSULTANT hereby waives all rights of 
subrogation against SANBAG for claims related to CONTRACTOR’s negligence. 

21.5 Subconsultant Insurance.  All coverage for subconsultants shall be subject to all of the 
insurance requirements stated in this Article. CONSULTANT shall include all 
subconsultants as insured under its policies or shall furnish separate certificates and 
endorsements for each subconsultant.  

21.6 Submission of Policies.  Upon request, CONSULTANT shall submit copies of all 
required insurance policy endorsements. CONSULTANT will supply copies of relevant 
policies if there is any coverage dispute.  

21.7 If the CONSULTANT maintains higher limits than the minimums shown above, 
SANBAG and SANBAG’s Entities require and shall be entitled to coverage for the 
higher limits maintained by the CONSULTANT. Any available insurance proceeds in 
excess of the specified minimum limits of insurance and coverage shall be available to 
SANBAG and its Entities.  
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21.8 Claims Made Insurance Forms.  If any of the above insurances are written on a claims-
made form: The retroactive date must be set forth on the certificate and the policy or 
applicable endorsement, and must be before the date of the contract or the beginning of 
contract work. Insurance must be maintained and evidence of insurance must be provided 
for at least three (3) years after completion of the contract of work. If coverage is 
canceled or non-renewed, and not replaced with another claims-made policy form with a 
retroactive date prior to the contract effective date, the CONSULTANT must purchase, 
provide and document extended period coverage for a minimum of three (3) years after 
completion of contract work.  

21.9 Special Risks or Circumstances.  SANBAG reserves the right to modify, upon agreement 
with CONSULTANT, any or all of the above insurance requirements, including limits, 
based on the nature of the risk, prior experience, insurer, coverage, or other special 
circumstances. 

21.10 Cancellation.  If any insurance company elects to cancel or non-renew coverage for any 
reason, CONSULTANT will provide SANBAG thirty (30) days prior written notice of 
such cancellation or nonrenewal. If the policy is cancelled for nonpayment of premium, 
CONSULTANT will provide SANBAG with a copy of any notice of termination or 
notice of any other change to any insurance coverage required herein which 
CONSULTANT receives within one business day after CONSULTANT receives it by 
faxing it to SANBAG at 909-885-4407, to the attention of SANBAG’s Procurement 
Manager, and by depositing a copy of the notice in the U.S. Mail in accordance with the 
notice provisions in this Contract. 

ARTICLE 22. INDEMNITY 

 22.1  CONSULTANT agrees to indemnify, defend (with legal counsel reasonably approved by 
SANBAG) and hold harmless SANBAG, San Bernardino Associated Governments and all 
of its associated entities and capacities, including the San Bernardino County Transportation 
Authority, San Bernardino County Transportation Commission, San Bernardino Congestion 
Management Agency, San Bernardino County Service Authority for Freeway Emergencies 
and their officers, members, employees  (collectively “Indemnitees”) and consultants 
providing services to SANBAG in connection with this Agreement, from any and all third 
party claims, actions, losses, damages and/or liability arising out of the CONSULTANT’s 
negligent, grossly negligent, reckless or willful acts or omissions under this Contract 
resulting in personal injury, death, or property damage, including any costs or expenses 
incurred by SANBAG on account of any such claim except where such indemnification is 
prohibited by law. This indemnification provision shall apply regardless of the existence or 
degree of fault of Indemnitees. CONSULTANT’s indemnification obligation applies to 
SANBAG’s “active” as well as “passive” negligence but does not apply to SANBAG’s 
“sole negligence” or “willful misconduct” within the meaning of Civil Code section 2782. 

22.2 To the fullest extent permitted by applicable law, CONSULTANT shall indemnify and hold 
harmless the Indemnitees from and against all claims by third parties  and resulting 
liabilities, losses, damages, costs and expenses (including reasonable external attorneys’ 
fees) arising out of the infringement of any U.S. patent, copyright, trademark or trade secret 
by any Reports; provided, however, that CONSULTANT shall have no such 
indemnification obligation to the extent that the alleged infringement arises out of or results 
from (i) data, materials or other content provided by, from, through or at the request of, 
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SANBAG, (ii) SANBAG’s use of the Reports other than as contemplated herein or in the 
relevant Scope of Work, (iii) any modification or alteration to, or of, the Reports by anyone 
other than CONSULTANT or not at CONSULTANT’s direction, or (iv) CONSULTANT’s 
compliance with SANBAG’s designs, specifications, requests or instructions in the creation 
of the Reports. 

22.3 CONSULTANT agrees to indemnify, defend  and hold the Indemnitees harmless from any 
and all third party claims, actions, losses, damages and/or liability arising out of the 
CONSULTANT’s gross negligence, reckless or willful acts or omissions in the performance 
of Work under this Contract including any costs or expenses incurred by SANBAG on 
account of any such claim except where such indemnification is prohibited by law. This 
indemnification provision shall apply regardless of the existence or degree of fault of 
Indemnitees. CONSULTANT’s indemnification obligation applies to SANBAG’s “active” 
as well as “passive” negligence but does not apply to SANBAG’s “sole negligence” or 
“willful misconduct” within the meaning of Civil Code section 2782.  

22.4 CONSULTANT agrees to indemnify, defend  and hold the Indemnitees harmless from any 
and all third party claims, actions, losses, damages and/or liability arising out of the 
CONSULTANT’s negligence in the performance of Work under this Contract including any 
costs or expenses incurred by SANBAG on account of any such claim except where such 
indemnification is prohibited by law. This indemnification provision shall apply regardless 
of the existence or degree of fault of Indemnitees. CONSULTANT’s indemnification 
obligation applies to SANBAG’s “active” as well as “passive” negligence but does not 
apply to SANBAG’s “sole negligence” or “willful misconduct” within the meaning of Civil 
Code section 2782. 

 
ARTICLE 23. ERRORS AND OMISSIONS 
 
CONSULTANT shall be responsible for the professional quality, technical accuracy, and 
coordination of all Work required under this Contract. CONSULTANT shall be liable for 
SANBAG costs resulting from errors or deficiencies, in Work furnished under this Contract, 
including, but not limited to any fines, penalties, damages, and costs required because of an error 
or deficiency in the Work provided by CONSULTANT under this Contract. 
 

ARTICLE 24. OWNERSHIP OF DOCUMENTS 

24.1  All deliverables, including but not limited to, drawings, reports, worksheets, and other data 
developed by CONSULTANT specifically for SANBAG under this Contract (“Reports”) 
shall become the sole property of SANBAG. 

 
24.2  If SANBAG discloses to anyone in writing, by virtue of public records laws or otherwise, a 

written Reports prepared by CONSULTANT that is on CONSULTANT letterhead or that 
references CONSULTANT, SANBAG shall not alter, edit or modify the Reports from the 
form provided by CONSULTANT, including without limitation, any disclaimers included 
therein by CONSULTANT, without CONSULTANT’s consent.  
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24.3  SANBAG may incorporate information, advice, recommendations or other content from 
the Reports into any memorandum, report, summary or compilation, whether oral or 
written, produced by SANBAG, as reasonably necessary in connection with the purpose of 
the Work, and communicate same to third parties without CONSULTANT’s consent. 
 In the case of any bond offering memorandum/official statement that references 
CONSULTANT, CONSULTANT’s consent shall be required with respect to the 
incorporation of information from its Reports, which consent shall not be unreasonably 
withheld. 

 
24.4 Nothing in this Contract shall be deemed to preclude SANBAG from referring to 

CONSULTANT generally as SANBAG’s financial advisor with respect to the I-10 and I-
15 corridor projects. 

 
24.5 CONSULTANT may use data, software, designs, utilities, tools, models, systems, other 

methodologies and know-how and intellectual property (“Consultant Materials”) that it 
owns or licenses in performing the Work. Notwithstanding the delivery of any Reports, 
CONSULTANT retains all intellectual property rights in the Consultant Materials 
(including any improvements or knowledge developed while performing the Work), and in 
any working papers compiled in connection with the Work (but not SANBAG proprietary 
information reflected in them) and such Consultant Materials shall not be deemed Reports 
and CONSULTANT shall not be restricted in any way with respect thereto. Upon payment 
for particular Work and subject to the other terms of this Contract, SANBAG may use the 
Reports relating to such Work, as well as any Consultant Materials owned by 
CONSULTANT that are included therein, solely to the extent necessary to use the Reports. 

ARTICLE 25. SUBCONTRACTS 

25.1 CONSULTANT shall not subcontract performance of all or any portion of Work under 
this Contract, except those subconsultants listed in CONSULTANT's proposal and any 
member firms of the Ernst & Young global organization (“EY Firms”), without first 
notifying SANBAG in writing of the intended subcontracting and obtaining SANBAG’s 
written approval of the subcontracting and the subconsultant.  The definition of 
subconsultant and the requirements for subconsultants hereunder shall include all 
subcontracts at any tier. 

25.2 CONSULTANT agrees that any and all subconsultants of CONSULTANT performing 
Work under this Contract will comply with the terms and conditions of this Contract 
applicable to the portion of Work performed by them. CONSULTANT shall incorporate 
all applicable provisions of this Contract into their subcontracts regardless of the tier. If 
requested by SANBAG, CONSULTANT shall furnish SANBAG a copy of the proposed 
subcontract for SANBAG’s approval of the terms and conditions thereof and shall not 
execute such subcontract until SANBAG has approved such terms and conditions.  
SANBAG approval shall not be unreasonably withheld. 

25.3 Approval by SANBAG of any Work to be subcontracted and the subconsultant to 
perform said Work will not relieve CONSULTANT of any responsibility or liability in 
regard to the acceptable and complete performance of said Work. Any substitution of 
subconsultants must be approved in writing by SANBAG. CONSULTANT shall have 
sole responsibility for managing all of their subconsultants, including resolution of any 
disputes between CONSULTANT and its subconsultants. 
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ARTICLE 26. RECORD INSPECTION AND AUDITING 

SANBAG, or any of its designees, representatives or agents shall at all times have access during 
normal business hours to CONSULTANT’s operations and products wherever they are in 
preparation or progress, and CONSULTANT shall provide sufficient, safe, and proper facilities 
for such access and inspection thereof. Inspection or lack of inspection by SANBAG shall not be 
deemed to be a waiver of any of their rights to require CONSULTANT to comply with the 
Contract or to subsequently reject unsatisfactory Work or products. 

ARTICLE 27. INDEPENDENT CONTRACTOR 

CONSULTANT is and shall be at all times an independent contractor. Accordingly, all Work 
provided by CONSULTANT shall be done and performed by CONSULTANT under the sole 
supervision, direction and control of CONSULTANT. SANBAG shall rely on CONSULTANT 
for results only, and shall have no right at any time to direct or supervise CONSULTANT or 
CONSULTANT's employees in the performance of Work or as to the manner, means and 
methods by which Work is performed. All personnel furnished by CONSULTANT pursuant to 
this Contract, and all representatives of CONSULTANT, shall be and remain the employees or 
agents of CONSULTANT or of CONSULTANT's subconsultant(s) at all times, and shall not at 
any time or for any purpose whatsoever be considered employees or agents of SANBAG. 

ARTICLE 28. ATTORNEY’S FEES 

If any legal action is instituted to enforce or declare any Party’s rights under the Contract, each 
Party, including the prevailing Party, must bear its own costs and attorneys’ fees. This Article 
shall not apply to those costs and attorneys’ fees directly arising from any third party legal action 
against a Party hereto and payable under the “Indemnity” provision of the Contract. 

ARTICLE 29. GOVERNING LAW AND VENUE 

This Contract shall be subject to the law and jurisdiction of the State of California. The Parties 
acknowledge and agree that this Contract was entered into and intended to be performed in 
whole or substantial part in San Bernardino County, California. The Parties agree that the venue 
for any action or claim brought by any Party to this Contract will be the Superior Court of 
California, San Bernardino County. Each Party hereby waives any law or rule of court, which 
would allow them to request or demand a change of venue.  If any action or claim concerning 
this Contract is brought by any third party, the Parties hereto agree to use their best efforts to 
obtain a change of venue to the Superior Court of California, San Bernardino County. 

ARTICLE 30. FEDERAL, STATE AND LOCAL LAWS 

CONSULTANT warrants that in the performance of this Contract, it shall comply with all 
applicable federal, State and local laws, ordinances, rules and regulations. 

ARTICLE 31. PRECEDENCE 

31.1  The Contract consists of this Contract document, Exhibit A “Scope of Work”, and Exhibit 
B “Price Form”, SANBAG’s Request for Proposal and CONSULTANT’s proposal, all of 
which are incorporated into this Contract by this reference. 

31.2  The following order of precedence shall apply: first, the Contract Articles; second  
Exhibits A and B; third, SANBAG’s Request for Proposal; and last, CONSULTANT’s 
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proposal. In the event of a conflict between the Contract Articles and the Scope of Work, 
the Contract Articles will prevail. 

31.3  In the event of an express conflict between the documents listed in this Article, or between 
any other documents, which are a part of the Contract, CONSULTANT shall notify 
SANBAG in writing within three (3) business days of its discovery of the conflict and 
shall comply with SANBAG's resolution of the conflict. 

ARTICLE 32. COMMMUNICATIONS AND NOTICES 

Notices sent by mail shall be by United States Mail, postage paid, certified mail (return receipt 
requested). Any and all notices permitted or required to be given hereunder shall be deemed duly 
given and received: (a) upon actual delivery, if delivery is personally made or if made by fax 
during regular business hours; (b) the first business day following delivery by fax when not made 
during regular business hours; or (c) on the fourth business day after deposit of such notice into 
the United States Mail. Each such notice shall be sent to the respective Party at the address 
indicated below or to any other address as the respective Parties may designate from time to time 
by a notice given in accordance with this Article. CONSULTANT shall notify SANBAG of any 
contact information changes within ten (10) business days of the change. 

To CONSULTANT To SANBAG 
725 South Figueroa Street, Suite 500 1170 W. 3rd Street, 2nd Floor 
Los Angeles, CA 90017 San Bernardino, CA  92410-1715 
Attn: Tuyen Mai Attn: Garry Cohoe, Director of Project 

Delivery 
Phone: (213) 977-4236 cc: Procurement Manager 
With copy to: 
5 Times Square 
New York, NY 10036 
Attn: Tom Rousakis 

 

Phone: (212) 773-2228 Phone: (909) 884-8276 

ARTICLE 33. DISPUTES 

33.1 In the event any dispute, other than an audit, arises between the Parties in connection 
with this Contract (including but not limited to disputes over payments, reimbursements, 
costs, expenses, Work to be performed, Scope of Work and/or time of performance), the 
dispute shall be decided by SANBAG’s Contract Administrator within thirty (30) 
calendar days after notice thereof in writing which shall include a particular statement of 
the grounds of the dispute. If CONSULTANT does not agree with the decision, then 
CONSULTANT shall have ten (10) calendar days after receipt of the decision in which to 
file a written appeal thereto with SANBAG’s Executive Director. If the Executive 
Director fails to resolve the dispute in a manner acceptable to CONSULTANT, then such 
dispute is appealable to a court of competent jurisdiction. 

33.2 During resolution of the dispute, CONSULTANT shall proceed with performance of this 
Contract with due diligence. 
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ARTICLE 34. GRATUITIES 

CONSULTANT, its employees, agents, or representatives shall not offer or give to any officer, 
official, agent or employee of SANBAG, any gift, entertainment, payment, loan, or other 
gratuity. 

ARTICLE 35. REVIEW AND ACCEPTANCE 

All Work performed by CONSULTANT shall be subject to periodic review and approval by 
SANBAG at any and all places where such performance may be carried on. Failure of SANBAG 
to make such review, or to discover defective work, shall not prejudice the rights of SANBAG at 
the time of final acceptance. All Work performed by CONSULTANT shall be subject to periodic 
and final review and acceptance by SANBAG upon completion of all Work, which review and 
acceptance shall not be unreasonably withheld or delayed. 

ARTICLE 36. CONFIDENTIALITY 

Any SANBAG materials to which CONSULTANT or its subconsultants or agents have access or 
materials prepared by CONSULTANT under the terms of this Contract shall be held in 
confidence by CONSULTANT, who shall exercise reasonable precautions to prevent the 
disclosure of confidential information to anyone except as authorized by SANBAG, or as 
otherwise permitted by this Contract.  CONSULTANT shall not release any Reports, information 
or promotional material or allow for the use of any photos related to this Contract for any 
purpose without prior written approval of SANBAG. 

ARTICLE 37. EVALUATION OF CONSULTANT 

CONSULTANT’s performance may be evaluated by SANBAG periodically throughout the 
Contract performance period, such as at the completion of certain milestones as identified in 
Scope of Work and/or at the completion of the Contract.  A copy of the evaluation will be given 
to CONSULTANT for their information. The evaluation information shall be retained as part of 
the Contract file and may be used to evaluate CONSULTANT if they submit a proposal on a 
future RFP issued by SANBAG. 

ARTICLE 38. SAFETY 

CONSULTANT shall strictly comply with OSHA regulations and local, municipal, state, and 
federal safety and health laws, orders and regulations applicable to CONSULTANT's operations 
in the performance of Work under this Contract. CONSULTANT shall comply with all safety 
instructions issued by SANBAG or their representatives. 

ARTICLE 39. DRUG FREE WORKPLACE 

CONSULTANT agrees to comply with the Drug Free Workplace Act of 1990 per Government 
Code section 8350 et seq. 

ARTICLE 40. ASSIGNMENT 

CONSULTANT shall not assign this Contract in whole or in part, voluntarily, by operation of 
law, or otherwise without first obtaining the written consent of SANBAG.  SANBAG’s exercise 
of consent shall be within its sole discretion. Any purported assignment without SANBAG’s 
prior written consent shall be void and of no effect, and shall constitute a material breach of this 
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Contract. Subject to the foregoing, the provisions of this Contract shall extend to the benefit of 
and be binding upon the successors and assigns of the Parties. 

ARTICLE 41. AMENDMENTS 

The Contract may only be changed by a written amendment duly executed by the Parties. Work 
authorized under an amendment shall not commence until the amendment has been duly 
executed. 

ARTICLE 42. PREVAILING WAGES 

42.1 The State of California’s General Prevailing Wage Rates are not applicable to this 
Contract. 

ARTICLE 43. CONTINGENT FEE 

CONSULTANT warrants, by execution of this Contract, that no person or selling agency has 
been employed or retained to solicit or secure this Contract upon an agreement or understanding 
for a commission, percentage, brokerage, or contingent fee, excepting bona fide employees or 
bona fide established commercial or selling agencies maintained by CONSULTANT for the 
purpose of securing business. For breach or violation of this warranty, SANBAG has the right to 
terminate this Contract without liability, pay only for the value of the Work actually performed, 
or in its discretion, to deduct from the contract price or consideration, or otherwise recover, the 
full amount of such commission, percentage, brokerage, or contingent fee. 

ARTICLE 44. FORCE MAJEURE 

CONSULTANT shall not be in default under this Contract in the event that the Work performed 
by CONSULTANT is temporarily interrupted or discontinued for any of the following reasons: 
riots, wars, sabotage, acts of terrorism, civil disturbances, insurrection, explosion, pandemics, 
quarantines, acts of God, acts of government or governmental restraint, and natural disasters such 
as floods, earthquakes, landslides, and fires, or other catastrophic events which are beyond the 
reasonable control of CONSULTANT and which CONSULTANT could not reasonably be 
expected to have prevented or controlled. “Other catastrophic events” does not include the 
financial inability of CONSULTANT to perform or failure of CONSULTANT to obtain either 
any necessary permits or licenses from other governmental agencies or the right to use the 
facilities of any public utility where such failure is due solely to the acts or omissions of 
CONSULTANT. 

ARTICLE 45. WARRANTY 

CONSULTANT warrants that all Work performed shall be in accordance with the Contract and 
all applicable professional standards. In the event of a breach of this provision, CONSULTANT 
shall take the necessary actions to correct the breach at CONSULTANT’s sole expense. If 
CONSULTANT does not take the necessary action to correct the breach, SANBAG, without 
waiving any other rights or remedies it may have, may take the necessary steps to correct the 
breach, and the CONSULTANT shall promptly reimburse SANBAG for all reasonable and 
documented expenses and costs incurred. 
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ARTICLE 46. ENTIRE DOCUMENT 

46.1 This Contract and its attachments constitute the sole and only agreement governing the 
Work and supersede any prior understandings, written or oral, between the Parties 
respecting the Project. All previous proposals, offers, and other communications, written 
or oral, relative to this Contract, are superseded except to the extent that they have been 
expressly incorporated into this Contract. 

46.2 No agent, official, employee or representative of SANBAG has any authority to bind 
SANBAG to any affirmation, representation or warranty outside of, or in conflict with, 
the stated terms of this Contract, and CONSULTANT hereby stipulates that it has not 
relied, and will not rely, on same.  

46.3 Both Parties have been represented or had the full opportunity to be represented by legal 
counsel of their own choosing in the negotiation and preparation of this Contract. 
Therefore, the language in all parts of this Contract will be construed, in all cases, 
according to its fair meaning, and not for or against either Party. 

ARTICLE 47. COMPLIANCE WITH THE AMERICANS WITH DISABILITIES 
ACT 

CONSULTANT shall comply with all applicable provisions of the Americans with Disabilities 
Act in performing Work under this Contract. 

ARTICLE 48. EFFECTIVE DATE 

The date that this Contract is executed by SANBAG shall be the Effective Date of the Contract. 

ARTICLE 49.            LIMITATION OF LIABILITY 

SANBAG may not recover from CONSULTANT, in contract or tort, under statute or otherwise, 
aggregate damages, including without limitation any direct, indirect, consequential, incidental, 
punitive or special damages, in excess of $8 million dollars.  

This limitation will not apply to the CONSULTANT’s indemnification obligations set forth in 
Articles 22.1, 22.2 or 22.3 of this Contract, CONSULTANT’s fraud or willful misconduct, or to 
the extent prohibited by applicable law or professional regulations, but shall apply to 
CONSULTANT’s indemnification obligation set forth in Article 22.4.  

SANBAG may not make a claim or bring proceedings relating to the Work or otherwise under 
this Contract against any other EY Firm or its or CONSULTANT’s partners, principals, 
employees, subcontractors or agents. 

 

-------------------------SIGNATURES ARE ON THE FOLLOWING PAGE------------------------- 
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IN WITNESS WHEREOF, the Parties hereto have executed this Contract below.  

 
 
ERNST & YOUNG 
INFRASTRUCTURE ADVISORS, LLC 
 

 SANBAG 

 
 
 
 
By:    By:   
  Tom Rousakis 

Senior Managing Director 
   Ryan McEachron 

President, Board of Directors 
       
Date:    Date:   
       
       
       
       
    APPROVED AS TO FORM 
     
     
    By:   
      Eileen Monaghan Teichert 

General Counsel 
 
       
       
    CONCURRENCE 
     
     
    By:   
      Jeffery Hill 

Procurement Manager 
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 November 20, 2015  Exhibit A – Scope of Work 

Contract 16-1001369 
 

Contract No. 16-1001369 – Financial Advisor Services for the I-10 and I-15 Corridor Projects 

Exhibit A: Scope of Work 

Overview 

The I-10 and I-15 corridors represent critical routes for commuter, recreational and goods movement 

traffic across the greater Los Angeles region, and are two of the most heavily utilized corridors within 

San Bernardino County.  Both of these corridors experience regular congestion along certain segments, 

and this congestion is expected to worsen as the County continues to grow.  The I-10 Corridor Project is 

studying a single-lane High Occupancy Vehicle (HOV) Alternative and dual-lane Express Lanes Alternative 

while the I-15 Corridor Project is studying a dual-lane Express Lanes Alternative to address the growing 

traffic demand along these two corridors.   

The Financial Advisor for the I-10 and I-15 Corridor Projects, referred to herein as CONSULTANT, shall 

provide a range of financial services required to support and lead the effective planning for viable 

financing alternatives for these projects. If an Express Lanes Alternative is selected during the 

Environmental Process, the CONSULTANT will assist in guiding these projects to a successful financial 

close for each of the Corridor Projects listed below. 

Project Descriptions 

I-10 Corridor Project 

Should an Express Lanes Alternative be selected as the Preferred Alternative, it is anticipated that the I-

10 Corridor Project would be delivered through two separate contract packages, known as I-10 Phase 

One (Los Angeles County Line to I-15) and I-10 Phase Two (I-15 to Ford Street). 

Major project milestones for the I-10 Corridor Project are as follows: 

 Circulate Draft Environmental Document (Jan 2016) 

 Submit Transportation Infrastructure Finance and Innovation Act (TIFIA) Letter of Interest (Jan 

2016) 

 Caltrans Designation of Preferred Alternative (April 2016) 

 TIFIA Creditworthiness Review – Phase One (2nd Quarter 2016) 

 Environmental Approval (2nd Quarter 2017) 

 Financial Close – Phase One (1st Quarter 2018) 

 Construction Phase One (2019 to 2022) 

 Financial Close – Phase Two (2020) 

 Construction Phase Two (2021 to 2024) 
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 November 20, 2015  Exhibit A – Scope of Work 

Contract 16-1001369 
 

I-15 Corridor Project 

The I-15 Corridor Project is considering the implementation of two Express Lanes in each direction from 

State Route 60 to US-395.  The first phase of the I-15 Corridor Project, from State Route 60 to State 

Route 210, known as I-15 Project One, initiated PA/ED in October 2014.  Environmental and engineering 

analysis of the I-15 corridor from SR-210 to US-395 is not anticipated to start for several years, and is 

therefore outside the scope of this Contract. 

Major project milestones for the I-15 Corridor Project One (SR-60 to SR-210) are as follows: 

 Circulate Draft Environmental Document (1st Quarter 2017) 

 Caltrans Designation of Preferred Alternative (2nd Quarter 2017) 

 Environmental Approval (4th Quarter 2017) 

 Financial Close (2020) 

 Construction (2021 to 2024) 

Scope of Services 

The Scope of Services shall be focused on achieving the following six major I-10 and I-15 Corridor Project 

milestones: 

1. I-10 Phase One: Indicative Rating and TIFIA Term Sheet (2016) 

2. I-10 Phase One: Financial Close (2018) 

3. I-10 Phase Two: Indicative Rating and TIFIA Term Sheet (2018) 

4. I-10 Phase Two: Financial Close (2020) 

5. I-15 Project One: Indicative Rating and TIFIA Term Sheet (2018) 

6. I-15 Project One: Financial Close (2020) 

SANBAG anticipates three separate financings for the three projects listed above. SANBAG will issue a 

Notice to Proceed (NTP) to initiate work for each of the three projects: I-10 Phase One (Milestones 1 and 

2), I-10 Phase Two (Milestone 3 and 4) and I-15 Project One (Milestone 5 and 6).  

Under NTP #1, CONSULTANT shall perform services described below necessary to achieve an indicative 

credit rating and approval of a TIFIA loan term sheet for I-10 Phase One, with a target schedule by the 

end of 2016.  Following the TIFIA loan term sheet approval, CONSULTANT will provide the financial 

services needed to achieve financial close for I-10 Phase One by early 2018, which includes execution of 

the TIFIA Credit Agreement and issuance of toll revenue backed bonds. Under NTP #2, CONSULTANT will 

provide financial services for the indicative credit rating and TIFIA term sheet for I-10 Phase Two (I-15 to 

Ford Street) scheduled for 2018, and financial services needed to achieve financial close scheduled for 

2020. Under NTP #3, CONSULTANT will provide financial services for the indicative credit rating and 

TIFIA term sheet for I-15 Project One (SR-60 to SR-210) scheduled for 2018, and financial services 

needed to achieve financial close scheduled for 2020. 
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Contract 16-1001369 
 

Services to be Performed by Consultant 

General 

a. Close coordination with SANBAG, the Traffic and Revenue consultant, and the I-10 and I-15 

environmental and engineering consultants will be a key requirement for the CONSULTANT. 

b. CONSULTANT will provide the deliverables identified in each task, including emails and 

memos/presentations, briefings, and presentations materials advising on various project 

matters. 

c. CONSULTANT shall coordinate with SANBAG finance team, including SANBAG’s General Financial 

Advisor, bond and disclosure counsel, and a team of financial underwriters, as directed by 

SANBAG. 

d. The budget assumes there are no material changes in the various development milestones and 

overall timing identified under Project Descriptions of this Scope of Work 

e. Services may be reduced or eliminated if an Express Lanes Alternative is not ultimately selected 

for one or more of the identified projects, or if one or more of the project schedules are delayed 

beyond the duration of this CONTRACT. 

Consultant Tasks  

1. Project Management 

a. Furnish a Project Manager to coordinate all CONSULTANT activities with SANBAG, including but 

not limited to, tracking progress of the work and administering subcontracts. 

b. Project Manager shall periodically advise SANBAG regarding market conditions and financial 

strategies that could reduce the overall financing cost and/or the associated risk for SANBAG 

c. Prepare monthly reports. 

d. Develop a Project Management Plan. 

e. Conduct periodic teleconferences/meetings and prepare meeting notices and agendas  

f. Prepare and update a strategic-level financial schedule on a monthly basis or as needed 

 

Deliverables:  

 Monthly progress reports 

 Financial market updates 

 Project Management Plan 

 Meeting materials 

 Financial schedule and monthly updates 

 

2. Financial Modeling 

a. Develop a financial model that incorporates latest requirements for TIFIA, toll revenue bonds, 

SANBAG measure funds, and other available state and local revenue sources for each project.  

The financial model shall be capable of running multiple scenarios and sensitivity tests, and shall 

be solvable using appropriate methods (such as programming macros).  
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 November 20, 2015  Exhibit A – Scope of Work 

Contract 16-1001369 
 

b. Inputs to financial model shall be developed using market-based assumptions for key financial 

inputs which include discount rates, use of TIFIA and toll revenue bonds, inflation rates, debt 

service coverage ratios, loan life coverage ratios, reserve funds, capitalized interest and other 

financial inputs. The financial assumptions to be utilized in the models shall be documented. 

c. Periodically update financial model for changes in construction cost estimates and timing, 

among other factors 

d. Provide SANBAG with multiple financing alternatives, and recommend a preferred plan including 

an explanation of the basis for the recommendation.  Emphasis shall be placed on developing a 

debt structure that is both deliverable and in the best interests of SANBAG.  

 

Deliverables:  

 Financial model dashboard (key metrics will include a debt service profile 

and coverage ratios, a capital sources/uses of funds schedule including 

public funds, debt proceeds, capital costs, interest during construction 

and other financing costs, reserves funding, etc.)  

 Project cash flows results  

 Updates 

 Final version of Microsoft Excel-based financial models upon financial 

closing for each project 

 Simplified version of Microsoft Excel-based financial models for rating 

agencies and TIFIA submissions 

 

3. Sensitivity Testing 

a. Provide sensitivity analyses of the financial model as needed to support project financing and 

policy decision making. Sensitivities could include analysis of changes to a number of factors, 

such as : 

i. Interest rates 

ii. Inflation rates 

iii. Construction costs 

iv. Construction duration 

v. Operations and maintenance costs 

vi. Revenue projections (including opening projections, initial ramp-up, annual 

growth,) 

vii. Capital structures 

 

Deliverables:  

 Financial model dashboard (key metrics will include a debt service profile 

and coverage ratios, a capital sources/uses of funds schedule including 

public funds, debt proceeds, capital costs, interest during construction 

and other financing costs, reserves funding, etc.)  

 Projected annual cash flows  
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Contract 16-1001369 
 

4. T&R Coordination 

a. Coordinate with SANBAG’s Traffic and Revenue (T&R) consultant as needed during the 

development of Investment Grade T&R forecast.  

b. Read, analyze and incorporate T&R results into the financial model.  

c. Request and analyze sensitivities based on potential lender concerns and rating agency criteria 

 

Deliverables:  

 Comments to T&R projections and report 

 Anticipated revenue adjustments rating agencies/lenders may apply 

 

5. PA/ED Coordination 

a. Coordinate with consultants performing the PA/ED work.   

b. Read and analyze capital cost estimates and operations and maintenance (O&M) estimates, and 

incorporate the resulting costs into the financial model. 

 

Deliverables:  

 Comments on cost estimates  

 

6. Financing Documents Preparation 

a. Prepare summary plan of finance presentation  for each project financing that can be used for 

SANBAG board communication purposes and would document the forecasting methodology, 

assumptions, inputs, findings and results.   

b. Discuss the different financial options that were considered and why the recommended 

financial structure represents the best value to SANBAG.   

c. Summary documents shall include a Financial Plan, pursuant to current FHWA guidance, and a 

Plan of Finance to support the TIFIA process and toll revenue bond financing. 

d. Assist SANBAG in the preparation of the projects’ financing bond documents (legal counsel will 

having primary responsibility for drafting financing bond documents) 

e. Financings for the I-10 Phase Two and I-15 Project One are assumed to (i) occur 

contemporaneously and (ii) significantly leverage the structure and materials prepared for the I-

10 Phase One project. 

  

Deliverables:  

 Plan of finance summary presentation outlining various project financing 

options, their advantages/disadvantages, and recommendations  

 Inputs to SANBAG board briefing materials to support approval of 

financial plan (using the plan of finance summary presentation) 

 Inputs to draft and Final FHWA Financial Plan (plus annual updates 

during period of performance)  

 Inputs to TIFIA Plan of Finance (based on FHWA Financial Plan) 

 Inputs to projects’ financing bond documents 
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 November 20, 2015  Exhibit A – Scope of Work 

Contract 16-1001369 
 

7. Credit Rating Process 

a. Assist SANBAG in developing a rating strategy for purposes of the TIFIA initial and final credit 

review processes and bond transactions 

b. Assist SANBAG in interactions with rating agencies and in defining the scope of their rating 

analyses 

c. Assist SANBAG in the development of presentations, informational materials, exhibits, or other 

financial summaries that support the credit rating agency review process.  

 

Deliverables:  

 Comments to rating agencies’ scope of work 

 Inputs to rating agency presentation(s) 

 

8. Meetings and Presentations 

a. Participate in meetings as needed with SANBAG including presentations to rating agencies, bond 

insurers, institutional investors, and the TIFIA Joint Program Office to support a toll revenue 

bond financing and the process to acquire a TIFIA loan.  

 

Deliverables:  

 Meeting notices  

 Meeting agendas 

 

9. TIFIA Process 

a. Assist SANBAG in the TIFIA process by developing documents that support the TIFIA application 

process including Letter of Interest, project presentation, TIFIA application, and any other 

support needed to secure TIFIA funding.   

b. Provide support during the TIFIA term sheet and Credit Agreement negotiation and finalization.  

 

Deliverables:  

 Inputs to TIFIA Letter of Interest 

 Inputs to plan of finance and creditworthiness package 

 Inputs to oral presentation  

 Inputs to TIFIA application 

 Inputs to TIFIA term sheet and credit agreement 

 

10. Toll Revenue Bonds Pricing Process 

a. Provide support and negotiate pricing of toll revenue bonds with the SANBAG financial 

underwriter team.   

b. If applicable, develop marketing strategies and an investor outreach plan which will result in 

favorable terms for the toll revenue bond financings.    
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Deliverables:  

 Inputs to Bond Sale Documents (including presentations and inputs to 

master indenture) 

 Bond Marketing Plan (from syndicate) 

 Pre-pricing Memorandum and related analyses 

 Specific detailed closing and flow of funds memoranda 

 

11. NEPA Documents 

a. Assist with financial plan sections of any required NEPA documents.  

 

Deliverables:  

 Inputs to NEPA documents 

 

12. Additional Services 

a. Provide additional financial advisor services as needed to support continued decision making 

and financial close for each of the three listed projects. 

 

13. Design-Build Procurement Support (RFP / RFQ Process) 

a. Legal counsel will having primary responsibility for drafting the design-build RFQ and RFP 

(including contract documents) 

b. Prepare the financial requirements of the RFQ under SANBAG direction, and support any Q&A 

interaction with prospective respondents and amendments to the RFQ. 

c. Provide limited support to SANBAG in the statements of qualifications (SOQs) evaluation and 

short-listing of teams by assisting in the preparation of the financial selection criteria and 

analyzing key financial elements of the financial portions of the bidders' SOQs. 

d. Develop key financial and commercial content of the RFP under SANBAG’s direction.  SANBAG 

staff will periodically review and comment on draft RFP and draft contract documents prepared   

e. Support SANBAG in its one-on-one discussions (including participation in one-on-one meetings 

with proposers together with SANBAG and other advisors) and as it answers written questions 

from proposers 

f. Assist in making amendments to draft RFP through the approval of a final RFP by SANBAG 

g. Assist in the financial evaluations of the design-build proposal 

h. It is anticipated that five or fewer respondent teams will submit SOQs, and three proposer 

teams will be shortlisted for each design-build procurement 

i. Three design-build procurements are assumed: first the I-10 Phase One, and subsequently the I-

10 Phase Two and I-15 Project One contemporaneously, with the second/third procurements 

significantly leveraging the structure and materials prepared for the first 

 

Deliverables:  

 Inputs to key finance sections of the RFQ (submittal requirements 

including bonding capacity and financial statements, pass fail and 

scored criteria) 
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Contract 16-1001369 
 

 Financial subject matter inputs to SOQ evaluation 

 Inputs to draft instructions to proposers and design-build contract key 

financial sections including schedule and payments, liquidated damages, 

bonding and warranty requirements, price and financial proposal 

submittal requirements and financial scoring formula 

 Draft responses to proposer financial questions 

 Proposed revisions to RFP documents 

 Financial subject matter inputs to proposals’ evaluation 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 24 

Date:  January 6, 2016 
Subject: 
Construction Contract No. 15-1001238 for the Interstate 10 (I-10) Pepper Avenue Bridge 
Replacement Project 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
A. Award Construction Contract No. 15-1001238 based on the competitive low bid process for 
the I-10 Pepper Avenue Bridge Replacement Project to MCM Construction, Inc. in an amount of 
$6,846,810.00. 
B. Approve Allowances/Contingency for the construction phase of the I-10 Pepper Avenue 
Bridge Replacement Project totaling $955,511.70. 
C. Approve a budget amendment to increase Task 0896 in the amount of $200,000.00 to be 
funded by local West Valley Water District funds (6010) for the 2015/2016 Fiscal Year. 

Background: 
This agenda item provides for award of a new contract based on the competitive low bid 
process. In May 2015, the Board acting as the San Bernardino County Transportation 
Commission, approved the project plans, specifications and estimate package for the 
Interstate 10 (I-10) Pepper Avenue Bridge Replacement Project (“Project”), authorized the 
Director of Project Delivery to advertise the Invitation for Bids (IFB) 15-1001238 pending 
federal authorization to proceed, and authorized staff to proceed directly to the Board without 
prior Board of Directors Metro Valley Study Session approval for the recommendation to award 
the Construction Contract. The engineer’s construction cost estimate including bid items, 
supplemental items, agency furnished items, and contingency was $7,847,000.  
 
On June 3, 2015, the Board approved issuing a letter to the Federal Highway Administration 
(FHWA) requesting authorization to use a federal pilot program to encourage geographic labor 
hiring preference and veterans hiring preference on the Project. This request was based on the 
provisions of FHWA Special Experimental Project No. 14 (SEP 14).  
 
In August 2015, the FHWA approve our request to include a Local and Veterans Hiring 
Incentive in the Project. 
 
On September 24, 2015, we received federal authorization to advertise the Project.  
 
On October 22, 2015, the Invitation for Bids was released and sent electronically to 464 firms 
registered on PlanetBids.  A total of 18 prime contractors and 39 subcontractors/suppliers 
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County Transportation Commission - CTC 

downloaded the IFB.  The solicitation was issued in accordance with current San Bernardino 
Associated Governments (SANBAG) policies and procedures for construction projects.  
 
On November 5, 2015, a Pre-Bid meeting was held and was attended by eleven firms. 
Addendum No. 1 was issued on November 2, 2015, addressing an incorrect Bid Opening date on 
the title page of the Notice to Bidders and Special Provisions. Addendum No. 2 was issued on 
November 5, 2015, providing a copy of the Pre-Bid sign in sheet, the meeting agenda and slides 
of the Pre-Bid PowerPoint presentation outlining the use of the federally approved “Pilot 
Program for Local and Veterans Hiring Incentive”.  Addendum No. 3 was issued on 
November 23, 2015, providing answers to questions submitted by prospective bidders, 
addressing various changes to the bid documents and updating the federal wage rates. Addendum 
No. 4 was issued on November 24, 2015, with a revised bid list. Addendum No. 5 was issued on 
November 25, 2015, with an additional answer and bid list revision. Addendum No. 6 was issued 
on December 2, 2015, to postpone the bid opening date to December 3, 2015, due to police 
activity in the area.  
 
On December 3, 2015, we received ten bids from contractors whose bid form amounts on their 
face ranged from a low of $6,846,810.00 to a high of $9,496,019.02 (See Exhibit A).  At the bid 
opening, MCM Construction, Inc. was identified as the lowest bidder at $6,846,810.00 followed 
by Flatiron Corporation at $7,328,849.94 and Riverside Construction Company at 
$7,334,715.95.  A complete listing of bid day results is provided in Exhibit A.  
 
This project specified a 13.0% Disadvantaged Business Enterprise (DBE) goal. Per bid 
requirements the three apparent lowest bidders are to provide, within four business days after bid 
opening, documentation to support their DBE outreach efforts and DBE commitment. 
 
On December 9, 2015, Staff received the required DBE documentation from all three apparent 
low bidders.  Per Caltrans requirements if the bidders DBE Commitment does not meet or 
exceed the DBE goal and we anticipate awarding the project based on our approval of the 
bidder’s Good Faith Efforts (GFE) documentation, we are to gain Caltrans concurrence prior to 
awarding the contract. Staff and our DBE compliance consultant, GCAP Services, reviewed the 
DBE documentation. Based on the review, MCM Construction, Inc. exceeded the DBE goal of 
13.0% by utilizing 13.1% DBE subcontractors and/or suppliers.  
 
Recommendation A: All bids were reviewed by staff for discrepancies and compliance with the 
IFB and DBE requirements. MCM Construction Inc.’s bid was found to be the lowest responsive 
and responsible bid and was found to be compliant with all IFB and DBE requirements. 
Therefore, staff is recommending that the Board of Directors award contract 15-1001238 for I-10 
Pepper Avenue Bridge Replacement Project to MCM Construction Inc. in the not to exceed 
amount of $6,846,810.00. 
 
Recommendation B: Staff is also recommending approval of Allowances/Contingency totaling 
a not-to-exceed amount of $955,511.70 for  the I-10 Pepper Avenue Bridge Replacement Project, 
consisting of supplemental items and contingency for Contract No. 15-1001238 at $818,681 and 
agency furnished materials at $136,830.70 (See Exhibit B). 
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Recommendation C: Staff is recommending a budget amendment to increase Task 0896 by 
$200,000.00 for the 2015/2016 Fiscal Year with local West Valley Water District (WVWD) 
funds (6010).  The contract is proposed to be paid in part by WVWD funds through approved 
receivable utility agreement 15-1001087 for construction of a potable waterline in the new 
bridge. 

Financial Impact: 
This item is not consistent with the Fiscal Year 2015/2016 budget. A budget amendment is being 
requested in the recommendation above. 

Reviewed By: 
At the May 6, 2015, Board meeting, approval was given to take award of Contract 
No. 15-1001238 directly to the Board without prior Policy Committee review. 
SANBAG General Counsel and Procurement Manager have reviewed this item and a draft of the 
contract. 

Responsible Staff: 
Garry Cohoe, Director of Project Delivery 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes x No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? x No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: X Capital PAA Other

x Retention: Maximum Retention:

Services: x Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

x Disadvantaged Business Enterprise (DBE) Goal

x E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date: x

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 03188

MCM Construction Inc.

I-10 Pepper Avenue Bridge Replacement Project

6,846,810.00$      

-$                        

-$                        

6,846,810.00$      

-$                        

818,681.00$        

7,665,491.00$     

Award Contract and establish contingency

13%

$136,830.70 for Agency furnished materials for the construction phase is not included in the values listed above.

Revised Expiration Date:

5%

15-1001238

20%

9/24/2015

EA No.: 44394

1/6/2016

Contract Summary Sheet

Dollar Amount

818,681.00$        

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

C14155, C13040, Federal Project # HP21IMDL0499(003)

1/31/20181/6/2016

Yes - Please Explain

Additional Information
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# Bidder Final Bid Amount
1 MCM Construction Inc. 6,846,810.00$          
2 Flatiron Corp. 7,328,849.94$          
3 Riverside Construction Company 7,334,715.95$          
4 Security Paving Company, Inc. 7,429,262.40$          
5 Powell Construction Inc. 7,814,828.45$          
6 Coffman Specialties Inc. 8,385,000.00$          
7 Myers and Sons Construction, LP 8,777,798.90$          
8 Steve P. Rados, Inc. 8,840,040.90$          
9 USS Cal Builders 9,488,029.40$          

10 Griffith Company 9,496,019.02$          

Exhibit A

24.b

Packet Pg. 290

A
tt

ac
h

m
en

t:
 E

xh
ib

it
 A

 a
n

d
 B

  (
23

83
 :

 I 
-1

0 
P

ep
p

er
 A

ve
 In

te
rc

h
an

g
e 

P
ro

je
ct

 A
w

ar
d

 C
o

n
tr

ac
t)



Item Item Description Amount

1 FEDERAL TRAINEE PROGRAM 8,000.00$              
2 MAINTAIN TRAFFIC 25,000.00$            
3 VALUE ANALYSIS 6,000.00$              
4 WATER POLLUTION CONTROL MAINTENANCE SHARING 5,000.00$              
5 ADDITIONAL WATER POLLUTION CONTROL 25,000.00$            
6 STORM WATER SAMPLING AND ANALYSIS 4,000.00$              
7 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS 6,000.00$              

8 LOCAL LABOR AND VETERANS HIRING PREFERENCE PROGRAM 50,000.00$            

9 DISPUTE RESOLUTION ADVISOR 5,000.00$              
10 SUBTOTAL (1) 134,000.00$          

11 CONTINGENCIES (10% of Construction Contract) 684,681.00$          
12 SUBTOTAL (2) 684,681.00$          

TOTAL ALLOWANCES AND CONTINGENCY 818,681.00$          

13 CONSTRUCTION CONTRACT 15-1001238 6,846,810.00$       
14 SUPPLEMENTAL WORK ITEMS 134,000.00$          
15 CONTINGENCY (10%) 684,681.00$          

7,665,491.00$       

1 COZEEP SERVICES 50,000.00$            
2 TRAFFIC MANAGEMENT PLAN - PUBLIC INFORMATION 10,000.00$            
3 TOW TRUCK SERVICE PATROL 10,000.00$            
4 MODEL 2070 CONTROLLER ASSEMBLY 50,000.00$            
5 ELECTRICAL SERVICE CONNECTIONS 4,000.00$              
6 WATER EXPENSES 12,830.70$            
7 SUBTOTAL (3) 136,830.70$          

Total 7,802,321.70$      

AGENCY FURNISHED MATERIALS (Admin Contract)

SUMMARY 15-1001238

TOTAL

Exhibit B

SUPPLEMENTAL WORK ITEMS

CONTINGENCY
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 25 

Date:  January 6, 2016 
Subject: 
Status of San Bernardino Associated Governments (SANBAG) Financial Audit 

Recommendation: 
Receive SANBAG’s Comprehensive Annual Financial Report (CAFR), Audit of the State 
Transit Assistance Fund of the County of San Bernardino, Audit of the Local Transportation 
Fund of the County of San Bernardino, and Single Audit Compliance Report for Fiscal Year 
2014/2015. 

Background: 
The Joint Powers Agreement creating SANBAG, as well as the Single Audit Act and the 
U.S. Office of Management and Budget (OMB) require an annual audit be conducted of 
SANBAG and its affiliated organizations.  The audit of the financial statements for Fiscal Year 
2014/2015 is being conducted by the firm of RSM US, LLP. 
 
 The financial audit includes four basic elements: 
 
 1. Audit of SANBAG’s Basic Financial Statements; 
 2. Audit of the State Transit Assistance Fund of the County of San Bernardino; 
 3. Audit of the Local Transportation Fund of the County of San Bernardino; and 
 4. Single Audit Compliance Reports in accordance with the OMB. 
 
RSM US, LLP issued an unmodified opinion which indicates that there are no material errors or 
omissions on the financial statements. Highlights for the Fiscal Year 2014/2015 audit include the 
following: 
 
• CAFR Format.  The CAFR includes three main sections: Introductory, Financial, and 
 Statistical: 
 

• The introductory section includes a letter of transmittal, Fiscal Year 2014 
Certificate of Achievement for Excellence in Financial Reporting, 
organization chart, and a list of principal officials. 

 
• The financial section includes the Independent Auditor’s report, management 

discussion and analysis, basic financial statements, and required 
supplementary information. 

 
• Statistical section includes financial trends, revenue capacity, debt capacity, 

demographic and economic information, and operating information. 
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• Fiscal Position.  SANBAG’s net position increased by $33,501,278 less prior period 
adjustment of $8,367,140 due to implementation of Governmental Accounting Standards Board 
(GASB) 68, Accounting and Financial Reporting for Pensions, and GASB 71, Pension 
Transition for Contributions Made Subsequent to the Measurement Date. Fund balances 
increased by $2,845,538 due to revenues exceeding expenditures for the fiscal year.   
 
• Single Audit.  No findings noted and unmodified opinion issued by RSM US, LLP.  
 
The CAFR, State Transit Assistance Fund Financial and Compliance Report, Local 
Transportation Fund Financial and Compliance Report, SANBAG Single Audit Compliance 
Report, GANN Limit Calculation, PPM Examination Letter and the Report to the Members of 
the Executive Board are being distributed separately from this staff report to all Board members.   

Financial Impact: 
This item has no direct impact on the Fiscal Year 2015/2016 budget.  The audit contract costs are 
budgeted in Indirect Funds and LTF Administration Funds, in Task 0400, Financial 
Management. 

Reviewed By: 
This item has not received prior policy committee review. This item was reviewed by the 
Executive Board on December 9, 2015. 

Responsible Staff: 
William Stawarski, Chief Financial Officer 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 26 

Date:  January 6, 2016 
Subject: 
State Legislative Update - End of Session Report 

Recommendation: 
Receive the End of Session State Legislative Report 

Background: 
In the first year of the 2015-2016 Legislative Session, 2,297 bills were introduced.  Of those 
bills, 41 percent (941) were sent to the Governor’s desk and 86 percent (808) were signed.  This 
report will provide an overview of SANBAG’s major state advocacy initiatives and outcomes in 
2015, as well as a comprehensive look at bills of interest that will take effect in the coming 
months. 
 
SANBAG’s state advocacy efforts focused on a number of key topics including 
Innovative Project Delivery, Transportation Funding, Climate Change Initiatives, the 
Public Employees’ Pension Reform Act (PEPRA), Local Control, Council of Governments, 
Post-Redevelopment, Public Works, the California Environmental Quality Act (CEQA), and 
Transit and Rail.  
 
Innovative Project Delivery 
 
In order to provide the Board of Directors with the ability to continue evaluating options for 
improving travel on Interstates 10 and 15 in San Bernardino County, SANBAG sponsored its 
first bill AB 914 (Chapter 702, Statutes of 2015), authored by Assembly Member Cheryl Brown 
(D-San Bernardino). AB 914 provides the necessary authority to construct and operate 
Express Lane facilities on Interstates 10 and 15.  The bill was considered concurrently with 
AB 194 by Assembly Transportation Committee Chair Jim Frazier (D-Oakley), which grants 
broad statewide authority for toll facility projects throughout the state through a process that 
would be overseen by the California Transportation Commission (CTC).  AB 194 was sponsored 
by the Self Help Counties Coalition.  SANBAG supported AB 194 and ultimately the two bills 
were joined together to ensure both authorities would move forward. On October 9th, the 
Governor signed both bills, which will go into effect January 1, 2016.  
 
 
 
 
Transportation Funding 
 
Budget 
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On June 25, 2015, Governor Brown signed the Fiscal Year (FY) 2015-2016 Budget Act 
(Budget), spending $161 billion from the General Fund and other state funds, excluding bond 
funds. General Fund appropriations totaled $115.4 billion. The FY 2015/2016 Budget represents 
a 1.3 percent increase over the FY 2014/2015 budget. The Budget also further builds the rainy 
day reserve as required under Proposition 2, passed in 2014.  Proposition 2 requires the state to 
divert at least 1.5 percent of its revenue each year to pay down debts and build its rainy day 
reserves. The FY 2015/2016 Budget allocates $1.9 billion to the reserve, while another $1.9 
billion goes to retire debt and other state liabilities. This adds to the $1.6 billion already in the 
reserve, bringing the total to $3.5 billion.  
 
Specifically, the FY 2015/2016 Budget allocated: 
 

 $10.5 billion for California Department of Transportation (Caltrans) 
 $3 billion for High Speed Rail Authority 
 $2.3 billion for California Highway Patrol 
 $1.1 billion for Department of Motor Vehicles 
 $150 million for Transit Capital (Proposition 1B) 
 $451 million for State Transit Assistance 
 $28 million for the CTC 

 
The Budget also included the Five Year Infrastructure Plan which outlines the state’s debt 
service and investment plans. 
 
Lastly, the Budget continued the FY 2014-2015 budget agreement for the ongoing expenditure of 
60 percent of funds generated under the Cap and Trade Program.  These funds are distributed as 
follows:  
 

 25 percent to High-Speed Rail 
 20 percent to Affordable Housing and Sustainable Communities 
 10 percent to Transit and Intercity Rail Capital 
 5 percent to Low-Carbon Transit Operations 

 
The remaining 40 percent, estimated at about $800 million for FY 2015-2016 was available for 
appropriation by the Legislature.  They distributed $251 million to the following programs: 
 

 $90 million for low-carbon vehicles 
 $70 million for energy efficiency and solar projects for low-income households 
 $40 million for agricultural water and energy efficiency projects 
 $20 million for urban water-energy efficiency 
 $31 million for costs to administer the cap and trade programs 

 
 
 
Special Session/Transportation Revenue Proposals 
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Following agreement on the FY 2015/2016 State Budget, Governor Brown announced that he 
was calling two special sessions to deal with infrastructure and healthcare. Long-term issues 
surrounding these topics were not comprehensively addressed in the budget agreement. Special 
Sessions generally allow for greater flexibility to work towards an agreement outside of the 
constraints of budget and regular legislative session deadlines. 
 
The special session on infrastructure is primarily focused on the long-term needs of the state’s 
highway, and local street and road systems. Current funding sources are failing to adequately 
address not only basic maintenance and operational needs, but it is also insufficient to cover 
future system needs as the state’s economy and population continue to grow. The state’s current 
fuel excise tax provides $2.3 billion annually, but this leaves an estimated $5.7 billion in repairs 
unfunded each year. 
 
The Governor asked the Legislature to come up with a proposal that would create a sustainable 
funding structure to maintain and repair the state’s transportation and critical infrastructure, 
improve the state’s key trade corridors, and complement local infrastructure investments. 
A number of transportation proposals have emerged from both parties, but a key to any eventual 
agreement will be the ability to bring together the appropriate mix of revenues and reforms to 
ensure that existing revenues are used appropriately, new revenues are targeted to address the 
highest priority needs, and that project delivery processes are streamlined to ensure the most 
efficient use of limited resources.  As of the writing of this report, an agreement had not yet been 
reached but staff will continue to keep the board apprised of any developments. 
 
Road Charge Pilot Program  
 
The Road Charge Technical Advisory Committee was established in 2014 by SB 1077 (Chapter 
835, Statutes of 2014) and created the California Road Usage Charge Pilot Program. The pilot 
program is led by the CTC, in consultation with the California State Transportation Agency 
(CalSTA). They have convened a 15 member Technical Advisory Committee (TAC) to study 
road usage charge alternatives to the gas tax, gather public comment, and make 
recommendations to CalSTA regarding the ultimate design of a road usage charge pilot program. 
CalSTA is charged with implementing a pilot program by January 1, 2017 and reporting its 
findings to the TAC, the CTC, and the appropriate policy and fiscal committees of the 
Legislature by June 30, 2018. 
 
Staff has attended and participated in the efforts of the TAC to develop the pilot program. The 
TAC has made decisions regarding road charge pilot program operational concepts, enabling 
technology and system architecture, and is currently considering issues including privacy, equity, 
and data security. SANBAG sent a comment letter to the TAC highlighting issues that are most 
relevant to our region as the program is developed. Any potential agreement arising out of the 
Special Session, if passed, is seen by some as a way to provide funding for the state’s 
infrastructure needs until a potential road charge system would be enacted to eventually replace 
the gas tax. 
 
CTC Commissioner, James Madaffer, Chair of the TAC, has recently presented updates to 
Inland Action and the Western Riverside Council of Governments (WRCOG) encouraging 
participation in the process.  The TAC presented its final recommendations to the CTC at the 
December 11th meeting.  
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Climate Change Initiatives 
 
On April 29th, Governor Brown issued an Executive Order (B-30-15) to establish a California 
greenhouse gas reduction target of 40 percent below 1990 levels by 2030. This executive order 
accelerates California's greenhouse gas reduction targets established in AB 32 - the 
California Global Warming Solutions Act of 2006 (Chapter 488, Statutes of 2006), which called 
for emission reductions to 1990 levels by 2020.  
 
SB 32 (Pavley, D-Agoura Hills) proposed to codify a 2005 Executive Order from then 
Governor Schwarzenegger requiring the 80 percent reduction by 2050 and the aforementioned 
2015 Executive Order from Governor Brown. This bill is a two-year bill due to opposition from 
Moderate Democrats and continues to be eligible for consideration in 2016. 
 
SB 350 (Chapter 547, Statutes of 2015) by Senate pro Tempore Kevin de León (D-Los Angeles) 
was originally referred to as the 50/50/50 plan.  SB 350 initially required that 50 percent of 
electricity must be generated from renewable resources (increased from 25 percent in 2016 and 
33 percent by 2020 in existing law), a 50 percent increase in energy efficiency in buildings, and a 
50 percent reduction in petroleum use by 2030.  Due to late session opposition, again from 
Moderate Democrats, the 50 percent reduction in petroleum use was removed from the bill, but 
the other provisions remain and the bill was signed by the Governor on October 7th.  
 
Other notable bills that fall under the state’s priorities under climate change and adaptation 
initiatives includes AB 1288 (Chapter 586, Statutes of 2015) by Assembly Speaker Toni Atkins 
(D-San Diego), which increases the membership of the California Air Resources Board (ARB) 
by two.  These new members will be appointed by the Senate Rules Committee and the Speaker 
of the Assembly.  Depending on the priorities and backgrounds of the new members, this could 
have a significant impact on the future direction of ARB initiatives.  
 
AB 1496 (Chapter 604, Statutes of 2015) by Assembly Member Tony Thurmond (D-Richmond) 
increases the responsibilities of the ARB by also requiring a comprehensive study of short-lived 
climate pollutants in the state and to suggest strategies for addressing these emissions. 
 
Lastly, AB 1482 (Chapter 603, Statutes of 2015) by Assembly Member Rich Gordon (D-Menlo 
Park) and SB 246 (Chapter 606, Statutes of 2015) by Senator Bob Wieckowski (D-Fremont) 
further outline the State’s climate adaptation planning strategies.  AB 1482 requires the Natural 
Resources Agency to update the State’s climate adaptation strategy every three years and 
coordinate with the Strategic Growth Council to ensure that funding programs across various 
state agencies are consistent with achieving the goals outlined in the plan.  SB 246 establishes 
the Integrated Climate Adaptation and Resiliency Program to additionally coordinate regional 
and local efforts with state climate adaptation strategies.  
 
 
 
 
 
Federal Funding and the Public Employees’ Pension Reform Act (PEPRA) 
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The Federal Transit Administration (FTA) provides funding to local agencies through several 
grant programs for capital projects and operating expenses. The FTA requires that the use of 
these funds be certified by the U.S. Department of Labor (USDOL) to ensure that certain 
protections are provided to mass transit employees, as specified in Section 13 (c) of the 
Federal Transit Act. 
 
In 2013, the USDOL refused to certify California grants being released by the FTA due to the 
state’s passage of pension reform.  Governor Brown signed AB 1222 (Chapter 527, Statutes of 
2013) which provided a temporary exemption through January 1, 2015 for mass transit workers 
while a lawsuit filed by Sacramento Regional Transit (SacRT) and the State worked its way 
through the court system. SANBAG supported this bill to ensure that critical transit operations 
and capital funding would be able to flow to projects and operations. 
 
At the end of 2014, the U.S. District Court confirmed that PEPRA does not violate employee 
protections under federal law.  This decision ended the exemption for transit workers resulting 
from AB 1222.  The State of California has moved forward with applying PEPRA to mass transit 
workers and USDOL has indicated that they may hold grant funding once again while issue 
continues to evolve.  At this time, USDOL seems to be approaching grant requests on a case-by-
case basis, depending on the conditions that may be agreed to by the local agency.  SacRT, a key 
agency at the heart of the fight, sponsored AB 422 (Chapter 328, Statutes of 2015) by Assembly 
Member McCarthy (D-Sacramento), which will give the agency a line of credit while legal 
options are evaluated. The Governor signed this bill on September 28th. 
 
Local Control 
 
Two bills were introduced this year to address the transfer of local control of the Ontario Airport 
back to the City of Ontario - AB 630 (Melendez, R–Lake Elsinore) and AB 1455 (Rodriquez, D–
Pomona).  Ultimately these bills were not needed as the City of Ontario and the City of 
Los Angeles reached an agreement to transfer the airport back to the City of Ontario in August. 
   
SANBAG has supported the transfer of the airport for several years as outlined in the 
State Legislative Platform. Local control of the airport will provide enhanced economic 
development and improved mobility options for San Bernardino County and the Inland Empire. 
 
SANBAG also remains actively engaged in the development of the Foothill Gold Line 
Extension.  Currently construction is underway to extend service to the City of Azusa and is 
anticipated to begin service in March 2016.  Once the construction to Azusa is complete, the next 
phase is proposed to extend service east approximately 12 miles from Glendora to Montclair. No 
funding has yet been secured for this extension in Los Angeles County, though Measure I would 
be anticipated to support the short segment in San Bernardino County. Once funding is secured, 
final design and construction would take approximately five years to complete.  
 
As planning for the extension to Montclair progresses, SANBAG continues to evaluate transit 
options from the Montclair Transit Center to the Ontario Airport.  It is essential that as 
alternatives to the airport are considered, the SANBAG Board of Directors preserves its decision 
making authority over transportation projects that are constructed and operated in 
San Bernardino County. 
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Council of Governments 
 
As SANBAG continues to explore and expand its council of governments responsibilities, there 
were a number of bills approved by the Legislature and signed by the Governor which fall under 
these initiatives.   
 
AB 1 (Chapter 62, Statutes of 2015) by Assembly Member Cheryl Brown, (D-San Bernardino) 
prohibits a city, county, or city and county from imposing a fine under any ordinance for a 
failure to water a lawn or having a brown lawn during a period for which the Governor has 
issued a proclamation of a state of emergency based on drought conditions. 
 
AB 288 (Chapter 618, Statutes of 2015) by Assembly Member Chris Holden, (D-Pasadena) and 
Assembly Republican Leader Kristin Olsen (R-Modesto) authorizes the governing board of a 
community college district to enter into a College and Career Access Pathways partnership with 
the governing board of a school district with the goal of developing seamless pathways from 
high school to community college for career technical education or preparation for transfer, 
improving high school graduation rates, or helping high school pupils achieve college and career 
readiness.  
 
AB 349 (Chapter 266, Statutes of 2015) by Assembly Member Lorena Gonzalez, (D-San Diego) 
amends the Davis Stirling Common Interest Development Act and voids any provision of 
governing documents, architectural or landscaping guidelines or policies that prohibit the use of 
artificial turf or any other synthetic surface that resembles grass. 
 
AB 693 (Chapter 582, Statutes of 2015) by Assembly Members Susan Eggman, (D-Stockton) 
and Das Williams (D-Carpinteria) creates the Multifamily Affordable Housing Solar Roofs 
Program to provide financial incentives for qualified solar installations at multifamily affordable 
housing properties funded cap and trade revenue from investor-owned utilities (IOUs). 
 
AB 1269 (Chapter 788, Statutes of 2015) by Assembly Member Matthew Dababneh, (D-Encino) 
amends the State Alternative Energy and Advanced Transportation Financing Authority Act, 
which authorizes financial assistance in the form of a sales and use tax exclusion for projects, 
including those that promote state-based manufacturing, state-based jobs, the reduction of 
greenhouse gases, or the reduction in air and water pollution or energy consumption.  
 
AB 1270 (Chapter 94, Statutes of 2015) by Assembly Members Eduardo Garcia, (D-Coachella) 
and Roger Hernández (D-West Covina) makes conforming changes to comply with the 
Federal Workforce Innovation and Opportunity Act, including renaming the State Workforce 
Investment Board to the State Workforce Development Board, as well as renaming local boards.   
 
AB 1403 (Chapter 188, Statutes of 2015) by Assembly Member Brian Maienschein, (R-San 
Diego) amends the Joint Exercise of Powers Act to provide that a private, nonprofit corporation 
that provides services to homeless persons or for the prevention of homelessness may form a 
joint powers agency or enter into a joint powers agreement with a public agency to provide 
frequent user coordinated care housing services for homeless persons. 
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Post Redevelopment Tools for Local Agencies 
 
As the cities continued to struggle to find ways to improve areas of their communities in a post-
redevelopment era, a number of bills on this topic were signed by the Governor in 2015.  AB 2 
(Chapter 319, Statutes of 2015) by Assembly Members Luis Alejo, (D-Salinas) and Eduardo 
Garcia (D-Coachella) authorizes certain local agencies to form a community revitalization 
authority within a community revitalization and investment area to carry out provisions of the 
Community Redevelopment Law in that area for infrastructure, affordable housing, and 
economic revitalization.  It also provides for the issuance of bonds serviced by tax increment 
revenues.  AB 2 was supported by the League of California Cities. 
 
AB 313 (Chapter 320, Statutes of 2015) by Speaker Toni Atkins, (D-San Diego) amends existing 
law authorizing a city or county legislative body to establish an enhance infrastructure financing 
district with the adoption of a resolution to establish such district.  This bill was also supported 
by the League of California Cities. 
 
SB 107 (Chapter 325, Statutes of 2015) by the Senate Budget and Fiscal Review Committee was 
a last minute bill to address redevelopment dissolution activities.  There are a number of 
complicated provisions which will undoubtedly continue to be interpreted as implementation 
efforts continue by the Department of Finance. 
 
Public Works/Project Delivery 
 
AB 219 (Chapter 739, Statutes of 2015) by Assembly Member Tom Daly (D-Anaheim) expands 
the definition of public works for purposes of payment of prevailing wages to include the hauling 
and delivery of ready mixed contract to carry out a public works contract.  This bill was closely 
monitored by SANBAG and concerns about potential impacts were noted by a number of 
stakeholders.   
 
AB 1171 (Chapter 413, Statutes of 2015) by Assembly Member Linder, (R-Corona) authorizes 
regional transportation agencies to use the Construction Manager/General Contractor project 
delivery method to design and construct certain expressways that are not on the state highway 
system if the expressways are developed in accordance with an expenditure plan approved by 
voters, there is an evaluation of the traditional design bid build method of construction, and the 
transportation agency adopts the method at a public meeting.  This bill was sponsored by the 
Riverside County Transportation Commission and supported by SANBAG. 
 
California Environmental Quality Act (CEQA) 
 
AB 323 (Chapter 52, Statutes of 2015) by Assembly Member Kristin Olsen (R-Modesto) extends 
an existing exemption from CEQA for a project or an activity to repair, maintain, or make minor 
alterations to an existing roadway, if the project of activity is carried out by a city or county with 
a specified population. 
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SB 348 (Chapter 143, Statutes of 2015) by Senator Cathleen Galgiani (D-Stockton) was 
supported by SANBAG and extends an existing exemption from CEQA for the closure of a 
railroad grade separation until 2019.  It also requires the filing of a notice of exemption with the 
Office of Planning and Research and the County Clerk for the area where the project is located, 
if the local agency plans to use an existing exemption for railroad grade separation projects that 
eliminate existing grade crossings or that reconstruct existing grade separations. 
 
Transit and Rail   
 
AB 1250 (Chapter 484, Statutes of 2015) by Assembly Member Richard Bloom (D-Santa 
Monica) establishes a declining maximum curb weight per axle for transit buses procured after 
January 1, 2016, clarifies the definition of the curb weight per axle, continues to prohibit buses 
that exceed federal weight standards from operating on interstate highways, and requires transit 
operators to notify cities and counties where articulated buses will be used.  The California 
Transit Association, of which SANBAG is a member, sponsored this bill, which was negotiated 
with Caltrans, the League of California Cities and the California State Association of Counties.   
 

SB 9 (Chapter 710, Statutes of 2015) by Senator Jim Beall (D-San Jose) modifies the purpose of 
the Transit and Intercity Rail Capital Program to focus on transformative capital improvements 
that reduce vehicle miles traveled, reduce greenhouse gas emissions, or increase service, 
connectivity, or ridership.  SB 9 also eliminates operating funding as an eligible use.  The bill 
further allows for a multi-year program of projects with letter of no prejudice authority.   
 

SB 413 (Chapter 765, Statutes of 2015) by Senator Bob Wieckowski, (D-Fremont) amends 
existing law to allow transit agencies to use an administrative process to cite and process minors 
in violation of specified prohibited acts. It would also make it a violation for failing to yield 
reserved seating on transit vehicles and clarify noise violations on transit properties. Transit 
enforcement officers would be required to first give a warning to an individual before issuing a 
citation.  SB 413 was supported by SANBAG. 
 
SB 508 (Chapter 716, Statutes of 2015) by Senator Jim Beall (D-San Jose) modifies various 
requirements for transit funding by exempting certain expenditure categories that are generally 
outside the control of operators.  These modifications would be beneficial to the transit operators 
in San Bernardino County.  Rather than taking an entire year of funding away only the 
percentage of the funding based on the farebox recovery would be withheld.  If any of our transit 
operators lost an entire year of funding they would not be able to maintain a reasonable level of 
service.  SB 508 provides more flexibility for operators while maintaining the requirements to 
meet statewide standards and was supported by SANBAG. 
 
Other 
 
SANBAG also considered a number of other items of interest, the outcomes of which are 
included below. 
 
AB 402 (Chapter 431, Statutes of 2015) by Assembly Member Bill Dodd (D-Napa) revises the 
circumstances under which a local agency formation commission may authorize a city or district 
to provide new or extended services. Specifically the bill establishes a pilot program for the Napa 
and San Bernardino commissions that would allow the commissions to authorize a city or district 
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to provide new or extended services outside both its jurisdictional boundaries and its sphere of 
influence under specified circumstances. 
 
AB 868 (Chapter 86, Statutes of 2015) by Assembly Member Jay Obernolte (R-Big Bear Lake) 
allows for the transfer of assets from the California Public Employees Retirement System 
(CalPERS) to the San Bernardino County Employees’ Retirement Association (SBCERA) for 
certain public safety employees. 
 
ACR 21 (Resolution Chapter 87, Statutes of 2015) by Assembly Member Jim Obernolte (R-Big 
Bear Lake) designates a specified portion of State Highway Route 18 in the County of 
San Bernardino as the Rim of the World Veterans Memorial Highway 
 
SB 64 (Chapter 711, Statutes of 2015) by Senator Carol Liu, (D-La Cañada Flintridge) requires 
the CTC to review recommendations in the update to the Transportation Plan prepared in 2015, 
and periodically thereafter, to prepare specific action-oriented and pragmatic recommendations 
for transportation system improvements, and to submit a report in that regard to the Legislature 
and the Governor.  The bill also requires that the annual report on allocations for transportation 
capital outlay appropriations include specific, action-oriented, and pragmatic recommendations. 
 
SB 516 (Chapter 491, Statutes of 2015) by Senator Jean Fuller (R – Bakersfield) expands the 
primary purposes for which Service Authorities for Freeway Emergencies (SAFEs) can use 
revenue from a $1 vehicle registration surcharge to include other elements of a motorist aid 
system in addition to call boxes.  This includes traveler information systems, intelligent 
transportation system architecture and infrastructure, and safety-related hazard and obstruction 
removal.  SANBAG SAFE staff participated in a statewide coalition to ensure that the needs of 
our particular agency were represented in the final agreement. 
 
SB 767 (Chapter 580, Statutes of 2015) by Senate pro Tem Kevin de León, (D-Los Angeles) will 
allow Los Angeles County voters to decide if the local sales tax should be increased by a half-
cent to fund transportation projects to improve public transit, reduce traffic congestion, and 
promote sustainable regional development.  The SANBAG Board of Directors voted to support 
the right of local voters to determine whether the additional investments were appropriate for 
their region. 
 
Leadership 
 
There were a number of leadership changes in 2015 in both houses.  For Republicans in the 
Senate, Senator Jean Fuller (R-Bakersfield) was selected as Senate Republican Leader and 
transitioned that post from Senator Bob Huff (R-Diamond Bar) prior to the end of session.  In the 
Assembly, Republicans chose Assembly Member Chad Mayes (R – Yucca Valley) to become 
the next Assembly Republican Leader.  Assembly Republican Leader-Elect Mayes will take over 
from Assembly Republican Leader Kristin Olsen (R – Modesto) in January.  Both Senator Huff 
and Assembly Member Olsen plan to run for other offices next year as they are termed out of 
their current seats in 2016. 
 
For Democrats, Senate pro Tempore Kevin de León (D-Los Angeles) took over the post from 
Darrell Steinberg (D-Sacramento) in October 2015 and Assembly Speaker-Elect Anthony 
Rendon (D-Lakewood) will replace Assembly Speaker Toni Atkins (D-San Diego) in January.  
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Speaker Atkins is termed out and planning to run for another office.  Senate pro Tem de León is 
termed out in 2018. 
 
Please see Attachment A for a bill matrix on signed and vetoed bills of interest.  
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Financial Impact: 
This item has no impact on the FY 2015/2016 SANBAG Budget. 

Reviewed By: 
This item has not received prior policy committee or technical advisory committee review. 

Responsible Staff: 
Wendy Strack, Director of Legislative and Public Affairs 
 

 Approved 
Board of Directors 

Date: January 6, 2016 

Witnessed By: 

 
 

26

Packet Pg. 304



Attachment A 
End of Year Bill Matrix  

CA AB 1 AUTHOR: Brown [D] 
 TITLE: Drought: Local Governments: Fines 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 12/01/2014 
 ENACTED: 07/13/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 62 
 SUMMARY:  
 Prohibits a city, county, or city and county from imposing a fine under any ordinance for a 

failure to water a lawn or having a brown lawn during a period for which the Governor has 
issued a proclamation of a state of emergency based on drought conditions. 

 STATUS:  
 07/13/2015 Chaptered by Secretary of State.  Chapter No. 62 
 
CA AB 2 AUTHOR: Alejo [D] 
 TITLE: Community Revitalization Authority 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 12/01/2014 
 ENACTED: 09/22/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 319 
 SUMMARY:  
 Authorizes certain local agencies to form a community revitalization authority with a 

community revitalization and investment area to carry out provisions of the Community 
Redevelopment Law in that area for infrastructure, affordable housing, and economic 
revitalization and provides for the issuance of bonds serviced by tax increment revenues. 
Requires the authority to adopt a community revitalization and investment plan. Requires the 
use of certain funds for low and moderate income housing. 

 STATUS:  
 09/22/2015 Signed by GOVERNOR. 
 09/22/2015 Chaptered by Secretary of State.  Chapter No. 319 
 
CA AB 8 AUTHOR: Gatto [D] 
 TITLE: Emergency Services: Hit-and-Run Incidents 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 12/01/2014 
 ENACTED: 09/28/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 326 
 SUMMARY:  
 Authorizes a law enforcement agency to issue a Yellow Alert if a person has been killed or 

has suffered serious bodily injury due to a hit-and-run incident and the law enforcement 
agency has specified information concerning the suspect or the suspect's vehicle. Authorizes 
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the Department of the California Highway Patrol to activate such alert within the requested 
geographic area upon request if it concurs with the law enforcement agency that specified 
requirements are met. 

 STATUS:  
 09/28/2015 Signed by GOVERNOR. 
 09/28/2015 Chaptered by Secretary of State.  Chapter No. 326 
 
CA AB 10 AUTHOR: Gatto [D] 
 TITLE: Political Reform Act of 1974: Economic Disclosures 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 12/01/2014 
 VETOED: 10/10/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 FILE: 54 
 SUMMARY:  
 Amends the Political Reform Act of 1974. Increases the thresholds at which a public official 

has a disqualifying financial interest in sources of income in investments in business entities 
and in interests in real property. Revises the dollar amounts associated with the value ranges 
for reporting the value of economic interests. Requires certain public officials to disclose 
information relating to governmental decisions for which the public official had a 
disqualifying financial interest. 

 STATUS:  
 10/10/2015 Vetoed by GOVERNOR. 
 
CA AB 36 AUTHOR: Campos [D] 
 TITLE: Local Government: Federal Surplus Property 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 12/01/2014 
 VETOED: 10/07/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 FILE: 24 
 SUMMARY:  
 Prohibits a local agency, other than a law enforcement agency under the direct control of an 

elected officer, from applying to receive surplus military equipment unless the legislative 
body of the agency approves the acquisition by ordinance or resolution at a public meeting. 
Requires the state agency that has signed a memorandum of agreement with the Defense 
Logistics Agency for the purpose of administering a state program for surplus military 
equipment acquisition to post a certain list on its Web site. 

 STATUS:  
 10/07/2015 Vetoed by GOVERNOR. 
 
CA AB 40 AUTHOR: Ting [D] 
 TITLE: Toll Bridges: Pedestrians and Bicycles 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 12/01/2014 
 ENACTED: 10/07/2015 
 DISPOSITION: Enacted 
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 LOCATION: Chaptered 
 CHAPTER: 550 
 SUMMARY:  
 Amends existing law that provides for the construction and operation of various toll bridges 

by the State, the Golden Gate Bridge, Highway and Transportation District, and by private 
entities that have entered into a franchise agreement with the State. Prohibits a toll from being 
imposed on the passage of a pedestrian or bicycle over these various toll bridges. 

 STATUS:  
 10/07/2015 Signed by GOVERNOR. 
 10/07/2015 Chaptered by Secretary of State.  Chapter No. 550 
 
CA AB 57 AUTHOR: Quirk [D] 
 TITLE: Wireless Telecommunications Facilities 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 12/02/2014 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 685 
 SUMMARY:  
 Provides that a collocation or siting application for a wireless telecommunications facility is 

deemed approved if the application is not approved or disapproved within the reasonable time 
periods specified in application decisions of the Federal Communications Commission, all 
required public notices have been providing regarding the application, and the applicant has 
provided a notice to the city or county that the reasonable time period has lapsed. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 685 
 
CA AB 88 AUTHOR: Gomez [D] 
 TITLE: Sales and Use Taxes: Exemption: Home Appliances 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 01/07/2015 
 VETOED: 10/10/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 FILE: 48 
 SUMMARY:  
 Exempts from the sales and use tax laws the gross receipts from the sale of, and the storage, 

use, or other consumption in the State of, an energy or water efficient home appliance 
purchased by a public utility that is provided at no cost to a low-income participant in a 
federal, state, or ratepayer-funded energy or water efficiency program for use by that 
low-income participant in the energy efficiency program. 

 

 STATUS:  
 10/10/2015 Vetoed by GOVERNOR. 
 
CA AB 95 AUTHOR: Budget Cmt 
 TITLE: Transportation 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY no 
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CLAUSE: 
 INTRODUCED: 01/07/2015 
 ENACTED: 06/24/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 12 
 SUMMARY:  
 Provides for transportation-related matters to include the suspension of restrictions related to 

the State Transit Assistance Program, the High-Speed Rail peer review group membership 
and project updates and reporting requirements, the relinquishment of a specified State 
highway bridge, reports regarding fish passage barriers and funding therefor, funding to build 
a sound wall around a specified local park, transportation funds and funding, intercity rail 
service, and an increase in HOV identifiers. 

 STATUS:  
 06/24/2015 Signed by GOVERNOR. 
 06/24/2015 Chaptered by Secretary of State.  Chapter No. 12 
 
CA AB 114 AUTHOR: Weber [D] 
 TITLE: Public Resources: Building Construction 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 01/09/2015 
 ENACTED: 06/24/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 14 
 SUMMARY:  
 Relates to public works and building construction to include the definition of performance 

criteria for public works projects, the State Public Works Board membership, jurisdiction 
over public buildings, public higher education facilities revenue bonds, the process of public 
building ownership and leaseback, interest coupons and revenue bonds issued for state 
building construction, State Public Works Board bond authorization, and the yearly 
authorization of revenue bonds for local jail construction. 

 STATUS:  
 06/24/2015 Signed by GOVERNOR. 
 06/24/2015 Chaptered by Secretary of State.  Chapter No. 14 
 
CA AB 117 AUTHOR: Weber [D] 
 TITLE: Public Resources 
 FISCAL 

COMMITTEE: 
Yes 

 URGENCY 
CLAUSE: 

No 

 INTRODUCED: 01/09/2015 
 ENACTED: 06/24/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 16 
 SUMMARY:  
 Provides provisions regarding public resources to include the issuance of bonds under the 

Health Facility Construction Loan Insurance Fund, and environmental documents under the 
California Environmental Quality Act regarding projects under the Jobs and Economic 
Improvement Through Environmental Leadership Act of 2011. 

 STATUS:  
 06/24/2015 Signed by GOVERNOR. 
 06/24/2015 Chaptered by Secretary of State.  Chapter No. 16 
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CA AB 149 AUTHOR: Chavez [R] 
 TITLE: Urban Water Management Plans 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 01/15/2015 
 ENACTED: 07/06/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 49 
 SUMMARY:  
 Requires each urban water supplier to update and submit a urban water management plan for 

a specified year to the State Department of Water Resources by a specified date. Requires the 
Department to submit its urban water management plan report for that same specified year to 
the Legislature by a specified date. 

 STATUS:  
 07/06/2015 Signed by GOVERNOR. 
 07/06/2015 Chaptered by Secretary of State.  Chapter No. 49 
 
CA AB 157 AUTHOR: Levine [D] 
 TITLE: Richmond-San Rafael Bridge 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

yes 

 INTRODUCED: 01/20/2015 
 ENACTED: 10/01/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 393 
 SUMMARY:  
 Authorizes the lead agency to complete the design work for the project simultaneously with 

the environmental review conducted pursuant to the California Environmental Quality Act if 
the Metropolitan Transportation Commission and the Department of Transportation develop 
a project to open the third lane on the Richmond-San Rafael Bridge to automobile traffic on 
the eastbound level and to bicycle traffic on the westbound level. 

 STATUS:  
 10/01/2015 Chaptered by Secretary of State.  Chapter No. 393 
 
CA AB 162 AUTHOR: Rodriguez [D] 
 TITLE: State Highways: Wrong-Way Driving 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

yes 

 INTRODUCED: 01/21/2015 
 ENACTED: 07/15/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 101 
 SUMMARY:  
 Requires the Department of Transportation to updated a 1989 report on wrong-way driving 

on State highways to account for technological advancements and innovation, to include a 
review of methods studies or implemented by other jurisdictions and entities to prevent 
wrong-way drivers from entering highways and to provide a related report. Requires the 
report to identify any additional treatments and technologies with the potential to reduce the 
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number of like incidents and add them to the mitigation program. 
 STATUS:  
 07/15/2015 Signed by GOVERNOR. 
 07/15/2015 Chaptered by Secretary of State.  Chapter No. 101 
 
CA AB 169 AUTHOR: Maienschein [R] 
 TITLE: Local Government: Public Records: Internet 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 01/22/2015 
 ENACTED: 10/10/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 737 
 SUMMARY:  
 Requires, if a local agency, except a school district, maintains an Internet Resource, 

including, but not limited to an Internet Web site, Internet Web page, or Internet Web portal, 
which the agency describes or titles as open data, and the local agency voluntarily posts a 
public record on the resource, the agency to post the public record in an open format that 
meets specified requirements including that the format is able to be retrieved, downloaded, 
indexed, and searched by a commonly used application. 

 STATUS:  
 10/10/2015 Chaptered by Secretary of State.  Chapter No. 737 
 
CA AB 182 AUTHOR: Alejo [D] 
 TITLE: California Voting Rights Act of 2001 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 01/26/2015 
 VETOED: 10/10/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 FILE: 60 
 SUMMARY:  
 Prohibits the use of a district-based election in a political subdivision if it would impair the 

ability of a protected class to elect candidates of its choice. Requires a court to implement 
specified remedies upon a finding that such an election was imposed or applied in a manner 
that impaired the ability of a protected class to elect candidates of its choice. 

 

 STATUS:  
 10/10/2015 Vetoed by GOVERNOR. 
 
CA AB 194 AUTHOR: Frazier [D]   SANBAG Position: Support and Work with Author 
 TITLE: High-Occupancy Toll Lanes 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 01/28/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 687 
 SUMMARY:  
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 Authorizes a regional transportation agency or department to develop high-occupancy toll 
lanes and facilities. Deletes a deadline for applications. Includes the Santa Clara Valley 
Transportation Authority as a regional transportation authority. Provides for the review and 
approval of each proposed toll facility pursuant to eligibility criteria. Provides for 
agreements. Creates the Highway Toll Account in the State Transportation Fund to manage 
funds received for toll facilities. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 687 
 
CA AB 198 AUTHOR: Frazier [D] 
 TITLE: Vehicles: Tow Truck Assistance 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 01/28/2015 
 ENACTED: 06/30/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 30 
 SUMMARY:  
 Authorizes a driver of a tow truck who is either operating under an agreement with the law 

enforcement agency responsible for investigating traffic collisions on the roadway or 
summoned by the owner or operator of a vehicle involved in a collision or is otherwise 
disabled on a roadway to utilize the center median or right shoulder of a roadway in the event 
of an emergency occurring on a roadway requiring the rapid removal of impediments to 
traffic or rendering of assistance, if specified conditions are met. 

 STATUS:  
 06/26/2015 *****To GOVERNOR. 
 06/26/2015 *****To GOVERNOR. 
 06/30/2015 Signed by GOVERNOR. 
 06/30/2015 Chaptered by Secretary of State.  Chapter No. 30 
 
CA AB 210 AUTHOR: Gatto [D] 
 TITLE: High-Occupancy Vehicles Lanes: Los Angeles County 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/02/2015 
 VETOED: 09/28/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 FILE: 5 
 SUMMARY:  
 Prohibits any high-occupancy vehicle lane from being established on specified portions of 

state highway routes in the County of Los Angeles, unless that lane is established as a 
high-occupancy vehicle lane only during the hours of heavy commuter traffic. Requires any 
existing high-occupancy vehicle lane established on the specified portions of these routes to 
be modified to conform with those requirements. 

 

 STATUS:  
 09/28/2015 Vetoed by GOVERNOR. 
 
CA AB 219 AUTHOR: Daly [D]                    SANBAG Position: Work with Author 
 TITLE: Public Works: Concrete Delivery 
 FISCAL yes 
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COMMITTEE: 
 URGENCY 

CLAUSE: 
no 

 INTRODUCED: 02/02/2015 
 ENACTED: 10/10/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 739 
 SUMMARY:  
 Expands the definition of public works for purposes of requirements regarding the payment 

of prevailing wages for public works projects to include the hauling and delivery of 
ready-mixed contract to carry out a public works contract, with respect to contracts involving 
any State agency or any political subdivision of the State. Requires the applicable prevailing 
wage rate to be the rate for the geographic area in which the concrete factory or batching plant 
is located. Relates to subcontracting. 

 STATUS:  
 10/10/2015 Chaptered by Secretary of State.  Chapter No. 739 
 
CA AB 279 AUTHOR: Dodd [D] 
 TITLE: Disclosure of Information: Franchise Tax Board 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/11/2015 
 ENACTED: 08/12/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 180 
 SUMMARY:  
 Amends existing law that requires, upon the request of the Franchise Tax Board, each city 

that assesses a city business tax or requires a city business license to annually submit to the 
Board specified information relating to the administration of the city's business tax program. 

 STATUS:  
 08/12/2015 Signed by GOVERNOR. 
 08/12/2015 Chaptered by Secretary of State.  Chapter No. 180 
 
CA AB 283 AUTHOR: Dababneh [D] 
 TITLE: Financial Affairs 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/11/2015 
 ENACTED: 08/12/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 181 
 SUMMARY:  
 Extends an existing temporary authority for a local agency to invest its surplus funds, in 

certificates of deposit or in another form of investment. Removes a limitation on the 
percentage of local agency funds that may be invested in certificates of deposit. Authorizes a 
local agency to invest surplus funds to investments in certificates of deposit indefinitely. 
Removes the limit on the percentage of such funds that may be invested by any one private 
sector entity. 

 STATUS:  
 08/12/2015 Signed by GOVERNOR. 
 08/12/2015 Chaptered by Secretary of State.  Chapter No. 181 
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CA AB 288 AUTHOR: Holden [D] 
 TITLE: Public Schools: College and Career Access Pathways 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/11/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 618 
 SUMMARY:  
 Authorizes the governing board of a community college district to enter into a College and 

Career Access Pathways partnership with the governing board of a school district with the 
goal of developing seamless pathways from high school to community college for career 
technical education or preparation for transfer, improving high school graduation rates, or 
helping high school pupils achieve college and career readiness. Provides the authorized 
number of units that may be taken under the programs. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 618 
 
CA AB 313 AUTHOR: Atkins [D] 
 TITLE: Enhanced Infrastructure Financing Districts 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/12/2015 
 ENACTED: 09/22/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 320 
 SUMMARY:  
 Amends existing law authorizing a city or county legislative body to establish an enhance 

infrastructure financing district with the adoption of a resolution to establish such district. 
Requires the establishment of a related public financing authority. Specifies the duties of an 
authority after receiving such resolution. Authorizes the district to provide housing for very 
low income persons to rent or purchase. Updates requirements for private development or 
public works construction within the district. 

 STATUS:  
 09/22/2015 Signed by GOVERNOR. 
 09/22/2015 Chaptered by Secretary of State.  Chapter No. 320 
 
CA AB 323 AUTHOR: Olsen [R] 
 TITLE: Environmental Quality Act: Exemption 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/13/2015 
 ENACTED: 07/06/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 52 
 SUMMARY:  
 Amends the California Environmental Quality Act that exempts a project or an activity to 

repair, maintain, or make minor alterations to an existing roadway, if the project of activity is 
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carried out by a city or county with a specified population to improve public safety and meets 
other specified requirements, to extend that exemption to a specified date. 

 STATUS:  
 07/06/2015 Signed by GOVERNOR. 
 07/06/2015 Chaptered by Secretary of State.  Chapter No. 52 
 
CA AB 325 AUTHOR: Wood [D] 
 TITLE: Community Development Block Grant Program 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/13/2015 
 ENACTED: 10/01/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 397 
 SUMMARY:  
 Relates to the Community Development Block Grant Program. Requires the Department of 

Housing and Community Development to enter into a grant agreement with the applicant. 
Provides for a list of activities and procedures to receive a grant. Authorizes the Department 
to make changes to the final list of activities if the applicant makes changes to the original 
application or the federal government or the Legislature requires changes. Provides 
procedures for funds disbursement notification. 

 STATUS:  
 10/01/2015 Chaptered by Secretary of State.  Chapter No. 397 
 
CA AB 327 AUTHOR: Gordon [D] 
 TITLE: Public Works: Volunteers 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/13/2015 
 ENACTED: 07/06/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 53 
 SUMMARY:  
 Extends the provisions of existing law that provides governing public works does not apply to 

specified work performed by a volunteer, a volunteer coordinator, or a member of the 
California Conservation corps or a community conservation corps. 

 STATUS:  
 07/06/2015 Signed by GOVERNOR. 
 07/06/2015 Chaptered by Secretary of State.  Chapter No. 53 
 
CA AB 341 AUTHOR: Achadjian [R] 
 TITLE: Financial Affairs: Reports 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/13/2015 
 ENACTED: 07/02/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 37 
 SUMMARY:  
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 Amends existing law requiring the officer of each local agency, who has charge of the 
financial records of the local agency, to furnish to the Controller a report of all such 
transactions of the local agency during the preceding fiscal year. Requires the report to 
contain underlying data from audited financial statements, if this data is available, and 
extends time to furnish the report. Provides a due date for reporting of the annual 
compensation for a local agency's elected officials and employees. 

 STATUS:  
 07/02/2015 Signed by GOVERNOR. 
 07/02/2015 Chaptered by Secretary of State.  Chapter No. 37 
 
CA AB 349 AUTHOR: Gonzalez [D] 
 TITLE: Common Interest Developments: Property Use 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

yes 

 INTRODUCED: 02/17/2015 
 ENACTED: 09/04/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 266 
 SUMMARY:  
 Amends the Davis-Stirling Common Interest Development Act. Makes void and 

unenforceable any provision of governing documents, architectural or landscaping guidelines 
or policies that prohibit the use of artificial turf or any other synthetic surface that resembles 
grass. Prohibits a requirement that an owner of a separate interest remove or reverse 
water-efficient landscaping measures, installed in response to a declaration of a state of 
emergency, upon the conclusion of the state of emergency. 

 STATUS:  
 09/04/2015 Signed by GOVERNOR. 
 09/04/2015 Chaptered by Secretary of State.  Chapter No. 266 
 
CA AB 400 AUTHOR: Alejo [D] 
 TITLE: Department of Transportation: Changeable Message Signs 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/19/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 693 
 SUMMARY:  
 Requires the State Department of Transportation to update its internal policies to allow 

displays of safety, transportation-related and voting-relating messages on changeable 
message signs, subject to approval by the United States Department of Transportation. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 693 
 
CA AB 401 AUTHOR: Dodd [D] 
 TITLE: Low-Income Water Rate Assistance Program 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/19/2015 

26.a

Packet Pg. 315

A
tt

ac
h

m
en

t:
 E

O
Y

 B
ill

 M
at

ri
x 

20
15

  (
24

68
 :

 E
n

d
 o

f 
S

es
si

o
n

 S
ta

te
 L

eg
is

la
ti

ve
 R

ep
o

rt
)



 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 662 
 SUMMARY:  
 Requires the State Water Resources Control Board to develop a plan for the funding and 

implementation of the Low-Income Water Rate Assistance Program. Permits the Board to 
consider existing rate assistance programs. Authorizes the plan to include recommendations 
for other cost-effective methods of offering assistance to such customers. Requires the Board 
to report to the Legislature on the findings regarding the feasibility, financial stability and 
desired structure of the program. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 662 
 
CA AB 402 AUTHOR: Dodd [D] 
 TITLE: Local Agency Services: Contracts 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/19/2015 
 ENACTED: 10/02/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 431 
 SUMMARY:  
 Revises the circumstances under which a local agency formation commission may authorize 

a city or district to provide new or extended services. Establishes a pilot program for the 
Napa, and San Bernardino commissions that would the commissions to authority a city or 
district to provide new or extended services outside both its jurisdictional boundaries and its 
sphere of influence under specified circumstances. 

 STATUS:  
 10/02/2015 Signed by GOVERNOR. 
 10/02/2015 Chaptered by Secretary of State.  Chapter No. 431 
 
CA AB 410 AUTHOR: Obernolte [R] 
 TITLE: Reports Submitted to Legislative Committees 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/19/2015 
 VETOED: 10/01/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 FILE: 13 
 SUMMARY:  
 Requires a State agency to post on its Internet Web site any report it is required or requested 

by law to submit to a committee of the Legislature. Specifies that a report includes a study or 
audit, or a budget change proposal that has been approved by the Department of Finance and 
submitted to specified legislative budget and fiscal review committees. 

 

 STATUS:  
 10/01/2015 Vetoed by GOVERNOR. 
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CA AB 422 AUTHOR: McCarty [D] 
 TITLE: Sacramento Regional Transit District: Line of Credit 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/19/2015 
 ENACTED: 09/28/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 328 
 SUMMARY:  
 Authorizes the Sacramento Regional Transit District to seek and receive a short-term 

revolving line of credit for operating purposes in anticipation of receipt of federal operating 
grants, with the extension of credit to the district evidenced by a note, in addition to and as an 
alternative to temporary borrowing. Authorizes the district to pledge anticipated federal 
grants and other available funds as security for repayment of the note and prescribes other 
terms. 

 STATUS:  
 09/28/2015 Signed by GOVERNOR. 
 09/28/2015 Chaptered by Secretary of State.  Chapter No. 328 
 
CA AB 464 AUTHOR: Mullin [D] 
 TITLE: Transactions and Use taxes: Maximum Combined Rate 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/23/2015 
 VETOED: 08/17/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 SUMMARY:  
 Amends existing law that authorizes cities and counties, and if specifically authorized, other 

local government entities, to levy a transactions and use tax for general purposes, in 
accordance with the procedures and requirements set forth in the Transactions and Use Tax 
Law, including a requirement that the combined rate of all taxes imposed in the county to not 
exceed a specified percentage. Increases the maximum combined rate. 

 

 

 STATUS:  
 08/17/2015 Vetoed by GOVERNOR. 
 
CA AB 498 AUTHOR: Levine [D] 
 TITLE: Wildlife Conservation: Wildlife Corridors 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/23/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 625 
 SUMMARY:  
 Declares that it is the policy of the state to encourage voluntary steps to protect the 

functioning of wildlife corridors through various means. Includes within the purposes of a 
conservation bank the protection of habitat connectivity for fish and wildlife resources. 
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Provides that the fact that a project applicant does not take such voluntary steps prior to 
initiating the application process shall not be grounds for denying a permit or requiring 
additional mitigation beyond what is required by law. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 625 
 
CA AB 504 AUTHOR: Gonzalez [D] 
 TITLE: Local Planning 
 FISCAL 

COMMITTEE: 
No 

 URGENCY 
CLAUSE: 

No 

 INTRODUCED: 02/23/2015 
 VETOED: 10/08/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 FILE: 30 
 SUMMARY:  
  

Authorizes a city to delegate to, or authorize pursuant to a contract with, a nonprofit public 
benefit corporation the performance ministerial planning functions and powers and requires 
that the city retain all nonministerial planning functions. Requires the nonprofit to comply 
with city laws and plans and State law, including, laws relating to requirements for open 
meetings, and records disclosure. Requires any planning function approved by a nonprofit 
public benefit corporation to be able to be appealed. 

 

 

 STATUS:  
 10/08/2015 Vetoed by GOVERNOR. 
 
CA AB 514 AUTHOR: Williams [D] 
 TITLE: Ordinances: Violations: Administrative Fines 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/23/2015 
 VETOED: 10/05/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 FILE: 19 
 SUMMARY:  
 Authorizes a county to establish administrative fines for violations of certain county 

ordinances, including building and safety ordinances, brush removal ordinance, grading 
ordinance, film permit ordinance, or zoning ordinance, determined to be an infraction subject 
to certain county findings. 

 STATUS:  
 10/05/2015 Vetoed by GOVERNOR. 
 
CA AB 552 AUTHOR: O'Donnell [D] 
 TITLE: Public Works Contracts: Damages 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/23/2015 
 ENACTED: 10/02/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
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 CHAPTER: 434 
 SUMMARY:  
 Provides, among other things, that a public works contract that contains a clause expressly 

requiring a contractor to be responsible for defined delay damages, is not enforceable unless 
the delay damages have been liquidated to a set amount and identified in the public works 
contract. Provides that under the bill, these provisions would not apply to specified state 
agencies. 

 STATUS:  
 10/02/2015 Signed by GOVERNOR. 
 10/02/2015 Chaptered by Secretary of State.  Chapter No. 434 
 
CA AB 604 AUTHOR: Olsen [R] 
 TITLE: Electrically Motorized Boards 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/24/2015 
 ENACTED: 10/11/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 777 
 SUMMARY:  
 Defines the term electrically motorized board. Prohibits the operation of such board upon a 

highway while under the influence of an alcoholic beverage or any drug or a combination 
thereof. Requires an operator to wear a helmet. Requires an operator to be a specified 
minimum age. Requires certain equipment. Restricts the speed of such boards. Authorizes 
specified boards and agencies, and local agencies to adopt ordinances or resolutions 
prohibiting or restricting the use of such boards. 

 STATUS:  
 10/11/2015 Chaptered by Secretary of State.  Chapter No. 777 
 
CA AB 617 AUTHOR: Perea [D] 
 TITLE: Groundwater 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/24/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 666 
 SUMMARY:  
 Defines in-lieu use. Provides that measures addressing such use shall be included in a 

groundwater sustainability plan. Relates to certain powers of a groundwater sustainability 
agency, if the agency adopts and submits such plan or alternative documentation. Authorizes 
an agency to enter into agreements and funding with private parties to assist in plan or plan 
element implementation. Provides procedures governing state agency cooperation in regards 
to the plan. Relates to regional water management plans. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 666 
 
CA AB 668 AUTHOR: Gomez [D] 
 TITLE: Property Taxation: Assessment: Affordable Housing 
 FISCAL 

COMMITTEE: 
yes 
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 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/25/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 698 
 SUMMARY:  
 Requires a county assessor to consider, when valuing real property for property taxation 

purposes, a recorded contract with a nonprofit corporation that meets certain requirements, 
including the corporation has received a welfare exemption for properties intended to be sold 
to low-income families who participate in a special loan program, and that the contract 
includes restriction on the use of the land for a specified minimum number of ears to 
owner-occupied housing available at affordable housing cost. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 698 
 
CA AB 692 AUTHOR: Quirk [D] 
 TITLE: Low-Carbon Transportation Fuels 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/25/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 588 
 SUMMARY:  
 Amends the Global Warming Solutions Act of 2006. Requires a minimum percentage of the 

aggregate amount transportation fuel purchased by the state that are buyers of transportation 
fuel to be procured from very low carbon transportation fuel sources. Requires that 
percentage to be increased each year until a specified date. Requires to coordination with 
buyer state agencies and to submit an annual progress report to the Legislature. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 588 
 
CA AB 693 AUTHOR: Eggman [D] 
 TITLE: Multifamily Affordable Housing Solar Roofs Program 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/25/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 582 
 SUMMARY:  
 Authorizes a 3d-party administrator to administer clean energy and energy efficiency projects 

under the Global Warming Solutions Act. Provides for the allocation of specified funds from 
certain greenhouse gas allowance revenues received by electrical corporations set aside for 
such projects to the Multifamily Affordable Housing Solar Roofs Program. Provides for the 
award of solar energy system monetary incentives and the offset of low-income tenant 
electricity usage. Provides for certain utility credits. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 582 
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CA AB 726 AUTHOR: Nazarian [D] 
 TITLE: Vehicles: Los Angeles County MTA 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/25/2015 
 ENACTED: 10/04/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 479 
 SUMMARY:  
 Authorizes the Los Angeles County Metropolitan Transportation Authority to operate 

articulated buses that do not exceed a specified total length on the route designated as the 
Orange Line in the County. Requires the establishment of a route review committee. Provides 
that implementation of articulated bus operations be contingent upon specified conditions. 
Makes implementation contingent upon collective bargaining requirements. 

 STATUS:  
 10/04/2015 Chaptered by Secretary of State.  Chapter No. 479 
 
CA AB 744 AUTHOR: Chau [D] 
 TITLE: Planning and Zoning: Density Bonuses 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/25/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 699 
 SUMMARY:  
 Relates to housing development-related density bonuses and incentives for the production of 

lower income housing units or donation of certain land. Prohibits at the request of the 
developer, a city, county, or city and county from imposing a vehicular parking ratio for a 
development that includes certain aspects. Requires certain developments to have paratransit 
services or located near specified fixed bus route service. Authorizes a higher vehicular 
parking ratio based on a specified parking study. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 699 
 
CA AB 851 AUTHOR: Mayes [R] 
 TITLE: Local Government: Organization: Disincorporations 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 09/21/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 304 
 SUMMARY:  
 Provides that, in the case of a local government disincorporation or reorganization that 

includes a disincorporation, requires a plan for services to include specific provisions, 
including, an enumeration and description of current services, and a special tax proposal. 
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Adds disincorporation requirements to the petitioning process of a petitioner or local 
legislative body. Updates annexation. Relates to indebtedness. Relates to property tax 
revenues, and levying of fees. Relates to property transfers. 

 STATUS:  
 09/21/2015 Signed by GOVERNOR. 
 09/21/2015 Chaptered by Secretary of State.  Chapter No. 304 
 
CA AB 852 AUTHOR: Burke [D] 
 TITLE: Public Works: Prevailing Wages 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/10/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 745 
 SUMMARY:  
 Expands the definition of public works for the purposes of provisions relating to the 

prevailing rate of per diem wages, to also include any construction, alteration, demolition, 
installation, or repair work done under private contract on a project for a general acute care 
hospital, when the project is paid for, in whole or in part, with the proceeds of conduit revenue 
bonds. Provides an exception for a specified hospital. 

 STATUS:  
 10/10/2015 Chaptered by Secretary of State.  Chapter No. 745 
 
CA AB 868 AUTHOR: Obernolte [R] 
 TITLE: Public Employees' Retirement System 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 07/14/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 86 
 SUMMARY:  
 Relates to contracting agencies and transfer of membership with the Public Employees' 

Retirement System with respect to the counties of Kern, Los Angeles, and Orange. Expands 
the application of the provisions to the County of San Bernardino. 

 STATUS:  
 07/14/2015 Signed by GOVERNOR. 
 07/14/2015 Chaptered by Secretary of State.  Chapter No. 86 
 
CA AB 914 AUTHOR: Brown [D]                           SANBAG Position: Sponsor 
 TITLE: Toll Facilities: County of San Bernardino 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 702 
 SUMMARY:  
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 Authorizes the San Bernardino County Transportation Commission to conduct, administer, 
and operate a value-pricing program including HOT lanes and other toll facilities on 
Interstate Highway Route 10 and 15 in the County of San Bernardino and, with the agreement 
of affected transportation agencies, specified extension and connections into the Counties of 
Los Angeles and Riverside. Requires the toll revenues to be spent for specified transportation 
purposes. Authorizes the Commission to issue revenue bonds. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 702 
 
CA AB 939 AUTHOR: Salas [D] 
 TITLE: Groundwater Sustainability Agencies 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 667 
 SUMMARY:  
 Amends existing law which requires a local agency to either establish a groundwater 

sustainability agency within a specified number of years of reprioritization and adopt a 
groundwater sustainability plan within a specified number of years of reprioritization, or to 
submit an alternative to the Department of Water Resources that the local agency believes 
satisfies the objectives the objectives within a specified number of years of reprioritization. 
Regards fees imposed to fund the program. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 667 
 
CA AB 952 AUTHOR: Garcia [D] 
 TITLE: Local Government: Vacancies 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 08/12/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 185 
 SUMMARY:  
 Provides updated procedures for the filling of a vacancy in an elective office by a city council 

for a vacancy that occurs in the first half or the second half of the term of office and at least a 
specified number of days prior to the next general municipal election, the person appointed to 
fill the vacancy holds office until the next general municipal election at which a person is 
elected to fill that vacancy, and thereafter, until the person elected is qualified. 

 STATUS:  
 08/12/2015 Signed by GOVERNOR. 
 08/12/2015 Chaptered by Secretary of State.  Chapter No. 185 
 
CA AB 992 AUTHOR: Bonta [D] 
 TITLE: County Employees Retirement Law of 1937 
 FISCAL 

COMMITTEE: 
no 

 URGENCY no 
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CLAUSE: 
 INTRODUCED: 02/26/2015 
 ENACTED: 07/02/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 40 
 SUMMARY:  
 Amends the County Retirement Law of 1937 regarding disability retirement, modification of 

allowance. Specifies that a member who applies for disability and is granted a service 
retirement pending a determination of disability may change the type of allowance that he or 
she elected at the time of the service retirement. 

 STATUS:  
 07/02/2015 Signed by GOVERNOR. 
 07/02/2015 Chaptered by Secretary of State.  Chapter No. 40 
 
CA AB 1096 AUTHOR: Chiu [D] 
 TITLE: Vehicles: Electric Bicycles 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/07/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 568 
 SUMMARY:  
 Creates classes of electric bicycles. Prohibits person under 16 years from operating a Class 3 

electric bicycle. Requires a label indicating bicycle classification, top assisted speed and 
motor wattage. Relates to helmet requirements. Prohibits certain electric bicycles on 
specified paths and trails. Prohibits tampering to change speed capability, unless 
classification is changed. Provides such bicycle is not subject to financial responsibility, 
driver's license, registration, or license plate requirements. 

 STATUS:  
 10/07/2015 Signed by GOVERNOR. 
 10/07/2015 Chaptered by Secretary of State.  Chapter No. 568 
 
CA AB 1119 AUTHOR: Rendon [D] 
 TITLE: Public Utilities: Rights of Way 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 670 
 SUMMARY:  
 Requires a municipal corporation, before using any right of way within any other municipal 

corporation or county, to request the entity that has control of such right of way to agree with 
it upon the location of the use and the terms and conditions to which the use shall be subject. 
Authorizes the proposing municipal corporation to bring an action against the county if they 
are unable to agree on the terms and conditions and location of the use. Repeals related 
provisions. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 670 
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CA AB 1171 AUTHOR: Linder [R]                           SANBAG Position: Support 
 TITLE: Construction Manager: General Contractor Method 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/01/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 413 
 SUMMARY:  
 Authorizes regional transportation agencies to use the Construction Manager/General 

Contractor project delivery method to design and construct certain expressways that are not 
on the state highway system if the expressways are developed in accordance with an 
expenditure plan approved by voters, there is an evaluation of the traditional design-bid-build 
method of construction, and the transportation agency adopts the method at a public meeting. 
Requires a report upon completion of a project. 

 STATUS:  
 10/01/2015 Chaptered by Secretary of State.  Chapter No. 413 
 
CA AB 1222 AUTHOR: Bloom [D] 
 TITLE: Tow Trucks 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 09/21/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 309 
 SUMMARY:  
 Applies provisions regarding the removal of a vehicle without permission to towing 

companies. Requires that the towing company or the owner or operator of the tow truck 
possess specified information prior to arriving at the scene, or obtain that information prior to 
leaving the scene. Requires that information to be made available to law enforcement. 
Requires providing a towed vehicle's owner or operator with an itemized estimate of all 
charges and services to be performed. Provides misdemeanor violations. 

 STATUS:  
 09/21/2015 Signed by GOVERNOR. 
 09/21/2015 Chaptered by Secretary of State.  Chapter No. 309 
 
CA AB 1236 AUTHOR: Chiu [D] 
 TITLE: Local Ordinances: Electric Vehicle Charging Stations 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 598 
 SUMMARY:  
 Amends the Electric Vehicle Charging Stations Open Access Act. Requires a city, county or 

city and county to approve and application for installation of electric vehicle charging stations 
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through the issuance of specified permits unless the proposed installation would have an 
adverse impact upon the public health or safety. Provides a decision appeal. Creates an 
expedited and streamlined electric vehicle charging stations permitting process. Allows 
referencing a certain guidebook in ordinance preparation. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 598 
 
CA AB 1250 AUTHOR: Bloom [D] 
 TITLE: Vehicles: Buses: Axle Weight 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/04/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 484 
 SUMMARY:  
 Provides that a weight limitation in existing law does not apply to a bus purchased during a 

specified time period. Restricts travel on a bridge or other structures if the gross weight of the 
bus exceeds the structure's capacity. Requires a transit operator operating an articulated bus to 
provide notice to all cities and counties where the bus will operate in the upcoming calendar 
year, of the approximate routes. Require a notice identifying any changes to the service on 
those routes or any new routes. 

 STATUS:  
 10/04/2015 Chaptered by Secretary of State.  Chapter No. 484 
 
CA AB 1251 AUTHOR: Gomez [D] 
 TITLE: Greenway Development and Sustainment Act 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 639 
 SUMMARY:  
 Enacts the Greenway Development and Sustainment Act which would apply to greenway 

easements and certain creation and transfer provisions similar to those of conservation 
easements. Defines greenway easement. Provides that a recorded greenway easement 
constitutes an enforceable restriction for purposes of property tax provisions. Relates to the 
development of a greenway along the Los Angeles River and its tributaries. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 639 
 
CA AB 1269 AUTHOR: Dababneh [D] 
 TITLE: Alternative Energy 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/11/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
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 CHAPTER: 788 
 SUMMARY:  
 Amends the State Alternative Energy and Advanced Transportation Financing Authority Act, 

which authorizes financial assistance in the form of a sales and use tax exclusion for projects, 
including those that promote State-based manufacturing, State-based jobs, the reduction of 
greenhouse gases, or the reduction in air and water pollution or energy consumption. Extends 
the authorization to grant assistance in the form of a sales and use tax exclusion to projects 
that promote the use of advanced manufacturing. 

 STATUS:  
 10/11/2015 Chaptered by Secretary of State.  Chapter No. 788 
 
CA AB 1270 AUTHOR: Garcia E [D] 
 TITLE: State Workforce Innovation and Opportunity Act 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 07/14/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 94 
 SUMMARY:  
 Renames the State Workforce Investment Board to the State Workforce Development Board. 

Requires the Board to assist the Governor in the development of a State Plan. Provides the 
State Plan to serve as a framework and coordinated plan for the aligned investment of all 
workforce training and employment funding streams and programs. Renames local boards 
and local workforce development boards. Authorizes a local board youth service committee. 
Requires local multi-year plan and a revision of public plan sharing. 

 STATUS:  
 07/14/2015 Signed by GOVERNOR. 
 07/14/2015 Chaptered by Secretary of State.  Chapter No. 94 
 
CA AB 1274 AUTHOR: Stone [D] 
 TITLE: Public Lands: Geophysical Surveys 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 600 
 SUMMARY:  
 Authorizes the State Land Commission to issue permits for geophysical surveys on state 

lands, under its jurisdiction, including granted and ungranted tidelands and submerged lands 
and beds of navigable waterways. Prohibits the Commission from requiring a permit for a 
geophysical survey performed in support of dredging to maintain or increase the depth of 
navigation channels, anchorages, or berthing areas. Prohibits damage to aquatic life or the 
marine and coastal environment. Relates to permit compliance. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 600 
 
CA AB 1288 AUTHOR: Atkins [D] 
 TITLE: Air Resources 
 FISCAL 

COMMITTEE: 
yes 

26.a

Packet Pg. 327

A
tt

ac
h

m
en

t:
 E

O
Y

 B
ill

 M
at

ri
x 

20
15

  (
24

68
 :

 E
n

d
 o

f 
S

es
si

o
n

 S
ta

te
 L

eg
is

la
ti

ve
 R

ep
o

rt
)



 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 586 
 SUMMARY:  
 Increases the membership of the State Air Resources Board. Provides the Senate Committee 

on Rules and the Speaker of the Assembly each appointing an additional member. 
 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 586 
 
CA AB 1347 AUTHOR: Chiu [D] 
 TITLE: Public Contracts Claims 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 VETOED: 10/11/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 FILE: 89 
 SUMMARY:  
 Establishes, for state and local public contracts, a claim resolution process applicable to all 

claims by contractors in connection with public works. Specifies the procedures that are 
required of a public entity upon receipt of a claim sent by certified mail. Relates to failure of a 
public entity to respond to a claim within a specified time. Provides for a mutually agreed 
waiver and commencement of a civil action. Authorizes nonbinding mediation. Provides for a 
certain contractor claim procedure. 

 STATUS:  
 10/11/2015 Vetoed by GOVERNOR. 
 
CA AB 1390 AUTHOR: Alejo [D] 
 TITLE: Groundwater: Comprehensive Adjudication 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 672 
 SUMMARY:  
 Establishes special comprehensive adjudication procedures for an action to determine the 

rights to extract groundwater in a basin. Authorizes determining all rights to groundwater in a 
basin whether on appropriation, overlying right, or other basin storage space rights. Provides 
provisions specifying procedures, including court procedures, for the handling and 
processing of complaints regarding usage. Authorizes a judge of the superior court to 
determine if the action is a comprehensive adjudication. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 672 
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CA AB 1403 AUTHOR: Maienschein [R] 
 TITLE: Housing: Joint Powers Agreement 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 08/12/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 188 
 SUMMARY:  
 Amends the Joint Exercise of Powers Act. Provides that a private, nonprofit corporation that 

provides services to homeless persons or for the prevention of homelessness may form a joint 
powers agency or enter into a joint powers agreement with a public agency to provide 
frequent user coordinated care housing services for homeless persons. Provides that an 
analysis of special housing needs by a city or county may include an analysis of the need for 
frequent user coordinated care housing services. 

 STATUS:  
 08/12/2015 Signed by GOVERNOR. 
 08/12/2015 Chaptered by Secretary of State.  Chapter No. 188 
 
CA AB 1412 AUTHOR: Perea [D] 
 TITLE: Redevelopment: Successor Agencies 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 VETOED: 09/22/2015 
 DISPOSITION: Vetoed 
 LOCATION: Assembly Governor’s Vetoes 
 FILE: 2 
 SUMMARY:  
 Provides that upon application by the successor agency and approval by the oversight board, 

loan agreements entered into between a redevelopment agency and the City of San Joaquin, 
where the outstanding principal balance of the loan is a specified amount, are enforceable 
obligations if the oversight board finds that the loan was for legitimate redevelopment 
purposes. 

 STATUS:  
 09/22/2015 Vetoed by GOVERNOR. 
 
CA AB 1482 AUTHOR: Gordon [D] 
 TITLE: Climate Adaptation 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 603 
 SUMMARY:  
 Requires the National Resources Agency to update climate adaptation strategy and to address 

the impacts of climate change and to release a draft climate adaptation strategy. Requires 
State agencies to maximize specified objectives including promoting the use of the strategy to 
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inform planning decision and ensure state investments consider climate change impacts, as 
well as promote the use of natural systems and infrastructure when developing infrastructure 
to address adaptation. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 603 
 
CA AB 1496 AUTHOR: Thurmond [D] 
 TITLE: Methane Emissions 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 604 
 SUMMARY:  
 Amends existing law that establishes the State Air Resources Board as the State agency 

responsible for monitoring and regulating sources emitting greenhouse gases and requires the 
State Board to complete a comprehensive study to reduce emissions of short-lived climate 
pollutants in the State. Requires the State Board to take specified actions and conduct 
specified analyses with respect to methane emissions. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 604 
 
CA AB 1509 AUTHOR: Hernandez R [D] 
 TITLE: Employer Liability 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 03/04/2015 
 ENACTED: 10/11/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 792 
 SUMMARY:  
 Extends the protections against discharge, discrimination, retaliation, or taking any adverse 

action against an employee or applicant because of the engaging in protected conduct to an 
employee who is a family member of a person who engaged in, or was perceived to engage in, 
the protected conduct or make a complaint protected by these provisions. Defines related 
terms. Expands employers excluded from labor contracting requirements to include specified 
household goods carrier used in a specified manner. 

 STATUS:  
 10/11/2015 Chaptered by Secretary of State.  Chapter No. 792 
 
CA AB 1533 AUTHOR: Garcia E [D] 
 TITLE: Infrastructure Financing 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 03/24/2015 
 ENACTED: 09/30/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 383 
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 SUMMARY:  
 Revises the definition of economic development facilities to include facilities that are used to 

provide goods movement and would define goods movement-related infrastructure. Revises 
the definition of port facilities to specifically reference airports, landports, waterports, and 
railports. Specifies, effective on a specified date, certain funds are transferred to the Valley 
Economic Development Corporation pursuant to conditions agreed to by specified 
government agencies, on that date. 

 STATUS:  
 09/30/2015 Signed by GOVERNOR. 
 09/30/2015 Chaptered by Secretary of State.  Chapter No. 383 
 
CA ACR 21 AUTHOR: Obernolte [R] 
 TITLE: Rim of the World Veterans Memorial Highway 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/09/2015 
 ENACTED: 07/01/2015 
 DISPOSITION: Adopted 
 LOCATION: Chaptered 
 CHAPTER: 87 
 SUMMARY:  
 Designates a specified portion of State Highway Route 18 in the County of San Bernardino as 

the Rim of the World Veterans Memorial Highway. 
 STATUS:  
 07/01/2015 Chaptered by Secretary of State. 
 07/01/2015 Chaptered by Secretary of State.  Chapter No. 87 
 
CA SB 9 AUTHOR: Beall [D] 
 TITLE: Greenhouse Gas Reduction Fund: Transit/Intercity Rail 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 12/01/2014 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 710 
 SUMMARY:  
 Modifies the purpose of the Transit and Intercity Rail Capital Program. Provides for the 

funding of defined transformative capital improvements. Updates project selection criteria 
under the program to projects that reduce greenhouse emissions and expand transit service. 
Requires approval of a multi-year program of projects. Requires entering into a multi-year 
funding agreement for a project. Authorizes the approval of related letters of no prejudice in 
allowing an applicant to expend its own moneys. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 710 
 
CA SB 13 AUTHOR: Pavley [D] 
 TITLE: Groundwater 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 12/01/2014 
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 ENACTED: 09/03/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 255 
 SUMMARY:  
 Authorizes the State Water Resource Control Board to designate a basin as a probationary 

basin and to develop an interim plan. Relates to deficiency remedies by a local agency or 
groundwater sustainability agency, and to the designation of a basin as probationary. Relates 
to establishing a groundwater sustainability plan. Authorizes a mutual water company to 
participate in such agency. Provides a water corporation or mutual water company may 
participate. Requires an agreement for agency designation. 

 STATUS:  
 09/03/2015 Signed by GOVERNOR. 
 09/03/2015 Chaptered by Secretary of State.  Chapter No. 255 
 
CA SB 34 AUTHOR: Hill [D] 
 TITLE: Automated Plate Recognition Systems: Data Use 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 12/01/2014 
 ENACTED: 10/06/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 532 
 SUMMARY:  
 Imposes specified requirements on an automated license plate recognition operator including 

maintaining reasonable security procedures and practices to protection information and 
implementing a usage and privacy policy with respect to that information. Authorizes an 
action. Requires the operator to maintain a specified record of any information access. 
Requires public input regarding any public entity program. Includes specified information to 
be considered personal information for breach purposes. 

 STATUS:  
 10/06/2015 Signed by GOVERNOR. 
 10/06/2015 Chaptered by Secretary of State.  Chapter No. 532 
 
CA SB 64 AUTHOR: Liu [D] 
 TITLE: State Transportation Plan 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 01/05/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 711 
 SUMMARY:  
 Requires the State Transportation Commission to review recommendations in the update to 

the Transportation Plan prepared in 2015, and periodically thereafter, to prepare specific 
action-oriented and pragmatic recommendations for transportation system improvements, 
and to submit a report in that regard to the Legislature and the Governor. Requires an annual 
report on allocations for transportation capital outlay appropriations include specific, 
action-oriented, and pragmatic recommendations. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 711 
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CA SB 107 AUTHOR: Budget and Fiscal Review Cmt 
 TITLE: General Subject: Local Government 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 01/09/2015 
 ENACTED: 09/22/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 325 
 SUMMARY:  
 Provides provisions regarding local government to include redevelopment and community 

development agencies, factors regarding the administrative cost allowance, the enforcement 
of any agreement between a city and county and a former redevelopment agency, transferring 
housing and other assets, successor agency obligations, property tax revenues and 
apportionment, county oversight boards, redevelopment agency creation loan repayment, and 
property tax disbursement to specifically-named counties. 

 STATUS:  
 09/22/2015 Signed by GOVERNOR. 
 09/22/2015 Chaptered by Secretary of State.  Chapter No. 325 
 
CA SB 148 AUTHOR: McGuire [D] 
 TITLE: School Districts: Reorganization: Local Control Funding 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 01/29/2015 
 ENACTED: 10/02/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 448 
 SUMMARY:  
 Enacts numerous provisions specifying computations to determine the funding, pursuant to 

the local control funding formula, of school districts that are, or proposed to be, affected by 
the various types of actions that may be undertaken to reorganize districts. 

 STATUS:  
 10/02/2015 Signed by GOVERNOR. 
 10/02/2015 Chaptered by Secretary of State.  Chapter No. 448 
 
CA SB 184 AUTHOR: Hertzberg [D] 
 TITLE: Local Government: Omnibus Bill 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/09/2015 
 ENACTED: 09/04/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 269 
 SUMMARY:  
 Clarifies that provisions in existing law relating to the authority of the duties of the auditor 

apply only to the county auditor. Authorizes marginal notations on recorded records. Repeals 
keeping an index of separate property of married women. Authorizes general grantor-grantee 
index in computerized of electronic format. Deletes certain endorsement requirements. 
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Deletes certain name and address posting on records requirements. Updates government 
contract cost accounting. Relates to local contract bidding. 

 STATUS:  
 09/04/2015 Signed by GOVERNOR. 
 09/04/2015 Chaptered by Secretary of State.  Chapter No. 269 
 
CA SB 226 AUTHOR: Pavley [D] 
 TITLE: Sustainable Groundwater Management Act 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/13/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 676 
 SUMMARY:  
 Requires that any water right adjudication act shall minimize interference with the 

completion and implementation of a groundwater sustainability plan, avoid redundancy and 
unnecessary costs in the development of technical information an a physical solution. 
Authorizes the designation of high- and medium-priority basins as probationary, under 
specified criteria. States certain court requirements regarding probationary basins and interim 
plans. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 676 
 
CA SB 229 AUTHOR: Roth [D] 
 TITLE: Courts: Judgeships 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/13/2015 
 VETOED: 10/08/2015 
 DISPOSITION: Vetoed 
 LOCATION: Senate Governor’s Vetoes 
 FILE: 18 
 SUMMARY:  
 Appropriates a specified amount of funding from the General Fund for the purpose of funding 

a specified total of Superior Court judge positions in judgeships currently authorized by the 
Legislature. Requires the Judicial Council to determine which positions are funded, pursuant 
to uniform criteria in existing law.purposes. 

 STATUS:  
 09/22/2015 Vetoed by GOVERNOR. 
 
CA SB 231 AUTHOR: Gaines T [R] 
 TITLE: Transportation Programs 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/13/2015 
 ENACTED: 09/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 286 
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 SUMMARY:  
 Includes water-borne transit as an eligible project that may be funded under the Low Carbon 

Transit Operations Program and the Affordable Housing and Sustainable Communities 
Program. 

 STATUS:  
 09/09/2015 Chaptered by Secretary of State.  Chapter No. 286 
 
CA SB 246 AUTHOR: Wieckowski [D] 
 TITLE: Climate Change Adaptation 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/18/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 606 
 SUMMARY:  
 Establishes the Integrated Climate Adaptation and Resiliency Program to coordinate regional 

and local efforts with State climate adaptation strategies to adopt to the impacts of climate 
change. Requires an update to the Safeguarding California Plan, and the review and update 
the Adaptation Planning Guide. Establishes an advisory council to support the goals as 
identified in these provisions. Requires a clearinghouse for adaptation information. Relates to 
exempting certain meetings under open meetings law. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 606 
 
CA SB 272 AUTHOR: Hertzberg [D] 
 TITLE: State Public Records Act: Local Agencies: Inventory 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/19/2015 
 ENACTED: 10/11/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 795 
 SUMMARY:  
 Requires each local agency, in implementing the State Public Records Act, to create a catalog 

of enterprise systems, to make the catalog publicly available upon request in the office of the 
person or officer designated by the agency's legislative body, and to post the catalog on the 
local agency's Internet Web site. Requires the catalog to disclose a list of the systems utilized 
by the agency and, among other things, the current system vendor and product, citing the 
justification therefor. 

 STATUS:  
 10/11/2015 Chaptered by Secretary of State.  Chapter No. 795 
 
CA SB 331 AUTHOR: Mendoza [D] 
 TITLE: Public Contracts: Local Agencies: Negotiations 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/23/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
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 LOCATION: Chaptered 
 CHAPTER: 714 
 SUMMARY:  
 Enacts the Civic Reporting Openness in Negotiations Efficiency Act. Establishes specified 

procedures for the negotiation and approval of certain contracts with a specified minimum 
value, by cities, counties, or cities and counties, and special districts that have adopted a 
related ordinance. Requires a review and report on the cost of any contract. Requires the local 
entities to disclose prescribed information on the entities' Internet Web site. Relates to public 
meetings. Exempts certain contracts. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 714 
 
CA SB 348 AUTHOR: Galgiani [D]                         SANBAG Position: Support 
 TITLE: California Environmental Quality Act: Railroad Crossing 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/24/2015 
 ENACTED: 08/07/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 143 
 SUMMARY:  
 Relates to the California Environmental Quality Act. Requires a lead agency, if it determines 

that a certain exemption applies to a project that the agency approves or determines to carry 
out, to file a notice of exemption with the Office of Planning and Research and, in the case of 
a local agency, with the county clerk in each affected county. Extends the repeal date for 
certain provisions concerning railroad crossings. 

 STATUS:  
 08/07/2015 Signed by GOVERNOR. 
 08/07/2015 Chaptered by Secretary of State.  Chapter No. 143 
 
CA SB 350 AUTHOR: De Leon [D]                         SANBAG Position: Monitor 
 TITLE: Clean Energy and Pollution Reduction Act of 2015 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/24/2015 
 ENACTED: 10/07/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 547 
 SUMMARY:  
 Requires an increase in the amount of electricity generated and sold to retail customers per 

year from eligible renewable energy resources. Makes other Renewables Portfolio Standards 
Program revisions. Requires targets for energy efficiency savings and demand reduction for 
gas and electrical corporations. Relates to the transformation of the Independent System 
Operator as a regional organization with the approval of the Legislature, pursuant to a 
specified process. 

 STATUS:  
 10/07/2015 Signed by GOVERNOR. 
 10/07/2015 Chaptered by Secretary of State.  Chapter No. 547 
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CA SB 355 AUTHOR: Lara [D] 
 TITLE: San Gabriel and Lower Los Angeles Rivers and Mountains 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/24/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 677 
 SUMMARY:  
 Amends existing law that establishes the San Gabriel and Lower Los Angeles Rivers and 

Mountains Conservancy. Increases the number of voting and nonvoting members of the 
governing board. Provides that number of members appointed by the Senate Committee on 
Rules and the Speaker of the Assembly serving as nonvoting members. Requires legislative 
members to participate in activities only compatible with his or her legislative duties. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 677 
 
CA SB 379 AUTHOR: Jackson [D] 
 TITLE: Land Use: General Plan: Safety Element 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/24/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 608 
 SUMMARY:  
 Requires, upon the next revision of a local hazard mitigation plan, the element to be reviewed 

and updated as necessary to address climate adaptation and resiliency strategies applicable to 
that city or county. Requires the update to include a set of goals, policies, and objectives 
based on the a vulnerability assessment identifying the risks that climate change poses to the 
local jurisdiction and the at risk geographic areas and specified information from federal, 
state, regional, and local agencies. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 608 
 
CA SB 413 AUTHOR: Wieckowski [D]                      SANBAG Position: Support 
 TITLE: Public Transit: Prohibited Conduct 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/25/2015 
 ENACTED: 10/10/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 765 
 SUMMARY:  
 Relates to certain acts on or in a facility or vehicle of a public transportation system. Makes it 

so the provision would apply to a person failing to comply with the warning of a transit 
official related to disturbing another person by loud and unreasonable noise, and to a person 
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playing unreasonably loud sound equipment on or in a public transportation system facility or 
vehicle, and related administrative penalties. Provides an infraction for not yielding seating to 
elderly or handicapped. 

 STATUS:  
 10/10/2015 Chaptered by Secretary of State.  Chapter No. 765 
 
CA SB 491 AUTHOR: Beall [D] 
 TITLE: Transportation: Omnibus Bill 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/02/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 451 
 SUMMARY:  
 Provides provisions regarding transportation to include vehicle registration fees for air 

quality, transit security, hazardous materials license endorsement, commercial driver cargo 
security, commercial motor vehicle speedometers, use of flags and lighting on oversized 
loads, placing a lighted fusee to a vehicle, truck tractor wheel service breaks, use of saddle 
mounts or tow-bars, securing vehicles from fumes and hazards, earphones prohibition, 
bikeways, highway descriptions, and vehicle accident reports. 

 STATUS:  
 10/02/2015 Signed by GOVERNOR. 
 10/02/2015 Chaptered by Secretary of State.  Chapter No. 451 
 
CA SB 493 AUTHOR: Cannella [R] 
 TITLE: Elections in Cities: By or From Districts 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/10/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 735 
 SUMMARY:  
 Authorizes the legislative body of a city with a specified population to adopt an ordinance that 

requires the members of the body to be elected by district or by district with an elective mayor 
without being required to submit the ordinance to the voters for approval. Requires the 
ordinance to include a specified declaration. Requires the population of the city to be 
determined by the most recent federal decennial census. 

 STATUS:  
 10/10/2015 Chaptered by Secretary of State.  Chapter No. 735 
 
CA SB 508 AUTHOR: Beall [D]                            SANBAG Position: Support 
 TITLE: Transportation Funds: Transit Operators: Pedestrians 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
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 CHAPTER: 716 
 SUMMARY:  
 Deletes the requirement that transit operators maintain higher farebox requirements based on 

a specified fiscal year. Exempts additional expenditures categories from the definition of 
operating costs including fuel, insurance, and claims settlement costs. Reduces the public 
transit operator's operating allocation by a specified percentage, based on the percentage 
amount that the operator failed to meet efficiency standards. Relates to funding for pedestrian 
safety education programs. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 716 
 
CA SB 513 AUTHOR: Beall [D] 
 TITLE: Memorial Air Quality Standards Attainment Program 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 610 
 SUMMARY:  
 Allows the revenue from a surcharge on motor vehicle registration fees applicable to motor 

vehicles in the Sacramento Metropolitan Air Quality Management District to be used for 
projects that involve alternative fuel and electric infrastructure. Requires motor vehicle 
registration fees in air districts, except the Sacramento district, to be used for the attainment of 
air quality standards and emission reductions from motor vehicles. Relates to meeting air 
quality regarding marine vessels. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 610 
 
CA SB 516 AUTHOR: Fuller [R] 
 TITLE: Transportation: Motorist Aid Services 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/04/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 491 
 SUMMARY:  
 Amends existing law authorizing a service authority to impose a fee on vehicles registered in 

the counties served by the authority. Requires each service authority to determine how those 
moneys are to be used for the implementation, maintenance, and operations of a motorist aid 
system, including call boxes. Authorizes the use of those moneys for traveler information 
systems, Intelligent Transportation System architecture and infrastructure, safety-related 
hazard and obstruction removal and other purposes. 

 STATUS:  
 10/04/2015 Chaptered by Secretary of State.  Chapter No. 491 
 
CA SB 533 AUTHOR: Pan [D] 
 TITLE: Cities and Counties: Sale and Use Tax Agreements 
 FISCAL 

COMMITTEE: 
yes 
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 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 717 
 SUMMARY:  
 Prohibits a local agency from entering into any form of agreement that would result, directly 

or indirectly, in the payment, transfer, diversion, or rebate of Bradley-Burns local tax 
proceeds to any person, as defined, for any purpose, if the agreement results in a reduction in 
the amount of Bradley-Burns local tax revenues, that, in the absence of the agreement, would 
be received by another local agency. Requires a local agency to post such agreement on its 
Internet Web site, including prior agreements. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 717 
 
CA SB 541 AUTHOR: Hill [D] 
 TITLE: Public Utilities Commission: For-Hire Carriers 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 718 
 SUMMARY:  
 Specifies activities to be undertaken by the Public Utilities Commission to achieve 

requirements of existing law regarding the jurisdiction over the transportation of passengers 
and property and the Household Carriers Act and the Passenger Charter-Party Carriers' Act. 
Requires a report to the Legislature regarding the Commission's ability to carry out these 
duties. Authorizes law enforcement to assist in the enforcement of such Acts and enforcement 
of carrier regulations. Relates to vehicle impoundment. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 718 
 
CA SB 555 AUTHOR: Wolk [D] 
 TITLE: Urban Retail Water Suppliers: Water Loss Management 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/26/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 679 
 SUMMARY:  
 Require each urban retail water supplier to submit a completed and validated water loss audit 

report for the previous calendar year or fiscal year. Requires the Department of Water 
Resources of post a reports on its Internet Web site and develop metrics for reporting progress 
on water loss reduction. Requires rules requiring urban retail water suppliers to meet 
performance standards for the volume of water losses. Requires the Water Resources Control 
Board to fund water loss audit validation assistance. 
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 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 679 
 
CA SB 631 AUTHOR: Hueso [D] 
 TITLE: Public Utilities Commission: Fees 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 09/01/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 237 
 SUMMARY:  
 Relates to the Public Utilities Commission regulatory authority over public utilities and to 

charge and collect a fee for filing each application for certificates of public convenience and 
necessity or for mortgages, leases, transfers, or assignment of certificates. Requires a 
specified fee for filing applications. Authorizes the Commission to adjust the fee. Repeals 
provisions requiring the paying of certain fees into the Treasury to the credit of the General 
Fund. 

 STATUS:  
 08/26/2015 *****To GOVERNOR. 
 09/01/2015 Signed by GOVERNOR. 
 09/01/2015 Chaptered by Secretary of State.  Chapter No. 237 
 
CA SB 664 AUTHOR: Hertzberg [D] 
 TITLE: Water: Urban Water Management Planning 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/09/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 681 
 SUMMARY:  
 Requires an urban water supplier to include within its water management plan a seismic risk 

assessment and mitigation plan to asses the vulnerability of each of the various facilities of 
the water system and mitigate those vulnerabilities. Authorizes the compliance with that 
requirement by submitting a copy of an adopted local hazard mitigation plan or multihazard 
mitigation plan that addresses seismic risk. 

 STATUS:  
 10/09/2015 Signed by GOVERNOR. 
 10/09/2015 Chaptered by Secretary of State.  Chapter No. 681 
 
CA SB 673 AUTHOR: Lara [D] 
 TITLE: Hazardous Waste 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
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 CHAPTER: 611 
 SUMMARY:  
 Requires the Department of Toxic Substances Control to establish or update criteria for use in 

determining whether to issue a new or modified hazardous waste facilities permit or a 
renewal of such permit, and to develop and implement programmatic reforms designed to 
improve the protectiveness, timeliness, legal defensibility, and enforceability of the 
Department's permitting program. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 611 
 
CA SB 705 AUTHOR: Hill [D] 
 TITLE: Use Taxes: San Mateo: Transportation: Monterey County 
 FISCAL 

COMMITTEE: 
no 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/07/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 579 
 SUMMARY:  
 Authorizes the County of San Mateo and the Transportation Agency for Monterey County to 

impose a transactions and use tax for countywide transportation programs. 
 STATUS:  
 10/07/2015 Signed by GOVERNOR. 
 10/07/2015 Chaptered by Secretary of State.  Chapter No. 579 
 
CA SB 719 AUTHOR: Hernandez [D] 
 TITLE: Department of Transportation: Technologies Testing 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 08/10/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 163 
 SUMMARY:  
 Authorizes the testing of technologies that enable drivers to safely operate motor vehicle and 

exempts motor vehicles participating in this testing from such rules. Relates to rules which 
require motor vehicles being driven outside of a business or residence district in a caravan or 
motorcade to allow sufficient space between each vehicle. 

 STATUS:  
 08/10/2015 Signed by GOVERNOR. 
 08/10/2015 Chaptered by Secretary of State.  Chapter No. 163 
 
CA SB 730 AUTHOR: Wolk [D] 
 TITLE: Railroads: Movement of Freight: Trains or Light Engines 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 09/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
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 CHAPTER: 283 
 SUMMARY:  
 Prohibits a train or light engine used in connection with the movement of freight from being 

operated unless it has a specified minimum-sized crew. Authorizes the Public Utilities 
Commission to assess civil penalties against a person who willfully violates this provision. 

 STATUS:  
 09/08/2015 Signed by GOVERNOR. 
 09/08/2015 Chaptered by Secretary of State.  Chapter No. 283 
 
CA SB 762 AUTHOR: Wolk [D] 
 TITLE: Competitive Bidding: Pilot Program: Design-Build 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/08/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 627 
 SUMMARY:  
 Establishes a pilot program to allow specified counties to select a bidder on the basis of best 

value for construction projects that are in excess of a specified amount. Establishes 
procedures and criteria for the selection of the best value contractor. Requires that bidders 
verify specified information. Requires the board of supervisors of a participating county to 
submit a report to specified legislative committees. Amends the term best value to have the 
objective criteria evaluated. 

 STATUS:  
 10/08/2015 Chaptered by Secretary of State.  Chapter No. 627 
 
CA SB 767 AUTHOR: De Leon [D]                         SANBAG Position: Support 
 TITLE: Los Angeles County Metro Transportation Authority 
 FISCAL 

COMMITTEE: 
yes 

 URGENCY 
CLAUSE: 

no 

 INTRODUCED: 02/27/2015 
 ENACTED: 10/07/2015 
 DISPOSITION: Enacted 
 LOCATION: Chaptered 
 CHAPTER: 580 
 SUMMARY:  
 Authorizes the Los Angeles County Metropolitan Transportation Authority to impose an 

additional transportation transactions and use tax at a maximum rate according to a specified 
formula, for a period of time determined by the Authority, if certain conditions exist and 
subject to various requirements, including the adoption of an expenditure plan and voter 
approval. 

 STATUS:  
 10/07/2015 Signed by GOVERNOR. 
 10/07/2015 Chaptered by Secretary of State.  Chapter No. 580 
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BOARD OF DIRECTORS ATTENDANCE RECORD – 2015 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 

brdatt15 Page 1 of 2 

 Name Jan Feb March April May June July Aug 
DARK  Sept Sept 17-18 

Workshop 
Sept. 29 

Special Mtg. Oct Nov Dec 

Robert A. Lovingood 
Board of Supervisors X X X  X X   X X X  X  

Janice Rutherford 
Board of Supervisors 

 X X X X X X  X X X  X X 

James Ramos 
Board of Supervisors X X X  X X      X   

Curt Hagman 
Board of Supervisors  X X X X X X  X  X X  X 

Josie Gonzales 
Board of Supervisors 

X X X X X X X  X X  X X  

Rich Kerr 
City of Adelanto  X X   X   X    *  

Curt Emick 
Town of Apple Valley 

X X  X X  X  X X * X X X 

Julie McIntyre 
City of Barstow  X X  X X    X  X X X 

Bill Jahn 
City of Big Bear Lake 

X X X X X X X  X X X X X X 

Dennis Yates 
City of Chino 

X X X X X X X  X   X X X 

Ed Graham 
City of Chino Hills X X X X X X X  X X X X X X 

Frank Navarro 
City of Colton X X X X X X X  X  X X X X 

Michael Tahan 
City of Fontana 

X X * X X X X  X X X X X X 

Darcy McNaboe 
City of Grand Terrace  X X * X  X  X X  * X X 

Mike Leonard 
City of Hesperia 

X  X  X X   *  *  X  

Larry McCallon 
City of Highland 

X X X X X X *  * X X X X X 
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BOARD OF DIRECTORS ATTENDANCE RECORD – 2015 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 

brdatt15 Page 2 of 2 

 Name Jan Feb March April May June July Aug 
DARK  Sept Sept 17-18 

Workshop 
Sept. 29 

Special Mtg. Oct Nov Dec 

Rhodes ‘Dusty’ Rigsby 
City of Loma Linda 

X X X X  X   X  X  X X 

Paul Eaton 
City of Montclair 

X X X X X X X  X  X  X X 

Edward Paget 
City of Needles 

X X X X X X X  X X X X X X 

Alan Wapner 
City of Ontario 

X X X X X X X  X X X * X X 

L. Dennis Michael 
City of Rancho Cucamonga X X X X X X X  X X   X X 

Jon Harrison 
City of Redlands X X X X X X X  X X X X X X 

Deborah Robertson 
City of Rialto X X X X X  X     X X X 

R. Carey Davis 
City of San Bernardino X X  X X X X  X X X X X X 

Joel Klink 
City of Twentynine Palms 

 X X X X X X  X X   * X 

Ray Musser 
City of Upland  * X X X  X  *  X * X X 

Ryan McEachron 
City of Victorville X X X X X X X  X X X X X X 

Dick Riddell 
City of Yucaipa 

X X X X X X X  X X X X X X 

George Huntington 
Town of Yucca Valley 

X X X X X X X  X X  X X X 

Basem Muallem 
Ex-Official Member 

David 
Bricker X X David 

Bricker       
 

   

John Bulinski 
Ex-Official Member     X X X  X  

 David 
Bricker 

Catalino 
Pining X 
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 
by joint powers agreement of the cities and the County of San Bernardino.  SANBAG is governed 
by a Board of Directors consisting of a mayor or designated council member from each of the 
twenty-four cities in San Bernardino County and the five members of the San Bernardino County 
Board of Supervisors. 
 
In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the 
governing board for several separate legal entities listed below: 
 
 

The San Bernardino County Transportation Commission, which is responsible for short 
and long range transportation planning within San Bernardino County, including 
coordination and approval of all public mass transit service, approval of all capital 
development projects for public transit and highway projects, and determination of 
staging and scheduling of construction relative to all transportation improvement 
projects in the Transportation Improvement Program. 

 
The San Bernardino County Transportation Authority, which is responsible for 
administration of the voter-approved half-cent transportation transactions and use tax 
levied in the County of San Bernardino. 

 
The Service Authority for Freeway Emergencies, which is responsible for the 
administration and operation of a motorist aid system of call boxes on State freeways and 
highways within San Bernardino County. 

 
The Congestion Management Agency, which analyzes the performance level of the 
regional transportation system in a manner which ensures consideration of the impacts 
from new development and promotes air quality through implementation of strategies in 
the adopted air quality plans. 

 
As a Subregional Planning Agency, SANBAG represents the San Bernardino County 
subregion and assists the Southern California Association of Governments in carrying 
out its functions as the metropolitan planning organization.  SANBAG performs studies 
and develops consensus relative to regional growth forecasts, regional transportation 
plans, and mobile source components of the air quality plans. 

 
Items which appear on the monthly Board of Directors agenda are subjects of one or more of the 
listed legal authorities.  For ease of understanding and timeliness, the agenda items for all of 
these entities are consolidated on one agenda.  Documents contained in the agenda package are 
clearly marked with the appropriate legal entity. 
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11/16/09 SANBAG Acronym List 1 of 2 
 

 

This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings.  While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms.  SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 
 
AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 

Packet Pg. 348

C
o

m
m

u
n

ic
at

io
n

: 
A

cr
o

n
ym

 L
is

t 
 (

A
d

d
it

io
n

al
 In

fo
rm

at
io

n
)



11/16/09 SANBAG Acronym List 2 of 2 
 

 

MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21st Century 
TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 
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REPORT: Mobile Source Air Pollution Reduction Review Committee 
 
FROM: Larry McCallon, SANBAG Representative to the MSRC 
 
SYNOPSIS: Below is a summary of key issues addressed at the MSRC’s meeting 

on November 19, 2015.  The next meeting is scheduled for 
Thursday, December 17, 2015, at 2:00 p.m. 

 
 

 
Adoption of 2016 Meeting Schedule 
The MSRC adopted its 2016 meeting schedule. The MSRC will continue to meet on the 
third Thursday of every month at 2:00 p.m.  Its Technical Advisory Committee will 
continue to meet on the first Thursday of every month at 1:30 p.m., except for the months 
of January and December which have been moved to the second Thursday because of 
holiday conflicts.   
 
Major Event Center Transportation Program 
As part of the FYs 2014-16 Work Program, the MSRC allocated $4.5 million for event 
center transportation programs and released a Program Announcement to solicit projects 
for traffic-impacted centers.  To date, the MSRC has awarded a total of $2,072,266 to 
two applications.  Three additional applications have been received; clarifications are still 
being obtained on two applications and they will be brought forward for MSRC 
consideration in the near future.  The third application, from Riverside County 
Transportation Commission (RCTC), requested the MSRC to consider an award of  
$1.2 million to provide passenger rail service to the 2016 and 2017 Coachella Valley 
Music and Arts Festival and the Stagecoach Country Music Festival.  Service would be 
provided by two special round trip Amtrak trains departing from Los Angeles Union 
Station to Palm Springs on the Thursday prior to the start of each Festival weekend, and 
two round trips on the following Monday.  Passengers arriving in Palm Springs would 
then be taken to their final destinations by local connection shuttles.  Additionally, 
Coachella Valley residents would be able to ride the reverse train trips from Palm Springs 
to Los Angeles.  Service would promote the use of public transit, including bus and rail, 
in lieu of personal automobile.  Elimination of traffic congestion, especially reductions in 
automobile stop and go driving and queuing, has a direct link to reduced vehicle exhaust 
emissions.  RCTC and its project partners Amtrak and Golden Voice/Valley Music 
Travel would contribute at least $1,200,000 in co-funding.  In accordance with the 
Program terms, RCTC would only seek reimbursement for rail trips performed using Tier 
2 or better locomotives. 
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Additionally, RCTC requested that the MSRC consider amending the Major Event Center 
Transportation Program Announcement to allow a County Transportation Commission 
(CTC) to be a qualifying respondent to the Program Announcement and to act in the 
capacity of prime contractor and contract signatory, even in those cases where they are 
not the direct provider of transportation services.  CTCs, in their roles as the primary 
source of funding and oversight for all public transportation services in their respective 
counties, are also well suited to ensure program administration is conducted in 
accordance with MSRC requirements.  The MSRC considered and approved the 
amendments to the Program Announcement, and approved a contract award to RCTC in 
an amount not to exceed $1,200,000 to implement the 2016 and 2017 Coachella & 
Stagecoach Festivals Passenger Rail Service.   

These items will be considered by the SCAQMD Board at its December 4, 2015 meeting. 

Alternative Fuel Infrastructure Program 
As part of the FYs 2014-16 Work Program, the MSRC allocated $5.0 million for the 
implementation of new and expanded CNG and LNG refueling stations and modification 
of maintenance facilities to accommodate gaseous-fueled vehicles.  A Program 
Announcement, #PA2015-12, was developed and released on May 1, 2015, with an open 
application period commencing that day and closing July 29, 2016.  To date, the MSRC 
has awarded $100,000 to one application.  The MSRC approved one additional contract 
award to EDCO Disposal Corporation, in an amount not to exceed $150,000, for the 
expansion of their existing public access CNG station as part of the FYs 2014-16 AB 
2766 Discretionary Fund Work Program.  This contract award will be considered by the 
SCAQMD Board at its December 4, 2015 meeting. 

Transportation Control Measure Partnership Program 
As part of the FYs 2014-16 Work Program, the MSRC allocated $10.0 million for a 
program to partner with cities, County Transportation Commissions (CTCs) and others to 
demonstrate transportation control measure (TCM) projects.  Innovative TCM projects 
have potential to reduce significant numbers of automobile trips or remove impediments 
to efficient traffic flow.  The program is intended to provide a portion of the funding for 
projects, which when combined with other funding sources would accelerate the projects’ 
implementation.  Because CTCs typically solicit and co-fund the majority of TCM 
projects within their respective jurisdictions, the MSRC determined that CTCs would 
have the best overall perspective regarding the need for TCMs within their respective 
regions as well as knowledge of where funding can most effectively be applied.  
Therefore, the MSRC asked CTCs to bring forward work plans proposing projects for 
funding.  Other interested entities would then participate in the projects via separate 
agreements with the CTCs. 

To date, the MSRC has awarded $943,643 for one work plan.  An additional work plan 
has been submitted, from RCTC.  As part of the FYs 2014-16 AB 2766 Discretionary 
Fund Work Program, the MSRC approved the award of a contract to RCTC in an amount 
not to exceed $590,759 to co-fund their Extended State Route 91 Construction Freeway 
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Service Patrol (FSP) Program.  This service, which would be over and above the regular 
FSP service provided during peak a.m. and p.m. travel periods on weekdays, would 
include mid-day service on weekdays, extended evening service on Fridays, and weekend 
hours and would be provided for approximately 10 months starting in April 2016.  This 
contract award will be considered by the SCAQMD Board at its  
December 4, 2015 meeting. 

Request to Modify Invitation to Negotiate 
In April 2015, the MSRC approved an Invitation to Negotiate (ITN) solicitation 
document seeking Work Plans from County Transportation Commissions (CTCs) to 
partner with the MSRC.  The ITN set a deadline of November 25, 2015 for submission of 
Work Plans.  Most of the CTCs need additional time to finalize their submissions.  The 
MSRC considered a request to modify the ITN and approved an extension of the deadline 
for submissions to March 1, 2016.   
 
Contract Modification Request 
The MSRC considered a contract modification request for the City of Coachella, Contract 
#ML12057, which provided $57,456 for the purchase of 1 CNG Heavy-duty vehicle and 
regional street sweeping, and approved an additional 6-month no-cost term extension in 
order to allow for the required five years’ operation. 
 
Received and Approved Final Reports 
The MSRC received and unanimously approved five final report summaries this month as 
follows: 
 

1. Southern California Regional Rail Authority, Contract #MS14088, which provided 
$79,660 to implement special Metrolink service to Auto Club Speedway;  

2. Orange County Transportation Authority, Contract #MS14007, which provided 
$208,520 to implement special Metrolink service to Angel Stadium; 

3. TIMCO CNG Fund I, Contract #MS14045, which provided $150,000 to construct 
a new public-access CNG station in Inglewood;  

4. Penske Truck Leasing Co., Contract #MS12078, which provided $75,000 for 
maintenance facility modifications in Vernon. 

5. Penske Truck Leasing Co., Contract #MS12081, which provided $75,000 for 
maintenance facility modifications in Santa Ana. 
 

Contracts Administrator’s Report 
The MSRC’s AB 2766 Contracts Administrator provides a written status report on all 
open contracts from FY 2004-05 through the present. The Contracts Administrator’s 
Report for November 2015 is attached for your information. 
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October 5, 2015 SANBAG Representatives on SCAG Committees Page 1 of 1 
 

SANBAG Reps on SCAG 

APPOINTING/ELECTING AUTHORITY REGIONAL 
COUNCIL 
(12:00 noon) 

POLICY COMMITTEES 
(Regional Council Members Serve on One Each) 

(Subregional Appointments) 
(County Commissions Appoint One to TC) 

(10:00 a.m.) 

Community, Economic, 
and 

Human Development 

Energy 
and 

Environment 
Transportation 

District 6 (Grand Terrace, Colton, Loma Linda, Redlands, Yucaipa) F. Navarro   F. Navarro 
District 7 (San Bernardino, Highland) L. McCallon L. McCallon   
District 8 (Rialto, Fontana) D. Robertson  D, Robertson  
District 9 (Rancho Cucamonga, Upland, Montclair) P. Eaton   P. Eaton 
District 10 (Chino, Chino Hills, Ontario) R. Marquez   R. Marquez 

District 11 (Barstow, Big Bear, Needles, Twentynine Palms, Yucca Valley) B. Jahn B. Jahn   

District 65 (Adelanto, Apple Valley, Hesperia, Victorville) R. McEachron   R. McEachron 
San Bernardino County C. Hagman   C. Hagman 

†SANBAG Acting as County Transportation Commission A. Wapner   A. Wapner 

SANBAG Subregional Appointees* 
*One appointee to each policy committee for a total of three appointees per subregion, plus one 
additional appointee for every SCAG District over three in the subregion.   SANBAG has a total of 
seven subregional appointees to the policy committees. 

Julie McIntyre 
Ray Musser 
Ed Paget 

Diane Williams 
Eric Schmidt 
Ed Graham 

B. Stanton 

Rules of Appointment 
1. SANBAG policy stipulates that all SANBAG appointees be SANBAG Board Members. 
2. SCAG President appoints Regional Council members to Standing and Policy Committees. 

Terms of Appointment 
Terms of appointment are two years, commencing on adjournment of the annual General Assembly in May of each year. Even-numbered District representatives’ terms expire in even-
numbered years; odd-numbered District representatives expire in odd-numbered years. †SANBAG’s Regional Council Representative serves a two-year term from the date of 
appointment. 

Stipend Summary 
SCAG Regional Council members receive a $120 stipend for attendance and travel to SCAG sponsored meetings. Regional Council members may also receive reimbursement for 
public transit expenses or a mileage reimbursement. Parking is validated at SCAG’s downtown Los Angeles office for RC members. RC members are eligible to receive up to six (6) 
per diem stipends per month. Both RC members and Subregional Appointees, if eligible, may receive reimbursement ($150 + taxes) for lodging (please review SCAG rules before 
making expenditure). Subregional Appointees shall receive a $120 stipend for up to four Policy or Task Force meetings per month. 

Meeting Information 
The regular meetings of SCAG Regional Council and Policy Committees are on the 1st Thursday of each month at the SCAG offices located at 818 West 7th Street, 12th Floor in Los 
Angeles. Generally, the Policy Committee meetings start at 10 AM and Regional Council meetings start at 12:15 PM. 

Policy Committees 
Community, Economic, and Human Development: Provides policy recommendations to the Regional Council on subjects of housing, land use, resource, economic, community 
development, infrastructure, employment, and regional disaster preparedness issues.  Reviews and recommends to the Planning Committee revisions to the Housing, Economy, Growth 
Management, Human Resources, and Finance Chapters of the Regional Comprehensive Plan and Guide. 
Energy and Environment: Acts as the policy advisory committee to the Regional Council on environmental issues, including air and water, hazardous, solid waste management, 
natural resources conservation, and energy conservation  Reviews the Environmental Impact Report of the Regional Comprehensive Plan and Guide.  Provides recommendations to the 
Planning Committee on state and federal legislative proposals and administrative guidelines affecting environmental quality, resource conservation. 
Transportation and Communications: Acts as the policy advisory committee to the Regional Council on all regional matters pertaining to the movement of goods and people on land, 
water, and air.  Reviews and recommends to the Regional Council all major utility development plans.  Addresses the location, size, or capacity, timing, and impact of facilities. 
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December 10, 2015 SANBAG Appointments to External Agencies Page 1 of 2 

 

SANBAG Appointments to External Agencies 

SANBAG works closely with not only the County and cities within the County of San Bernardino, but with a number of regional governments that relate to the multiple counties 
within the Southern California region.  Members of the SANBAG Board of Directors frequently take active roles in representing the interests of San Bernardino County on these 
regional bodies.  This participation provides assurance that the unique needs and characteristics of San Bernardino County are taken into consideration as policies are developed 
which impact this County and its individual local government units.  Active participation in regional organizations further promotes the interests of San Bernardino County and 
secures its appropriate role in the Southern California region. 

The following table lists some of the regional bodies upon which SANBAG representatives serve. 

Committee Appointee Appointing Authority Purpose Term 

Alameda Corridor-East 
Construction Authority 

Paul Eaton, Montclair, Primary Ex-Officio 
Julie McIntyre, Barstow, Alternate Ex-Officio 

SANBAG President SANBAG representative serves as ex-officio member of the Authority 
that addresses issues related to the transportation corridor running 
from Los Angeles to San Bernardino County. This Authority meets on 
the fourth Monday of each month at Irwindale City Hall. Members 
receive a $100 stipend from the Authority. 

12/31/16 
12/31/17 

Inland Empire Economic 
Partnership (IEEP) 

Dennis Michael, Rancho Cucamonga SANBAG President The IEEP is a partnership that includes business, government and 
academic leaders to develop and carry out initiatives to benefit the 
region. 

 

The Sam and Alfreda L. 
Maloof Foundation for 
Arts and Crafts 

Janice Rutherford, Supervisor SANBAG Board of 
Directors 

A non-profit corporation that participates in the preparation of the 
Conservation Plan and oversees the activities and assets of the 
Foundation.  SANBAG has not authorized payment of stipend for 
participation. 

12/31/17 

Metro Gold Line Phase II 
Joint Powers Authority 

Paul Eaton, Montclair, Primary 
Curt Hagman, Supervisor, Alternate 

SANBAG Board of 
Directors 

The Gold Line Phase II Construction Authority is a joint powers 
agency formed by thirteen cities along the corridor, LACMTA and 
SANBAG.  THE JPA serves as a forum for the review, consideration, 
study, development and recommendation of policies and plans for the 
extension of the Gold Line from Pasadena to Montclair.  Members 
receive $150 payment from Gold Line Authority for participation. 

12/31/17 
12/31/16 

Metro Gold Line Foothill 
Extension Construction 
Authority 

Alan Wapner, Ontario, Primary 
Deborah Robertson, Alternate 

SANBAG President The Authority is responsible for the development of a light rail 
project from the City of Los Angeles into San Bernardino County.  
The Authority board meets on the second and fourth Wednesday of 
the month at 7:00 p.m. at the Authority’s office in Monrovia.  
Members receive $150 for each day spent on Authority business, not 
to exceed $600 per month. 

12/31/16 
12/31/16 

Mobile Source Air 
Pollution Reduction 
Review Committee 

Larry McCallon, Highland, Primary 
Ed Graham, Alternate 

SANBAG Board of 
Directors 

Develops and implements work programs which reduce mobile 
source emissions, funded by AB2766 (portion of the $4 motor vehicle 
registration fee).  County Commissions, SCAQMD, and ARB have 
one appointment with alternates.  In April 2005, SANBAG authorized 
a stipend of $100 per day. The MSRC meets once a month on 
Thursdays at 1:30 p.m. at South Coast Air Quality Management 
District in Diamond Bar. 

12/31/16 
12/31/16 
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December 10, 2015 SANBAG Appointments to External Agencies Page 2 of 2 

 

SANBAG Appointments to External Agencies 

Committee Appointee Appointing Authority Purpose Term 

One Water One Watershed 
(OWOW) Steering 
Committee of the Santa 
Ana Watershed Project 
Authority 

Jon Harrison, City of Redlands SANBAG Board of 
Directors 

Responsible for developing the integrated Regional Water 
Management Plan for the Santa Ana River. 

The term of the appointment is for four years for a city representative 
from San Bernardino County.  

Officers leaving elected office after appointment are still eligible to 
serve. 

12/31/2019 

SCAG Policy Committees See associated table. The SANBAG Board 
has authorized the 
SANBAG President to 
make appoints to SCAG 
Policy Committees. 

SANBAG, as the CTC, appoints one elected official to serve on 
SCAG’s Transportation and Communications Committee. 

SANBAG, when acting as a subregional agency, also has authority to 
make six appointments to the three SCAG Policy Committees; i.e., 
Community Economic and Human Development, Energy and 
Environment, and Transportation and Communications.  (The mayors 
of the six SCAG districts in SBCO elect members to the SCAG 
Regional Council.  See attachment.) 

SCAG pays a fee for service to members for attendance at SCAG 
Policy Committee meetings. 

See associated 
table – 
SANBAG 
Representatives 
on SCAG 
Committees 

Southern California 
Regional Rail Authority 

Paul Eaton, Montclair, Primary 
Larry McCallon, Highland, Primary 
Alan Wapner, Ontario, Alternate 
James Ramos, Supervisor, Alternate 

SANBAG Board of 
Directors 
(Commuter Rail & 
Transit Committee 
makes a 
recommendation.) 

SCRRA serves as the governing body for Metrolink, the regional 
commuter rail system serving the five Southern California Counties.   

Members receive payment of $100 per day from SCRRA for 
participation. 

Indefinite 

SR 91 Advisory 
Committee 

Vacant,  Ex-Officio Member SANBAG Board of 
Directors 

The Committee reviews issues and makes recommendations to OCTA 
regarding the transportation facilities acquired, including tolls 
imposed, operations, maintenance, use of toll revenues, and 
improvements in the area of SR 91 between I-15 and SR 55, including 
the identification and siting of alternate highways. 

SANBAG has not authorized payment of stipend for participation. 

12/31/16 

Valley Transportation 
Services (VTrans) 

Ed Graham, Chino Hills 
Alan Wapner, Ontario 
John Roberts, Fontana 

SANBAG Board of 
Directors 

VTrans is a non-profit organization created and designated by 
SANBAG as the Consolidated Transportation Service Agency 
(CTSA) eligible to receive 2% of Measure I Senior/Disabled 
transportation funds collected in the Valley. 

SANBAG has three appointments to the VTrans Board.  VTrans 
Board members must be from the Valley region. 

09/30/16 
09/30/16 
09/30/17 
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December 10, 2015  Page 1 of  5 
 

SANBAG Policy Committee Membership 

COMMITTEE PURPOSE MEMBERSHIP TERMS 
General Policy Committee 
Membership consists of the following: 
SANBAG President, Vice President, and 

Immediate Past President 
4 East Valley (3 City, 1 County) 
4 West Valley (3 City, 1 County) 
4 Mt/Desert (3 City, 1 County) 
City members shall be SANBAG Board 
Members elected by caucus of city 
SANBAG Board Members within the 
subarea. 
All Policy Committee and Board Study 
Session Chairs are included in this policy 
committee. 
All City members serving as Board 
officers, Committee chairs, or Board 
Study Session Chair, are counted toward 
their subareas City membership. 
Supervisors collectively select their 
representatives.  The SANBAG Vice 
President shall serve as Chair of the 
General Policy Committee. 
 

Makes recommendations to Board of Directors and:  
(1) Provides general policy oversight which spans the multiple 

program responsibilities of the organization and maintains the 
comprehensive organization integrity;  

(2) Provides policy direction with respect to administrative 
issues, policies, budget, finance, audit, and personnel issues 
for the organization;  

(3) Serves as policy review committee for any program area that 
lacks active policy committee oversight. 

Committee has authority to approve contracts in excess of 
$25,000 with notification to the Board of Directors. 
(Brown Act) 

Robert Lovingood, Supervisor, Vice President 
(Chair) 
Ryan McEachron, Victorville, President (Vice 
Chair) 
L. Dennis Michael, Rancho Cucamonga, Past 
President 
 
West Valley 
L. Dennis Michael, Rancho Cucamonga 
Alan Wapner, Ontario (Chair – MVSS) 
Dennis Yates, Chino 
Janice Rutherford, Supervisor  
 
East Valley 
James Ramos, Supervisor (Chair – CRTC) 
Larry McCallon, Highland 
Rhodes “Dusty” Rigsby, Loma Linda 
Dick Riddell, Yucaipa 
 
 
Mountain/Desert 
Robert Lovingood, Supervisor, Vice President 
(Chair – MDC) 
Ryan McEachron, Victorville, President  
Joel Klink, Twentynine Palms 
Bill Jahn, Big Bear Lake 

6/30/2016 
 
6/30/2016 
 
6/30/2016 
 
 
 
6/30/2016 
6/30/2016 
6/30/2016 
6/30/2016 
 
 
6/30/2016 
6/30/2016 
6/30/2016 
6/30/2016 
 
 
 
6/30/2016 
 
6/30/2016 
6/30/2016 
6/30/2016 

Commuter Rail & Transit Committee 
Membership consists of 11 SANBAG 
Board Members: 
9 Valley-members, two being Southern 
California Regional Rail Authority 
(SCRRA) primary (*) and two being 
SCRRA alternate (**) members. 
2 Mountain/Desert Board Members who 
serve on the Board of a Mountain/Desert 
transit agency. 
SCRRA members and alternates serve 
concurrent with their term on the SCRRA 
Board of Directors as appointed by the 
SANBAG Board. 
Other members are appointed by the 
SANBAG President for 2-year terms. 

Provides policy guidance and recommendations to the SANBAG 
Board of Directors and Southern California Regional Rail 
Authority (SCRRA) delegates with respect to commuter rail and 
transit service. 

*   SCRRA Primary Member 
** SCRRA Alternate Member 
(Brown Act) 

James Ramos, Supervisor** (Chair)  
Bill Jahn, Big Bear Lake (Vice Chair) 
Paul Eaton, Montclair* 
Jon Harrison, Redlands 
Mike Leonard, Hesperia 
Larry McCallon, Highland* 
L. Dennis Michael, Rancho Cucamonga 
Deborah Robertson, Rialto 
Ray Musser, Upland 
Dick Riddell, Yucaipa 
Alan Wapner, Ontario** 

Indeterminate (6/30/2016) 
Indeterminate (6/30/2016) 
Indeterminate 
12/31/2016 
12/31/2015 
Indeterminate 
12/31/2017 
12/31/2016 
12/31/2017 
12/31/2016 
Indeterminate 
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December 10, 2015  Page 2 of  5 
 

SANBAG Policy Committee Membership 

COMMITTEE PURPOSE MEMBERSHIP TERMS 

Mountain/Desert Committee 
Membership consists of 12 SANBAG 
Board Members from each 
Mountain/Desert jurisdiction and County 
Supervisors representing the First, 
Second, and Third Districts. 

Provides ongoing policy level oversight related to the full array 
of SANBAG responsibilities as they pertain specifically to the 
Mountain/Desert subregion. 
The Committee also meets as the Mountain/Desert Measure I 
Committee as it carries out responsibilities for Measure I 
Mountain/Desert Expenditure Plan. 
(Brown Act) 

Robert Lovingood, Supervisor  (Chair) 
Bill Jahn, Big Bear Lake (Vice Chair) 
Curt Emick, Apple Valley 
George Huntington, Yucca Valley 
Rich Kerr, Adelanto 
Joel Klink, Twentynine Palms 
Mike Leonard, Hesperia 
Ryan McEachron, Victorville 
Julie McIntyre, Barstow  
Edward Paget, Needles 
James Ramos, Supervisor 
Janice Rutherford, Supervisor 

Indeterminate (6/30/2016) 
Indeterminate (6/30/2016) 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 

 

Policy Committee Meeting Times General Policy Committee  Second Wednesday, 9:00 a.m., SANBAG Office 
Commuter Rail & Transit Committee Second Thursday, 9:00 a.m., SANBAG Office 
Mountain/Desert Committee  Third Friday, 9:30 a.m., Apple Valley 
NOTE:  Policy Committee meetings will not be held in July of each year (effective 9/5/12). 

 
Board of Directors Study Sessions for Metro Valley Issues 

STUDY SESSION PURPOSE MEMBERSHIP TERMS 

Board of Directors Study Sessions for 
Metro Valley Issues 
Refer to SANBAG Policy 10007. 

To review, discuss, and make recommendations for actions to be 
taken at regular meetings of the Board on issues relating to 
Measure I Projects in the Valley. 
(Brown Act) 

Board of Directors 
Alan Wapner, Ontario (Chair) 
Janice Rutherford, Supervisor (Vice Chair) 

 
6/30/2016 
6/30/2016 

 

Meeting Time: Second Thursday, 10:00 a.m., SANBAG Office 
 

I-10 and I-15 Corridor Joint Sub-Committee 
Joint Sub-Committee PURPOSE MEMBERSHIP 

I-10 and I-15 Corridor Joint Sub-Committee 
In January 2015, the Board approved the change status of Express Lanes Ad Hoc 
Committee to the creation of the I-10 and I-15 Corridor Joint Sub-Committee of 
the Board of Directors Metro Valley Study Session and the Mountain/Desert 
Policy Committee (I-10 and I-15 Joint Sub-Committee).  Members of the 
committee will be members of the SANBAG Board of Directors and will be 
appointed by the SANBAG Board President.  The President will appoint the 
Chair and Vice-Chair of the Sub-Committee.  The Sub-Committee will include a 
minimum of nine and a maximum of fourteen SANBAG Board members.  
Membership will be composed of a minimum of three representatives from the 
East Valley; and a minimum of two representatives from the Victor Valley.  The 
Sub-Committee will meet as necessary immediately following the Metro Valley 
Study Session. 

The purpose is to consider and make recommendations 
to the Board of Directors on the development of 
express lanes in San Bernardino County, in particular 
on the I-10 and I-15 Corridors. 
(Brown Act) 
  

Alan Wapner, Ontario – Chair 
Ryan McEachron, Victorville – Vice Chair 
Josie Gonzales, Supervisor 
Mike Leonard, Hesperia 
Robert Lovingood, Supervisor 
Larry McCallon, Highland 
L. Dennis Michael, Rancho Cucamonga 
Frank Navarro, Colton 
Dusty Rigsby, Loma Linda 
Deborah Robertson, Rialto 
Janice Rutherford, Supervisor 
Michael Tahan, Fontana 
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Independent Taxpayer Oversight Committee (ITOC) Review of Measure I Expenditure Plan 
COMMITTEE PURPOSE MEMBERSHIP TERMS 

Independent Taxpayer Oversight Committee 
(ITOC) Review of Measure I Expenditure Plan 
The ITOC shall provide citizen review to ensure 
that all Measure I funds are spent by the San 
Bernardino County Transportation Authority 
(hereby referred to as the Authority) in accordance 
with provision of the Expenditure Plan and 
Ordinance No. 04-01. 

The ITOC shall review the annual audits of the Authority; report 
findings based on the audits to the Authority; and recommend any 
additional audits for consideration which the ITOC believes may 
improve the financial operation and integrity of program 
implementation. 
The Authority shall hold a publicly noticed meeting, which may 
or may not be included on the agenda of a regularly scheduled 
Board meeting, with the participation of the ITOC to consider the 
findings and recommendations of the audits. 
(Brown Act) 

Richard Haller 
Rod Johnson 
Norman Orfall 
Craig Scott 
Vacant 
Ray Wolfe, Ex-Officio 
In addition to the appointed members, 
the SANBAG Executive Director will  
serve as an ex officio member. 

12/31/16 
12/31/16 
12/31/18 
12/31/18 
12/31/18 

 

SANBAG Ad Hoc Committees 

COMMITTEE PURPOSE MEMBERSHIP 

Budget Process 
In July 2012, the SANBAG Board President appointed this 
ad hoc committee to review SANBAG’s budget 
preparation process and final budget document and make 
recommendations to help improve communication and 
transparency of SANBAG’s budget to elected officials and 
the general public. 

Review SANBAG’s budget adoption process and final budget document 
and make recommendations on changes to improve the process and the 
final budget document to make them more useful and informative to 
Board Members and the public. 

Ray Musser, Upland – Chair 
Mike Podegracz, P.E. – City Manager, City of Hesperia 
Sam Racadio – Council Member, City of Highland 
Kevin Ryan - Principal Transportation Planner, City of 
Fontana 

Legislative 
In March 2013, the SANBAG Board President appointed 
this ad hoc committee. 

This committee will consist of the SANBAG Board 
Officers. 

Review proposed legislation at the state and federal level.  Provide 
direction to staff on positions consistent with the Board-adopted 
legislative platform. 

President – L. Dennis Michael, Rancho Cucamonga 
Vice President – Ryan McEachron, Victorville 
Immediate Past President – Bill Jahn, City of Big Bear 
Lake 

Transit Review Ad Hoc Committee  
In July 2013, the SANBAG Board President appointed this 
ad hoc committee. 

Review transit agency efficiencies and maximize transit funding. 
 
 

Janice Rutherford, Supervisor – Chair 
Jim Harris, Twentynine Palms 
Robert Lovingood, Supervisor 
Ryan McEachron, Victorville 
L. Dennis Michael, Rancho Cucamonga 
Dusty Rigsby, Loma Linda 
Alan Wapner, Ontario 

Statutory Entity Ad Hoc Committee 
In June 2015, the SANBAG Board President appointed this 
ad hoc committee. 

Study and make recommendations to full Board regarding sponsoring 
legislation to consolidate certain SANBAG entities and functions into a 
new statutory entity. 

Bill Jahn, Big Bear Lake - Chair 
Jon Harrison, Redlands 
George Huntington, Yucca Valley 
Robert Lovingood, Supervisor 
Ryan McEachron, Victorville 
Janice Rutherford, Supervisor 
Alan Wapner, Ontario 
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SANBAG Technical Advisory Committees 

COMMITTEE PURPOSE MEETING SCHEDULE 

Transportation Technical Advisory Committee (TTAC) 
Committee membership consists of a primary staff 
representative of each SANBAG member agency 
designated by the City Manager or County Administrative 
Officer. 

SANBAG’s Transportation Technical Advisory Committee was formed by 
SANBAG management to provide input to SANBAG staff on technical 
transportation-related matters and formulation of transportation-related policy 
recommendations to the SANBAG Board of Directors. 
The TTAC is not a Brown Act committee. 

Generally meets on the first Monday of each 
month at 1:30 PM, at SANBAG. 

City/County Manager’s Technical Advisory Committee 
(CCM TAC) 
The committee is made up of up to two representatives of 
the County Administrator’s Office and the city manager or 
administrator from each city and town in the County. 

SANBAG’s City/County Manager’s Technical Advisory Committee was 
established in the Joint Powers Authority that established SANBAG. The 
primary role of the committee is to provide a forum for the chief executives of 
SANBAG’s member agencies to become informed about and discuss issues 
facing SANBAG. It also provides a forum for the discussion of items of 
mutual concern and a way to cooperate regionally in addressing those 
concerns. 
The CCM TAC is a Brown Act Committee. 

Meets on the first Thursday of each month at 10:00 
AM, at SANBAG. 

Public and Specialized Transportation Advisory and 
Coordinating Council (PASTACC) 
Membership consists of 13 members appointed by the 
SANBAG Board of Directors 
6 representing Public Transit Providers 
1 representing County Dept. of Public Works 
1 representing the Consolidated Transportation Services 
Agency 
5 representing Social Service Providers 

Subject to the Transportation Development Act (TDA) Section 99238 – 
establishes PASTACC’s statutory responsibilities: 
(1) Review and make recommendations to SANBAG on annual Unmet 

Transit Needs, Federal Transit Administration and Measure I Program 
applications and reports. 

(2) Assist SANBAG in developing public outreach approach on updating the 
Coordinated Public Transit/Human Services Transportation Plan and 
disseminate information in reference to State law and recommendations as 
they relate to transit and specialized transit. 

(3) Monitor and make recommendations on Federal regulatory processes as 
they relate to transit and specialized transit. 

(4) Address any special issues of PASTACC voting and non-voting members. 
The PASTACC is a Brown Act committee. 

Meets the second Tuesday every other even month 
at 10:00 AM, at SANBAG. 

Planning and Development Technical Forum (PDTF) 
Committee membership consists of a primary staff 
representative of each SANBAG member agency 
designated by the City Manager or County Chief Executive 
Officer. 

The SANBAG Planning and Development Technical Forum was formed by 
SANBAG management to provide an opportunity for interaction among 
planning and development representatives of member agencies on planning 
issues of multijurisdictional importance. 
The PDTF is not a Brown Act Committee. 

Meets the 4th Wednesday of each month at 2:00 
p.m. at the Depot (in the SCAG Office). 
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SANBAG Technical Advisory Committees 

COMMITTEE PURPOSE MEETING SCHEDULE 

Project Development Teams Project Development Teams (PDTs) are assembled for all major project 
development activities by SANBAG staff. 
Teams are generally composed of technical representatives from SANBAG, 
member jurisdictions appropriate to the project, Caltrans, and other major 
stakeholder entities that have significant involvement in the project. 
PDTs make recommendations related to approaches to project development, 
evaluation of alternatives, and technical solutions. 
PDTs meet on a regular basis throughout the project phase to review progress 
and to provide technical input required for project development. 
The PDTs are not Brown Act Committees. 

Varies with the PDT, at SANBAG. 
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 mission.doc 
  

 
 
 
 

San Bernardino Associated Governments 

 
 

 
 

MISSION STATEMENT 
 

To enhance the quality of life for all residents,  
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 
 
- Develop an accessible, efficient, 
multi-modal transportation system 
 
- Strengthen economic development  
efforts 
 
- Exert leadership in creative problem 
solving 
 
To successfully accomplish this mission,  
SANBAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 
 
 
 
 

Approved June 2, 1993 
Reaffirmed March 6, 1996 
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